



## Memorandum

**Date:** September 24, 2020

**To:** CalMod Local Policy Maker Group (LPMG)

**From:** John Funghi, CalMod Chief Officer; Casey Fromson, Gov. Affairs Director

**Re:** Caltrain Electrification Project E-Update

---

### ELECTRIC TRAIN UPDATE – INTERIOR INSTALLATION VIDEO

Get an up close view of the new electric train cab car interior. Watch the video to glimpse finished interiors of the first trainset.



To see more photos and videos of the high-performance electric trains underway, visit [CalMod.org/Gallery](https://CalMod.org/Gallery).

## CONSTRUCTION UPDATE:

With more than half of the poles installed from San Francisco to San Jose, we are well on the way to providing a modernized Caltrain. In total, the nearly 2,600 poles will support the overhead wires that will power the new electric trains. This month, crews continued foundation installation in Brisbane and the installation of poles and wires from Menlo Park to San Jose. The wires will provide overhead power to the new electric trains. Work was also performed on eight of the ten traction power facilities along the corridor.



To sign up for weekly construction updates or for more construction information, visit [CalMod.org/construction](https://CalMod.org/construction).

## PUBLIC MEETINGS:

JPB Board Meeting – October 1 at 9:00 a.m – Please note, this will be remote only

For more details, and a full list of upcoming meetings, please visit [CalMod.org/Events](https://CalMod.org/Events).

## DETAILED PROGRESS REPORT:

- [July Monthly Progress Report](#) presented to Caltrain Board on September 3, 2020