

Amendment No. 4 to HDR Engineering, Inc Contract 19-J-P-073

Finance Committee
November 21, 2022



Background

(2013 – 2019) On-Call Contract

- WD 8036 – 25th Avenue Grade Separation Project
- WD 8041 – Guadalupe River Bridge Replacement Project



(2019 - present) Single Source Contract

- Project 2088 – 25th Avenue Grade Separation Project
 - Project 100646 – CSM Delaware St. Sewer Relief Project
 - Project 100676 – San Mateo Replacement Parking Track Project
- Project 2133 – Guadalupe River Bridge Replacement Project

Contract 19-J-P-073

Item	Action	Authorization	Total Not to Exceed	Contract Expiration
Resolution 2019-23		\$5,640,321	\$5,640,321	June 30, 2021
	Amendment 1: Authorize 10% Contingency	\$564,032	\$6,204,353	June 30, 2021
Resolution 2021-32	Amendment 2: Add scope, capacity and time	\$1,200,00	\$7,404,353	June 30, 2022
	Amendment 3: Add time	\$0	\$7,404,353	December 31, 2022
Resolution 2022-xx	Amendment 4: Add scope, capacity, and time	\$1,150,978	\$8,555,331	December 31, 2025

*

* Current requested amendment



Projects covered by this Contract

1. (100646) City of San Mateo Delaware Street Sewer Relief Project

- **Added Scope:** Bid Support and DSDC limited only to work de-scoped from 25th Ave. Grade Separation Project and transferred to the City's project
- **Added Capacity:** \$74,017 (to be paid with City of San Mateo funds)
- **Current Status:** Bidding

Projects covered by this Contract

2. (2133) Guadalupe River Bridge Replacement Project

- **Added Scope:** DSDC and Record Drawings
- **Added Capacity:** \$731,473 (project budget includes funds for this work)
- **Current Status:** Construction Phase

Projects covered by this Contract

3. (100676) San Mateo Replacement Parking Track Project

- **Added Scope:** OCS Design (to be done as a separate project from the Parking Track when funding becomes available)
- **Added Capacity:** \$345,488 (will be covered under future funding when available)
- **Current Status:** Base Parking Track Project in Final Design (35% to 100% Design)

Staff Recommendation

1. **Approve an amendment** to the Engineering Consultant Design Services contract with HDR Engineering, Inc. (HDR) to extend the contract term from December 31, 2022, to December 31, 2025, and increase the maximum aggregate not-to-exceed amount by \$1,150,978 from \$7,404,353 to **\$8,555,331**
2. **Authorize** the Executive Director or designee to **execute the contract amendment** in a form approved by legal counsel

Questions

FOR MORE INFORMATION

WWW.CALTRAIN.COM

