Grade Crossing Improvement Projects

1. FY19/20 Grade Crossing Improvements Project
2. Churchill Grade Crossing Improvements Project
3. San Mateo Grade Crossing Improvements Project
FY19/20 Grade Crossing Improvements Project

LOCATIONS

1. 1st Ave, San Mateo
2. 2nd Ave, San Mateo
3. 3rd Ave, San Mateo
4. Glenwood Ave, Menlo Park
5. Oak Grove, Menlo Park
SCOPE OF WORK

- Install new medians
- Install pavement markers and markings
- Install new signage
FY19/20 Grade Crossing Improvements Project

SCHEDULE

Construction: April – September 2021
LOCATION

Churchill Ave in Palo Alto
SCOPE OF WORK

• Widen the northern crosswalk for pedestrians and bicyclists
• Increase the waiting area on the sidewalk before the gates
Churchill Grade Crossing Improvements
Churchill Grade Crossing Improvements

SCHEDULE

Complete Design
July 2021

Procurement
August 2021 – Feb 2022

Start Construction
March 2022
San Mateo Grade Crossing Improvements

LOCATIONS

1. 4th Ave – San Mateo
2. 5th Ave – San Mateo
San Mateo Grade Crossing Improvements

SCOPE OF WORK

1. Install quad gates or exit gates
2. Sidewalk improvements
3. Pavement markings and markers
San Mateo Grade Crossing Improvements

SCHEDULE

Design      April – December 2021
Procurement January – June 2022
Construction July 2022 – March 2023
Questions?