
CalMod Local Policy Maker Group (LPMG) 

 
Thursday, August 22, 2013 

6:00 PM – 7:30 PM 
SamTrans Offices ‐ Bacciocco Auditorium 2nd Floor 

1250 San Carlos Ave., San Carlos 
 

 
Agenda 

 
1.  JPB Staff Report 

 
2. Information/Discussion 

a. Fourth and King Station/Yard Reduction/Removal Feasibility Assessment  
b. Communications Based Overlay Signal System (CBOSS) Positive Train 

Control  (PTC) Update 
c. Peninsula Corridor Electrification Project Delivery Method 
d. General CalMod Updates 
 

3. Public Comments 
 

4.  LMPG Member Comments/Requests 
 

5. Next Meeting: September 26 @ 6:00PM, SamTrans Office  
 

 
 
 
 
 
 
 
______________________________________________________________________________ 
 
Future Item Ticklers: 
     ‐  Local Concerns Log 



    
Memorandum 
 
Date:  August 19, 2013 
 
To:  CalMod Local Policy Maker Group (LPMG) 
 
From:  Marian Lee, CalMod Executive Officer 
 
Re:  Fourth and King Station/Yard Reduction/Removal Feasibility Assessment 

_________________________________________________         
 

At the request of the City/County of San Francisco to support local development efforts, 
Caltrain has been studying the feasibility of reducing and/or removing the existing 4th 
and King Station/Yard which currently functions as the San Francisco Caltrain terminus 
station. 
 
The study is being fully funded by the City/County of San Francisco. 
 
The purpose of the feasibility assessment is to objectively assess the level of 
ease/difficulty in reducing/removing the Fourth and King Station/Yard.  Data and 
analysis is needed to inform public discussion and to determine if this concept should be 
included in the Peninsula Corridor Electrification Project (PECP) EIR as requested by 
City/County of San Francisco. 
 
Reduction and removal options have been identified and assessed by the technical team 
at a conceptual level.  The team focused on understanding the feasibility and system‐
wide operational implications of the options. 
 
Staff will provide a presentation to the LPMG previewing the results of the study. 
 



    
Memorandum 
 

Date:  August 19, 2013 
 

To:  CalMod Local Policy Maker Group (LPMG) 
 
From:  Marian Lee, CalMod Executive Officer 
 

Re:  Communications Based Overlay Signal System (CBOSS) Positive Train Control 
(PTC) Project.  

_________________________________________________         
 
The Communications Based Overlay Signal System (CBOSS) Positive Train Control (PTC) 
project is one of the projects identified in the $1.5 billion high‐speed rail early 
investment program outlined in the 9‐Party Regional Funding MOU for the peninsula 
corridor. 
 
It is an advanced signal system project that will improve the safety of the Caltrain 
corridor as well as provide performance enhancements needed for improved Caltrain 
service and the future Caltrain/high‐speed rail blended system. 
 
The critical project milestones are as follows: 

 Phase I Critical Design 

 Phase II Final Design, Data Communications Subsystem & Fiber Backbone Installation 

 Phase III Installation, Testing, Commissioning 
 
The project is currently in Phase II and will enter the installation phase in the fall of this 
year.  Revenue service is scheduled to be in service by the end of 2015. 
 
The LPMG received an update on the CBOSS PTC Project in March 2013. Since that time, 
staff has provided updates to the City/County Staff Coordination Group (CSCG) in 
March, May, and August. Staff also met with each of the 17 cities along the Caltrain 
corridor to help coordinate local agency permits and public outreach.   
 
Staff will provide an update on the advanced signal system project.  
 
 
 



    

     

 
 

 
Memorandum 
 
Date:  August 19, 2013 
 
To:  CalMod Local Policy Maker Group (LPMG) 
 
From:  Marian Lee, CalMod Executive Officer 
 
Re:  Peninsula Corridor Electrification Project Delivery Method  
_________________________________________________         
 
The Peninsula Corridor Electrification Project (PCEP) will electrify the Caltrain corridor 
from approximately the 4th and King Caltrain terminus station (San Francisco) to 
approximately the Tamien Caltrain Station (San Jose), convert diesel‐hauled to Electric 
Multiple Unit (EMU) trains, and increase service up to six Caltrain trains per peak hour 
per direction.  Initially, service between San Jose and San Francisco will utilize a mixed 
fleet of EMUs and diesel trains.  The operating speed will be up to 79 miles per hour, 
which is what it is today. 
 
The target date for electrified Caltrain service is by 2019. In order to meet this goal, it 
is critical to identify the appropriate project delivery method at this time. 
 
At the August Joint Powers Board (JPB) meeting, staff gave a presentation on the 
Peninsula Corridor Electrification Project (PCEP) delivery options and assessment of 
which options best meet the program objectives.  In September, staff will return with a 
staff recommendation for Board approval and action. A copy of the JPB memo is 
attached.  
 
The LPMG will receive a similar presentation on the project delivery options and given 
an opportunity to provide feedback. 
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AGENDA ITEM # 13 
AUGUST 1, 2013 

 
PENINSULA CORRIDOR JOINT POWERS BOARD 

STAFF REPORT 
 
TO: Joint Powers Board 
 
THROUGH: Michael J. Scanlon 

Executive Director 
 
FROM: Marian Lee 

Executive Officer, Caltrain Modernization Program 

SUBJECT: PENINSULA CORRIDOR ELECTRIFICATION PROJECT DELIVERY METHOD 

ACTION 
This report is for information only. No Board action is required. 
 
SIGNIFICANCE 
The Peninsula Corridor Electrification Project (PCEP) is a key component of the Caltrain 
Modernization program. 
 
The PCEP will electrify the Caltrain corridor from its San Francisco station to approximately 
the Tamien Caltrain Station, convert diesel-hauled to Electric Multiple Unit (EMU) trains, 
and increase service up to six Caltrain trains per peak hour per direction. Initially, service 
between San Jose and San Francisco will utilize a mixed fleet of EMUs and diesel trains. 
 
The operating speed will be up to 79 miles per hour, which is what it is today. 
The target date for electrified Caltrain service is by 2019. In order to meet this goal, it is 
critical to identify the appropriate project delivery method at this time. 
 
At the August Board meeting, staff will make a presentation on the project delivery 
options and assessment of which options best meet the program objectives. In 
September, staff will return with a staff recommendation for Board approval and action. 
 
BUDGET IMPACT 
There is no impact to the existing budget. 
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BACKGROUND 
In 2012, the Metropolitan Transportation Commission (MTC), the California High-speed 
Rail Authority (CHSRA), Caltrain and six other San Francisco Bay Area funding partners 
established an agreement to support a Caltrain/High-speed Rail blended system in the 
Peninsula corridor and to invest early in the Caltrain Modernization Program. 
 
This approximate $1.5 billion Early Investment Program provides funding for the PCEP and 
the advanced signal system known as the Communications-based Overlay Signal 
System (CBOSS), which includes positive train control (PTC). The CBOSS project is already 
underway. 
 
The early investment program will meet the PTC Federal mandate by 2015, provide 
electrified Caltrain service by 2019 and support blended operations with high-speed rail 
by 2026-2029. 

 

 
 

Prepared By: Marian Lee 650.622.7843 
Executive Officer, Caltrain Modernization 


