Peninsula Corridor Electrification Project Quarterly Update #3
Citizen Advisory Committee
July 15, 2015
Agenda Item #7

Electrification Infrastructure
Procurement Milestones

• Completed
  - Released RFP on February 27 to six prequalified proposers
  - Four amendments issued
  - Public posting www.caltrain.com/calmod

• To be completed
  - Amendment #5 (evaluation criteria; project labor agreement; maintenance option)
  - Board award contract (November 2015)

Project Delivery Efforts

• Completed
  - Tree inventory
  - Utility survey

• In-progress
  - One traction power facility option selection remaining (subject to Caltrans approval)
  - Environmental permit submittal
  - Property owners contact started in Segment 4
  - City / County agreements
Electric Multiple Unit

Procurement Milestones

• Completed
  - Board Workshop May 20, 2015
  - Released Draft RFP (Part I) May 29, 2015
  - Released Draft RFP (Part II) June 6, 2015
  - Board Action to Release RFP July 2, 2015
  - Public posting www.caltrain.com/calmod

• To be completed
  - Board award contract winter 2015/2016
Funding Update

Updated Cost / Schedule

<table>
<thead>
<tr>
<th>PCEP 2008 Estimate</th>
<th>PCEP 2014 Estimate</th>
</tr>
</thead>
<tbody>
<tr>
<td>$1,225M</td>
<td>$1,474M - $1,531M</td>
</tr>
</tbody>
</table>

- Working with funding partners to fill gap
- Need to update 2012 9-party funding MOU which commits $1,225M for PCEP
Strategy for Filling Gap

• Potential sources
  ➔ FTA Core Capacity
  ➔ Cap & Trade
    - MTC Regional Measures 1 and 2
    - Additional JPB Member Agencies
• JPB asked to consider
  - Financing
  - Fare Surcharge

Upcoming Milestones

• July to September 2015
  - Fill funding gap
  - Confirm additional commitments w/ partners
• September to winter 2015/16
  - Updated 9 party funding MOU
  - Execute agreements/commitments timed with contract awards
Questions