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Purpose: 

  

Caltrain adopted a Bicycle Access and Parking Plan in 2008.  To date, implementation of the plan has 

been limited due to staff and funding constraints.  Caltrain’s wayside bicycle facilities complement its 

on‐board program and are essential component of Caltrain’s overall access system. The following 

Implementation Strategy outlines staff’s recommended approach for implementing the remaining 

wayside bicycle improvements identified in the 2008 Bicycle Access and Parking Plan (BAPP) in a 

systematic way that maximizes the use of available funding and resources.     
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Introduction 

On a typical weekday, more than 6,000 of Caltrain’s customers ride their bike to the train station.  Most 

will take advantage of Caltrain’s “bikes onboard” program and bring their bicycles with them on the 

train. Others choose to park their bike at the station or may use the new Bay Area Bike Share system.  

For customers who have an ultimate origin or destination that lies one to two miles from the station, 

bicycles provide an efficient and sustainable way to make a first or last mile connection.   

Caltrain’s onboard accommodation of bicycles is the hallmark of its bike program and over the last two 

decades, Caltrain has encouraged a boom in bicycle access by providing successively increasing amounts 

of onboard space for passengers and their bicycles. In addition to onboard capacity, however, Caltrain 

also has an extensive system of “wayside” bicycle facilities including secure parking and access amenities 

that benefit all passengers with bicycles.  In 2008, the Peninsula Corridor Joint Powers Board (JPB) 

adopted a Bicycle Access and Parking Plan outlining recommended wayside improvements to bicycle 

access, parking, information and safety at the system’s busiest stations.  Over the last six years, 

implementation of the plan has been limited due to staff and funding constraints.  Today, Caltrain’s 

system of wayside bicycle facilities varies from station to station and is difficult for new customers to 

understand and navigate.   During the same time period, however, Caltrain has accommodated the 

needs of cyclists by dramatically increasing its onboard capacity.   

Now, as Caltrain’s overall ridership continues to grow, the system’s ability to provide additional onboard 

accommodation for bikes is challenged.  Investing in Caltrain’s wayside bicycle facilities is a way to 

complement its on‐board program and enhance overall system access.  The following Implementation 

Strategy outlines a renewed approach for systematically implementing the remaining wayside bicycle 

improvements identified in the 2008 Bicycle Access and Parking Plan (BAPP) in a way that maximizes the 

use of available funding and resources.  It is the result of a year’s worth of work by Caltrain staff and the 

Caltrain Bicycle Advisory Committee, as well as sustained collaboration with local congestion 

management agencies and cities.  More than a list of individual projects, the plan outlines a transparent, 

living methodology to improve bicycle facilities throughout the Caltrain system.  
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1. Context & Background 

 

Bicycles are a major mode of access to the Caltrain system.  As of February, 2014 11% of Caltrain’s 

weekly riders (nearly 5,900 per day) took a bike on board the train.1 A smaller number of passengers 

(roughly 1% of weekday riders)2 park their bicycle at a Caltrain station before boarding.   

At a policy level, Caltrain is committed to sustaining and growing the use of bicycles to access its system.  

In 2010, the Peninsula Joint Powers Board adopted a Comprehensive Access Policy Statement.  The 

statement identifies Caltrain’s priorities for context sensitive access improvements throughout its 

system and in particular reaffirms the agency’s commitment to bicycles within a system wide hierarchy 

of access priority that runs from walking to transit, to cycling to driving. 

There are two major components to Caltrain’s bicycle program; bikes onboard and wayside facilities.  

The 2008 Bicycle Access and Parking Plan (the BAPP) as well as this implementation strategy deal 

exclusively with Caltrain’s wayside facility program.  However, the two programs inform one another 

and it is important to understand the overall context of both. 

Bicycles Onboard 

The majority of Caltrain customers who use a bicycle to access or egress the system bring their bike with 

them on board the train. Taking a bike on board allows customers to bicycle from their origin point to 

the train and then again from the train to their ultimate destination, thus providing both a first‐ and last‐

mile connection. The growth and success of Caltrain’s bikes on board program is the result of the 

agency’s sustained investment over the past 20 years and Caltrain is proud to have one of the most 

extensive bikes on board programs of any rail system in the United States. 

The bikes on board program began as a demonstration project in 1992, with space for 4 bikes provided 

on off‐peak trains.  In 2004, when Baby Bullet service was first initiated, Caltrain expanded the program 

substantially with each train having a dedicated bike car holding between 16 and 32 bicycles.  The 

program underwent another significant expansion between 2009 and 2011 as additional train cars were 

modified to allow for the inclusion of two dedicated bike cars on every train.  Today, all of Caltrain’s 

trains have two dedicated bike cars with a total capacity of 48 to 80 bikes per train depending on 

equipment type.    

The Caltrain system has experienced rapid and sustained ridership growth over the last several years 

and in spite of Caltrain’s increases in on board bicycle capacity, many peak hour trains do not have 

sufficient space to accommodate every bicycle.  Caltrain is subject to Federal Railroad Administration 

(FRA) regulations governing how bikes can be stored on trains.  When crowded trains are at their bike 

capacity, conductors enforce the capacity limit and no additional passengers are allowed to bring bikes 

on board.  In practice, this creates a situation where passengers with bikes may not be allowed to bring 

them on board, effectively “bumping” them and causing them to have to wait for the next train.  As 

                                                            
1
 Caltrain Annual Passenger Count, February 2014 
2
 Peninsula Corridor Electrification Project Draft Environmental Impact Report, Appendix D: Transportation Analysis (February, 2014) 
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Caltrain’s overall ridership growth has surged in the past several years the number of bicyclists 

experiencing these “bumps” has increased. 

In the past, Caltrain has addressed “bike bumps” and accommodated increased demand from cyclists by 

expanding bike car capacity or increasing the number of bike cars per train consist. To create or expand 

a bike car, Caltrain modifies the bottom level of an existing rail car by removing a set of four seats to 

create a rack that can hold 4 bikes.  The overall seating capacity of the train is thus reduced to create 

space for bicycles (since cyclists will typically place their bike on a rack and then occupy a seat‐ thus 

using the space equivalent of two seats).   

In previous years when demand for on board bike space was high but the overall system had excess 

seating capacity, providing on board space for bikes could be accomplished without impacting the 

overall system.  This is no longer the case. Today, Caltrain’s overall system is at capacity during peak 

hours with popular commuter trains operating at standing room only.  Accommodating additional bikes 

on board requires a reduction in the percentage of train capacity available for seating.  Any further 

increases in on board capacity must thus be carefully coordinated as part of an overall system capacity 

strategy. 

 

Wayside Bicycle Facilities 

In addition to on board capacity, Caltrain and its partner transit agencies and cities provide a variety of 

bicycle parking facilities at stations.  Currently, Caltrain’s system of wayside facilities varies substantially 

in quality and capacity from station to station and can be confusing for customers.   

Nearly all stations within the Caltrain system have bike racks and most have secure, keyed bike lockers 

that can be rented directly from Caltrain.  Overall, Caltrain currently has approximately 700 bicycle rack 

spaces and over 1100 keyed bike locker spaces at its stations.  An additional several hundred spaces are 

available in the dedicated facilities at San Francisco, Palo Alto, and Mountain View stations.  Most bike 

parking facilities at stations are owned and administered by Caltrain but others, including the bicycle 

facilities at Palo Alto and Mountain View, are owned or operated by a local jurisdiction or other entity.    

Utilization of bicycle parking varies greatly throughout the system and is dependent both on the 

individual station and on the type of parking provided.  Survey data conducted in fall of 2013 showed 

that system wide bike locker utilization is roughly 50% while bike rack capacity is approximately 37% 

occupied on weekdays.  Utilization varies widely, however, between stations.  Busier hubs like Redwood 

City, Mountain View and San Jose Diridon have parking facilities that are regularly at or above capacity. 

At the San Francisco Caltrain station the valet parking provided by Alameda Bicycle is extremely popular 

however excess capacity remains in the self‐serve lockers.  Conversely, many less utilized stations have 

largely vacant lockers and bike racks.   

Caltrain is also a participant in the Bay Area Regional Bike Share Program and hosts Bikeshare docking 

stations at its San Francisco, Redwood City, Palo Alto, California Avenue, San Antonio, Downtown 
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Mountain View and San Jose Diridon stations. In total 184 bikes out of 700 in the overall bikeshare 

system are located at or immediately adjacent to a Caltrain station.    

 

The 2008 Bicycle Access and Parking Plan 
 
The Caltrain Bicycle Access and Parking Plan (the BAPP) was adopted by the JPB in 2008 and is the most 

recent plan to provide detailed guidance addressing Caltrain’s wayside bicycle facilities.  The plan 

includes recommendations for improving bicycle access and parking throughout the Caltrain system.  

The plan included a systemwide review of focuses exclusively on the wayside component of Caltrain’s 

bicycle system.   

The majority of the BAPP’s recommendations focus on specific issues at the 10 Caltrain stations that had 

the highest number of observed bicycle boardings in 2008.  These stations included: 

 San Francisco (4th & King) 

 22nd Street 

 Millbrae 

 San Mateo 

 Hillsdale 

 Redwood City 

 Palo Alto 

 Mountain View 

 Sunnyvale 

 San Jose (Diridon) 
 

The BAPP groups the specific recommendations related to these stations into four categories; “parking,” 

“access,” “information” and “safety.” In addition to station‐specific recommendations, the BAPP also 

provides system wide recommendations and guidance and suggests several system wide “innovative 

ideas” for further study including exploring a bike share system and developing a capacity monitoring 

system for Caltrain’s bike cars. 

 
Progress to Date 
 
Although Caltrain has significantly expanded its on‐board bicycle program in the last several years, 

funding constraints have resulted in mixed progress on the wayside bicycle improvements 

recommended in the BAPP.  Projects have been implemented on an ad‐hoc basis as funding has become 

available or as individual local jurisdictions have been able to bring resources to bear.  Table 1 presents a 

list of individual recommendations within the BAPP that have either been completed or are actively in 

progress: 
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Table 1‐1: BAPP Recommendations Completed or In‐Progress 
BAPP Recommendation Location Status & Notes

Regularly identify, tag and remove abandoned bicycles at 
Caltrain stations. 

System 
Wide 

Ongoing. Administrative 
procedures being addressed by 
Caltrain. 

Include stairway channels on all new or reconstructed 
stairways and retrofit on to existing stairways if no ADA ramp 
or elevator is nearby 

System 
Wide 

Partially complete. Stairway 
channels incorporated into Caltrain 
station design standards for all new 
construction.  

Use and implement wayfinding signage guidelines for regional 
transit hubs to improve wayfinding and bike information 
within stations (to bike parking,  connecting services, and area 
destinations) 

System 
Wide 

Partially complete. Wayfinding at 
some stations has been updated.  

Implement a "walk your bike" campaign to discourage bike 
riding on platforms. 

System 
Wide 

Ongoing. Campaigns conducted 
periodically. 

Implement bike sharing program serving the Caltrain system 
System 
Wide 

Partially complete. Bay Area Bike
Share regional pilot program is in 
place at seven Caltrain stations. 

Clean and maintain locker area on a regular basis. 
System
Wide 

Ongoing. Lockers are cleaned and 
serviced regularly 

Work with the San Francisco bicycle station operator to 
promote their services to Caltrain bicyclist passengers 

San 
Francisco 

Complete. Bike station is well 
utilized and operates at capacity 

Post way‐finding signs at both station entrances to direct 
cyclists to bicycle parking, based on MTC regional hub 
way‐finding guidelines. 

San 
Francisco 

Partially complete. Wayfinding 
maps throughout station and 
signage at north entrance include 
bike parking directions 

Replace angled parking along Townsend with back‐in angled 
parking, back‐in perpendicular parking or parallel parking, per 
San Francisco Bicycle Plan. 

San 
Francisco 

Complete 

Stripe bicycle lanes on Townsend Street, per San Francisco 
Bicycle Plan 

San 
Francisco 

Complete 

Move existing bicycle rack on southbound platform closer to 
north car to accommodate bumped bikes. 

22nd Street  Complete 

Move ticket vending machine on southbound platform further 
south 

22nd Street 

In Progress.  Recommendation has 
been incorporated into system 
wide ticket vending machine 
program.  

Construct a fence/gate to preclude unauthorized access to the 
maintenance ramp to the southbound platform 

22nd Street  Complete 

Work with BART to develop a clear, unified signage program 
throughout the Millbrae station based on MTC regional hub 
wayfinding signage guidelines, especially maps inside the 
station to bicycle parking and the bicycle train car.  

Millbrae  Complete 

Work with Caltrans and the City of Millbrae to develop 
pedestrian crossings of El Camino at Victoria Avenue, 
Chadbourne Avenue and/or Isabel Alley to facilitate bicycle 
and pedestrian access. 

Millbrae  Complete 
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BAPP Recommendation Location Status & Notes

Convert 18 existing keyed lockers to electronic lockers and 
install 18 new electronic lockers 

San Mateo 
Partially complete.  City of San 
Mateo has installed electronic 
lockers and is monitoring usage. 

Convert 8 keyed lockers to electronic lockers and retain two 
keyed lockers by station building in west parking lot 

Hillsdale 
Partially complete. City of San 
Mateo has installed electronic 
lockers and is monitoring usage. 

Work with Bay Meadows to provide an opening in the fence 
(separate from the walkway opening) along the Bay Meadows/ 
east parking lot to allow cyclists to conveniently travel 
north‐south. 

Hillsdale 
In progress. Conditions  changing 
as construction proceeds. 

Provide maps and information on each platform regarding bike 
parking at the station 

Palo Alto  Complete 

Work with VTA, the City of Palo Alto, and Stanford University 
to provide maps, information and way‐finding signage based 
on MTC regional hub wayfinding signage guidelines.  

Palo Alto  Complete 

Work with the City of Mountain View and VTA to improve 
way‐finding signage based on the MTC regional hub 
way‐finding guidelines 

Mountain 
View 

Complete 

Consider moving ticket vending machines, ticket validators and 
shelter on northbound platform farther east (or “south”) to 
alleviate bottleneck that forms around the location where the 
bike car stops 

Mountain 
View 

In Progress.  Recommendation has 
been incorporated into system 
wide ticket vending machine 
program. 

Existing 4 electronic Lockers need to be reinstalled  Sunnyvale 
Complete. Lockers installed per 
Bikelink standards and are well 
utilized. 

Encourage City of Sunnyvale to install a “Walk your bike” sign 
northbound on the Mathilda Avenue overcrossing. 

Sunnyvale  Complete 

Work with the City of San José, VTA and other operators to 
provide way‐finding signage based on MTC regional hub 
way‐finding guidelines to help cyclists find bicycle parking at 
the station and to help all passengers find correct platforms/ 
destinations, as well as nearby destinations, such as downtown 
San José, the HP Pavilion, and the  Guadalupe River Trail. Maps 
and signage should be installed 

San Jose 
Diridon 

Partially Complete. MTC Regional 
Hub signage in place. Further 
implementation should be driven 
as part of larger wayfinding and 
signage effort throughout stations 
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2. The 2008 Bicycle Access and Parking Plan Implementation Strategy 
 

In the summer of 2013, Caltrain staff began work with the Caltrain Bicycle Advisory Committee (BAC) to 

develop an Implementation Strategy to systematically and transparently implement the remaining 

recommendations from the 2008 BAPP.  Over the following year, staff worked with the BAC and its 

designated subcommittee to develop the implementation strategy diagramed in Figure 2‐1. 

Figure 2‐1: BAPP Implementation Strategy Overview 

 

The development of the strategy included four major components, each of which is discussed in more 

detail in the following document: 

 Screening & Project Development:  Staff and the BAC reviewed BAPP recommendations, 
screened them for relevancy and redefined them as “projects.” Projects were then grouped into 
one of four categories based on their recommended implementation pathway 

 Project Prioritization:  Staff and the BAC developed a prioritization approach for Caltrain‐Led 
Projects  

 Funding Analysis:  Staff developed cost estimates and grant‐based funding analysis and strategy 
for Caltrain‐led projects and feasibility studies 

 Implementation:  Staff developed a recommended approach for “operationalizing” the BAPP 
Implementation Strategy into a recurring, annual process 

 

Over the course of the year Caltrain staff briefed County Congestion Management Agencies and reached 

out to individual local jurisdictions.  The Caltrain Citizens Advisory Committee (CAC) and the Caltrain 

Board received informational updates on the recommended Implementation Strategy in the summer of 

2014.  
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3. Project Development & Screening 

 

Much of the work required to develop the BAPP Implementation Strategy involved screening the 

contents of the 2008 Plan and developing the document’s recommendations into a specific set of 

projects ready to be moved forward.  In its analysis of 10 Caltrain stations, the 2008 BAPP made a 

variety of recommendations for improving wayside cycling facilities.  Staff worked with the BAC and its 

designated subcommittee to screen the plan’s recommendations into different groups as shown in Table 

3‐1 below: 

Table 3‐1:  BAPP Recommendation Screening 
Screen  Outcome 

1 
BAPP Recommendation has been completed or 
changed conditions have eliminated need for 
project 

Recommendation removed from BAPP Implementation 
process 

2 
BAPP Recommendation pertains to or involves a 
system wide planning or administrative issue 

Recommendation rolled up into one of several “System 
Wide Plans and Programs” 

3 
BAPP Recommendation requires further 
feasibility analysis before a capital project can 
be defined 

Recommendation translated into a numbered project and 
tracked within the “Feasibility Study” category 

4 

BAPP Recommendation describes a specific 
capital project that is not on Caltrain property 
or is all or primarily outside of Caltrain’s 
jurisdiction. 

Recommendation translated into a numbered project and 
tracked into the “Externally‐Led Projects” category 

5 
BAPP Recommendation describes a specific 
capital project on Caltrain property 

Recommendation translated into a numbered project and 
tracked into the “Caltrain‐Led Project” category 

 

System Wide Plans & Programs 

A number of recommendations in the BAPP point towards overarching changes in Caltrain’s bike 

program.  For example, the BAPP recommends a uniform system of way finding for cyclists throughout 

all Caltrain stations.  Similarly, the plan indicates that Caltrain should begin installing electronic, on‐

demand lockers at its stations. For these projects to be effectively implemented on a station by station 

basis, administrative planning and program development is needed.   

This kind of administrative planning and coordination is essential but, unlike specific physical 

improvements, cannot be easily prioritized nor is likely eligible for grant funding.  Because of this, 

Caltrain staff elected to create a separate category for these projects.  Caltrain is committed to pursuing 

each of these efforts as resources and staff time permit.  Projects falling within this category are 

described in Table 3‐2: 
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Table3‐2:  System Wide Plan & Programs 

Project ID  Project Description

SW01 

Bike Parking Business Plan:  Develop a coordinated "Bike Parking Strategy & Business Plan" 

that defines a programmatic approach to upgrading and operating bike parking throughout 

the Caltrain system. The plan should include the following elements:                                                  

1. A detailed assessment of bike parking capital requirements at all stations based on updated 

ridership and occupancy numbers and parking recommendations included in the 2008 Bike 

Access and Parking plan.          

2. A capital improvement plan detailing funding strategies for implementing capital portion of 

bike parking improvements including purchase and installation of bike racks, lockers and 

potential upgrades or changes to shared parking facilities.  

3. A bike parking administration plan and business strategy that identifies different options, 

costs and benefits for managing and maintaining Caltrain’s bike parking system. 

SW02 

Bike Wayfinding & Signage Program:  Develop a system wide bike signage policy that 

describes how informational, regulatory and wayfinding signs and platform markings 

(including "walk your bike stencils") related to cyclists should be integrated and standardized 

across all Caltrain stations. The plan should describe how bicycle specific signage and 

information can be be integrated with general Caltrain signage and an overall station 

wayfinding program as well as the Metropolitan Transportation Commission’s Regional Hub 

signage standards. 

Plan should also outline best practices for providing wayfinding signage to Caltrain stations 

and should thus provide a basis for engaging external jurisdictions on station area wayfinding 

issues. 

SW03 

Bike Marketing & Information Program: Develop a comprehensive, updated bike marketing 

and information program. The program should identify approaches for providing Caltrain 

customers with information about bike regulations, safety and existing and new amenities.  

The program should be particularly focused on developing and implementing system wide 

informational campaigns around the following issues: 

1. An informational "Bike Cars for Bicyclists" campaign to encourage passengers without a bike 

to use other train cars. 

2. A marketing program encouraging biking to stations (rather than driving) and parking at 

stations (rather than bringing bikes on board) 

3. The ongoing development and implementation of marketing strategies to accompany 

rollout of new bicycle parking options and facilities. 

SW04 
Station‐Level Bike Needs Audits: Conduct individual, station‐level audits of bike needs for 

stations not included in 2008 plan 
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Feasibility Studies   

The BAPP also contains several recommendations that require further study and definition before they 

can be developed into discrete capital projects. Caltrain staff believes that the appropriate next step for 

advancing these projects is to first study their feasibility and then define the scope of any subsequent 

capital project.   

The four projects categorized as “feasibility studies” are shown below with a staff recommendation 

regarding how they should be pursued.  These recommendations were developed through discussions 

with the Caltrain BAC.  Staff will pursue these projects as resources, including grant funding, permit. 

Table 3‐3:  Feasibility Studies 
Project 
ID 

Project Description Staff Recommendation 

FS01 

Discounted Locker Rentals: Explore effectiveness of 

offering discounted double locker rentals as a means 

of encouraging customers to park their bike rather 

than bring it on board the train. 

Consider recommendation as a component of 

larger “Bike Parking Business Plan” (SW01) 

rather than as a standalone program or study. 

FS02 

Bikeshare Next Steps: Work with BAAQMD and 

other Bike Share partners to understand impacts of 

bike share pilot program on Caltrain access. Pending 

findings develop Caltrain policy and standards to 

facilitate expansion of Bike share system at Caltrain 

stations. 

Monitor progress of regional program as 

transition from Bay Area Air Quality 

Management District to Metropolitan 

Transportation Commission proceeds. Based on 

outcome determine appropriate role and next 

step for Caltrain. 

FS03 

Folding Bike Promotion: Explore feasibility of 

subsidizing folding bike purchases and coordinate 

folding bike demos or promotional events. 

Staff does not recommend prioritizing this issue.

FS04 

Bike Car Capacity Information: Identify ways to 

provide information on type and number of bicycle 

cars on scheduled trains in advance.  Explore 

developing a system to provide real‐time capacity 

information for bike cars. 

Develop a more detailed scope and vet 

internally and with BAC and cycling community 

for input.  Once scope has been developed, 

explore options for funding next phase of 

analysis and design. 
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Externally Led Projects 

The 2008 BAPP included a large number of recommendations and projects that fall outside of JPB 

property lines or are otherwise outside of Caltrain’s direct ability to implement.  Many of these projects 

relate to improved station access improvements (eg. adding bike lanes to streets approaching stations) 

or pertain to station facilities that are not actually on Caltrain property. 

The projects listed below have been identified by Caltrain staff as “externally led.”  This means that 

primary control and implementation responsibility for these projects lies with a local city or other transit 

agency.  Caltrain will work with these jurisdictions to advocate for projects and assist in their 

completion.  Projects are grouped by “type” (parking, access, information and safety) reflecting 

categories used in the 2008 BAPP. 

Table 3‐4:  Externally Led Projects 
Project 
ID 

Project Description 
Station (Coordinating 

Jurisdictions) 

Parking Projects 

EX01 

Work with the City of San Francisco to identify space to install 36 new electronic 
lockers at street level. Work with the City of San Francisco to replace 
underutilized bicycle racks on Iowa Street with bicycle lockers.  JPB does not 
own any property at street level. 

22nd Street (City and 
County San 
Francisco) 

EX02 
Work with VTA and the City of San José to identify appropriate locations for 22 
new electronic bike lockers on the west (VTA) side of the San Jose Diridon 
station. This side of the Station is controlled by VTA 

San Jose Diridon 
(VTA, City of San 
Jose) 

EX03 
Convert 16 existing, City‐owned bring‐your‐own lock day‐use lockers to 
electronic lockers at Sunnyvale 

Sunnyvale (City of 
Sunnyvale) 

EX04 

Work with the City of San Francisco to identify space to install 10 bicycle rack 
spaces at street level. Consider installing the bike parking in on‐street car 
parking spaces near the southbound platform entrance to maximize visibility to 
passers‐by. 

22nd Street (City and 
County San 
Francisco) 

EX05 
Work with the City of Redwood City to install bicycle racks at street level near 
the Winslow Street entrance to the northbound platform. 

Redwood City (City 
of Redwood City) 

EX06 
Work with the City of San Mateo to evaluate pros and cons of having Caltrain 
take over management of the bicycle lockers at all stations within the City. 

San Mateo, Hayward 
Park and Hillsdale 
(City of San Mateo) 

Access Projects 

EX07 
Work with BART to install stairway channels to provide an alternative to 
elevator access for passengers with bicycles. 

Millbrae (BART) 

EX08 
Work with the City of Redwood City to widen the landscaped choke point at the 
northern end of the southbound platform to facilitate access to plaza. 

Redwood City (City 
of Redwood City) 

EX09 

Work with the City of San Francisco to enhance gateway connections to the 4th 
and King station.  In particular, consider relocating the taxi‐stand southwards, 
and designating a “Bicycle Greeting Zone” with a curb cut close to the station. 
Minimally, consider relocating "No Parking, Taxi Zone" sign to wall and removing 
sign post. Also, work with City to construct sidewalk on Townsend between 
station and bicycle lockers, and beyond, per San Francisco Bicycle Plan. 

4th & King (City and 
County San 
Francisco) 
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Project 
ID 

Project Description 
Station (Coordinating 

Jurisdictions) 

EX10 

Work with the City of Mountain View to create an opening in the parking lot 
fence at Bush Street and reconfigure the intersection of Evelyn Avenue and Bush 
Street to allow bike/pedestrian access through the parking lot. The parking lot 
should also be reconfigured to accommodate bicycle circulation. 

Mountain View (City 
of Mountain View) 

EX11 
Encourage VTA to consider replacing the three narrow track‐crossing gates with 
two wider and lighter ones. 

San Jose Diridon 
(VTA) 

EX12 

Work with the City of Millbrae, Caltrans and BART to improve station area bike 
access. Ensure construction of bikeways from El Camino Real to the station. 
Define an alignment for a short path on the west side of the Caltrain tracks 
between Linden Avenue and Hillcrest Boulevard to eliminate the need to ride on 
El Camino Real north of Millbrae Avenue. 

Millbrae (City of 
Millbrae, BART, 
Caltrans) 

EX13 

Work with the City of San Mateo, Caltrans, and the San Mateo County 
Transportation Authority as needed to improve station area access.  Install 
bicycle lanes on Hillsdale Boulevard and El Camino Real and ensure future 
installation of bicycle lanes on Pacific Avenue as part of the Bay Meadows Phase 
II project.  Similarly, work with the San Mateo County Transportation Authority 
to ensure that all grade separation projects include bicycle lanes. 

Hillsdale (City of San 
Mateo, Caltrans) 

EX14 
Encourage City of Palo Alto to improve bicycle access on Alma Street and 
University Ave in the vicinity of the station 

Palo Alto (City of Palo 
Alto) 

EX15 

Work with the City of Mountain View and VTA as appropriate to improve station 
area access.  Investigate the feasibility of striping bicycle lanes or sharrows on 
Evelyn Avenue between Hope and Castro. Investigate traffic signal operations at 
the Hope/Evelyn/ bus turnaround. Work with the City of Mountain View to 
identify safe and convenient ways to allow cyclists to access the station from 
southbound Castro Street/Moffett Blvd 

Mountain View (City 
of Mountain View, 
VTA) 

EX16 
Encourage City of San Jose to install curb cut at Cahill Park on west side of 
station and to install a mid‐block crosswalk across South Montgomery Street. 

San Jose (City of San 
Jose) 

Information Projects 

EX17  Work with BART to post rental information at all blocks of bicycle lockers.  Millbrae (BART) 

EX18 
Work with Caltrans and the City of Millbrae to install bicycle way‐finding signage 
between El Camino Real and the station via Serra and Linden avenues and 
California and Murchison drives. 

Millbrae (City of 
Millbrae, Caltrans) 

EX19 
Work with City of Palo Alto and the Bike Station operator to post current and 
correct information and to market and promote bike parking/usage of the 
facility 

Palo Alto (City of Palo 
Alto) 

Safety & Operations Projects 

EX20 
Work with the City of San Francisco to improve lighting on Iowa Street between 
22nd and 23rd streets. 

22nd Street (City and 
County of San 
Francisco) 
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Caltrain Led Projects 

The major focus of the BAPP Implementation Strategy is the fourth and final group of “Caltrain led” 

projects.  These are specific capital improvements that can be prioritized, funded and implemented 

directly by Caltrain.  Staff will seek policy and financial support from local jurisdictions to assist in the 

completion of these projects, but the primary responsibility for implementing the project lies with 

Caltrain.  

Caltrain led projects are listed and described below along with a conceptual cost estimate for each 

project.  Cost estimates were developed based on descriptions in the BAPP and are order of magnitude 

only.  As individual projects move towards implementation, more refined estimates will need to be 

developed.  Estimates include only capital costs and do not account for ongoing operations or 

maintenance expenses. 

Parking 
The majority of Caltrain led projects included in the BAPP, both by number ad estimated cost, relate to 

improving bike parking at Caltrain stations.  They include projects to expand the parking supply by 

adding racks and lockers, projects to convert existing mechanical lockers to more efficient electronic 

lockers, and projects to reposition bicycle parking so that it is more convenient for users.   

Table 3‐5:  Caltrain Led Parking Projects 
Project 
ID 

Project Description  Station 
Estimated 
Cost 

Locker Additions & Conversions 

CT01 
Install 20 electronic and 2 keyed bicycle lockers at Hillsdale in the east 
parking lot, some of which can be relocated and upgraded from 
existing lockers in the west parking lot 

Hillsdale  $90,000  

CT02 
Add 24 additional (new) electronic lockers at Redwood City 

Redwood 
City 

$90,000  

CT03 
Relocate all lockers from the north Broadway parking lot at Redwood 
City.  Relocate and add new lockers closer to platforms on both east 
and west sides of station 

Redwood 
City 

$14,000 
(assumes 
relocation of 
approximately 
50 lockers) 

CT04 
Convert 134 existing keyed bicycle lockers to electronic lockers and 
Consider upgrading the key‐lock entrance to the locker compound to a 
number pad key code system. 

San 
Francisco 

$510,000  

CT05 
Upgrade 46 keyed lockers at Millbrae to electronic lockers  Millbrae  $180,000  

CT06 
Upgrade 40 keyed lockers to electronic lockers at Redwood City 

Redwood 
City 

$150,000  

CT07 
Upgrade 65 keyed lockers to electronic lockers at Palo Alto  Palo Alto  $255,000  

CT08  Convert 87 existing keyed bicycle lockers to electronic lockers at 
Mountain View 

Mountain 
View 

$330,000  

CT09  Convert 62 existing keyed bicycle lockers to electronic lockers at 
Sunnyvale 

Sunnyvale  $240,000  
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Project 
ID 

Project Description  Station 
Estimated 
Cost 

CT10  Upgrade 35 existing keyed bicycle lockers to electronic lockers at San 
Jose 

San Jose 
Diridon 

$240,000  

Rack additions and replacements 

CT11 
Install inverted‐U racks in the Townsend plaza along fence outside 
bicycle station. Look for other opportunities to install racks as space 
permits. 

San 
Francisco 

$4500 
(assumes up 
to 10 racks) 

CT12  Add bicycle racks for bumped bikes at San Mateo and relocate / add 
racks to station plaza area. 

San 
Mateo 

$4500 
(assumes up 
to 10 racks) 

CT13  Install 2 to 6 bicycle rack spaces in the east and west parking lots for 
bumped bicycles, as close to the stairways as possible 

Hillsdale 
$4500 
(assumes up 
to 10 racks) 

CT14 
Provide bike racks on east side of station at Broadway. Consider 
installing two bicycle rack spaces on the sloped strip between the 
southbound platform and the shopping center. This would require 
building up strip to allow level parking 

Redwood 
City 

$4500 
(assumes up 
to 10 racks) 

CT15  Install bicycle racks in expansive pedestrian area by the southeast end 
of the bus turnaround. 

Mountain 
View 

$4500 
(assumes up 
to 10 racks) 

CT16 

Install two bike rack spaces adjacent to the west (“north”) end of the 
northbound platform on concrete pads, like the one that currently 
accommodates a trash can and bench. Consider installing more bike 
racks at north end of the drop‐off loop in the plaza south of the 
platforms. 

Sunnyvale 
$4500 
(assumes up 
to 10 racks) 

CT17 

Install some inverted U‐racks in a visible location, such as on the wide 
concrete walkway between the bus bays and the platforms, just north 
of the station building and/or on the existing east/west grassy strip on 
the east entrance to the station. If space permits, also install bicycle 
lockers in these areas. 

San Jose 
Diridon 

$4500 
(assumes up 
to 10 racks) 

CT18 
Relocate bicycle racks from the southbound platform closer to the 
existing racks that are located in the middle of the southbound 
platform near the base of the stairs 

Millbrae 
$4500 
(assumes up 
to 10 racks) 

CT19 
Relocate two bicycle rack spaces to a location available for bumped 
bicycles on the northbound platform. (There are existing racks close to 
the north end of the southbound platform.) Relocate bike racks on east 
side of station on to paved surface. 

Palo Alto 

$2000 
(assumes 
relocation of 
up to 10 
racks) 

CT20  Relocate two bicycle rack spaces to be available for bumped bikes on 
the southbound platform. 

Mountain 
View 

$2000 
(assumes 
relocation of 
up to 10 
racks) 

CT21  Replace "coat‐hanger" racks under the Millbrae Avenue overcrossing 
with inverted U racks. 

Millbrae 

$2000 
(assumes 
relocation of 
up to 10 
racks) 
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Project 
ID 

Project Description  Station 
Estimated 
Cost 

CT22 
Replace outdated coat hanger racks with inverted‐ U’s. 

San Jose 
Diridon 

$4500 
(assumes up 
to 10 racks) 

 
 
 
 
 
Access & Circulation 
A smaller number of Caltrain‐led projects relate to improving station access and circulation.  Many 

access projects in described in the BAPP fall into the “externally led” projects category because they 

pertain to facilities outside of Caltrain’s stations.  A smaller number, however, involve creating new 

access points to stations or improving the internal circulation of stations and removing obstacles to 

cyclists. 

Table 3‐6:  Caltrain Led Access Projects 
Project 
ID 

Project Description  Station 
Estimated 

Cost 

CT23 
Improve bicycle circulation within San Francisco station. Specifically, 
consider marking a path from the north end of each platform, through 
the double doors, and off to the side to separate queuing passengers 
with bikes from other waiting passengers 

San 
Francisco 

$75000 

CT24  Enhance bicycle circulation within 22nd Street station.  Specifically, add 
stair channels to both sets of stairs. 

22nd 
Street 

$150,000 

CT25  Install stairway channels on the stairway from the south‐west parking 
lot to the southbound platform. 

Hillsdale 
$50,000 

CT26 
Improve platform circulation by considering location of signposts and 
light standards in the context of mini‐highs and bicycle racks on north 
end of southbound platform. Relocate Caltrain kiosk / sign post at 
south end of platform. 

Palo Alto 
$15,000 

CT27 
Provide connection (ramp or stairs) through the fence leading from the 
north end of the northbound platform to Railroad Avenue, which 
would benefit all passengers and discourage cyclists from riding on the 
platform 

San 
Mateo 

$350,000 

CT28 
Create another opening in the southern end of the fence at 
Winslow/Middlefield Road for stair access to the southbound platform, 
near the existing ramp. 

Redwood 
City 

$250,000 
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Information 
The BAPP contained a number of recommendations to improve wayfinding for cyclists throughout the 

system.  As indicated earlier, staff believes these should be undertaken comprehensively and the 

majority of the recommendations have been consolidated into the “System wide Plans and Programs” 

category.  A few individual recommendations, however, remain to be undertaken at individual stations 

as their own projects. 

Table 3‐7:  Caltrain Led Information Projects 
Project 
ID 

Project Description  Station 
Estimated 

Cost 

CT29 
Implement an informational "Bike Cars for Bicyclists" campaign to 

encourage passengers without a bike to use other cars. 

System‐

Wide 

$60000 (over 

5 years) 

CT30 
Post way‐finding signs at both station entrances to direct cyclists to 

bicycle parking, based on MTC regional hub way‐finding guidelines. 

San 

Francisco 
$10,000  

CT31  Provide way‐finding signage to bicycle parking. 
Redwood 

City 
$20,000  

CT32 

Post schedules, maps and other information near the ticket vending 

machine on the southbound platform. Schedules should also be posted 

on the northbound platform. 

22nd 

Street 
$10,000  

 
 
Safety 
There is only one “safety” focused recommendation included in the Caltrain‐led Projects list: 

Table 3‐8:  Caltrain Led Information Projects 
Project 
ID 

Project Description  Station  Estimated 
Cost 

CT33  Locker alley is dark‐ needs better lighting and/or camera Sunnyvale  $50,000 
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4. Project Prioritization 

 

The 33 “Caltrain‐Led” projects described on the previous pages will be subject to an annual prioritization 

process.  This process, along with an assessment of available funding opportunities, will be used to help 

Caltrain staff prioritize which projects to submit to the following year’s capital budget.  Prioritization will 

recur annually in the fall since the prioritization criteria identified below are subject to change as are 

system needs and funding availability. 

Projects identified as “Externally led” were not prioritized since their ultimate funding and 

implementation responsibility does not lie with Caltrain.  Similarly, projects identified as “System Wide 

Plans and Programs” were not prioritized since all the projects in this category are considered to be 

essential for the overall success of Caltrain’s wayside bicycle facility program.  Feasibility studies were 

not prioritized but were given a staff recommendation for advancement as shown previously on page 

10. 

Staff worked iteratively with the BAC and its designated sub‐committee to develop a single prioritization 

methodology that could be used to prioritize all Caltrain led wayside bicycle projects on an annual basis. 

The prioritization methodology was developed to be easily applied (requiring minimal technical analysis) 

and to be durable and useful across a wide range of bicycle projects.  The recommended methodology 

involves scoring each project based on a 12 point system with points given to a project as it satisfies the 

below statements. 

 

Table 4‐1:  Caltrain‐Led Project Prioritization Criteria 

Criteria  Description  Points 

Support 

S.1 
Project is referenced and/or encompassed by a local jurisdiction bike 
plan or other adopted planning document 

1 

S.2 
Project is conceptually supported by local jurisdiction (jurisdiction is 
willing to write letter of support for grant application) 

1 

Funding 

F.1 
Project is materially supported by local jurisdiction (commitment of 
capital / operating funds or in‐kind support) 

1 

F.2 
Project has a unique, committed funding source (not applicable or 
transferable to other bicycle projects) 

1 

Readiness 
 

R.1  Feasibility of project (physical and operational) is established  1 

R.2  Project is shovel‐ready  1 
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Criteria  Description  Points 

Need & 
Effectiveness 
 

N.1 
Project will improve the efficiency and convenience of bicycle facilities at 
a Caltrain station 

1 

N.2 
Project will improves the safety and security of cyclists and their bicycles 
at a Caltrain station 

1 

N.3 
Project accommodates new or  increased usage of a Caltrain station by 
cyclists  

1 

N.4  Project addresses a recorded customer complaint, incident or request  1 

N.5 
Bike activity at project station is in top 5 system wide for all day cyclist 
boardings 

1 

N.6 
Bike activity at station is in top 10 system wide for all day cyclist 
boardings 

1 

Total Available Points  12 
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5. Funding Analysis 

 

Funding for wayside bicycle improvements poses a significant challenge.  Although individual projects 

are comparatively low dollar value, the total cost of implementing the wayside program defined in the 

BAPP runs into the millions of dollars.  Extending that program beyond the 10 stations included in the 

BAPP to the Caltrain system as a whole will cost millions more.  Given Caltrain’s limited capital funding 

availability, staff sought to develop a funding analysis and strategy based on leveraging as many external 

grants as possible. 

Table 5‐1 shows the rough cost estimates for feasibility studies and Caltrain led projects categories 

summed by by project type and by county. The estimated costs shown represent only the capital 

funding needed to implement the Caltrain led bike projects and Feasibility studies derived from the 

BAPP. They do not account for projects not explicitly included in the BAPP and are thus not intended to 

fully capture Caltrain’s wayside bicycle improvement funding needs. 

Table 5‐1: Estimated Capital Funding Need 
Project Category  San Francisco  San Mateo Santa Clara System‐wide

Bike Parking  $515,000       $544,000  $1,087,000   $2,146,000  

Bike Access  $225,000   $650,000  $20,000  $900,000  

Bike Information  $20,000   $40,000  $20,000  $100,000  

Bike Safety  N/A  N/A  $50,000  $50,000  

Feasibility Studies  N/A  N/A N/A  $165,000  

Total Cost  $760,000  $1,234,000  $1,177,000 $3,361,000 

 

Based on the above estimate of capital need, staff developed a funding strategy oriented towards 

leveraging limited local funds to the greatest extent possible by pursuing grants in a systematic fashion.  

To develop the strategy, staff examined a matrix of possible funding sources including local sales tax 

measures and regional and statewide grant sources, matching them with bicycle projects based on 

geographic eligibility and project competitiveness.  Grant sources considered are shown below. 

Table 5‐2: Potential Grant Funding Sources 
Administration  Grant Source

State & Regional 
(administered by Caltrans 
or MTC) 

 California Active Transportation Program (statewide) 

 California Active Transportation Program (regional) 

 Transportation Fund for Clean Air (regional bike locker and rack program) 

County (administered by 
County Congestion 
Management Agencies) 

 Transportation Fund for Clean Air (Program Manager Funds) 

 Transportation Development Act –Article 3 Funds 

 Lifeline Transportation Program Funds 

 One Bay Area Grants (or successor program) 

City & County of San 
Francisco 

 Proposition K Pedestrian & Bicycle Funding 

San Mateo County   Measure A Pedestrian & Bicycle Funding 
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Administration  Grant Source

Santa Clara County   County Bicycle Expenditure Plan 

 

The analysis of grant funding sources revealed that over a 5 year period Caltrain could potentially 

leverage between $1 and $3 million in funding dependent on several key factors: 

 The timely availability of local matching funds to successfully compete for grants 

 The willingness of local jurisdictions to partner with Caltrain and “bundle” multiple projects into 

overall more competitive applications 

 The availability of staff resources to aggressively pursue, apply for and administer grants 

 

The above factors will be critical in determining Caltrain’s ability to successfully pursue and win grants.  

Nearly all grant funding sources require a local match and Caltrain will rely on its funding partners (the 

San Francisco County Transportation Authority, the San Mateo County Transit District and the Valley 

Transportation Authority) as well as individual local jurisdictions to assist with dedicated funds. Similarly, 

many of the individual improvements included in the BAPP will not be competitive for grants unless 

Caltrain is able to cooperate with local cities and congestion management agencies to bundle them into 

larger, more compelling bike projects. 
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6) Implementation & Next Steps 

 

The year‐long development of a Bike Access and Parking Plan Implementation Strategy has resulted in a 

path forward towards implementation of bicycle improvements.  Implementation will vary based on the 

category of project. 

System Wide Plans and Programs: 

Caltrain considers these plans and programs to be essential to the success of its overall access program 

and staff will begin working on them as resources allow.  Developing a “Bike Parking Business Plan” that 

details how Caltrain will administer bicycle parking on a system wide basis is Caltrain’s first priority in 

this category and will be undertaken as resources become available. 

 

Externally‐Led Projects: 

Although they are led by external agencies, these projects were identified in the BAPP and are important 

to Caltrain’s customers.  Caltrain will continue to track these projects and will reach out to local 

jurisdictions including cities and congestion management agencies to identify opportunities to assist in 

their further definition and implementation. 

 

Feasibility Studies: 

Caltrain staff has developed recommendations for moving these studies forward or folding them in to 

other programs.  Within the studies listed, staff recommends pursuing a bike car capacity information 

system as a priority.  Caltrain will seek external funding opportunities and partners to advance this 

effort. 

 

Caltrain‐Led Projects: 

Caltrain staff plans to operationalize the ongoing implementation of these and other wayside bicycle 

improvement projects through an annual cycle of prioritization and funding that is synchronized with 

the larger Caltrain capital budget process.  The list of “Caltrain led” wayside bicycle improvement 

projects (tables 3‐5 through 3‐8) would thus become a living document that is updated and prioritized 

annually with projects leaving the list as they are implemented and other added to the list as new needs 

are identified. 

 

Table 6‐1 describes and annual workflow for augmenting the project list, prioritizing projects and 

submitting projects to the Caltrain capital budget for funding consideration.  Caltrain Bicycle Advisory 

Committee meetings in the spring and fall of each year will provide a venue for public input and 

discussion.  In addition to working with the BAC, Caltrain staff will establish an internal technical 

committee to administer this process track and apply for grant funding sources, and monitor the 

implementation of projects as funding becomes available either through grants or the annual budget 

cycle. 
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Table 6‐1: Annual Wayside Improvement Funding Cycle 

Timeframe  Action 

Spring (March or May 

BAC meeting) 
Wayside bicycle improvement list is “opened” for new suggestions and input  

Summer  Staff vets updated project list and applies prioritization criteria 

Fall (September or 

November BAC meeting) 
BAC is presented with updated, re‐prioritized project list 

Winter  Staff finalizes prioritized list and submits projects to JPB capital budget 

July (following year)  Capital Budget Adopted

Year‐round   Caltrain staff applies for grant funding and coordinates with local jurisdictions 

 

 


