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Caltrain ‐ Quarterly Status Report July‐September 2022

Projects in Focus
Concerning  (projects with red status lights)

1. 002146 ‐ South San Francisco Station Improvement Project 
‐ Schedule: Portions of Ramp 1 and Ramp 2 were rebuilt and tested and they meet ADA requirements.  Ramps were 
opened to public on 1/13/2022. Will request rebaseline when the project goes to the Management Committee for the 
next phase. The date to submit the request is still TBD. 
2. 100233 ‐ MP‐36 Locomotive Mid‐Life Overhaul
‐Funding: Additional funding will be required to cover the administrative cost, change orders and other unknown risk. 
Request funds at October Mgmt. Committee meeting.
3. 100240 ‐ Ticket Vending Machines (TVM) Rehab
‐Schedule: Phase 4 completion date has been delayed as the vendor is waiting on certain parts and material for the 
upgrades. New delivery and installation date is end of November 2022. It is still the intent of the project to meet the 
overall project schedule. 
4. 100403 ‐ Broadband Wireless Communications System
‐ Schedule: The proposal evaluation period has been extended due to the complexity of the proposals, live 
demonstration and negotiation of a best & final offer. Project Manager plans to re‐baseline the schedule & budget once 
team have selected and negotiate with the best proposer in November 2022.
‐Budget: Project EAC is higher due to the construction cost. Project team is re‐evaluating the total cost for the project 
and will report the updated EAC in next quarterly report. Seek for the budget approval from the Management 
Committee and the Board. 
5. 100410 ‐Whipple Avenue Grade Separation Study 
‐ Schedule: Project schedule extended due to the complexity of alternatives being examined in combination with a 
potential four‐track station and new development occurring in close proximity to the potential grade separations. 
COVID‐19 also required a more extensive and time‐intensive public outreach strategy than initially envisioned. It is still 
to be determined when the project goes to the Management Committee to request a re‐baseline.
6. 100445 ‐ Automatic Passenger Counters at San Francisco 4th & King Station 
‐ Schedule: The COVID‐19 Pandemic caused delay in development and logistics. The schedule issue was escalated within 
Centum Adetel and Caltrain. The Centum Team provided a revised Schedule to complete installation, commissioning 
and training by 10/30/2022. Project Manager to request schedule re‐baseline at October 2022 Management Committee 
meeting.
7. 100482 ‐ Rengstorff Grade Separation 
‐ Schedule: The schedule has been delayed due to the delay in 35% design submittal. The 35% design (preliminary 
engineering) will be completed by October 2022. A cooperative agreement between the VTA, the City of Mountain View 
and the JPB is under review. VTA has allocated $42 million towards the final design and right‐of‐way acquisition. The 
City of Mountain View will be contributing $8 million towards the same. Next step is to issue an RFP to select a final 
design consultant and to evaluate various delivery methods such as Construction Manager/General Contractor (CMGC), 
Progressive Design‐Build and the traditional Design‐Bid‐Build to select an optimal method. The project will request 
Management Committee rebaseline in November 2022.
8. 100684 ‐Mini High Platforms
‐Schedule: The Project is in the process of hiring a designer to prepare plans and specifications for the project and this 
delayed the total project schedule. Project Manager to request a schedule re‐baseline at November 2022 Management 
Committee meeting. 
9. 100667 ‐ Bernardo Avenue Undercrossing
‐Schedule: The schedule has been delayed due to the extensive analysis and review of the concept alternatives 
provided by the City to help them decide the path forward. The City has decided to move ahead with the preparation of 
35% plans using their consultant. The schedule will be fine‐tuned and submitted to management committee for re‐
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Watching  (projects with yellow status lights)

1. 002113 ‐ Guadalupe River Bridges Replacement and Extension 
‐ Funding:  Prior fiscal years funded only design and some construction. There are sufficient funds to support the first 
year of construction. Obligating financial resources one year at a time to support construction on a cashflow basis is not 
a preferred approach. Given the bridge’s conditions and funding levels for SOGR this is the current plan. Staff will 
evaluate a range of alternatives as it prepares the FY2024 and FY2025 Budgets for Board consideration. Agency has not 
received and/or activated the entire fiscal year 2022 appropriation by the JPB Board. The reminder of the approved 
funds will be activated in November 2022.
2. 100426 ‐ Churchill Avenue Grade Crossing
‐Schedule: Main Contract Award delayed as the City of Palo Alto is still waiting on the approval of the GO88‐B form from 
the California Public Utilities Commission (CPUC). Approval of the GO88‐B form is required to advertise the Invitation For 
Bid (IFB). It is the intention to still meet the overall project schedule.
3. 100427 ‐ San Francisquito Creek Bridge Replacement 
‐ Funding: There are 3 options. First option is to strengthen the bridge and second option is to replace the bridge. If 
either of the two build alternatives are selected by senior management, then additional funding is required to complete 
the 35% design phase. The third option is a viable no build option to restrict train traffic to one freight train at a time. 
However, with this no build option, current funding would be used to support required special inspections and 
monitoring of the bridge.  In addition, Phase Gate meeting is required to obtain Management Committee approval to 
proceed with the next phase of the project, and approval to use existing funds.
4. 100439 ‐ Bayshore Station Overpass Pedestrian Bridge Rehab
‐ ‐Schedule: Schedule is delayed due to revisions to Scaffolding and Containment Plan and approval of Site‐Specific Work 
Plan. Approval of the Scaffolding and Containment plan required numerous revisions to accommodate PCEP wire 
installation, and structural calculations required to verify the temporary structure per contract specifications. Approval 
of the Site Specific Work Plan required numerous coordination meetings with Rail Operations, and customer access to 
path of travel, platform closures, and signage. Contractor is working to add multiple shifts to meet the original 
completion date.
5. 100676 ‐ San Mateo Replacement Parking Track
‐ Funding: $4.045M already transferred to this project from 25th Avenue Grade Separation project. Additional $622K 
pending transfer. Seek 50% match from MTC's Local Partnership Program funding to support spring 2023 construction.

10. 100685 ‐ Verizon Sink Hole Repair San Jose
‐ Schedule: Project Schedule is extended due to delay in agreements between the parties. Request the Management 
Committee to re‐baseline the schedule. The date to submit the request is November 2022.
11. 100616 ‐ Caltrain Fiber Connectivity to Passenger Stations and Digital Voice
‐ Schedule: The project has been delayed for one year due to a budget shortfall. Request funds in FY24.
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Performance Summary

Table S1. Projects in each status light by performance category

Safety Schedule Budget Funding

100.0% 67.6% 94.6% 89.2%

0.0% 5.4% 0.0% 8.1%

0.0% 27.0% 5.4% 2.7%

(Percentage of projects in each status light by performance category)

Table S2. Summary of project changes from previous quarter

Projects
Pct. 

Projects

16 43.2%

6 16.2%

5 13.5%

10 27.0%

37Total Projects

Status Light

Green

Yellow

Red

Status Changes

All green 

Improved 

Got worse

Stayed the same (except all green)
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Table S3. Individual Projects
Safety Schedule Budget Funding

Q4   Q1 Q4   Q1 Q4   Q1 Q4   Q1

002088 7

002146 13

100439 19

100278 25

100240 30

100574 35

100233 40

100430 44

100445 48

002152 53

100244 56

100482 60

100617 65

002113 70

100427 76

100426 81

100522 84

100563 87

100566 90

100403 94

100432 97

100449 100

100572 103

100614 106

100616 109

100676 113

100684 116

South Linden & Scott Grade Separation

Guadalupe River Bridges Replacement and Extension

ROW Communications & Signals

Mountain View Transit Center Grade Separation & Access 

Project

San Francisquito Creek Bridge Replacement

Migration to Digital Voice Radio System

FY21‐22 Grade Crossing Improvements

ROW Grade Crossings

San Mateo Grade Crossing Improvements

ROW Bridges

Broadband Wireless Communications System

Stations

South San Francisco Station Improvement

DESIGN (includes Preliminary and Final Design, and Procurement)

Project 

Number
Page

25th Avenue Grade Separation

Mary Avenue Traffic Signal Preemption

ROW Communications & Signals

Watkins Ave Grade Crossing Safety Improvements

Bayshore Station Overpass Pedestrian Bridge Rehab 

Churchill Avenue Grade Crossing

Miscellaneous

Predictive Arrival/Departure System (PADS) Replacement

San Mateo Replacement Parking Track

Grade Separations

Burlingame Broadway Grade Separation

Caltrain Fiber Connectivity to Passenger Stations and 

Digital Voice

Next Generation Visual Messaging Sign (VMS)

MP‐36 Locomotive Mid‐Life Overhaul Project

Ticket Vending Machines (TVM) Rehab

Clipper Next Generation Validators Site Preparations

ROW Bridges

Title

CONSTRUCTION/IMPLEMENTATION

Miscellaneous

Grade Separations

Fare Collection

Automatic Passenger Counters at San Francisco 4th & King 

Station

CCF BCCF Virtualization

Mini‐High Platforms

Communication System SOGR

Rengstorff Grade Separation
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Table S3. Individual Projects  (Continued)
Safety Schedule Budget Funding

Q4   Q1 Q4   Q1 Q4   Q1 Q4   Q1

100410 120

100667 123

100668 126

100686 129

100564 133

100565 136

100673 140

100685 143

100687 146

002080 150

ROW Bridges

Marin and Napoleon Bridge Replacement

Sunnyvale Grade Separation

Miscellaneous

Project 

Number

CLOSEOUT (includes Start‐up/Turnover and Closeout)

Verizon Sink Hole Repair San Jose

Update and Upgrade GIS System

Middle Avenue Undercrossing

Downtown Rail Extension (DTX)

PLANNING (includes Initiation and Design to 15%)

Bernardo Avenue Undercrossing

Whipple Avenue Grade Separation Study 

Enterprise Asset Management (EAM) Software System

CCTV Study‐Assessment

Title Page

Grade Separations
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Appendix A ‐ Disadvantaged Business Enterprise (DBE)

Disadvantaged Business Enterprise (DBE)
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PCJPB Award 

Note: The overall triennial DBE goal for Federal Fiscal Year 2020-22 is 13.5%. 

Total Award DBE Award DBE Goal DBE % Attained

Non‐TASI $8,687,970 $1,138,011 $1,172,876 13.10%

TASI $2,613,715 $‐ $352,852 0.00%

 $‐

 $2,000,000

 $4,000,000

 $6,000,000

 $8,000,000

 $10,000,000

 $12,000,000
PCJPB Q1FY23 (7/1/2022 ‐ 9/30/2022)

TASI Non‐TASI

DBE Attained = 13.10%
DBE Goal = 13.5%
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