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Major Milestone – Contract Award 
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Electrification Infrastructure 
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Design Build 

Contract 

• Coordination on Design Activities and Preparing 

for Field Activities 

• Coordination on Preliminary Schedule 

Tunnel 

Modifications  

 

• 65% Design Plans Completed 

• Continue Design Coordination  

 

CEMOF  • Design activities resumed now that Stadler has 

been selected 
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Electrification Infrastructure Continue 
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PG&E • Supplemental Agreements 2 & 5 Executed 

• Load Profile and Power Quality Study Complete 

Utility Relocation 

and Coordination  

• Monthly Utility Coordination meetings continued 

with communications and power carriers  

DBE Participation 

and Labor  

• Design Build contract goal 5.2% 

• Reporting to begin once construction begins  

Electric Trains (EMU) 
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EMU Contract • Technical Specification Compliance Matrix, 

Mobilization Plan and Schedule 

• Schedule and Mobilization Plan Development 

EMU Related 

Activities 

• Continue Work on System Interface with the Design 

Build Contractor 

• Development of EMU Conceptual Design  Features  
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Safety 
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• Caltrain Roadway Worker Protection Training Program 

 

 

Third Party Agreements 
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City/County 

Agreements 

• 14 approved by City / County 

• SF, San Bruno, Atherton, Palo Alto, and  

Santa Clara in-process 

Cooperative 

Agreement 

• San Mateo and Santa Clara Counties 

approved 

• SF in-process  

Utilities  • CPUC Operating Rules in-process 

Transportation  • Caltrans in-process using PEER 

Process 
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Schedule  
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2015 2016 2017 2018 2019 2020 2021 

Env. Clearance (Jan)  

LNTP (Sept) 

Rollout First 

Passenger 

Service with 

Electric Trains 

Electrification Infrastructure  

Construction   
 

Final 

System 

Testing  

NTP (Spring)  

First Train Set 

Delivered 

Note: Schedule Subject to Change 

Budget & Expenditures   
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Budget  

Costs 

This 

Quarter  

Costs 

 to  

Date  

Estimate  

at 

Completion 

Electrification  $   697M  $17.54M $ 17.54M $   697M  

EMU  $   551M  $  1.24M  $   1.24M  $   551M  

Separate Contract 

& Support Costs 
$   417M $  4.98M $ 81.86M $   417M 

Contingency $   315M    $    -     $    -    $   315M 

PCEP Total $1,980M $23.76M  $100.64M $1,980M 

Note: Budget / Expenditures as of September 30, 2016 
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Funding Update  
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• All Local, Regional, State Funding Secured 

• FTA Core Capacity Grant 
– Accepted in Engineering Phase 

– Submitted FY18 Presidential Budget Application 

– Completed FTA Risk Workshop   

– Requested Full Funding Grant Agreement (FFGA) 

– Second Quarterly Meeting with FTA HQ and Region* 

– Federal Delegation (25 Members) Sent Letter of Support 

for swift FFGA execution*  

*Occurred in October 2016 

Risk / Quality / Environmental 
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Risk 

Management 

• 241 Risks; 131 Retired 

• Top Risk: Overhead Utility Relocation 

Quality • 0 Internal Audits Conducted 

• 1 Non-Conformance Reports Closed 

Environmental 

Consultation 

and Permits  

• All environmental permits have been 

obtained 

• Favorable ruling for the PCEP on action 

in the writ of mandate challenge by the 

Town of Atherton  
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Real Estate  

13 

Segment  

 

Appraisal 

Packages 

 

Appraisals 

Completed  

 

Acquisition 

Offers  

 

Segment 4  13  13  3  

Segment 2  26  24 0  

Segment 1  8 0  0  

Segment 3  12  0  0  

Total  59 37  3  

As of September 2016 

Community   
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• 43 community presentations and stakeholder meetings 

(state and federal staff; city / county staff; advocacy / 

business / civic groups)  

• Press Conference with Secretary Foxx  
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Questions 

 
More information / leave comments:  

website: www.caltrain.com/calmod 

email: calmod@caltrain.com 

phone: 650.508.6499  
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