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INSTRUCTIONS2023 Construction and Service Changes

• Implement total of 31 partial weekend area shutdowns in 2023 to 
complete required testing and address top risks

• Benefits
− Ensure Fall 2024 delivery of electrified service
− Enhance safety by isolating construction work from passenger service
− Mitigate risk of overhead contact system construction delays 
− Ensure on-time cutover completion for Segments 3 and 1
− Minimize impact to weekday passenger service
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Bus Bridge Support Services

• Partner agencies initially unable to support full 31 weekend 
shutdowns due to staffing constraints.

• Contract awarded to Compass Transportation in February 2023 to 
support majority of weekend bus bridges.

• Since February, staff conducted additional outreach to partner 
agencies for bus bridge support. 

• SamTrans can provide bus bridge support on 6/10, 6/17, 7/15, and 
7/22. The MOU will include up to 10 additional days pending 
SamTrans availability
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Costs and Budget for 4 Weekend Shutdowns

• Staff Independent Cost Estimate: $458,330

• SamTrans Proposal: $406,080

• Budget
− No contingency drawdown needed
− No impact to overall PCEP budget

• Change Management Board approval pending for meeting on May 
31, 2023
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Recommended Board Action

• Authorize agreement with San Mateo County Transit District 
(SamTrans) to provide Bus Bridge services for the Caltrain 
Peninsula Corridor Electrification Project (PCEP) to support 
construction activities during weekend shutdowns in June and July 
2023, as well as up to 10 additional days pending SamTrans 
availability, for total not-to-exceed amount of $406,080.

• Authorize the Executive Director, or designee, to execute the 
agreement in a form approved by legal counsel and to take any 
other actions necessary to give effect to the resolution.
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INSTRUCTIONSQ&A

 Questions /  Comments?

73/27/2023
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