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Caltrain ‐ Quarterly Status Report July‐September 2021

Projects in Focus

Concerning (projects with red status lights)

Watching (projects with yellow status lights)

1. 100244 ‐ Burlingame Broadway Grade Separation ‐ The City of Burlingame is questioning JPB's decision to use the 
Center Boarding Platform alternative related to the Value Engineering Option 3. 

2. 100439 ‐ Bayshore Station Overpass Pedestrian Bridge Rehab ‐ Current funding is not sufficient to cover 
Construction phase. 

3. 100449 ‐ Next Generation VMS ‐ Loss of previous Project Manager has caused delays. Njomele Hong has been 
designated as the new Project Manager.

1. 002088 ‐ 25th Avenue Grade Separation ‐ The schedule had slipped due to continued design issues and the lack of 
labor available to the contractor to perform the work. Additionally, materials for extra work were delayed. 
Further, the contractor has not completed some base contract work.

2. 002113 ‐ Guadalupe River Bridges Replacement and Extension ‐ Identified sources of funds cover the estimated 
project costs. Agency has not received or activated the entirety of those identified funds. Commencement of 
arbitration delayed based on UPRR proposed dates. 

3. 100403 ‐ Broadband Project ‐ The RFP was delayed due to late Legal review and comments. Addressing Legal 
comments now and will issue the RFP in October 2021. Some of the project's funding is pending activation. This 
funds will be activated for the construction phase. 

4. 100445 ‐ Automatic Passenger Counters at San Francisco 4th & King Station ‐ Loss of previous Project Manager has 
caused delays. Njomele Hong has been designated as the new Project Manager.

5. 100482 ‐ Rengstorff Grade Separation ‐ 35% design submittal delayed due to additional geotechnical investigation 
and traffic studies.

6. 100574 ‐ Clipper Next Generation Validators Site Preparations ‐ Some of the project's funding is pending 
activation. These funds have not been received. 

1



Caltrain ‐ Quarterly Status Report July‐September 2021

Performance Summary

Table S1. Projects in each status light by performance category

Safety Schedule Budget Funding

100.0% 65.0% 95.0% 85.0%

0.0% 25.0% 0.0% 15.0%

0.0% 10.0% 5.0% 5.0%

(Percentage of projects in each status light by performance category)

Table S2. Summary of design and construction project changes from previous quarter

Projects
Pct. 

Projects

5 27.8%

4 22.2%

6 33.3%

3 16.7%

18

Got worse

Stayed the same (except all green)

Status Light

Green

Yellow

Red

Status Changes

All green 

Improved (except all green)

Total Projects
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Caltrain ‐ Quarterly Status Report July‐September 2021

Table S3. Individual Projects
Safety Schedule Budget Funding

Jul Aug Sep Jul Aug Sep Jul Aug Sep Jul Aug Sep

002088 5

002146 10

002080 16

100333 21

100278 26

100240 30

100445 34

100244 38

100482 42

100617 46

002113 50
100427 55
100439 59

100426 64
100566 67

100403 71
100449 74

100574 78

002152 82
100410 84

TBD NA NA NA NA 88

TBD NA NA NA NA 89

TBD NA NA NA NA 90

Bayshore Station Overpass Pedestrian Bridge Rehab 

Churchill Avenue Grade Crossing

Broadband Project

Next Generation Visual Messaging Sign (VMS)

South Linden & Scott Grade Separation

Middle Avenue Undercrossing

San Mateo Grade Crossing Improvements

Fare Collection

Clipper Next Generation Validators Site Preparations

Whipple Avenue Grade Separation

ROW Grade Crossings

ROW Communications & Signals

PLANNING/ENVIRONMENTAL PHASE

Managed Projects

ROW Bridges

FY2019 Grade Crossing Improvements

San Francisquito Creek Bridge Replacement

DESIGN PHASE

Grade Separations

Burlingame Broadway Grade Separation

Rengstorff Grade Separation

ROW Bridges

Mary Avenue Traffic Signal Preemption

Fare Collection

Ticket Vending Machines (TVM) Rehab

Automatic Passenger Counters at San Francisco 4th & King 

Station

Miscellaneous

Projects with Informal Engagements Managed by Third Parties

CONSTRUCTION PHASE

Grade Separations

Project 

Number
Page

25th Avenue Grade Separation

Stations

South San Francisco Station Improvement

Title

Guadalupe River Bridges Replacement and Extension

Mountain View Transit Center and Grade Separation & 

Access Project

ROW Communications & Signals

Marin and Napoleon Bridge Replacement

Bernardo Avenue Undercrossing

Mary Avenue Grade Separation

ROW Grade Crossings
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Projects in Construction

Grade Separations
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Caltrain ‐ Quarterly Status Report July‐September 2021

25th Avenue Grade Separation Project No. 002088

Table 1. Status Summary and Total Project Performance Project Phase: Construction/Implementation

Quarter Safety Schedule Budget Funding

Current G     Y    G     G    

Previous G      Y    G     G       98.8% N/A 100%

SCOPE Summary

Project Manager: Andy Kleiber

Principal Designer: HDR Engineering, Inc.

Const. Contractor: Shimmick/Disney Joint Venture

Table 2. SAFETY INCIDENTS

Safety Incidents by type This Quarter
Total to 

Date

Type I incidents          0 16
Type II Incidents          0 2

Progress (%)
Change 

Prev. Qtr.
EAC/Budget

1. The schedule had slipped due to continued design issues and the lack of labor available to the contractor to perform the work.  

Additionally, materials for extra work were delayed. Further, the contractor has not completed some base contract work.

This project will raise the vertical alignment and provide grade separations between Hillsdale Boulevard and SR‐92 in the City of 
San Mateo, including:

• Grade separating the 25th Avenue at‐grade crossing.
• Construction of two new grade separated crossings at 28th and 31st Avenues.
• Perform relocation of the existing Hillsdale Caltrain station. The new station will be an elevated, center‐board platform, 

located south of 28th Avenue.

The work included the final design/environmental (CEQA and NEPA) clearance work and construction to replace the existing 25th
Avenue at‐grade crossing with a two‐track elevated grade separation. The elevated rail alignment will require the relocation of 
the existing Hillsdale Caltrain Station northward to a location between 28th and 31st Avenues and will allow for new street 
connections between El Camino Real and Delaware Street at 28th and 31st Avenues in San Mateo, California.
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25th Avenue Grade Separation Project No. 002088

Table 3. MILESTONE SCHEDULE 

Baseline 

Completion

Est. or 

Actual 

Completion

Variation 

(days)

Change 

Prev. 

Quarter

     (A)        (B)  (C=A‐B) (D)

07/20/15 07/20/15 0 0

01/28/16 01/28/16 0 0

07/25/16 07/25/16 0 0

10/26/16 10/26/16 0 0

12/09/16 12/09/16 0 0

07/06/17 07/06/17 0 0

08/10/17 08/10/17 0 0

12/08/17 12/08/17 0 0

03/15/21 03/15/21 0 0

04/26/21 04/26/21 0 0

09/10/21 11/30/21 ‐81 ‐81

11/01/21 01/31/22 ‐91 ‐91

Table 4. PROJECT BUDGET / ESTIMATE AT COMPLETION (in thousands of $)

Original Changes Current Amount Percentage

(A) (B) (C=A+B) (D) (E=C‐D) (F=E/C)

Engineering 2,410 5,860 8,270 8,270 0 0%

ROW/Utilities 0 35,296 35,296 35,296 0 0%

Construction 0 122,668 122,668 122,668 0 0%

CM & DSDC 0 17,885 17,885 18,201 ‐316 ‐2%

Administration 1,676 11,324 13,000 13,000 0 0%

Procurement 0 24 24 24 0 0%

Oper. Support 45 8,075 8,120 8,120 0 0%

Subtotals 4,131 201,132 205,263 205,579 ‐316 0%

Unallocated 

Contingency
372 265 637 322 316 50%

Grand Totals 4,503 201,397 205,900 205,900 0 0%

Table 5. FUNDING (in thousands of $)

Fund Source Type Original Changes Current

(A) (B) (C=A+B) (D) (E=C‐D)

SMCTA Local 3,700 94,100 97,800 97,800 0

State (Section 190) State 10,000 10,000 10,000 0

State (CAHSA) State 84,000 84,000 84,000 0

City of San Mateo Local 1,000 13,100 14,100 14,100 0

4,700 201,200 205,900 205,900 0

Estimate at 

Completion

Budget Variation

LNTP

NTP

28th Ave Opening Date

Station Opening

Type of Work

Milestones

Preliminary 35% Design

65% Design

95% Design

100% Design

IFB

Award

Construction Completion

Project Finish

Totals

Activated 

Funding

Unactivated 

Amount

Board Approved
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25th Avenue Grade Separation Project No. 002088

Table 6. NOTABLE RISKS (Top 5 in order of priority) (Budget Impact in thousands of $, Schedule Impact in days)
Impact 

Bud/Sched
Likelihood

 $            100 

 $            750 

 $         3,700 

Table 7. NOTABLE ISSUES (Top 5 in order of priority)

Resolution Date

KEY ACTIVITIES ‐ Current Reporting Quarter (top 5)

NEXT KEY ACTIVITIES (top 5)

PROJECT NOTES

Med

Med

Mitigation

Additional Changes (Design Related)

Responsibility 

Status
Risk Title

Extend time to complete changes. JPB is limiting scope where possible.

SDJV/JPB

Contractor is scheduling work, JPB is 

limiting scope wherever possible, and 

JPB is completing design.

Med

Working with HDR to resolve and 

looking for ways to not have SDJV do the 

work.

Need to negotiate with Contractor a 

global settlement

Issue Title

Delays due to design issues and labor 

availability.
JPB is tracking issues that are potentially the result of 

errors/omissions.

Responsibility 

Status

JPB/HDR

Extent of Changes/Covid 19

JPB

Continuing to find design issues 

requiring changes.

Rejected the RFC.

Action

SDJV

JPB has rejected this claim.  Contractor erroneously 

claimed Covid as a DSC, and was late on submittal of 

claim.   

10/30/2021

Covid 19/Number of Changes.  10/30/2021

HDR is working on design solutions; 

SDJV is attempting to add more crews.

HDR & SDJV

SDJV will need to respond.

1. Completed drainage and irrigation north of 25th Ave.
2. Power for pump station at 31st Ave.
3. Completed various punch list items, access from Curiosity Way at Hillsdale Station.
4. Conducted Ribbon Cutting Ceremony on September 17, 2021.
5. Working on remaining work items such as grading and landscaping of the slopes of the MSE walls north of 25th Avenue to 
Borel Creek and miscellaneous drainage and ramp modifications.

1. Complete punchlist items.
2. JPB will meet with the Executive Management of the Shimmick/Disney JV by the end of October to discuss negotiating a 
consolidated resolution to all outstanding commercial issues required to close out the contract.
3. Work on closing out issues.
4. Complete the construction phase.

1. Budget remains extremely tight. The contractor submitted a change request for $3.7M for impacts from Covid and 
excessive change orders. The substantiation is extremely vague and based on theory only.
2. Although currently $4.1M is allocated for the Parking Track construction, this scope will eventually be removed from the 
project and delivered under separate project. 
3. The remaining $2.3M of unactivated funds from the City of San Mateo was activated in this quarter.
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25th Avenue Grade Separation Project No. 002088

PROJECT PHOTOS

Photo 1 ‐ 31st Ave. Looking East Photo 2 ‐ Pump Station Testing 

  Photo 3 ‐  New Driveway for Bike Path Photo 4 ‐ 25th Ave. Opening

8



Caltrain ‐ Quarterly Status Report July‐September 2021

Projects in Construction

Stations
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South San Francisco Station Improvement Project  Project No. 002146

Table 1. Status Summary and Total Project Performance Project Phase: Construction/Implementation

Quarter Safety Schedule Budget Funding

Current G     G    G     G    

Previous G      G     G     G       96.8% N/A 91%

SCOPE Summary

Project Manager: Hubert Chan

Principal Designer: RSE

Const. Contractor: ProVen Management, Inc.

Table 2. SAFETY INCIDENTS

Safety Incidents by type This Quarter Total to Date

Type I incidents          0 22
Type II Incidents          0 2

Progress (%)
Change Prev. 

Qtr.
EAC/Budget

This project will replace the existing South San Francisco Station. The scope includes track work, signal work, a new 700 
foot center board platform with new amenities, new shuttle drop‐off, and connectivity to a new pedestrian underpass 
from the platform to Grand Avenue/Executive Drive. This project will improve safety by eliminating the hold out rule; in 
addition, the project provides connectivity along Grand Avenue for the City of South San Francisco (CSSF).

Key elements of the project include:

1. New center Platform.
2. New at‐grade pedestrian crossing at the north end of station.
3. New pedestrian underpass at the south end of the station.
4. New pedestrian plaza area at west and east end of the pedestrian underpass.
5. Inclusion of CSSF design modifications for the west and east plaza and ramps.
6. Funding of UPRR for replacement of tracks being removed as part of this project.
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South San Francisco Station Improvement Project  Project No. 002146

Table 3. MILESTONE SCHEDULE 

Baseline 

Completion

Est. or Actual 

Completion

Variation 

(days)

Change Prev. 

Quarter

     (A)        (B)  (C=A‐B) (D)

04/12/17 04/12/17 0 0

06/12/17 06/12/17 0 0

08/03/17 08/03/17 0 0

10/09/17 10/09/17 0 0

03/06/18 03/06/18 0 0

09/15/21 09/15/21 0 0

10/05/21 10/05/21 0 0

10/07/21 10/07/21 0 0

11/30/21 11/30/21 0 0

01/10/22 01/10/22 0 0

03/31/22 03/31/22 0 0

Table 4. PROJECT BUDGET / ESTIMATE AT COMPLETION  (in thousands of $)

Original Changes Current Amount Percentage

(A) (B) (C=A+B) (D) (E=C‐D) (F=E/C)

Engineering 3,227 ‐457 2,770 2,770 0 0%

ROW/Utilities 200 6,240 6,440 6,440 0 0%

Construction 37,000 23,210 60,210 51,900 8,310 14%

CM & DSDC 4,432 9,358 13,790 13,790 0 0%

Administration 3,018 5,282 8,300 8,300 0 0%

Procurement 0 155 155 155 0 0%

Oper. Support 1,656 2,454 4,110 4,110 0 0%

Subtotals 49,533 46,242 95,775 87,465 8,310 9%

Unallocated 

Contingency
6,767 ‐5,942 825 910 ‐85 ‐10%

Grand Totals 56,300 40,300 96,600 88,375 8,225 9%

Project status update to TA CAC (Citizen Advisory 

Committee)

Project status update to JPB CAC 

Closeout

Estimate at 

Completion

Budget Variation

Station Opening 

Type of Work

Milestones

Adv

Bid Opening

Award

LNTP

NTP

Construction Complete

Project status update to TA Board

11
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South San Francisco Station Improvement Project  Project No. 002146

Table 5. FUNDING (in thousands of $)

Fund Source Type Original Changes Current

(A) (B) (C=A+B) (D) (E=C‐D)

Capital fund from 

operations source
Other             1,300              1,300              1,300                     ‐   

SMCTA Cap Contr to 

JPB/SAMTR
Other           49,100             (5,028)           44,072            44,572                (500)

 

CA‐2017‐057‐01
Federal           38,828            38,828            38,828                     ‐   

 

CSSF MOU‐SSF Caltrain 

Station

Local             5,900              6,500            12,400              9,900              2,500 

          55,000            41,600            96,600            94,600              2,000 

Table 6. NOTABLE RISKS (Top 5 in order of priority) (Budget Impact in thousands of $, Schedule Impact in days)
Impact 

Bud/Sched
Likelihood

 $  10,000 

 $          40 

 $           ‐   

Table 7. NOTABLE ISSUES (Top 5 in order of priority)
Resolution 

Date

Med
Calwater provided water for landscaping 

to the new station

Action

Re‐finish mockup constructed and 

approved ‐ Re‐finish flat work
11/12/2021

Responsibility 

Status

Hubert Chan

Resolved

Hubert Chan Provide Extended Warranty from the 

contractor to the City of South San 

Francisco

TBD

Extended Warranty for flatwork under negotiation

Claim has been negotiated with PMI

Board Approved

Hubert Chan

Resolved

1. West Plaza flat‐work finish

Hubert Chan

Re‐finish underway 

Issue Title

Calwater Permanent Connection

Med

Med

Totals

Mitigation

PG&E Permanent Power

101 off ramp to Poletti Way will remain 

closed until power is provided to the 

traffic light

Hubert Chan

PG&E has provided permanent power to 

the new station (Resolved). Traffic light 

on Poletti Way still needs permanent 

power 

Activated 

Funding

Un‐activated 

Amount

Responsibility 

Status
Risk Title

Construction sequence  and methods 

for Ramps 3, 2, 1 and Underpass.

2. West Plaza flat‐work missing 

expansion joints

4. Ramp 1 ADA slope issue

Hubert Chan

Re‐build Ramp 1 if out of compliance TBDRemeasuring slopes to ensure compliance to ADA 

standards

3. Underpass roof water leaks

Hubert Chan

Patch roof leaks  11/29/2021

Awaiting proposal from contractor on repair 
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Caltrain ‐ Quarterly Status Report July‐September 2021

South San Francisco Station Improvement Project  Project No. 002146

KEY ACTIVITIES ‐ Current Reporting Quarter (top 5)

NEXT KEY ACTIVITIES (top 5)

PROJECT NOTES

1. In July, the TA Board provided additional funding which was approved by the JPB Board for $25M to cover the 
project cost overruns.

2. Train stops were relocated to the new station platform on September 20, 2021.
3. EAC was revised this quarter. 

1. Ramp 3: Completed tile installation, began installation of guard rails and continued landscaping at West Plaza
2. Ramp 2/Stair 2: Completed tile installation, applying anti‐graffiti coating and placing rebar for topping slab. began 

installation of guard rails. 
3. Ramp 1/Stair 1: Completed Ramp 1 wall form, poured Stair 1, installed hand rails, applied anti‐graffiti coating, 

completed dewatering and installed tiles. 
4. Poletti Way:  Completed side walk and bus pad, graded curb and gutter and installed of pedestrian traffic light.
5. Pedestrian Underpass: Continued resolving water leak. 

1. Ramp 3:  Complete installation of guard rails and continue landscaping at West Plaza. 
2. Ramp 2/Stair 2:  Complete guard rails installation at Ramp 2.
3. Poletti Way: Wait for PG&E to provide power to pedestrian traffic light.
4. Pedestrian Underpass: Resolve water leak. 
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South San Francisco Station Improvement Project  Project No. 002146

PROJECT PHOTOS

Photo 1 ‐ New platrform looking south Photo 2 ‐ Stair 2 looking north

Photo 3 ‐ Station Platform  Photo 4 ‐ Station Platform South End incl Box Covering 

PCEP Foundation
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Projects in Construction

ROW Bridges
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Marin and Napoleon Bridge Replacement Project  Project No. 002080

Table 1. Status Summary and Total Project Performance Project Phase: Construction/Implementation

Quarter Safety Schedule Budget Funding

Current G     G    G     G    

Previous G      G     G     G       98.63% N/A 93%

SCOPE Summary

Project Manager: Mike Chan

Principal Designer: RSE

Const. Contractor: Proven Management, Inc.

Table 2. SAFETY INCIDENTS

Safety Incidents by type This Quarter Total to Date

Type I incidents          0 1
Type II Incidents          0 0

Table 3. MILESTONE SCHEDULE 

Baseline 

Completion

Est. or 

Actual 

Completion

Variation 

(days)

Change 

Prev. 

Quarter

(A) (B) (C=A‐B) (D)

12/1/2014 12/1/2014 0 0

3/31/2016 3/31/2016 0 0

6/17/2019 6/17/2019 0 0

8/30/2019 8/30/2019 0 0

1/28/2020 1/28/2020 0 0

2/14/2020 2/14/2020 0 0

2/14/2020 2/14/2020 0 0

3/13/2020 3/13/2020 0 0

7/9/2020 7/9/2020 0 0

8/10/2020 8/10/2020 0 0

11/11/2020 11/11/2020 0 0

4/30/2021 4/30/2021 0 0

8/30/2021 8/25/2021 5 0

11/30/2021 11/30/2021 0 0

Progress (%)
Change 

Prev. Qtr.
EAC/Budget

NTP 

Interim Completion

Construction Complete

Project Finish

Milestones

Project Start 

Preliminary 35% Design

95% Design

100% Design

Revised 95% Design

IFB

Revised 100% Design

Bid Opening 

Award

LNTP

Marin Street and Napoleon Avenue bridges are located at MP 2.35 and MP 2.45 respectively in the City and County of 
San Francisco. Project Scope is for:

• Marin Street Bridge ‐ Improve safety and security, maintain the bridge at a state of good repair, and improve
worker safety.

• Napoleon Street Bridge ‐ Improve safety and security, minimize future maintenance repairs, and replace deficient 
bridge components by removing the 4 short bridge spans not located over box culvert and replace with earth 
berm, replacing the main center steel bridge with precast concrete girders and adding new wing walls.

Additional trackwork to replace the rail on MT1 and MT2 from approximate MP 2.10 to MP 2.63.
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Caltrain ‐ Quarterly Status Report July‐September 2021

Marin and Napoleon Bridge Replacement Project  Project No. 002080

Table 4. PROJECT BUDGET / ESTIMATE AT COMPLETION (in thousands of $)

Original Changes Current Amount Percentage

(A) (B) (C=A+B) (D) (E=C‐D) (F=E/C)

Engineering 650 750 1,400 1,300 100 7%

ROW/Utilities 15 95 110 192 ‐82 ‐74%

Construction 2,000 7,798 9,798 9,798 0 0%

CM & DSDC 545 1,952 2,497 2,700 ‐204 ‐8%

Administration 700 1,100 1,800 1,800 0 0%

Procurement 0 0 0 0

Oper. Support 220 100 320 404 ‐84 ‐26%

Subtotals 4,130 11,795 15,925 16,194 ‐269 0

Unallocated 

Contingency
620 1,105 1,725 200 1,525 88%

Grand Totals 4,750 12,900 17,650 16,394 1,256 7%

Table 5. FUNDING (in thousands of $)

Fund Source Type Original Changes Current

(A) (B) (C=A+B) (D) (E=C‐D)

FTA Federal 11,750 11,750 11,750 0

FY21 STA SOGR State 1,351 1,351 1,351 0

Prop K ‐ SFCTA & 

General 
Local 3,278 3,278 3,278 0

FY20 AB664 Bridge Toll Other 640 640 640 0

TBD Other 631 631 0 631

17,650 0 17,650 17,019 631

Table 6. NOTABLE RISKS (Top 5 in order of priority) (Budget Impact in thousands of $, Schedule Impact in days)
Impact 

Bud/Sched
Likelihood

 $           ‐   

Estimate at 

Completion

Budget Variation

Type of Work

Low

Totals

Mitigation

Activated 

Funding

Unactivated 

Amount

Responsibility 

Status
Risk Title

Availability of track time due to 

conflicts with PCEP work

Mitigation is no longer required as all 

contract work has been completed

Board Approved

Michael Chan

All contract work has been completed as 

of 8/25/21
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Caltrain ‐ Quarterly Status Report July‐September 2021

Marin and Napoleon Bridge Replacement Project  Project No. 002080

Table 7. NOTABLE ISSUES (Top 5 in order of priority)
Resolution 

Date

KEY ACTIVITIES ‐ Current Reporting Quarter (top 5)

NEXT KEY ACTIVITIES (top 5)

PROJECT NOTES

Issue Title

1‐Potential conflicts with PCEP work 

near project area for single tracking.
Closed ‐ All contract work has been completed as of 

8/25/21

Responsibility 

Status
Action

Michael Chan

Closed ‐ Change order work to repair Marin bridge soffit 

concrete was performed in August

3‐Contractor and TASI resources may 

not be available
8/25/2021

8/25/2021

2‐Delamination of Marin bridge soffit 

concrete.
8/25/2021

Michael Chan

Closed ‐ All contract work has been completed as of 

8/25/21

No action needed 

No action needed 

Michael Chan

No action needed 

1. Continued weekly meetings with contractors for RFIs/Submittals/Any potential stage construction issues etc.
2. Completed rail replacement work.
3. Completed right of way fencing.
4. Substantial completion achieved. 
5. Continued contract closeout activities.

1. Continue contract closeout activities and finish the project. 

1. Some of the project's funding is pending activation. The project is concluding and the unactivated amount will not be 
needed.
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Caltrain ‐ Quarterly Status Report July‐September 2021

Marin and Napoleon Bridge Replacement Project  Project No. 002080

PROJECT PHOTOS

Photo 1 ‐ Marin Street New Walkways Photo 2 ‐ Napoleon Northeast Retaining Wall

Photo 3 ‐ Napoleon South Abutment Photo 4 ‐ New Napoleon Bridge

19



Caltrain ‐ Quarterly Status Report July‐September 2021

Projects in Construction

ROW Grade Crossings
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Caltrain ‐ Quarterly Status Report July‐September 2021

FY2019 Grade Crossing Improvements Project No. 100333

Table 1. Status Summary and Total Project Performance Project Phase: Construction/Implementation

Quarter Safety Schedule Budget Funding

Current G     G    G     G    

Previous G      G     G     G       96.67% N/A 100%

SCOPE Summary

Project Manager: Robert Tam

Principal Designer: RSE

Const. Contractor: Sposeto Engineering

Table 2. SAFETY INCIDENTS

Safety Incidents by type This Quarter Total to Date

Type I incidents          0 0
Type II Incidents          0 0

Progress (%)
Change 

Prev. Qtr.
EAC/Budget

This project is the continuation of the Caltrain Grade Crossing Improvement Program which uses the Caltrain Grade Crossing 
Hazard Analysis to prioritize and ranks the potential risks for the Caltrain grade crossings. The previous FY16 Grade Crossing 
Improvements project made improvements at:

1. Broadway, Peninsula ‐ Burlingame
2. Whipple  Ave, Redwood City
3. 16th St, San Francisco
4. 4th Ave, San Mateo
5. Ravenswood, Menlo Park
6. Charleston, Alma ‐ Palo Alto
7. Rengstorff, Castro ‐Mountain View
8. Mary Ave, Sunnyvale

This project will include the design, bid & award process, installation of medians, pavement markers and markings to deter 
motorists from driving around a down gate or stopping on top of the tracks and turning onto the tracks.
The FY2019 and FY2020 funding will be used to improve the safety at the following five grade crossings: 

1. San Mateo: 1st Avenue, 2nd Avenue and 3rd Avenue 
2. Menlo Park: Glenwood and Oak Grove.

The next round of grade crossing improvements will be done according to updated Grade Crossing Hazard Analysis being 
performed now with newly acquired data.
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FY2019 Grade Crossing Improvements Project No. 100333

Table 3. MILESTONE SCHEDULE 

Baseline 

Completion

Est. or 

Actual 

Completion

Variation 

(days)

Change 

Prev. 

Quarter

     (A)        (B)  (C=A‐B) (D)

10/01/19 10/01/19 0 0

12/31/19 12/31/19 0 0

05/01/20 05/01/20 0 0

09/01/20 09/01/20 0 0

10/12/20 10/12/20 0 0

12/03/20 12/03/20 0 0

02/08/21 02/08/21 0 0

10/01/21 09/20/21 11 11

12/31/21 12/31/21 0 0

Table 4. PROJECT BUDGET / ESTIMATE AT COMPLETION (in thousands of $)

Original Changes Current Amount Percentage

(A) (B) (C=A+B) (D) (E=C‐D) (F=E/C)

Engineering 250 250 250 0 0%

ROW/Utilities 0 0 0 0

Construction 450 450 450 0 0%

CM & DSDC 300 300 300 0 0%

Administration 250 250 250 0 0%

Procurement 0 0 0 0

Oper. Support 125 125 125 0 0%

Subtotals 1,375 0 1,375 1,375 0 0%

Unallocated 

Contingency
25 25 25 0 0%

Grand Totals 1,400 0 1,400 1,400 0 0%

Table 5. FUNDING (in thousands of $)

Fund Source Type Original Changes Current

(A) (B) (C=A+B) (D) (E=C‐D)

FY20 STA ‐ Capital 

(PCJPB)
State 1,000 1,000 1,000 0

SAMTR Non CCF 

Contribution Prepaid
Local 353 353 353 0

Farebox Revenue for 

Capital
Other 47 47 47 0

1,400 0 1,400 1,400 0

Estimate at 

Completion

Budget Variation

Totals

Type of Work

Milestones

35% Design

65% Design

100% Design

IFB

Bids Due

Contract Award

LNTP

Construction Complete

Project Finish

Activated 

Funding

Unactivated 

Amount

Board Approved
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Caltrain ‐ Quarterly Status Report July‐September 2021

FY2019 Grade Crossing Improvements Project No. 100333

Table 6. NOTABLE RISKS (Top 5 in order of priority) (Budget Impact in thousands of $, Schedule Impact in days)
Impact 

Bud/Sched
Likelihood

 $           ‐   

Table 7. NOTABLE ISSUES (Top 5 in order of priority)
Resolution 

Date

KEY ACTIVITIES ‐ Current Reporting Quarter (top 5)

NEXT KEY ACTIVITIES (top 5)

PROJECT NOTES

Mitigation
Responsibility 

Status
Risk Title

None.

Issue Title

None.

Responsibility 

Status
Action

None.

1. Reduced the length of the median on 2nd Ave per the city of San Mateo's request.
2. The contractor demolished the median at Glenwood and installed it in the correct location.
3. The city of San Mateo and Menlo Park inspected and approved all work.
4. TASI installed the red solar pavement markers at all 5 locations.
5.  All construction activities have been completed.

1. Begin Closeout of the project.
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FY2019 Grade Crossing Improvements Project No. 100333

PROJECT PHOTOS

Photo 2 ‐ New LED pavement markers at 

Glenwood Ave in Menlo Park

Photo 1 ‐ New median on 1st Ave in San Mateo 

<Insert Photo 1 here> <Insert Photo 2 here>
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Projects in Construction

ROW Communications & Signals
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Caltrain ‐ Quarterly Status Report July‐September 2021

Mary Avenue Traffic Signal Preemption Project No. 100278

Table 1. Status Summary and Total Project Performance Project Phase: Construction/Implementation

Quarter Safety Schedule Budget Funding

Current G     G    G     G    

Previous G      G     G     G       92.7% N/A 55%

SCOPE Summary

Project Manager: Robert Tam

Principal Designer: TBD

Const. Contractor: Transamerica Services, INC.

Table 2. SAFETY INCIDENTS

Safety Incidents by type This Quarter Total to Date

Type I incidents          0 0
Type II Incidents          0 0

Table 3. MILESTONE SCHEDULE 

Baseline 

Completion

Est. or 

Actual 

Completion

Variation 

(days)

Change 

Prev. 

Quarter

     (A)        (B)  (C=A‐B) (D)

02/01/18 02/01/18 0 0

05/01/19 05/01/19 0 0

12/05/19 12/05/19 0 0

05/06/20 05/06/20 0 0

07/21/20 07/21/20 0 0

12/28/20 12/28/20 0 0

06/30/21 06/30/21 0 0

12/31/21 12/31/21 0 0

01/31/22 01/31/22 0 0

Construction Start

Materials Received

Construction Complete

System Testing

Project Finish

Progress (%)
Change 

Prev. Qtr.
EAC/Budget

Milestones

Project Start

35% Design

65% Design

100% Design

Caltrain will install an Advance Signal Preemption system at the Mary Avenue grade crossing to provide additional time 
for the City’s traffic signals at Mary Avenue and Evelyn Avenue to allow Caltrain to pass through.
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Caltrain ‐ Quarterly Status Report July‐September 2021

Mary Avenue Traffic Signal Preemption Project No. 100278

Table 4. PROJECT BUDGET / ESTIMATE AT COMPLETION (in thousands of $)

Original Changes Current Amount Percentage

(A) (B) (C=A+B) (D) (E=C‐D) (F=E/C)

Engineering 200 200 0 200 100%

ROW/Utilities 0 0

Construction 577 577 0 577 100%

CM & DSDC 225 225 150 75 33%

Administration 1,148 1,148 660 488 43%

Procurement 125 125 115 10 8%

Oper. Support 700 700 700 0 0%

Subtotals 2,975 0 2,975 1,625 1,350 45%

Unallocated 

Contingency
150 150 100 50 33%

Grand Totals 3,125 0 3,125 1,725 1,400 45%

Table 5. FUNDING (in thousands of $)

Fund Source Type Original Changes Current

(A) (B) (C=A+B) (D) (E=C‐D)

Caltrans Sec 130 Agmt 

#75LX315
State 3,125 3,125 3,125 0

3,125 0 3,125 3,125 0

Table 6. NOTABLE RISKS (Top 5 in order of priority) (Budget Impact in thousands of $, Schedule Impact in days)
Impact 

Bud/Sched
Likelihood

30

Table 7. NOTABLE ISSUES (Top 5 in order of priority)
Resolution 

Date

12/31/2021

Close and frequent communications 

with Sunnyvale about their schedule.  

Funding agency Caltrans is aware of the 

city's delay.

Robert Tam

Issue Title

City of Sunnyvale traffic controller 

installation delay
City of Sunnyvale is going to execute a contract for the 

traffic controller in October.

Responsibility 

Status
Action

Med

Totals

Mitigation

Activated 

Funding

Unactivated 

Amount

Responsibility 

Status
Risk Title

Coordination with the City of 

Sunnyvale

Frequent meetings and communications 

about the city's installation schedule.

Board Approved

Robert Tam

Waiting on Sunnyvale to install their 

advance signal preemption circuit in 

their traffic controller cabinet.

Estimate at 

Completion

Budget Variation

Type of Work
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Caltrain ‐ Quarterly Status Report July‐September 2021

Mary Avenue Traffic Signal Preemption Project No. 100278

KEY ACTIVITIES ‐ Current Reporting Quarter (top 5)

1. Successfully completed the standalone testing of the newly installed advance signal preemption equipment.

NEXT KEY ACTIVITIES (top 5)

PROJECT NOTES

1. Total Project Estimate at Completion has been updated this quarter as TASI cost for the construction reduced the EAC.

PROJECT PHOTOS

3. Conducted a meeting with the City of Sunnyvale on the testing requirements for the advance signal preemption circuit.

4. Continued the coordination and communications with the city of Sunnyvale.

Photo 2 ‐ Workers putting in new signal 

wires for the train detection in the rail

Photo 1 ‐ New advance signal 

preemption equipment

1. Wait until the City of Sunnyvale has installed the intersection advance preemption circuit and ready for testing.

2. Notified the City of Sunnyvale Caltrain has completed the installation work for the advance signal preemption and is ready 

to perform the interconnect testing with the intersection.

<Insert Photo 1 here> <Insert Photo 2 here>
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Projects in Construction

Fare Collection
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Caltrain ‐ Quarterly Status Report July‐September 2021

Ticket Vending Machines (TVM) Rehab Project No. 100240

Table 1. Status Summary and Total Project Performance Project Phase: Construction/Implementation

Quarter Safety Schedule Budget Funding

Current G     G    G     G    

Previous G      R     G     G       62.10% N/A 100%

SCOPE Summary

Project Manager: Robert Tam

Principal Designer: NA

Const. Contractor: Ventek

Table 2. SAFETY INCIDENTS

Safety Incidents by type This Quarter Total to Date

Type I incidents          0 0
Type II Incidents          0 0

Table 3. MILESTONE SCHEDULE 

Baseline 

Completion

Est. or 

Actual 

Completion

Variation 

(days)

Change Prev. 

Quarter

     (A)        (B)  (C=A‐B) (D)

Project Start 01/01/18 01/01/18 0 0

Bid Opening 09/21/18 09/21/18 0 0

LNTP 12/06/18 12/06/18 0 0

Phase 1 NTP 04/01/19 04/01/19 0 0

Contract Award 04/30/19 04/30/19 0 0

Phase 2 NTP 02/25/20 02/25/20 0 0

Phase 1 Complete 10/31/20 10/31/20 0 0

Phase 2 Complete 03/18/21 03/18/21 0 0

Phase 3 NTP 08/27/21 09/14/21 ‐18 ‐18

Phase 3 Complete 03/01/22 03/01/22 0 0

Project Finish 03/31/22 03/31/22 0 0

Progress (%)
Change Prev. 

Qtr.
EAC/Budget

Milestones

The project will develop the central back office software necessary to upgrade the TVMs to have Clipper functionality 
and upgrade components which are obsolete. Additional scope to replace the credit card readers in all existing TVMs has 
been added to a separate construction contract and is being funded by the IT Department.
The current scope of this project is through the Phase 3 Option only:

Phase 1 ‐ Two prototype TVM's will be refurbished with Clipper functionality and upgraded components. The
prototypes will be installed at Central for testing and development work "Complete".
Phase 2 ‐ Based on the final upgraded prototype, 12 existing TVM's will upgraded at the stations "Complete".
Phase 3 ‐ will upgrade an additional 22 TVMs and will provide an option to upgrade up to another 55 TVMs
when funding becomes available.
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Ticket Vending Machines (TVM) Rehab Project No. 100240

Table 4. PROJECT BUDGET / ESTIMATE AT COMPLETION (in thousands of $)

Original Changes Current Amount Percentage

(A) (B) (C=A+B) (D) (E=C‐D) (F=E/C)

Engineering 0 0

ROW/Utilities 0 0

Construction 1,343 1,343 1,343 0 0%

CM & DSDC 0 0

Administration 410 410 410 0 0%

Procurement 0 0

Oper. Support 0 0

Subtotals 1,753 0 1,753 1,753 0 0%

Unallocated Contingency 42 42 42 0 0%

Grand Totals 1,795 0 1,795 1,795 0 0%

Estimate at Completion in this table applies only to scope that has approved budget.

Table 5. FUNDING (in thousands of $)

Fund Source Type Original Changes Current

(A) (B) (C=A+B) (D) (E=C‐D)

CA‐54, CA‐2017, CA‐

2020,CA‐2021, Cash Flow 

for tunnel

Federal 1,216 800 2,016 2,016 0

STA Capital, VTA STA  State 160 245 405 405 0

SFCTA , VTA, SAMTR, Prop 

K, Fare box
Other 55 377 431 431 0

1,431 1,422 2,852 2,852 0

Table 6. NOTABLE RISKS (Top 5 in order of priority) (Budget Impact in thousands of $, Schedule Impact in days)
Impact 

Bud/Sched
Likelihood

Table 7. NOTABLE ISSUES (Top 5 in order of priority)
Resolution 

Date

Estimate at 

Completion

Budget Variation

Type of Work

Totals

Mitigation

Activated 

Funding

Unactivated 

Amount

Responsibility 

Status
Risk Title

None.

Board Approved

9/14/2021Sign and execute agreement for Phase 3.

Robert Tam

Issue Title

Issuance of Contract delayed. 
The Phase 3 contract has been signed and executed.

Responsibility 

Status
Action
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Caltrain ‐ Quarterly Status Report July‐September 2021

Ticket Vending Machines (TVM) Rehab Project No. 100240

KEY ACTIVITIES ‐ Current Reporting Quarter (top 5)

1. Worked with Contracts and Procurement and Ventek to get the Agreement executed for Phase 3 to upgrade 21 TVMs.

2. Received the required insurance from Ventek for the project.

3. Received approval from IT to utilize the IT Resolution No. 2021‐28 to execute the Phase 3 contract with Ventek.

4. Issued the Notice to Proceed to Ventek for Phase 3.

NEXT KEY ACTIVITIES (top 5)

1. Receive a schedule for the delivery dates for the equipment and materials.

PROJECT NOTES

None.

PROJECT PHOTOS

Photo 1 ‐ Palo Alto TVM 106 Photo 2 ‐ Prototype TVM Door Graphics

Photo 3 ‐ RWC TVM 65 Photo 4 ‐ San Jose
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Projects in Construction

Miscellaneous
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Caltrain ‐ Quarterly Status Report July‐September 2021

Automatic Passenger Counters at 4th & King Project No. 100445

Table 1. Status Summary and Total Project Performance

Quarter Safety Schedule Budget Funding

Current G     Y    G     G    

Previous G      G     G     G       81.58% N/A 100%

1. Loss of previous Project Manager has caused schedule delays. Njomele Hong has been assigned as the new Project Manager

SCOPE Summary

Project Manager: Njomele Hong

Principal Designer: NA

Const. Contractor: Centum Adetel Transportation

Table 2. SAFETY INCIDENTS

Safety Incidents by type This Quarter Total to Date

Type I incidents          0 0
Type II Incidents          0 0

Table 3. MILESTONE SCHEDULE 

Baseline 

Completion

Est. or Actual 

Completion

Variation 

(days)

Change Prev. 

Quarter

     (A)        (B)  (C=A‐B) (D)

12/01/19 12/01/19 0 0

05/01/20 05/01/20 0 0

02/03/21 02/03/21 0 0

10/31/21 11/30/21 ‐30 ‐30

12/15/21 12/15/21 0 0

Milestones

Project Start

Issue RFP

Award Contract

Complete Construction

Project Finish

Progress (%)
Change Prev. 

Qtr.
EAC/Budget

Project Phase: Construction/Implementation

This project will be for the design and installation of Automatic Passenger Counters (APC) at the platform doors at the 
Caltrain 4th & King station. Included will be the design of the hardware installation of the APC at 4th & King and the 
software implementation to retrieve the APC data and analyze it remotely. A contractor will be selected through an IFB 
process to install the APC equipment at 4th & King.
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Table 4. PROJECT BUDGET / ESTIMATE AT COMPLETION (in thousands of $)

Original Changes Current Amount Percentage

(A) (B) (C=A+B) (D) (E=C‐D) (F=E/C)

Engineering 15 15 15 0 0%

ROW/Utilities 0 0

Construction 85 85 85 0 0%

CM & DSDC 0 0

Administration 140 140 140 0 0%

Procurement 0 0

Oper. Support 110 110 110 0 0%

Subtotals 350 0 350 350 0 0%

Unallocated Contingency 50 50 50 0 0%

Grand Totals 400 0 400 400 0 0%

Estimate at Completion in this table applies only to scope that has approved budget.

Table 5. FUNDING (in thousands of $)

Fund Source Type Original Changes Current

(A) (B) (C=A+B) (D) (E=C‐D)

SFCTA Prop K Local 400 400 400 0

400 0 400 400 0

Table 6. NOTABLE RISKS (Top 5 in order of priority) (Budget Impact in thousands of $, Schedule Impact in days)

Impact 

Bud/Sched
Likelihood

10

Table 7. NOTABLE ISSUES (Top 5 in order of priority)
Resolution 

Date

Totals

Mitigation

Type of Work

Activated 

Funding

Unactivated 

Amount

Responsibility 

Status
Risk Title

Estimate at 

Completion

Budget Variation

Loss of Project Manager 9/13/2021

Elevated the situation to the supplier's 

management (Greybar) & Subcontractor 

Management (Morrow Meadows).

Njomele Hong

Search for another Project Manager.

Issue Title

APC Cisco Support Contract
Graybar transition support contract to Caltrain.

Responsibility 

Status

LowValidation 

No Mitigation, only this provider can do 

this work, The provider cannot add more 

people or resources.

Action

Robert Tam

Njomele Hong has been designated as the new Project 

Manager replacing Christian Montoya.

10/15/2021

Board Approved

Centum Adetel

Android Interface and server validation is 

anticipated to finish 11/30/21.
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KEY ACTIVITIES ‐ Current Reporting Quarter (top 5)

1. Contractor completed the electrical work at the station for the APC sensors.

2. Contractor furnished the Wi‐Fi Access Point for the station.

3. IT worked on configuring the Wi‐Fi access point.  Need to contact the supplier for more information.

4. Vendor is preparing to ship the APC sensors to JPB.

5. TASI subcontractor Morrow Meadows installed APC in station.

NEXT KEY ACTIVITIES (top 5)

1. Configure and test APC.

2. Receive and discuss the data file  Comma Separated Values (CSV).

3. Receive results of validation by the end of October.

PROJECT NOTES

None.

PROJECT PHOTOS

Photo 1 ‐ Thumbnail Photo 2 ‐ Doors 1, 2, 3 and 4

Photo 3 ‐ Doors 9, 10, 11 and 12 Photo 4 ‐Doors 5, 6, 7 and 8 APC
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Projects in Design

Grade Separations
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Table 1. Status Summary and Total Project Performance Project Phase: Final Design

Quarter Safety Schedule Budget Funding

Current G     R     G     G    

Previous G      Y G     G       2.7% N/A 100%

SCOPE Summary

Project Manager: Alex Acenas

Principal Designer: Mark Thomas

Const. Contractor: NA

Table 2. SAFETY INCIDENTS

Safety Incidents by type This Quarter Total to Date

Type I incidents          0 0

Type II Incidents          0 0

Progress (%)
Change Prev. 

Qtr.
EAC/Budget

1. The City of Burlingame is questioning JPB's decision to use the Center Boarding Platform alternative related to the Value Engineering 

Option 3. 

This project will grade separate the Broadway railroad crossing in the City of Burlingame by partially elevating the rail and
partially depressing the roadway. The elevated rail alignment will require the reconstruction of the Broadway Caltrain 
Station. Reconstruction of the Broadway Caltrain Station will remove the operational requirement of the hold‐out rule.

Currently the project is funded up to "Final Design" phase. The Estimate at Completion (EAC) is for up to "Final Design" 
phase only. Project is evaluating Value Engineering Options.
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Table 3. MILESTONE SCHEDULE 

Baseline 

Completion

Est. or Actual 

Completion

Variation 

(days)

Change Prev. 

Quarter

     (A)        (B)  (C=A‐B) (D)

12/18/17 12/18/17 0 0

06/28/19 06/28/19 0 0

01/31/20 01/31/20 0 0

03/31/20 03/31/20 0 0

11/05/20 11/05/20 0 0

01/04/21 01/04/21 0 0

09/02/21 09/02/21 0 0

08/30/21 10/31/21 ‐62 ‐62

01/03/22 01/03/22 0 0

01/02/23 01/02/23 0 0

07/25/23 07/25/23 0 0

09/30/23 09/30/23 0 0

12/31/23 12/31/23 0 0

03/31/24 03/31/24 0 0

04/01/24 04/01/24 0 0

07/31/27 07/31/27 0 0

10/31/27 10/31/27 0 0

Table 4. PROJECT BUDGET / ESTIMATE AT COMPLETION  (in thousands of $)

Original Changes Current Amount Percentage

(A) (B) (C=A+B) (D) (E=C‐D) (F=E/C)

Engineering 2,975 14,300 17,275 17,275 0 0%

ROW/Utilities 80 20 100 100 0 0%

Construction 0 0 0 0

CM & DSDC 100 100 100 0 0%

Administration 901 2,899 3,800 3,800 0 0%

Procurement 0 0 0 0

Oper. Support 164 401 565 565 0 0%

Subtotals 4,120 17,720 21,840 21,840 0 0%

Unallocated Contingency 230 2,318 2,548 2,548 0 0%

Grand Totals 4,350 20,038 24,388 24,388 0 0%

Final Design IFB

Construction Award

Estimate at Completion in this table applies only to scope that has approved budget.

Burlingame/Broadway Paralleling Station ‐ PS‐3 MOU

Finish Value Engineering Work

65% Design

95% Design

Utility Relocation Complete

Construction NTP

Project Finish

All Permits Received 

Estimate at 

Completion

Budget Variation

Type of Work

Final Design Award

Final Design NTP

Construction Complete 

Environmental Clearance

Milestones

Preliminary Design 35%

Project Start

DCE application to FTA for NEPA clearance
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Table 5. FUNDING (in thousands of $)

Fund Source Type Original Changes Current

(A) (B) (C=A+B) (D) (E=C‐D)

SMCTA Cap Contr  Local 4,550 18,863 23,413 23,413 0

City of Burlingame MOU 

Grad Sep
Other 1,500 500 2,000 2,000 0

6,050 19,363 25,413 25,413 0

Table 6. NOTABLE RISKS (Top 5 in order of priority) (Budget Impact in thousands of $, Schedule Impact in days)

Impact 

Bud/Sched
Likelihood

 $            ‐   

Table 7. NOTABLE ISSUES (Top 5 in order of priority)
Resolution 

Date

KEY ACTIVITIES ‐ Current Reporting Quarter (top 5)

NEXT KEY ACTIVITIES (top 5)

PROJECT NOTES

None.

TBD
On 9/29/21, City of Burlingame responded to Caltrain's 

8/2/21 email that responded to PW Asst. Dir. Art 

Morimoto's 6/8/21 email outlining City's concern re 

impacts of center boarding platform design.

A meeting with the SMCTA, Burlingame 

and JPB is scheduled on 10/15/21 to 

discuss next steps toward resolving this 

issue.

Alex A, Caltrain PM

Issue Title

1. VE Option #3: Center vs side boarding 

platform

Action
Responsibility 

Status

MedNone.

Mitigation

Activated 

Funding

Un‐activated 

Amount

Responsibility 

Status
Risk Title

Board Approved

Totals

1. Proceed to 65% design.
2. Revise the baseline schedule to allow succeeding milestones to be completed on time.

1. Met with the City and the TA to resolve the issue of VE Option #3.
2. Agreed upon VE Options 1, 2 4 & 5 with City of Burlingame and proceed to 65% design.
3. Consider engineering design alternatives to preclude impacting Easton Creek while allowing for a center boarding 

platform.
4. Finalized bus stop locations at Broadway station.
5. Continued geotechnical investigation, analysis of Easton Creek and Sanchez Creek hydraulics and design development on 

those elements of the project that are not impacted by VE Options.

40



Caltrain ‐ Quarterly Status Report July‐September 2021

Burlingame Broadway Grade Separation Project No. 100244

PROJECT PHOTOS

Photo 1 ‐ After construction (rendering)

Photo 3 ‐ Pedestrian Station Entrance East  (rendering)

Photo 3 ‐ Broadway/California Dr. (rendering) Photo 4 ‐ Center Board Platform (rendering)
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Table 1. Status Summary and Total Project Performance Project Phase: Preliminary Design 

Quarter Safety Schedule Budget Funding

Current G     Y    G     G    

Previous G     Y    G     G     1.24% N/A 100%

1. 35% design submittal delayed due to additional geotechnical investigation and traffic studies. 

SCOPE Summary

Project Manager: Mehdi Arbabian

Principal Designer: AECOM

Const. Contractor: N/A

Table 2. SAFETY INCIDENTS

Safety Incidents by type This Quarter Total to Date

Type I incidents          0 0
Type II Incidents          0 0

Progress (%)
Change Prev. 

Qtr.
EAC/Budget

The project proposes to replace the existing at‐grade train crossing at Renstorff Avenue with a grade separated crossing 
in the City of Mountain View.  In 2014, the City of Mountain View completed a Renstorff Avenue Grade Separation Design 
Concepts – Final Report. Of the three design concepts that were presented in the Final Report, the City was in favor of the 
Complete Street Concept which includes a Rengstorff Avenue Underpass and the construction of a new elevated 
pedestrian walkway parallel to the Caltrain tracks connecting Crisanto Avenue to the commercial area east of Rengstorff 
Avenue. The grade separation will require the lowering of approximately 1,200 feet of Rengstorff Avenue and connecting 
roadways, including Central Expressway.    

The current scope of work includes the evaluation of the design concepts that are presented by the City of Mountain 
View and preparation of preliminary design at 35% for a design validation and constructability review, and preparation of 
environmental studies for CEQA and NEPA clearance. The goal of the current preliminary design phase is to reach 
consensus with the project stakeholders in the project definition and approach to advance the project to final design.
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Table 3. MILESTONE SCHEDULE 

Baseline 

Completion

Est. or Actual 

Completion

Variation 

(days)

Δ Prev 

Quarter

     (A)        (B)  (C=A‐B) (D)

12/15/21 03/15/22 ‐90 ‐90

12/15/21 02/03/22 ‐50 ‐50

03/06/23 03/06/23 0 0

08/02/23 08/02/23 0 0

02/02/24 02/02/24 0 0

02/03/24 02/03/24 0 0

01/02/25 01/02/25 0 0

10/01/27 10/01/27 0 0

12/21/27 12/21/27 0 0

Table 4. PROJECT BUDGET / ESTIMATE AT COMPLETION (in thousands of $)

Original Changes Current Amount Percentage

(A) (B) (C=A+B) (D) (E=C‐D) (F=E/C)

Engineering 2,500 2,500 2,500 0 0%

ROW/Utilities 70 70 70 0 0%

Construction 0 0 0 0

CM & DSDC 0 0 0 0

Administration 875 875 875 0 0%

Procurement 0 0 0 0

Oper. Support 55 55 55 0 0%

Subtotals 3,500 0 3,500 3,500 0 0%

Unallocated 

Contingency
0 0 0 0

Grand Totals 3,500 0 3,500 3,500 0 0%

Estimate at Completion in this table applies only to scope that has approved budget.

100% Design

Construction Contract Award ‐ Board Approval

All Permits Received

95% Design

Milestones

Preliminary Design

MOU/ CO‐OP Agreement with COM for Final Design

65% Design

Construction Completion

Project Finish

Estimate at 

Completion

Budget Variation

Type of Work
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Table 5. FUNDING (in thousands of $)

Fund Source Type Original Changes Current

(A) (B) (C=A+B) (D) (E=C‐D)

City of Mountain View 

MOU 
Other 3,500 3,500 3,500 0

3,500 0 3,500 3,500 0

Table 6. NOTABLE RISKS (Top 5 in order of priority) (Budget Impact in thousands of $, Schedule Impact in days)

Impact 

Bud/Sched
Likelihood

 $        10,000 

None

Table 7. NOTABLE ISSUES (Top 5 in order of priority)
Resolution 

Date

Responsibility 

Status

AECOM/City

City/JPB/ AECOM

Working through Engineering issues 

regarding sight & breaking distances as well 

as transition grades.

10/1/2021

2 ‐ Develop multi‐party Memorandum 

Of Understanding among JPB, VTA, 

City of Mountain View.

2/1/2022

Issue Title

1 ‐ Delay in conducting traffic analysis 

and Geo‐technical Investigation may 

impact the design schedule.
Obtained additional data from the County & City

JPB/City/County/VTA

Pending City negotiations with VTA for funding in 

December 2021. 

Action

City & AECOM

Mehdi A./ Joy H.

Med

Totals

Mitigation
Responsibility 

Status
Risk Title

1‐ County not on board w/ full 

depressed intersection

Prepared reference & engineering data to 

support grade & alignment

Board Approved Activated 

Funding

Un‐activated 

Amount
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KEY ACTIVITIES ‐ Current Reporting Quarter (top 5)

NEXT KEY ACTIVITIES (top 5)

PROJECT NOTES

PROJECT PHOTOS

Photo 1 ‐ Project Rendering

1. AECOM completed the preliminary probable construction estimate and forwarded to the City for their comments.
2. PCJPB’s Contracts & Budgets group are reviewing AECOM’s invoices, rates, and escalation as well as the new WD approved 
and negotiated by PM for processing.
3. AECOM developed Site plan to perform Geotechnical Investigation and applying for permits through SCVWD.

1. Expect to get resolution from PCJPB’s Contracts & Budgets group regarding the AECOM’s WD for the Geotechnical 
Investigation and traffic study. 
2. Continue monthly meeting updates with the City and AECOM.
3. Plan to get the driller out (sub‐contractor to AECOM) to perform geotech information gathering. 

<Insert Photo 1 here>
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Table 1. Status Summary and Total Project Performance

Quarter Safety Schedule Budget Funding

Current G     G    G     G    

Previous N/A N/A N/A N/A 0.69% N/A     100%

SCOPE Summary

Project Manager: Alvin Piano

Principal Designer: TBD

Const. Contractor: TBD

Table 2. SAFETY INCIDENTS

Safety Incidents by type This Quarter Total to Date

Type I incidents          0 0
Type II Incidents          0 0

Table 3. MILESTONE SCHEDULE 

Baseline 

Completion

Est. or Actual 

Completion

Variation 

(days)

Change Prev. 

Quarter

     (A)        (B)  (C=A‐B) (D)

01/01/20 01/01/20 0 0

07/07/22 07/07/22 0 0

07/08/22 07/08/22 0 0

07/31/23 07/31/23 0 0

All Permits Received 07/31/23 07/31/23 0 0

04/15/24 04/15/24 0 0

06/01/24 06/01/24 0 0

06/30/26 06/30/26 0 0

09/30/26 09/30/26 0 0

Progress (%)
Change Prev. 

Qtr.
EAC/Budget

Milestones

Project Start

Award Design Contract

NTP for Final Design

Final Design Completion

Award Construction Contract

NTP for Construction

Construction Completion

Project Closeout

Project Phase: Procurement

In May 2017, Mountain View City Council adopted the Transit Center Master Plan as the first step in a multi‐year process 
to plan, design and construct the new station area and improve Castro Street. The master planning process considered 
interrelated options for station access, expressway crossing, grade separation, platform extension, bus/shuttle 
circulation, vehicle parking and joint development with a view to supporting future Downtown vitality, station access, and 
multimodal Circulation.

The conceptual plan adopted by Council includes redirection of Castro Street at West Evelyn Avenue; construction of a 
new ramp from West Evelyn Avenue to Shoreline Boulevard; installation of pedestrian and bicycle undercrossings across 
the expressway and Caltrain tracks; changes to Moffett/Central intersection; and platform widening and extension to the 
west. Update the Milestone list for the project and only include major milestones. The co‐op agreement between VTA, 
JPB, and Mountain View has been signed, as JPB is the lead implementing agency to delivery final design, and 
construction. VTA is the funding sponsor, as Mountain View is a vital partner in reviewing final design deliverables and 
coordinating activities within its right of way.
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Table 4. PROJECT BUDGET / ESTIMATE AT COMPLETION (in thousands of $)

Original Changes Current Amount Percentage

(A) (B) (C=A+B) (D) (E=C‐D) (F=E/C)

Engineering 7,000 7,000 7,000 0 0%

ROW/Utilities 200 200 200 0 0%

Construction 0 0

CM & DSDC 291 291 291 0 0%

Administration 788 788 788 0 0%

Procurement 200 200 200 0 0%

Oper. Support 200 200 200 0 0%

Subtotals 8,679 0 8,679 8,679 0 0%

Unallocated Contingency 1,456 1,456 1,456 0 0%

Grand Totals 10,135 0 10,135 10,135 0 0%

Estimate at Completion in this table applies only to scope that has approved budget.

Table 5. FUNDING (in thousands of $)

Fund Source Type Original Changes Current

(A) (B) (C=A+B) (D) (E=C‐D)

City of Mountain View Other 135 135 135 0

VTA  Other 10,000 10,000 10,000 0

10,135 0 10,135 10,135 0

Table 6. NOTABLE RISKS (Top 5 in order of priority) (Budget Impact in thousands of $, Schedule Impact in days)
Impact 

Bud/Sched
Likelihood

Table 7. NOTABLE ISSUES (Top 5 in order of priority)
Resolution 

Date

Estimate at 

Completion

Budget Variation

Type of Work

Totals

Mitigation

Activated 

Funding

Unactivated 

Amount

Responsibility 

Status
Risk Title

Board Approved

Co‐Op Agreement ‐ final design non‐

compliance
Executed co‐op agreement shows final design to start in 

July 2021. 

Responsibility 

Status
Action

Med
Final Design GEC Estimates are of high 

value 

Project to discuss next steps with funding 

partners.

TBD

JPB to work with VTA and Mountain View.

TBD

JPB Environmental must conduct a CEQA Evaluation on 

the City of Mountain Views Environmental documents. 

FY22 Budget Set Up TBD

TBD

Environmental CEQA determination  TBD

TBD

FY22 Budget has been approved, which reflects $10M for 

the project to support final design activities. 

Project to internally discuss next steps. 

Project to internally discuss next steps. 

TBD

Legal determined CEQA determination is 

not require the Board to ''Approve'' the 

JPB report. This item will be included 

during the issuance of the Final Design 

contract to the GEC.

Issue Title
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Mountain View Transit Center and Grade Separation & Access Project Project No. 100617

KEY ACTIVITIES ‐ Current Reporting Quarter (top 5)

1. Coordinated with Contracts & Procurement Division for RFP checklist requirements. 

2. Prepared Request for Proposal (RFP) draft for Technical Working Group to review. 

3. Coordinated with Environmental Division for CEQA Determination Review. 

4. Reached out to County of Santa Clara to engage in third party service agreement for future design review. 

NEXT KEY ACTIVITIES (top 5)

1. Conduct meetings with Technical Working Group to discuss RFP package and edits.

2. Prepare and Edit RFP drafts that incorporates the Technical Working Group comments. 

3. Prepare Phase Gate Form in preparation for Management Committee Meeting for November 2021. 

PROJECT NOTES

This project previously was assigned number 100369 during the planning phase. 

PROJECT PHOTOS

Photo 1 ‐ Ariel view of Castro Street in Mountain View, CA Photo 2‐ Project rendering of overall project 

Photo 3 ‐ Project rendering of undercrossing            Photo 4 ‐ Project rendering of pedestrian flow via undercrossing 
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Projects in Design

ROW Bridges
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Caltrain ‐ Quarterly Status Report July‐September 2021

Guadalupe River Bridges Replacement and Extension  Project No. 002113

Table 1. Status Summary and Total Project Performance Project Phase: Final Design

Quarter Safety Schedule Budget Funding

Current G     Y     G     Y    

Previous G      G     G     G       13.1% N/A 100%

2. Commencement of arbitration delayed based on UPRR proposed dates. 

SCOPE Summary

Project Manager: Mehdi Arbabian

Principal Designer: HDR Engineering, Inc.

Const. Contractor: N/A

Table 2. SAFETY INCIDENTS

Safety Incidents by type This Quarter Total to Date

Type I incidents          0 0
Type II Incidents          0 0

1.  Identified sources of funds cover the estimated project costs. Agency has not received or activated the entirety of those 

identified funds.

Progress (%)
Change Prev. 

Qtr.
EAC/Budget

The purpose of the project is to address the instability of the Guadalupe River channel in the vicinity of the two rail road 
bridges, MT1 and MT2 over the Guadalupe River in San Jose and addressing the long‐term public safety and service 
reliability. The work consists of: 
 Full replacement of MT1 bridge built in 1935 on wooden piles from a 187‐foot in length to new 265‐foot bridge with 

center span of 110 foot over the river. 
 Partial Replacement of MT2 bridge which was built in 1990 by replacing the south abutment and extending it from an 

existing of 195 feet bridge to approximately 250 feet. 
 Relocation of communications and Fiber Optic lines and extensive channel grading that causes major erosion and 

scour during the high flow events.
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Guadalupe River Bridges Replacement and Extension  Project No. 002113

Table 3. MILESTONE SCHEDULE 

Baseline 

Completion

Est. or Actual 

Completion

Variation 

(days)

Change Prev. 

Quarter

     (A)        (B)  (C=A‐B) (D)

08/21/17 08/21/17 0 0

04/30/20 04/30/20 0 0

11/30/20 11/30/20 0 0

04/27/21 04/27/21 0 0

10/01/21 10/01/21 0 0

10/21/21 11/01/21 ‐11 ‐11

11/16/21 11/16/21 0 0

11/08/21 12/13/21 ‐35 ‐35

06/02/22 03/01/22 93 93

03/02/22 03/02/22 0 0

03/02/22 03/02/22 0 0

03/03/22 04/07/22 ‐35 ‐35

05/15/22 05/09/22 6 6

03/05/24 03/05/24 0 0

06/17/24 06/17/24 0 0

Table 4. PROJECT BUDGET / ESTIMATE AT COMPLETION  (in thousands of $)

Original Changes Current Amount Percentage

(A) (B) (C=A+B) (D) (E=C‐D) (F=E/C)

Engineering 1,800 4,000 5,800 6,000 ‐200 ‐3%

ROW/Utilities 1,500 1,500 1,500 0 0%

Construction 0 0 0 0 0 0%

CM & DSDC 2,000 2,000 1,800 200 10%

Administration 500 2,050 2,550 2,550 0 0%

Procurement 0 0 0 0 0%

Oper. Support 0 900 900 900 0 0%

Subtotals 2,300 10,450 12,750 12,750 0 0%

Unallocated 

Contingency
1,639 1,639 1,639 0 0%

Grand Totals 2,300 12,089 14,389 14,389 0 0%

Construction Completion

Type of Work

Milestones

Project Start

Preliminary Design (35%)

Preliminary Design (65%)

Environmental Clearance NEPA

Project Finish

Estimate at Completion in this table applies only to scope that has approved budget. Construction budget has 

not been approved yet. 

Estimate at 

Completion

Budget Variation

Final Design 

95% design completion & reviews

Final Design docs (100%)

Commencement of Arbitration with UPRR

Funding Approval by the Board

Environmental Permits

All Permits Received 

Award construction contract by the Board

Executing Contract & LNTP
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Guadalupe River Bridges Replacement and Extension  Project No. 002113

Table 5. FUNDING (in thousands of $)

Fund Source Type Original Changes Current

(A) (B) (C=A+B) (D) (E=C‐D)

SAMTR Non CCF 

Prepaid
Local 100 100 100 0

VTA Non CCF Prepaid Other 400 400 400 0

SFCTA Prop K  Other 1,828 1,828 1,828 0

FTA Federal 9,880 1591 11,471 9,880 1,591

VTA STA SOGR Cap State 193 397.8 590 193 398

12,400 1,989 14,389 12,400 1,989

Table 6. NOTABLE RISKS (Top 5 in order of priority) (Budget Impact in thousands of $, Schedule Impact in days)
Impact 

Bud/Sched
Likelihood

 $       20,000 

365

 $         1,000 

TBD

 $       20,000 

TBD

Table 7. NOTABLE ISSUES (Top 5 in order of priority)
Resolution 

Date

3/23/2022

Work with Technical/Legal team to build 

strong case to present to Arbitration 

Panel on 12/13/21 ‐ 12/16/21.

JPB legal & Sr. Management

Med

Developing strong case with supporting 

documents and help from senior 

management, technical group and our 

attorneys to prevail in the arbitration 

proceeding

1. Perform another independent bridge 

inspection (other than TASI)

2. UPRR design by Benesch is being 

evaluated by AECOM & HDR

ActionIssue Title

UPRR Arbitration 
Awaiting the outcome of arbitration

Responsibility 

Status

JPB Legal

3‐ MT‐1 Bridge failure (structurally or 

due to flood)

JPB

Pending resolution on Arbitration

Proceeding with 100% design

Activated 

Funding

Un‐activated 

Amount

Responsibility 

Status
Risk Title

1‐ Missing 2022 construction season

Seek settlement authority from JPB 

Board – tender settlement offer to avoid 

arbitration. 

Board Approved

JPB Legal

Awaiting the outcome of arbitration
High

Med

Totals

Mitigation

2‐ 3rd Fiber Optic (leases thru. UPRR)
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Guadalupe River Bridges Replacement and Extension  Project No. 002113

KEY ACTIVITIES ‐ Current Reporting Quarter (top 5)

NEXT KEY ACTIVITIES (top 5)

PROJECT NOTES

1. FY2022 Capital Budget of $2M approved at June board approved was added this quarter.
2. After Arbitration/Settlement, seek Board approval for construction budget. 

1. Legal team is discussing with UPRR and most likely be resolved in Arbitration proceeding before project goes into 
construction. PCJPB need to engage the F.O. carriers and since they are in a lease agreement with the UPRR and not 
the JPB, we will have to wait for the outcome of the Arbitration.

2. Final design is progressing towards the 100%. Awaited submittal of the final design for JPB's review. 

1. Expect update with respect to Arbitration proceedings with UPRR from the legal team. Attend several Team 
meeting in preparation for Arbitration which is scheduled to commence on 12/13/21.

2. Continue working on the 95%/100% design and expect design documents delivery for review. 
3. Evaluate order of construction (MT‐1 then MT‐2 or MT‐2 then MT‐1). Adjust construction phasing plans as needed. 
4. Submit for environmental permits. 
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Guadalupe River Bridges Replacement and Extension  Project No. 002113

PROJECT PHOTOS

Photo 1 ‐ Aerial View Caltrain MT1 & MT2 Bridges near SR 87 in San Jose

<Insert Photo 1 here>
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San Francisquito Bridge Inspection and Due Diligence Project No. 100427

Table 1. Status Summary and Total Project Performance Project Phase: Preliminary Design

Quarter Safety Schedule Budget Funding

Current G     G    G     G    

Previous G      G     G     G     0.2% N/A 100%

SCOPE Summary

Project Manager: Alvin Piano

Principal Designer: AECOM 

Const. Contractor: TBD

Table 2. SAFETY INCIDENTS

Safety Incidents by type This Quarter Total to Date

Type I incidents          0 0
Type II Incidents          0 0

Table 3. MILESTONE SCHEDULE 

Baseline 

Completion

Est. or Actual 

Completion

Variation 

(days)

Δ Prev 

Quarter

     (A)        (B)  (C=A‐B) (D)

03/02/21 03/02/21 0 0

08/01/21 08/01/21 0 0

08/31/23 08/31/23 0 0

10/31/31 10/31/31 0 0

11/01/31 11/01/31 0 0

10/31/31 10/31/31 0 0

05/31/32 05/31/32 0 0

06/01/32 06/01/32 0 0

07/03/34 07/03/34 0 0

01/02/35 01/02/35 0 0

Progress (%)
Change Prev. 

Qtr.
EAC/Budget

Milestones

Project Start

Planning Start

Preliminary Design Complete

Final Design Complete

Close Project

All Permits Received 

IFB

Main Contract Award

NTP

Construction Complete

This project includes a detailed inspection conditions assessment of the San Francisquito Creek Bridge located in Palo 
Alto, California. The information from the inspection report will determine the potential options the project may consider. 
Please also note, this bridge is 119 years old (built in 1902) and is approaching the end of its design life.
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San Francisquito Bridge Inspection and Due Diligence Project No. 100427

Table 4. PROJECT BUDGET / ESTIMATE AT COMPLETION (in thousands of $)

Estimate at 

Completion

Original Changes Current Amount Percentage

(A) (B) (C=A+B) (D) (E=C‐D) (F=E/C)

Engineering 541 400 941 941 0 0%

ROW/Utilities 0 0 0

Construction 0 0 0

CM & DSDC 530 530 530 0 0%

Administration 59 420 479 479 0 0%

Procurement 250 250 250 0 0%

Oper. Support 0 0 0

Subtotals 600 1,600 2,200 2,200 0 0%

Unallocated 

Contingency
0 0

Grand Totals 600 1,600 2,200 2,200 0 0%

Estimate at Completion in this table applies only to scope that has approved budget.

Table 5. FUNDING (in thousands of $)

Type Original Changes Current

(A) (B) (C=A+B) (D) (E=C‐D)

CA‐2020‐133 Federal 480                1,600  2,080 2,080 0

FY20 SFCTA Prop K 122 Other 120 120 120 0

600 1,600 2,200 2,200 0

Table 6. NOTABLE RISKS (Top 5 in order of priority) (Budget Impact in $Ks)

Impact 

Bud/Sched
Likelihood

Budget

Type of Work

Variation

Totals

Mitigation

Activated 

Funding

Un‐activated 

AmountFund Source

Responsibility 

Status
ID ‐ Risk Title

None

Board Approved
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San Francisquito Bridge Inspection and Due Diligence Project No. 100427

Table 7. NOTABLE ISSUES (Top 5 in order of priority)

Resolution Date

KEY ACTIVITIES ‐ Current Reporting Quarter (top 5)

1. Prepared and Processed Work Directive Amendment to TASI for ROW Support. 

2. Prepared and Processed Work Directive to HNTB for Detailed Inspection Conditions Report. 

3. Conducted coordination meetings with Bridge Team, Planning Team, and TASI Team  for future inspection work. 

4. Ensured TASI resources are available for more invasive inspection during the month of October 2021.

NEXT KEY ACTIVITIES (top 5)

1. Prepare and submit SSWP's for field inspections. 

2. Confirm with TASI for resources during inspections. 

3. Coordinate meeting with JPB Planning Team for project updates. 

PROJECT NOTES

Issue Title

Bridge Inspection Schedule Extension
Project has three identified inspection dates: 9/4 & 9/5; 

9/18 & 9/19; and 10/16 & 10/17; however the analysis will 

require an extension to finish the deliverable that will be 

beyond 12/31/21. 

Alvin Piano

Closed. The underside of the bridge has a homeless camp 

and the site has developed hazard debris, which will 

require TASI support to clean up. 

Responsibility 

Status

Alvin Piano

Homeless Encampment Debris Clean 

Up 

Action

TBD

TBD

TBD

Alvin Piano

SF Creek JPA may require permits beyond 10/15 for 

inspection due to 'rainy season' conditions

5. Coordinated with homeless encampment and local social service providers to communicate inspection dates/details in advance of 

the inspections.

4. The inspection report and the loading report is forthcoming in late 2021/early 2022.

Project to internally discuss next steps. 

Bridge staff to clean up debris prior to 

inspection activities. 

Project to internally discuss next steps. SF Creek JPA Creek Permits
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San Francisquito Bridge Inspection and Due Diligence Project No. 100427

PROJECT PHOTOS

Photo 1 ‐ Inspection crews via underside of bridge via south side Photo 2 ‐ Inspection crew cleaning up debris 

Photo 3 ‐ Inspection crew setting ladder via north side  Photo 4 ‐  Inspection crew via north side abutment 

<Insert Photo 1 here> <Insert Photo 2 here>

<Insert Photo 3 here> <Insert Photo 4 here>

<Insert Photo 1 here>

<Insert Photo 3 here> <Insert Photo 4 here>
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Bayshore Station Overpass Pedestrian Bridge Rehab Project No. 100439

Table 1. Status Summary and Total Project Performance Project Phase: Procurement

Quarter Safety Schedule Budget Funding

Current G     G     R    R   

Previous G     R    R    R    3.54% N/A 183%

1. Budget and Funding reflect red status because the current budget is not enough to fund construction phase. 

2. Project is coordinating with Contracts and Procurement group for IFB phase and schedule Bid milestones. 

SCOPE Summary

Project Manager: Alvin Piano

Principal Designer: TBD

Const. Contractor: TBD

Table 2. SAFETY INCIDENTS

Safety Incidents by type This Quarter Total to Date

Type I incidents          0 0
Type II Incidents          0 0

Table 3. MILESTONE SCHEDULE 

Baseline 

Completion

Est. or Actual 

Completion

Variation 

(days)

Δ Prev 

Quarter

     (A)        (B)  (C=A‐B) (D)

01/01/20 01/01/20 0 0

07/01/21 07/01/21 0 0

11/01/21 11/01/21 0 0

03/03/22 03/03/22 0 0

04/01/22 04/01/22 0 0

06/01/22 06/01/22 0 0

12/30/22 12/30/22 0 0

03/31/23 03/31/23 0 0

The Project scope consists of the removal and replacement of existing paint coatings on the steel surfaces of the pedestrian 

bridge and stairs at the Caltrain Bayshore Station in San Francisco.

NTP

Milestones

100% IFB Package

IFB Advertising

Award

LNTP

Project Start

Construction Complete

Project Finish

Progress (%)
Change Prev. 

Qtr.
EAC/Budget
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Bayshore Station Overpass Pedestrian Bridge Rehab Project No. 100439

Table 4. PROJECT BUDGET / ESTIMATE AT COMPLETION  (in thousands of $)

Original Changes Current Amount Percentage

(A) (B) (C=A+B) (D) (E=C‐D) (F=E/C)

Engineering 200 200 300 ‐100 50%

ROW/Utilities 0 0 220 ‐220

Construction 925 925 2,210 ‐1,285 139%

CM & DSDC 660 660 541 119 ‐18%

Administration 265 265 350 ‐85 32%

Procurement 27 27 0 27 ‐100%

Oper. Support 90 90 375 ‐285 317%

Subtotals 2,167 0 2,167 3,996 ‐1,829 84%

Unallocated 

Contingency
134 134 220 ‐87 65%

Grand Totals 2,300 0 2,300 4,216 ‐1,916 83%

Table 5. FUNDING (in thousands of $)

Fund Source Type Original Changes Current

(A) (B) (C=A+B) (D) (E=C‐D)

 FY20 STA VTA SOGR 

Cap Membr Co State 1,208 1,208 322 886

FY20 SFCTA Prop K 120‐

911065 & VTA SOGR
Other 1,092 1,092 310 782

2,300 0 2,300 632 1,668

Table 6. NOTABLE RISKS (Top 5 in order of priority) (Budget Impact in thousands of $, Schedule Impact in days)
Impact 

Bud/Sched
Likelihood

 $            ‐   

TBD

Table 7. NOTABLE ISSUES (Top 5 in order of priority)
Resolution 

Date

Med

Estimate at 

Completion

Budget Variation

Work with Rail Ops to secure $1.07M of 

funding and Grants to apply for LPP for 

remaining delta of funds. 

Type of Work

Board Approved

Project to coordinate with Rail Operations 

and Grants teams for next steps. 

3/16/2022Project to coordinate with Rail Operations and Grants 

teams for next steps. 

Action

Work with Rail Ops to secure $1.07M of 

funding and Grants to apply for LPP for 

remaining delta of funds. 

Mitigation

Activated 

Funding

Un‐activated 

Amount

Responsibility 

Status

Funding

Issue Title

Secure additional funding

Responsibility 

Status

ID ‐ Risk Title

Totals
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Bayshore Station Overpass Pedestrian Bridge Rehab Project No. 100439

KEY ACTIVITIES ‐ Current Reporting Quarter (top 5)

1. Coordinated with management to secure additional funds to support actual construction activities.

2. Coordinated with Contracts and Procurement Division for IFB Checklist requirements.

NEXT KEY ACTIVITIES (top 5)

2. Coordinate with Real Estate to start the permits process to secure ROW access on East and West Side. 

3. Coordinate with Contracts and Procurement Division to start the advertising process for the IFB package. 

4. Coordinate with Rail Ops and Grants team for funding re‐allocation to support local matching for future LPP grant application. 

PROJECT NOTES

1. Additional funding needs to be activated. 

1. Coordinate with Management for additional funds for the project to support a construction notice to proceed date in April 

2022.

61



Caltrain ‐ Quarterly Status Report July‐September 2021

Bayshore Station Overpass Pedestrian Bridge Rehab Project No. 100439

PROJECT PHOTOS

Photo 1 ‐ Pedestrian bridge  Photo 2 ‐ Pedestrian bridge (underside)

Photo 3 ‐ Stair Case (west side) Photo 4 ‐ Stair Case (east side)
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Projects in Design

ROW Grade Crossings
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Churchill Avenue Grade Crossing Project No. 100426

Table 1. Status Summary and Total Project Performance

Month Safety Schedule Budget Funding

Current G     G    G     G    

Previous G      R    G     G       13.45% N/A 100%

SCOPE Summary

Project Manager: Robert Tam

Principal Designer: RSE

Const. Contractor: N/A

Table 2. SAFETY INCIDENTS

Safety Incidents by type This Quarter Total to Date

Type I incidents          0 0
Type II Incidents          0 0

Table 3. MILESTONE SCHEDULE 
Baseline 

Completion

Est. or Actual 

Completion

Variation 

(days)

Change Prev. 

Quarter

     (A)        (B)  (C=A‐B) (D)

03/02/20 03/02/20 0 0

07/01/21 07/01/21 0 0

11/01/21 11/01/21 0 0

01/03/22 01/03/22 0 0

04/07/22 04/07/22 0 0

05/13/22 05/13/22 0 0

12/30/22 12/30/22 0 0

03/31/23 03/31/23 0 0

Progress (%)
Change Prev. 

Qtr.
EAC/Budget

Milestones

35% Design

65% Design

100% Design

IFB

Construction Contract Award

LNTP

Construction Complete

Project Finish

Project Phase: Final Design

The scope includes the widening of the sidewalk to accommodate heavy bike and pedestrian traffic from local schools; 
relocate the pedestrian crossing gates due to the widened sidewalk; install new pavement marking and markers for 
vehicular traffic at the  Churchill avenue grade crossing in Palo Alto.
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Table 4. PROJECT BUDGET / ESTIMATE AT COMPLETION (in thousands of $)

Original Changes Current Amount Percentage

(A) (B) (C=A+B) (D) (E=C‐D) (F=E/C)

Engineering 150 150 150 0 0%

ROW/Utilities 0 0

Construction 1,500 1,500 1,500 0 0%

CM & DSDC 230 230 230 0 0%

Administration 455 455 455 0 0%

Procurement 0 0 0 0

Oper. Support 80 80 80 0 0%

Subtotals 2,415 0 2,415 2,415 0 0%

Unallocated 

Contingency
105 105 105 0 0%

Grand Totals 2,520 0 2,520 2,520 0 0%

Table 5. FUNDING (in thousands of $)

Fund Source Type Original Changes Current

(A) (B) (C=A+B) (D) (E=C‐D)

Sec 130 Grant 75LX334 State 2,520 2,520 2,520 0

2,520 0 2,520 2,520 0

Table 6. NOTABLE RISKS (Top 5 in order of priority) (Budget Impact in thousands of $, Schedule Impact in days)

Impact 

Bud/Sched
Likelihood

 $           ‐   

Table 7. NOTABLE ISSUES (Top 5 in order of priority)
Resolution 

Date

KEY ACTIVITIES ‐ Current Reporting Quarter (top 5)

NEXT KEY ACTIVITIES (top 5)

Estimate at 

Completion

Budget Variation

Totals

Mitigation

Type of Work

Activated 

Funding

Unactivated 

Amount

Responsibility 

Status

TBD

Close coordination and monthly 

meetings with City of Palo Alto and their 

design consultant.

Robert Tam

Issue Title

City of Palo Alto design delays The city of Palo Alto finished their 50% design and 

plans to have the 100% design done by October.

Responsibility 

Status
Action

Risk Title

None.

Board Approved

1. Continued to coordinate the design with the City of Palo Alto design consultant and had a monthly meeting with the 
city.
2. Conducted a meeting with the city's design firm to finalize the 100% design package.

1. Continue coordinate the design with the City of Palo Alto. 
2. Receive the 100% design package. 
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PROJECT NOTES

PROJECT PHOTOS

Photo 1 ‐ Churchill Ave Photo 2 ‐ Churchill Ave Grade Crossing Improvements

None.
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San Mateo Grade Crossing Improvements Project No. 100566

Table 1. Status Summary and Total Project Performance

Quarter Safety Schedule Budget Funding

Current G     G    G     G    

Previous G      G     G     G       6.12% N/A 100%

SCOPE Summary

Project Manager: Robert Tam

Principal Designer: RSE

Const. Contractor: TBD

Table 2. SAFETY INCIDENTS

Safety Incidents by type This Quarter Total to Date

Type I incidents          0 0
Type II Incidents          0 0

Table 3. MILESTONE SCHEDULE 
Baseline 

Completion

Est. or Actual 

Completion

Variation 

(days)

Change Prev. 

Quarter

     (A)        (B)  (C=A‐B) (D)

02/26/21 02/26/21 0 0

02/26/21 02/26/21 0 0

03/22/21 03/22/21 0 0

06/30/21 06/30/21 0 0

09/30/21 09/30/21 0 0

12/31/21 12/31/21 0 0

03/01/22 03/01/22 0 0

07/07/22 07/07/22 0 0

09/01/22 09/01/22 0 0

09/01/23 09/01/23 0 0

01/02/24 01/02/24 0 0

Project Phase: Final Design

Progress (%)
Change Prev. 

Qtr.
EAC/Budget

IFB

Award Construction Contract

NTP

Construction Complete

Milestones

Project Start

Work Plan and SMRC Approval

Issue Design Work Directive 

35% Design

65% Design

100% Design

Close Project

This project will design and implement safety improvements including quad gates or exit gates at the 4th and 5th 
Ave grade crossings in San Mateo. This project will make the two grade crossings safer for the train, motorist and 
pedestrians. The project is funded by the CPUC/Caltrans Section 130 program.
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Table 4. PROJECT BUDGET / ESTIMATE AT COMPLETION (in thousands of $)

Original Changes Current Amount Percentage

(A) (B) (C=A+B) (D) (E=C‐D) (F=E/C)

Engineering 900 900 900 0 0%

ROW/Utilities 0 0

Construction 3,000 3,000 3,000 0 0%

CM & DSDC 220 220 220 0 0%

Administration 1,090 1,090 1,090 0 0%

Procurement 0 0

Oper. Support 50 50 50 0 0%

Subtotals 5,260 0 5,260 5,260 0 0%

Unallocated 

Contingency
211 211 211 0 0%

Grand Totals 5,471 0 5,471 5,471 0 0%

Estimate at Completion in this table applies only to scope that has approved budget.

Table 5. FUNDING (in thousands of $)

Fund Source Type Original Changes Current

(A) (B) (C=A+B) (D) (E=C‐D)

Section 130 Grant 

EA#75280A 
State 2,000 2,000 2,000 0

2,000 0 2,000 2,000 0

Table 6. NOTABLE RISKS (Top 5 in order of priority) (Budget Impact in thousands of $, Schedule Impact in days)

Impact 

Bud/Sched
Likelihood

 $           ‐   

Table 7. NOTABLE ISSUES (Top 5 in order of priority)
Resolution 

Date

Estimate at 

Completion

Budget Variation

Type of Work

Totals

Mitigation

Activated 

Funding

Unactivated 

Amount

Responsibility 

Status
Risk Title

Coordination with PCEP signal work at 

the crossings.

Monthly meetings with PCEP to 

coordinate our schedules.

Board Approved

Robert Tam

PCEP is schedule to perform and 

complete their work in early 2022.

Issue Title

None

Responsibility 

Status
Action
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KEY ACTIVITIES ‐ Current Reporting Quarter (top 5)

1. Received the 65% design package and sent it out to the stakeholders for review.

2. Continued to have monthly meetings with the city of San Mateo and the funding sponsor Caltrans.

NEXT KEY ACTIVITIES (top 5)

1. Receive and incorporate the review comments into the design.

2. Complete the 100% final design.

PROJECT NOTES

PROJECT PHOTOS

Photo 1 ‐ San Mateo Grade Crossing Improvements

1. Total Project Budget and EAC has been updated this quarter as per Project Manager's latest analysis.

2. Currently, Project funding has been approved for the design phase only. Construction funding has not been 
approved.
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Projects in Design

ROW Communications & Signals
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Broadband Wireless Communications System Project No. 100403

Table 1. Status Summary and Total Project Performance

Month Safety Schedule Budget Funding

Current G     Y   G     Y  

Previous G      Y   G     G       3.46% N/A 100%

SCOPE Summary

Project Manager: Robert Tam

Principal Designer: Xentrans

Const. Contractor: TBD

Table 2. SAFETY INCIDENTS

Safety Incidents by type This Quarter Total to Date

Type I incidents          0 0
Type II Incidents          0 0

Table 3. MILESTONE SCHEDULE 
Baseline 

Completion

Est. or Actual 

Completion

Variation 

(days)

Change Prev. 

Quarter

     (A)        (B)  (C=A‐B) (D)

11/11/19 11/11/19 0 0

11/11/19 11/11/19 0 0

02/13/20 02/13/20 0 0

08/10/20 08/10/20 0 0

08/21/20 08/21/20 0 0

11/19/20 11/19/20 0 0

09/15/21 10/08/21 ‐23 ‐23

11/15/21 01/04/22 ‐50 ‐50

02/03/22 03/03/22 ‐28 ‐28

09/30/23 09/30/23 0 0

12/31/23 12/31/23 0 0

Progress (%)
Change Prev. 

Qtr.
EAC/Budget

1. Schedule delayed due to commercial, technical and legal reviews – mitigation is that the commercial and technical 

reviews are complete, legal review is complete and is being addressed – RFP to be issued 1 month later now.

2. Some of the project's funding is pending activation. These funds will be activatied for the construction phase.

Rough Cost Estimate

Conceptual Design

Issue RFP

Live Demonstration

Milestones

Project Start

Notice to Proceed

Requirements Gathering

RF Study

Award Construction Contract

Complete Construction

Project Finish

Project Phase: Procurement

The project will design a broadband wireless communications system along the Caltrain corridor for the wayside train 
maintenance diagnostics and passenger Wi‐Fi service. The project will investigate leveraging the existing 
infrastructure such as the Overhead Contact System (OCS) poles and JPB fiber network to communicate with passing 
trains. Wayside antennas may be mounted on the OCS poles at a constant interval to communicate with moving 
trains that will be equipped with radios and antennas.
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Table 4. PROJECT BUDGET / ESTIMATE AT COMPLETION (in thousands of $)

Original Changes Current Amount Percentage

(A) (B) (C=A+B) (D) (E=C‐D) (F=E/C)

Engineering 560 560 560 0 0%

ROW/Utilities 0 0

Construction 10,000 10,000 10,000 0 0%

CM & DSDC 800 800 800 0 0%

Administration 1,000 1,000 1,000 0 0%

Procurement 50 50 50 0 0%

Oper. Support 500 500 500 0 0%

Subtotals 12,910 0 12,910 12,910 0 0%

Unallocated 

Contingency
1,090 1,090 1,090 0 0%

Grand Totals 14,000 0 14,000 14,000 0 0%

Estimate at Completion in this table applies only to scope that has approved budget.

Table 5. FUNDING (in thousands of $)

Fund Source Type Original Changes Current

(A) (B) (C=A+B) (D) (E=C‐D)

FY19 TIRCP State 14,000 14,000 2,000 12,000

14,000 0 14,000 2,000 12,000

Table 6. NOTABLE RISKS (Top 5 in order of priority) (Budget Impact in thousands of $, Schedule Impact in days)

Impact 

Bud/Sched
Likelihood

Table 7. NOTABLE ISSUES (Top 5 in order of priority)
Resolution 

Date

Estimate at 

Completion

Budget Variation

Type of Work

Low

Med

Mitigation

Frequent communications with the PCEP 

team about schedule and use of 

infrastructure.

Worked with consultant to develop a 

RFP that is aligned with the industry 

standards and existing systems.

Board Approved

Robert Tam

Waiting on Legal review to issue the RFP.

Robert Tam

Working with PCEP team

Issue Title

Long review time for RFP
Issued the RFP on Oct 8, 2021

Responsibility 

Status

Activated 

Funding

Totals

2 ‐ Utilizing OCS poles and modifying 

EMU cars.

Risk Title

1 ‐ No reasonable proposals from the 

RFP

Unactivated 

Amount

Responsibility 

Status

Action

10/8/2021
Addressed all of Legal's comments and 

issue RFP.

Robert Tam 
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KEY ACTIVITIES ‐ Current Reporting Quarter (top 5)

1. Obtained approval from Caltrans to use a Request For Proposal(RFP) procurement approach.

2. Completed the Request For Proposal.

3. Received comments from Legal and incorporated their comments in the RFP.

NEXT KEY ACTIVITIES (top 5)

1. Advertise the RFP.

2. Issue the RFP.

PROJECT NOTES

PROJECT PHOTOS

Photo 1 ‐ Broadband Wireless Communications System Conceptual Design 

1. Project Estimate at Completion has been updated this period. 
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Next Generation Visual Messaging Sign (VMS) Project No. 100449

Table 1. Status Summary and Total Project Performance

Quarter Safety Schedule Budget Funding

Current G     R    G     G    

Previous G      R     G     G       53.00% N/A 100%

1. Loss of previous Project Manager has caused schedule delays. Njomele Hong has been assigned as the new Project Manager.

SCOPE Summary

Project Manager: Njomele Hong

Principal Designer: TBD

Const. Contractor: TBD

Table 2. SAFETY INCIDENTS

Safety Incidents by type This Quarter Total to Date

Type I incidents          0 0
Type II Incidents          0 0

Table 3. MILESTONE SCHEDULE 

Baseline 

Completion

Est. or 

Actual 

Completion

Variation 

(days)

Change 

Prev. 

Quarter

     (A)        (B)  (C=A‐B) (D)

05/01/20 05/01/20 0 0

09/30/21 12/30/21 ‐91 ‐91

10/30/21 01/30/22 ‐92 ‐92

01/14/22 03/14/22 ‐59 ‐59

Progress (%)
Change 

Prev. Qtr.
EAC/Budget

Milestones

Project Start

Requirement Documents

RFP

Project Finish

Project Phase: Final Design

This project will determine the new visual message signs (VMS) and passenger information system for the Caltrain 
stations. The current VMS signs are no longer supported by the manufacturer and the predictive arrival and departure 
system (PADS) is becoming obsolete. Research will be done to determine whether it's best to replace the signs that will 
work with the current predictive arrival and departure system (PADS) or replace signs for the next generation 
passenger information system.
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Table 4. PROJECT BUDGET / ESTIMATE AT COMPLETION (in thousands of $)

Original Changes Current Amount Percentage

(A) (B) (C=A+B) (D) (E=C‐D) (F=E/C)

Engineering 160 160 160 0 0%

ROW/Utilities 0 0

Construction 0 0

CM & DSDC 0 0

Administration 250 250 250 0 0%

Procurement 0 0

Oper. Support 25 25 25 0 0%

Subtotals 435 0 435 435 0 0%

Unallocated Contingency 65 65 65 0 0%

Grand Totals 500 0 500 500 0 0%

Estimate at Completion in this table applies only to scope that has approved budget.

Table 5. FUNDING (in thousands of $)

Fund Source Type Original Changes Current

(A) (B) (C=A+B) (D) (E=C‐D)

SFCTA Prop K  Local 500 500 500

500 0 500 0 500

Table 6. NOTABLE RISKS (Top 5 in order of priority) (Budget Impact in thousands of $, Schedule Impact in days)
Impact 

Bud/Sched
Likelihood

Table 7. NOTABLE ISSUES (Top 5 in order of priority)
Resolution 

Date

Estimate at 

Completion

Budget Variation

Type of Work

None.

Board Approved

09/13/21Search for another Project Manager.

Robert Tam

Issue Title

Loss of Project Manager Njomele Hong has been designated as the new Project 

Manager replacing Christian Montoya.

Responsibility 

Status
Action

Totals

Mitigation

Activated 

Funding

Unactivated 

Amount

Responsibility 

Status
Risk Title
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KEY ACTIVITIES ‐ Current Reporting Quarter (top 5)

1. Continued development of the system requirements document.

2. System designer is restarting effort Nov 2021.

NEXT KEY ACTIVITIES (top 5)

1. Finish the system requirements document.

PROJECT NOTES

None.
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Projects in Design

Fare Collection
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Clipper Next Generation Validators Site Preparations Project No. 100574

Table 1. Status Summary and Total Project Performance

Quarter Safety Schedule Budget Funding

Current G     G    G     Y    

Previous N/A N/A N/A N/A 12.0% N/A 100%

SCOPE Summary

Project Manager: Robert Tam

Principal Designer: N/A

Const. Contractor: N/A

Table 2. SAFETY INCIDENTS

Safety Incidents by type This Quarter Total to Date

Type I incidents          0 0
Type II Incidents          0 0

Table 3. MILESTONE SCHEDULE 
Baseline 

Completion

Est. or Actual 

Completion

Variation 

(days)

Change Prev. 

Quarter

     (A)        (B)  (C=A‐B) (D)

04/01/21 04/01/21 0 0

10/30/21 10/30/21 0 0

03/17/22 03/17/22 0 0

04/01/22 04/01/22 0 0

12/30/22 12/30/22 0 0

03/31/23 03/31/23 0 0

Project Phase: Procurement

Progress (%)
Change Prev. 

Qtr.
EAC/Budget

1. Some of the project's funding is pending activation. These funds have not been received.

MTC is replacing their Clipper Card Interface Device (CID) with the Next Generation Clipper Validator. This project will 

develop a design and procure a contractor for the construction to prep Caltrain stations for the new Clipper Next Generation 

Validators.

Milestones

Project Start

Final Design Complete

Award Contract

NTP

Construction Complete

Project Finish
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Table 4. PROJECT BUDGET / ESTIMATE AT COMPLETION (in thousands of $)

Original Changes Current Amount Percentage

(A) (B) (C=A+B) (D) (E=C‐D) (F=E/C)

Engineering 600 600 600 0 0%

ROW/Utilities 0 0 0 0

Construction 1,500 1,500 1,500 0 0%

CM & DSDC 350 350 350 0 0%

Administration 710 710 710 0 0%

Procurement 30 30 30 0 0%

Oper. Support 20 20 20 0 0%

Subtotals 3,210 0 3,210 3,210 0 0%

Unallocated 

Contingency
290 290 290 0 0%

Grand Totals 3,500 0 3,500 3,500 0 0%

Estimate at Completion in this table applies only to scope that has approved budget.

Table 5. FUNDING (in thousands of $)

Fund Source Type Original Changes Current

(A) (B) (C=A+B) (D) (E=C‐D)

SAMTR Non CCF Prepaid Local 81 81 81 0

FY20 STA ‐ Capital State 500 500 500 0

Sect 5337 JPB CA‐2021‐

121
Federal 1,500 1,500 1,500 0

FY21 VTA STA SOGR 

Capital
State 500 500 500 0

Measure RR Local 312 312 0 312

FTA Federal 1,248 1,248 0 1,248

4,141 0 4,141 2,581 1,560

Table 6. NOTABLE RISKS (Top 5 in order of priority) (Budget Impact in thousands of $, Schedule Impact in days)

Impact 

Bud/Sched
Likelihood

 $               10 

90

 $           ‐   

Estimate at 

Completion

Budget Variation

Type of Work

Low

Med

Totals

Mitigation

Schedule coordination with MTC 

Clipper validator installation.

Activated 

Funding

Unactivated 

Amount

Responsibility 

Status
Risk Title

No bids for construction. Outreach to potential bidders

Board Approved

Robert Tam

Working on outreach.

Frequent communications with MTC 

about scheduling

Robert Tam

Ongoing coordinations.
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Clipper Next Generation Validators Site Preparations Project No. 100574

Table 7. NOTABLE ISSUES (Top 5 in order of priority)
Resolution 

Date

KEY ACTIVITIES ‐ Current Reporting Quarter (top 5)

NEXT KEY ACTIVITIES (top 5)

PROJECT NOTES

PROJECT PHOTOS

Photo 1 ‐ Old Clipper CID                                                                                Photo 2 ‐ New Clipper Validator

Issue Title

None.

Responsibility 

Status
Action

1.  Received and Reviewed the 100% design.
2.  Conducted the Phase Gate meeting and received approval to proceed to IFB.
3.  Worked with Contracts & Procurement on the IFB package.

1.  Finalized the IFB package for advertisement.

1. This is the first Quarterly status report for this project. 
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Projects in Planning/Environmental

Managed Projects
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South Linden Avenue and Scott Street Grade Separation Project No. 002152

Table 1. Status Summary and Total Project Performance Project Phase: Planning

Quarter Schedule Budget Funding

Current G    G     G    

Previous N/A N/A N/A

PROJECT SCOPE Summary

PLANNING SCOPE Summary

Project Manager: Melissa Reggiardo

Study Consultant: AECOM

Sponsors: Cities of South San Francisco and San Bruno

Table 2. MILESTONE SCHEDULE 

Baseline 

Completion

Completion 

(A = Actual)

Variation 

(days)

Δ Prev 

Quarter

     (A)        (B)  (C=A‐B) (D)

01/31/21 01/31/21 0 0

04/30/21 04/30/21 0 0

10/31/24 10/31/24 0 0

04/30/28 04/30/28 0 0

10/31/29 10/31/29 0 0

04/30/30 04/30/30 0 0

Begin Construction 10/31/30 10/31/30 0 0

09/01/33 09/01/33 0 0

Utility Relocations

The South Linden Avenue and Scott Street Grade Separation Project is proposed to improve safety and decrease expected future 

traffic delays due to growth in vehicle traffic, greater frequency of Caltrain service, and the eventual addition of high speed rail.  

South Linden Avenue is located in South San Francisco; Scott Street is in San Bruno. Although located in different cities, the two 

grade separations are proposed to be undertaken as a combined effort. Since the two crossing locations are located only 1,850 

feet apart, the grade separation of one crossing could affect the other. 

The Cities of South San Francisco and San Bruno are co‐sponsors of the Project.

Staff of the two cities will provide input on alternatives as well as existing data on infrastructure maintained by the cities.  City staff 

will also facilitate and participate in public outreach efforts.  The JPB will be the implementing agency and will contract with a 

consultant (AECOM) to prepare the planning and Project Study Report with alternatives for the Scott Street and South Linden 

Avenue.

The Project Study Report for the South Linden Avenue grade separation shall build upon previously completed studies, updating 

them with current data and revised project alternatives accounting for current site conditions.  The previously‐completed studies 

proposed to grade separate South Linden Avenue and Scott Street as part of larger projects and site conditions have since 

changed.   

The scope of work will explore alternatives for the grade separation of two tracks per the JPB adopted Service Vision, while not 

precluding the feasibility of an eventual four‐track grade separation, per the High Growth Scenario examined by the Business Plan.  

At least one alternative will be a two‐track alternative that preserves Scott Street as a through street for motor vehicles, something 

that was not explored in the previous studies.

ROW/Easements

Milestones

Complete Construction

Draft PSR

Final PSR

Project Approval & Environmental Document 

(PA&ED)
Plans, Specs & Estimate (PS&E) (Final Design)
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South Linden Avenue and Scott Street Grade Separation Project No. 002152

Table 3. PROJECT BUDGET, COST, and EAC (thousands of $)

Original Changes Current Amount Percentage

(A) (B) (C=A+B) (D) (E=C‐D) (F=E/C)

Totals 750 60 810 810 0 0%

Table 4. FUNDING (thousands of $)

Original Changes Current

(A) (B) (C=A+B) (D) (E=C‐D)

San Mateo County TA Local 650 650 650 0

City of San Bruno Local 60 60 60 0

City of South San 

Francisco
Local 100 100 100 0

810 0 810 810 0

Table 5. NOTABLE ISSUES (Top 5 in order of priority)

Action Resolution Date

KEY ACTIVITIES ‐ Current Reporting Quarter (top 5)

NEXT KEY ACTIVITIES (top 5)

PROJECT NOTES

Caltrain standards for 110 mph operations would cause 

significant impacts to adjacent property. High Speed Rail 

assumes no track changes in this area but assumes 

speeds could reach up to 110 mph.

TBD

Estimate at 

Completion 

(EAC)

Type

Budget Variation

Totals

Activated 

Funding

Un‐activated 

Amount

Board Approved

Fund Source

The design in the PSR was modified to 

allow for reduced speeds. Caltrain versus 

High Speed Rail curve design and speed 

assumptions must be revisited during the 

next phase of project development to 

determine what standards should be used 

in more detailed design phases.

Melissa Reggiardo

1. Continue to meet with the Cities to establish roles and responsibilities that will be rolled into a four‐party agreement.

1. Complete financial close‐out of the planning study.

Issue Title

Varying design standards between 

Caltrain and California High Speed Rail 

on the curve between Colma Creek 

and South Linden Avenue

Responsibility 

Status

2. Schedule meetings with the cities and TA to clarify roles and responsibilities and the process and timing to establish agreements. 

The Cities also need to plan for a monetary request to the TA for PE/Environmental.

3. Discuss with C&P to clarify procurement strategy.
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Whipple Avenue Grade Separation Project No. 100410

Table 1. Status Summary and Total Project Performance Project Phase: Planning

Quarter Schedule Budget Funding

Current G    G     G    

Previous N/A N/A N/A

PROJECT SCOPE Summary

PLANNING SCOPE Summary

Project Manager: Melissa Reggiardo

Study Consultant: AECOM

Sponsors: City of Redwood City

The overarching schedule has been delayed due to the complexity of alternatives being examined in combination with a 

potential four‐track station and new development occurring in close proximity  to the potential grade separations. COVID 

also required a more extensive and time‐intensive public outreach strategy than initially envisioned. The schedule is 

currently being adjusted as Redwood City requested and received additional funding from the TA to account for the 

considerations above as well as the need to perform additional outreach in communities of concern. The JPB is expected to 

approve the additional budget at the October Board meeting. Details of the amended MOU are being discussed, including 

timeline. 

A potential grade separation at Whipple Avenue in Redwood City is proposed to improve safety and decrease expected 

future traffic delays due to growth in vehicle traffic, accommodate greater frequency of Caltrain service, and the eventual 

addition of high‐speed rail service.  Whipple Avenue is not the only at‐grade crossing in Redwood City, however, and thus a 

potential grade separation at Whipple Avenue is being studied with potential grade separations at Brewster Avenue, 

Broadway, Maple Street, Main Street, and Chestnut Street. There is a high likelihood that multiple streets could be 

integrated into one grade separation project. 

The Whipple Avenue Grade Separation Planning Study builds upon previously completed studies. The alternatives analysis 

and design work in this Study considers and incorporates where appropriate, design work done in the 2009 Footprint Study 

for the six at grade crossings mentioned above. The scope of work also focuses on alternatives for grade separation that 

accommodate a four track station to allow for transfers between Caltrain local and express trains, as well as for the future 

high‐speed rail service, per the Long‐Range 2040 Service Vision. Much consideration is also being given to multiple near‐

term development projects in close vicinity to the potential grade separations and station expansion as additional land 

adjacent to the Corridor is needed to ensure the viability of the future transit infrastructure projects. Given the complexity of 

the planning context in the vicinity of the potential grade separations, there may be multiple alternatives selected as 

preferred at the end of the Study, unless there is strong preference for just one.

Redwood City serves as the Project Sponsor for the Study, providing input on the alternatives and informing the Study in 

terms of new development in close proximity to the potential grade separations. City staff are the public face of the project, 

and help promote, facilitate and participate in public outreach efforts in coordination with the JPB. The JPB is the 

implementing agency and contracts with AECOM, the project consultant, to conduct the planning work and to prepare a 

project report upon completion of the scope of work.
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Whipple Avenue Grade Separation Project No. 100410

Table 2. MILESTONE SCHEDULE 

Baseline 

Completion

Completion 

(A = Actual)

Variation 

(days)

Δ Prev 

Quarter

     (A)        (B)  (C=A‐B) (D)

08/31/20 08/31/20 0 0

09/15/18 09/15/18 0 0

09/30/18 09/30/18 0 0

01/31/19 01/31/19 0 0

01/31/19 01/31/19 0 0

12/31/19 12/31/19 0 0

03/31/20 03/31/20 0 0

06/30/20 06/30/20 0 0

08/31/20 08/31/20 0 0

Table 3. PROJECT BUDGET, COST, and EAC  (in thousands of $)

Original Changes Current Amount Percentage

(A) (B) (C=A+B) (D) (E=C‐D) (F=E/C)

Totals 850 0 850 850 0 0%

Table 4. FUNDING  (in thousands of $)

Original Changes Current

(A) (B) (C=A+B) (D) (E=C‐D)

San Mateo County TA Local 750 0 750 750 0

City of Redwood  City Local 100 0 100 100 0

850 0 850 850 0

Estimate at 

Completion 

(EAC)

Type

Budget Variation

Totals

Activated 

Funding

Un‐activated 

Amount

Board Approved

Fund Source

Milestones

Project Coordination

Set‐Up Work Directive

Project Kick‐Off/Mobilization

Data Collection

Review of Previous Studies

Alternative Development and Screening  Criteria

Alternative Analysis and Recommendation

Draft Report Production

Final Report Production
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Whipple Avenue Grade Separation Project No. 100410

Table 5. NOTABLE ISSUES (Top 5 in order of priority)

Action
Resolution 

Date

KEY ACTIVITIES ‐ Current Reporting Quarter (top 5)

1. Prepared to ask for a capital budget amendment for the additional funding at the Oct 2021 JPB Board meeting.

2. Coordinated with the City and consultant to identify scope and budget for additional targeted outreach work.

3. Assisted Redwood City as needed in preparing the request for additional funding from SMCTA.

NEXT KEY ACTIVITIES (top 5)

1. Amend the consultant's work directive to reflect the additional scope & budget if approved by the SMCTA.

2. Kick off additional outreach work with targeted community outreach scheduled for the fall timeframe.

3. Request for additional funding at the Oct 2021 JPB Board meeting. 

PROJECT NOTES

Redwood City has requested and received additional 

funding from SMCTA for additional, more targeted 

outreach in these communities of concern.

Jessica Manzi (Redwood City)

10/7/2021

ID – Issue Title

Difficult to obtain feedback from the 

communities around the southern at‐

grade crossings

Responsibility 

Status
The consultant scope of work and budget 

will be updated with additional outreach 

activities with JPB approval of the capital 

budget amendment in October.
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Middle Avenue Undercrossing Project No. TBD

STATUS SUMMARY

PROJECT SCOPE Summary

PLANNING SCOPE Summary

Project Manager: Melissa Reggiardo

Capital Development and Delivery Project Manager: Alvin Piano

Sponsors: City of Menlo Park

NOTABLE ISSUES (Top 5 in order of priority)

Action
Resolution 

Date

KEY ACTIVITIES ‐ Current Reporting Quarter (top 5)

NEXT KEY ACTIVITIES (top 5)

PROJECT NOTES

The City will be seeking a design exception for 

the distance between the underground 

structure and top of rail.

Issue Title
Responsibility 

Status

There has been no activity on this project as the City is still reviewing the proposed third party service agreement scope and 

budget. However, the City recently reached out to schedule a meeting in the next month.

1. There has been no activity on this project as the City is still reviewing the proposed third party service agreement scope and 

budget.

Design Exception

<name>
Staff need to walk the City through 

the process to obtain such a design 

exception. (The exception has been 

verbally approved.)

The Middle Avenue Undercrossing (Project) is a proposed bicycle and pedestrian undercrossing that would improve safety and connectivity 

in the area around Middle Avenue in Menlo Park. The Project would serve a new Stanford development, which is adjacent to Middle 

Avenue, as well as middle school children in the area. Menlo Park is the Project sponsor.

Planning and Capital Development and Delivery staff are coordinating with the City via a third party service agreement to 

complete the following tasks:

• Review the 30 % designs and provide feedback;

• Identify a scope of work and budget for an effort to further develop the 30 % designs to Caltrain‐specified 35 %;

• Develop an RFP for 35 % design that would utilize the City’s consultant bench; and

• Develop funding agreements documenting roles and responsibilities to guide the above activities as well as 35 % design.

TBD

1. Receive City feedback on proposed third party service agreement scope and budget and make any necessary adjustments or 

changes.

Right of Way

<name>
Staff need to discuss the impacts of 

such stair and ramp placement and 

explore if there are other more 

desirable options.

TBDThe City would like to place ramps and stairs on 

JPB property.
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Bernardo Avenue Undercrossing Project No. TBD

STATUS SUMMARY

PROJECT SCOPE Summary

PLANNING SCOPE Summary

Project Manager: Dennis Kearney

Capital Development and Delivery Project Manager: Andy Kleiber

Sponsors: Cities of Sunnyvale and Mountain View, VTA

NOTABLE ISSUES (Top 5 in order of priority)

Action Resolution Date

KEY ACTIVITIES ‐ Current Reporting Quarter (top 5)

3. Distributed final third party service agreement to sponsors for review and execution.

4. Facilitated meetings with sponsors to discuss third party service agreement and project timeline.

NEXT KEY ACTIVITIES (top 5)

1. JPB to finalize (counter sign) third party service agreement.

2. Commence review of the project alternatives.

4. Finalize timeline for concept alternatives review and comment.

PROJECT NOTES

3. Establish meeting schedule for concept alternatives review.

Coordinating with the project sponsors and Caltrain Engineering and Capital Delivery departments to develop a third party service 

agreement scope and budget that will dictate Caltrain's technical review of project alternatives.

2. Coordinated with Engineering and Capital Delivery staff to finalize SA budget.

The Cities of Sunnyvale and Mountain View and VTA are project sponsors for a proposed new bicycle and pedestrian undercrossing of the 

Caltrain right‐of‐way (ROW) at Bernardo Avenue (Project), on the border of the two cities. The proposed undercrossing would provide key access 

across/under the ROW as well as Central Expressway.

This proposed capital project is in the initial stages of conceptual design, with multiple alternative designs currently in development and under 

consideration. Sunnyvale, Mountain View and VTA are seeking technical guidance from Caltrain staff after the JPB granted the Project a Use 

Variance under the Caltrain Rail Corridor Use Policy.

TBD

VTA awarded the Project $18m in construction 

funding, and thus the project must start 

expending Measure B design funding prior to 

July 2022.

Issue Title
Responsibility 

Status

VTA Funding

Dennis Kearney

Caltrain staff will coordinate with 

the sponsors to see if the funding 

timelines can be met.

1. Coordinated with sponsors to finalize language of third party service agreement that covers technical review of project concept 

alternatives.
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Mary Avenue Grade Separation Project No. TBD

STATUS SUMMARY

PROJECT SCOPE Summary

PLANNING SCOPE Summary

Project Manager: Dennis Kearney

Capital Development and Delivery Project Manager: Andy Kleiber

Sponsors: City of Sunnyvale

NOTABLE ISSUES (Top 5 in order of priority)

Action Resolution Date

KEY ACTIVITIES ‐ Current Reporting Quarter (top 5)

NEXT KEY ACTIVITIES (top 5)

1. Distribute draft Mary and Sunnyvale Ave crossings  service agreement and budget to sponsor for review and comment.

2. Coordinate with sponsor to schedule meeting/s to disucss draft service agreement and budget.

3. Coordinate with sponsor on any revised conceptual alternatives and/or schedule.

PROJECT NOTES

5. Continue coordination with sponsor to discuss potential delivery strategies for project and project funding.

2. Coordinated workshop with Engineering and Capital Delivery staff to discuss delivery methods for Mary and Sunnyvale Ave 

grade crossings.  

4. Continue coordination with sponsor re: potential for Caltrain to take on PE and Environmental when planning phase is complete.

Planning, Engineering and Capital Delivery staff have been coordinating with the City of Sunnyvale to understand where they are in 

the grade separation planning process. The City has shared some conceptual alternatives for a grade separation at Mary Avenue as 

well as Sunnyvale Avenue. The City would like technical guidance from Caltrain staff so they can select preferred alternatives by 

winter 2021/22. Discussions are starting around a third party service agreement, which could lead to Caltrain taking on PE and 

Environmental for Mary Avenue ‐ the City's priority grade separation project.

There are two at‐grade crossings in the City of Sunnyvale ‐ Mary Avenue and Sunnyvale Avenue. The City of Sunnyvale is 

prioritizing a potential grade separation at Mary Avenue, though they are interested in separating Sunnyvale Avenue as well. For 

the past couple years, the City has been investigating a number of conceptual alternatives for both crossings. The City would like 

to identify a preferred alternative for each crossing by winter 2021/22 and advance the Mary Avenue grade separation into PE and 

Environmental with Caltrain leading the effort.

The City of Sunnyvale is investigating two conceptual alternatives at Mary Avenue including an underpass with a jughandle and a 

full underpass. In the first option (underpass with a jughandle) Mary Avenue would be depressed with the railroad and Evelyn 

Avenue at grade. Bike lanes and a sidewalk would be constructed along the depressed Mary Avenue. In the second option (full 

underpass) Evelyn and Mary Avenues would be depressed with the railroad remaining at grade. Bike lanes and a sidewalk would 

be constructed along the depressed roadways. Sunnyvale is seeking technical guidance from Caltrain staff on the conceptual 

alternatives so they can select a preferred alternative by winter 2021/22.

Issue Title
Responsibility 

Status

None

1. Coordinated with Engineering and Capital Delivery staff to prepare draft service agreement for Mary and Sunnyvale Ave design 

concepts.
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Appendix A ‐ Disadvantaged Business Enterprise (DBE)

Disadvantaged Business Enterprise (DBE)
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JPB Award 
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$3,359,801  $3,359,801 

0.00%

11.24% 10.99%

0.00%

2.00%

4.00%

6.00%

8.00%

10.00%

12.00%

 $‐

 $5,000,000

 $10,000,000

 $15,000,000

 $20,000,000

 $25,000,000

 $30,000,000

 $35,000,000

Tasi Non‐Tasi Total

FFY Q1‐Q4 (10/1/20‐ 9/30/21) 

Total Award DBE DBE Percentage

Note: The total DBE attained Year-to-date was $0 for TASI and $3,359,801.97 for Non-TASI projects for JPB.
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Appendix B ‐ Project Performance Status Light Criteria

Light

Red

Yellow

Green

Red

Yellow

Green

Red

Yellow

Green

Red

Yellow

Green

Red

Yellow

Green

Red

Yellow

Green

Notes:

1.      For lights with more than one event trigger, the worst performing light will be shown.

2.      Light color is based on the worst performing pending milestone (completed milestones are not considered).

   Funding (1) EAC vs. Activated Funds

Activated Funds are less than EAC and 

cannot cover Projected Costs for next 6 

months

Activated Funds are less than EAC but can 

cover Projected Costs at least the next 6 

months

EAC Equal or less than Activated Funds

   Safety
Occurrence of one or more safety incidents 

during reporting period

One or more Type II incidents (injury of 

worker or passenger requiring a report to 

the Federal Railroad Administration);

or two or more Type I incidents  (Near Miss 

or incident requiring written report based 

on contract requirements)

One Type I incident  (Near Miss or incident 

requiring written report based on contract 

requirements)

No incidents

   Schedule (1)

(a) SPI

SPI < 0.95

SPI >= 0.95 and < 0.98

SPI >= 0.98

(b) Major Milestones delay (Forecasted  vs. 

Baseline) (2)

Delay of 3 months or more

Delay between 1 day and 3 months

On time or early

   Budget (1)

(a) CPI

CPI < 0.95

CPI >= 0.95 and < 0.98

CPI >= 0.98

(b) EAC greater than Approved Budget

10% or more; or $2M or more

Up to 10% or less or up to $2M or less

EAC <= budget

   Status Light Event Trigger Range & Limits
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Appendix C ‐ Definition of Terms

Δ Prev

Change from previous period.

Accruals

An estimated or known cost for the work performed, equipment, or materials received, through the current reporting

period that hasn’t been recorded in the financial system as expended.

Activated Funding (in Funding)

The portion of the total approved project funding that is available and ready to be expended. See Un‐activated Amount

and Board Approved.

Allocated Contingency

The portion of the project’s contingency budget allocated to contracts or specific types of work. See Contingency and

Unallocated Contingency.

Baseline

The currently approved plan that includes the project scope, budget and schedule. Performance indicators are calculated

by comparing the current progress against the planned progress according to the baseline.

Baseline Completion (in Milestone Schedule)

The milestone planned date of completion in the currently assigned project baseline.

Board Approved (in Funding)

The funding approved by the Board for the completion of the project. It includes approved current and previous years

capital budgets and capital budget amendments.

Board Authorized (in Major Contracts)

The budget amount approved by the Board of Directors for a particular contract. Includes contingency.

Budget Changes (in Project Budget/Estimate at Completion)

Changes to the original budget that have been approved by management through the change management process.

Budget Original (in Project Budget/Estimate at Completion)

The budget approved in the first or original project baseline.

Committed

The amount of authorized contracts, P.O.s, agreements, settlements, or other instruments that obligate the District to

expend project funds.

Completion (in Milestone Schedule)

The current estimated or actual date of completion for a milestone.

Contingency

An estimated amount based on the uncertainty and risk to cover unforeseen events during the course of the project.

See Unallocated and Allocated Contingency.

Contract Change Orders (CCOs)

Contract budget changes approved through the change management process.

CPI (Cost Performance Index)

A measure of the financial effectiveness and efficiency of a project. It represents the amount of completed work for

every unit of cost spent. As a ratio it is calculated by dividing the budgeted cost of work completed, or Earned

Value (EV), by the Actual Cost (AC) of the work performed.

Current Contract Amount

This is the original contract amount plus any approved Contract Change Orders (CCOs). The current contract amount

is the approved obligation to the construction contractor. Does not include any contingency approved for the contract.
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EAC (Estimate at Completion)

The estimated final cost of the project, or a particular type of work, based on actual expenses to date and estimated

expenses of remaining work.

EAC/Budget (in Status Summary)

The percent of the Estimate at Completion covered by the current project budget.

Earned Value (EV)

The physical work accomplished in terms of the cost estimates for activities fully or partially completed at the end of

a reporting period.

Earned Value Progress (in Status Summary)

The Earned Value of completed works expressed as a percentage of the project’s current budget without contingency.

See Earned Value.

Executed CCOs (Executed Contract Change Orders)

The portion of a contract’s contingency budget used in executed (approved) Contract Change Orders.

Executed Changes

The portion of the project’s contingency budget used in executed (approved) Change Orders. Includes Executed CCOs.

Expended + Accruals

The project or contract costs that have been recorded in the financial system plus the accrual cost for the work

performed through the current period. See Accruals.

High Likelihood Risks (in Contingency)

Project risks that have a high likelihood to result in changes.

In‐Process CCOs (In‐Process Contract Change Orders)

Contract Change Orders pending approval.

In‐Process Changes

Project Change Orders pending approval. Includes CCOs.

Interfaces

Refers to points of connection to other projects, programs, or other entities that if not managed may lead to conflicts

and issues.

Key Activities

Lists activities performed in the current month and activities anticipated for next month.

Milestone Schedule

Lists the project’s significant events or important achievements in the project lifecycle. It is considered a high level

summary schedule for the project. 

Notable Issues

Most important project issues that are currently affecting the objectives, scope, schedule, budget and/or the adequate

funding of the project.

Notable Risks

Most important project risks that may impact the objectives, scope, schedule, budget and/or the adequate funding of

the project.

Phase

Refers to the current project phase. For the Capital Program, the project phases are: Planning, Preliminary Design,

Final Design, Procurement, Construction, Closing, Closed.

Planned Value (PV)

The estimated cost of work planned to be accomplished at a given period based on the project assigned baseline. 

Planned Value Progress (in Status Summary)

The Planned Value of work that is expected to be completed this period, according to the baseline, expressed as a

percentage of the project’s current budget without contingency. See Planned Value.

96



Caltrain ‐ Quarterly Status Report July‐September 2021

Potential and In‐Process Changes

Change Orders where impacts are being evaluated or determined, or Change Orders in process for approval. Includes

Contract Change Orders.

Resolution Date (in Notable Issues)

The latest date an issue needs to be resolved before it begins to affect the objectives, scope, schedule, budget

and/or the adequate funding of the project.

Safety Incidents

Reported safety incidents related to the execution of project work, that occurred during the reporting period.

Scope Summary

High level description of the objectives and principal deliverables of the project.

SPI (Schedule Performance Index)

A measure of the actual project progress compared to its planned progress at the closing of the current period based

on the current assigned baseline. It is calculated by dividing the budgeted cost of work performed, or Earned Value (EV),

by the budgeted cost of work planned, or Planned Value (PV) for the current period.

Type I Incidents (in Safety)

Near Miss or incident requiring written report based on contract requirements.

Type II Incidents (in Safety)

Injury of worker or passenger requiring a report to the Federal Railroad Administration.

Type of Work

Categories defined for classifying project costs.

Un‐activated Amount (in Funding)

Portion of the Board Approved funding for the project that has not been Activated. See Activated Funding.

Unallocated Contingency

Portion of total project contingency budget not allocated to specific Type of Work or contracts. For Estimate At

Completion (EAC), it refers to the portion of the Unallocated Contingency that is estimated to be used by the end

of the project. In Risk Management this is referred to as “Unknown Unknowns”.
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Appendix D ‐ Capital Program Major Milestones by Project

Capital Program Major Milestones by Project
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Activity ID Activity Name BL Project Start Start BL Project 
Finish

Finish

002080  M002080  Marin and Napoleon Bridge Replacement 01-Dec-14 01-Dec-14 A 30-Nov-21 30-Nov-21

002080002080.A10  Project Milestone 01-Dec-14 01-Dec-14 A 30-Nov-21 30-Nov-21

A1000 Project Start 01-Dec-14 01-Dec-14 A

A1070 Preliminary 35% Design 31-Mar-16 31-Mar-16 A

A1080 95% Design 17-Jun-19 17-Jun-19 A

A1100 100% Design 30-Aug-19 30-Aug-19 A

A1160 Revised 95% Design 28-Jan-20 28-Jan-20 A

A1180 IFB 14-Feb-20 14-Feb-20 A

A1170 Revised 100% Design for IFB 15-Feb-20 15-Feb-20 A

A1190 Bid Opening 13-Mar-20 13-Mar-20 A

A1200 Award 09-Jul-20 09-Jul-20 A

A1210 LNTP 10-Aug-20 10-Aug-20 A

A1220 NTP 11-Nov-20 11-Nov-20 A

A1270 Interim Completion 30-Apr-21 30-Apr-21 A

A1230 Construction Complete 30-Aug-21 25-Aug-21 A

A1010 Project Finish 30-Nov-21 30-Nov-21

002088  2002088  25th Ave Grade Separation 20-Jul-15 20-Jul-15 A 30-Nov-21 31-Jan-22

002088002088.A10  Project Milestone 20-Jul-15 20-Jul-15 A 30-Nov-21 31-Jan-22

GC1150 Preliminary 35% Design 20-Jul-15 20-Jul-15 A

GC1160 65% Design 28-Jan-16 28-Jan-16 A

GC1170 95% Design 25-Jul-16 25-Jul-16 A

GC1190 100% Design 26-Oct-16 26-Oct-16 A

GC1200 IFB 09-Dec-16 09-Dec-16 A

GC1210 Award 06-Jul-17 06-Jul-17 A

GC1130 LNTP 10-Aug-17 10-Aug-17 A

GC1110 NTP 08-Dec-17 08-Dec-17 A

GC1220 28th Ave Opening Date 15-Mar-21 15-Mar-21 A

GC1230 Station Opening 26-Apr-21 26-Apr-21 A

GC1240 Project Completion 10-Sep-21 30-Nov-21*

GC1120 Project Finish 30-Nov-21 31-Jan-22

002113  G002113  Guadalupe Bridges Replacement 21-Aug-17 21-Aug-17 A 17-Jun-24 17-Jun-24

002113002113.A10  Project Milestone 21-Aug-17 21-Aug-17 A 17-Jun-24 17-Jun-24

A1000 Project Start 21-Aug-17 21-Aug-17 A

A1020 Preliminary Design 35% 30-Apr-20 30-Apr-20 A

A1080 Design 65% 30-Nov-20 30-Nov-20 A

A1120 Environmental Clearance NEPA 27-Apr-21 27-Apr-21 A

A1130 Final Design 01-Oct-21 01-Oct-21*

A1210 95% design completion & reviews 21-Oct-21 21-Oct-21*

A1220 Final Design docs (100%) 15-Nov-21 15-Nov-21*

A1260 Commencement of Arbitration with UPRR 08-Nov-21 12-Dec-21*

A1140 Environmental Permits 02-Mar-22*

A1150 All Permits Received 02-Mar-22 02-Mar-22

A1300 Award of Construction Contract by Board 03-Mar-22 07-Apr-22*

A1180 Executing Contract & LNTP 01-Apr-22 06-May-22*

J A J JA J A J JA J A J JAS J A J JA J A J JA J A J JA J A J JAS J A J
2022 2023 2024 2025 2026 2027 2028 2029
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Activity ID Activity Name BL Project Start Start BL Project 
Finish

Finish

A1170 Funding Approval by the Board 02-Jun-22 02-Jun-22

A1190 Construction Completion 05-Mar-24 05-Mar-24

A1010 Project Closeout / Finish 17-Jun-24 17-Jun-24

002146  S002146  South San Francisco Station Improvement 12-Jun-17 12-Jun-17 A 31-Mar-22 31-Mar-22

002146002146.A10  Project Milestone 12-Jun-17 12-Jun-17 A 31-Mar-22 31-Mar-22

M1140 Bid Opening 12-Jun-17 12-Jun-17 A

M1150 Award 03-Aug-17 03-Aug-17 A

M1130 LNTP 09-Oct-17 09-Oct-17 A

M1110 NTP 06-Mar-18 06-Mar-18 A

A1130 Progress Presentation to the TA Board 07-Oct-21 07-Oct-21*

M1160 Construction Complete 30-Nov-21 30-Nov-21*

M1120 Project Finish 31-Mar-22 31-Mar-22

100240  T100240  Ticket Vending Machine Rehab Program 01-Jan-18 01-Jan-18 A 31-Mar-22 19-Apr-22

100240100240.A10  Project Milestone 01-Jan-18 01-Jan-18 A 31-Mar-22 19-Apr-22

A1000 Project Start 01-Jan-18 01-Jan-18 A

A1200 Bid Openning 21-Sep-18 21-Sep-18 A

A1210 LNTP 06-Dec-18 06-Dec-18 A

A1230 Phase 1 NTP 01-Apr-19 01-Apr-19 A

A1220 Contract Award 30-Apr-19 30-Apr-19 A

A1240 Phase 2 NTP 25-Feb-20 25-Feb-20 A

A1170 Phase 1 Complete 31-Oct-20 31-Oct-20 A

A1150 Phase 2 Complete 18-Mar-21 18-Mar-21 A

A1250 Phase 3 NTP 27-Aug-21 01-Oct-21*

A1160 Phase 3 Complete 01-Mar-22 18-Mar-22*

A1010 Project Finish 31-Mar-22 19-Apr-22

100244  B100244  Burlingame Broadway Grade Separation 18-Dec-17 18-Dec-17 A 31-Oct-27 31-Oct-27

100244100244.A10  Project Milestones 18-Dec-17 18-Dec-17 A 31-Oct-27 31-Oct-27

A1000 Project Start 18-Dec-17 18-Dec-17 A

A1170 Preliminary Design 35% 28-Jun-19 28-Jun-19 A

A1190 DCE application to FTA for NEPA clearance 31-Jan-20 31-Jan-20 A

A1180 Environmental Clearance 31-Mar-20 31-Mar-20 A

A1210 Final Design Award 05-Nov-20 05-Nov-20 A

A1220 Final Design NTP 04-Jan-21 04-Jan-21 A

A1290 Finish Value Engineering Work 30-Sep-21 01-Oct-21*

A1310 Burlingame/Broadway Paralleling Station - PS-3 MOU 02-Sep-21 01-Oct-21*

A1230 65% Design 03-Jan-22 03-Jan-22*

A1240 95% Design 02-Jan-23 02-Jan-23*

A1990 All Permits Received 21-Jul-23

A2000 Final Design IFB 30-Sep-23 30-Sep-23*

A1250 Utility Relocation Complete 31-Dec-23 31-Dec-23*

A2010 Construction Award 31-Mar-24 31-Mar-24*

A1260 Construction NTP 01-Apr-24 01-Apr-24*

A1060 Construction Complete 31-Jul-27 31-Jul-27*

A1010 Project Finish 31-Oct-27 31-Oct-27*

J A J JA J A J JA J A J JAS J A J JA J A J JA J A J JA J A J JAS J A J
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Activity ID Activity Name BL Project Start Start BL Project 
Finish

Finish

100278  M100278  Mary Avenue Traffic Signal Preemption 01-Feb-18 01-Feb-18 A 31-Jan-22 31-Jan-22

100278100278.A10  Project Milestone 01-Feb-18 01-Feb-18 A 31-Jan-22 31-Jan-22

A1000 Project Start 01-Feb-18 01-Feb-18 A

A1150 35% Design 01-May-19 01-May-19 A

A1160 65% Design 05-Dec-19 05-Dec-19 A

A1170 100% Design 06-May-20 06-May-20 A

A1210 Construction Start 21-Jul-20 21-Jul-20 A

A1230 Materials Received 28-Dec-20 28-Dec-20 A

A1220 Construction Complete 30-Jun-21 30-Jun-21 A

A1240 System Testing 31-Dec-21 31-Dec-21

A1010 Project Finish 31-Jan-22 31-Jan-22

100333  F100333  FY19 & 20 Grade Crossing Improvements 01-Apr-19 01-Apr-19 A 31-Dec-21 31-Dec-21

100333100333.A10  Project Milestone 01-Apr-19 01-Apr-19 A 31-Dec-21 31-Dec-21

A1000 Project Start 01-Apr-19 01-Apr-19 A

A1150 35% Design 01-Oct-19 01-Oct-19 A

A1160 65% Design 31-Dec-19 31-Dec-19 A

A1170 100% Design 01-May-20 01-May-20 A

A1180 IFB 01-Sep-20 01-Sep-20 A

A1190 Bids Due 12-Oct-20 12-Oct-20 A

A1200 Contract Award 30-Dec-20 03-Dec-20 A

A1210 LNTP 08-Feb-21 08-Feb-21 A

A1220 Construction Complete 01-Oct-21 04-Oct-21*

A1010 Project Finish 31-Dec-21 31-Dec-21

100369  M100369  Mountain View Transit Center and Grade Separat 02-Jan-20 01-Jan-20 A 01-Oct-26 30-Sep-26

100369100369.A10  Project Milestone 02-Jan-20 01-Jan-20 A 01-Oct-26 30-Sep-26

A1000 Project Start 02-Jan-20 01-Jan-20 A

A1140 Award Design Contract 07-Jul-22 07-Jul-22*

A1060 NTP for Final Design 08-Jul-22 08-Jul-22

A1070 Final Design Completion 31-Jul-23 31-Jul-23

A1300 All Permits Received 31-Jul-23 31-Jul-23

A1120 Award Construction Contract 15-Apr-24 15-Apr-24*

A1080 NTP for Construction 01-Jun-24 01-Jun-24

A1100 Construction Completion 30-Jun-26 30-Jun-26

A1010 Project Finish 01-Oct-26 30-Sep-26

100403  B100403  Broadband Communication 11-Nov-19 11-Nov-19 A 31-Dec-23 31-Dec-23

100403100403.A10  Project Milestone 11-Nov-19 11-Nov-19 A 31-Dec-23 31-Dec-23

A1000 Project Start 11-Nov-19 11-Nov-19 A

A1020 Notice to Proceed 11-Nov-19 11-Nov-19 A

A1120 Requirements Gathering 13-Feb-20 13-Feb-20 A

A1130 RF Study 10-Aug-20 10-Aug-20 A

A1140 Rough Cost Estimate 21-Aug-20 21-Aug-20 A

A1150 Conceptual Design 19-Nov-20 19-Nov-20 A

A1170 Issue RFP 15-Sep-21 01-Oct-21*

J A J JA J A J JA J A J JAS J A J JA J A J JA J A J JA J A J JAS J A J
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Activity ID Activity Name BL Project Start Start BL Project 
Finish

Finish

A1230 Live Demonstration 15-Nov-21 04-Jan-22*

A1160 Project Update 06-Jan-22*

A1190 Award Construction Contract 03-Feb-22 03-Mar-22*

A1180 Complete construction 30-Sep-23 30-Sep-23*

A1010 Project Finish 31-Dec-23 31-Dec-23

100426  C100426  Churchill Ave Grade Crossing 01-Sep-19 01-Sep-19 A 31-Mar-23 31-Mar-23

100426100426.A10  Project Milestone 01-Sep-19 01-Sep-19 A 31-Mar-23 31-Mar-23

A1000 Project Start 01-Sep-19 01-Sep-19 A

A1140 35% Design Complete 02-Mar-20 02-Mar-20 A

A1150 65% Design Complete 01-Jul-21 01-Jul-21 A

A1160 100% Design Complete 01-Nov-21 01-Nov-21*

A1170 IFB package 03-Jan-22 03-Jan-22*

A1180 Award Construction Contract 07-Apr-22 07-Apr-22*

A1190 LNTP 13-May-22 13-May-22*

A1200 Construction Complete 30-Dec-22 30-Dec-22

A1010 Project Finish 31-Mar-23 31-Mar-23

100427  S100427  San Francisquito Creek Bridge Replacement 02-Mar-21 02-Mar-21 A 02-Jan-35 02-Jan-35

100427100427.A10  Milestones 02-Mar-21 02-Mar-21 A 02-Jan-35 02-Jan-35

A1110 Project Start 02-Mar-21 02-Mar-21 A

A1350 Planning Start 01-Aug-21 01-Aug-21 A

A1120 Preliminary Design Complete 31-Aug-23 31-Aug-23*

A1200 Final Design Complete 31-Oct-31 31-Oct-31*

A1300 All Permits Received 01-Nov-31

A1210 IFB 31-Oct-31 03-Nov-31

A1220 Main Contract Award 31-May-32 31-May-32

A1290 NTP 01-Jun-32 01-Jun-32*

A1160 Construction  Complete 03-Jul-34 03-Jul-34

A1180 Project Finish 02-Jan-35 02-Jan-35

100439  B100439  Bayshore Station Overpass Pedestrian Bridge Re 01-Jan-20 01-Jan-20 A 31-Mar-23 31-Mar-23

100439100439.A10  Project Milestone 01-Jan-20 01-Jan-20 A 31-Mar-23 31-Mar-23

A1000 Project Start 01-Jan-20 01-Jan-20 A

A1140 100% IFB Package 15-Sep-21 01-Oct-21*

A1080 Award Construction Contract 03-Mar-22 03-Mar-22*

A1100 LNTP 01-Apr-22 01-Apr-22*

A1120 NTP 01-Jun-22 01-Jun-22*

A1070 IFB Advertising 01-Nov-22 01-Nov-22*

A1130 Construction Complete 30-Dec-22 30-Dec-22*

A1010 Project Finish 31-Mar-23 31-Mar-23

100445  A100445  Automatic Passenger Counters at 4th & King 01-Dec-19 01-Dec-19 A 15-Dec-21 15-Dec-21

100445100445.A10  Project Milestone 01-Dec-19 01-Dec-19 A 15-Dec-21 15-Dec-21

A1000 Project Start 01-Dec-19 01-Dec-19 A

A1060 Issue RFP 01-May-20 01-May-20 A

A1080 Award Contract 03-Feb-21 03-Feb-21 A
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Activity ID Activity Name BL Project Start Start BL Project 
Finish

Finish

A1100 Complete Construction 31-Oct-21 30-Nov-21*

A1010 Project Finish 15-Dec-21 15-Dec-21

100449  N100449  Next Generation VMS 01-May-20 01-May-20 A 14-Jan-22 14-Mar-22

100449100449.A10  Project Milestone 01-May-20 01-May-20 A 14-Jan-22 14-Mar-22

A1000 Project Start 01-May-20 01-May-20 A

A1060 Requirement Documents 30-Sep-21 30-Dec-21*

A1070 RFP 30-Oct-21 30-Jan-22*

A1010 Project Finish 14-Jan-22 14-Mar-22

100482  R100482  Rengstorff Grade Separation 05-Aug-19 05-Aug-19 A 21-Dec-27 21-Dec-27

100482100482.A10  Project Milestone 05-Aug-19 05-Aug-19 A 21-Dec-27 21-Dec-27

A1000 Project Start 05-Aug-19 05-Aug-19 A

A1060 Preliminary 35% Design 15-Dec-21 15-Dec-21*

A1090 MOU/ CO-OP Agreement with the City of Mountain View for Final Desig 15-Dec-21 03-Feb-22*

A1480 Award Design Contract 04-Aug-22*

A1070 65% Design 06-Mar-23 06-Mar-23*

A1080 95% Design 02-Aug-23 02-Aug-23*

A1100 100% Design 02-Feb-24 02-Feb-24*

A1110 All Permits Received 03-Feb-24

A1340 Construction Contract Award - Board Approval 02-Jan-25 02-Jan-25*

A1310 LNTP 03-Feb-25 03-Feb-25

A1300 Construction Completion 01-Oct-27 01-Oct-27

A1010 Project Finish 21-Dec-27 21-Dec-27

100566  S100566  San Mateo Grade Crossing Improvements 26-Feb-21 26-Feb-21 A 02-Jan-24 02-Jan-24

100566100566.A10  Project Milestones 26-Feb-21 26-Feb-21 A 02-Jan-24 02-Jan-24

A1110 Project Start 26-Feb-21 26-Feb-21 A

A1290 Work Plan and SMRC Approval 26-Feb-21 26-Feb-21 A

A1310 Issue Design Work Directive 22-Mar-21 22-Mar-21 A

A1170 35 % Design 30-Jun-21 30-Jun-21 A

A1320 65 % Design 30-Sep-21 01-Oct-21*

A1120 100 % Design 01-Jan-22 01-Jan-22*

A1210 IFB 01-Mar-22 01-Mar-22*

A1220 Award Construction Contract 07-Jul-22 07-Jul-22

A1160 NTP 01-Sep-22 01-Sep-22*

A1300 Construction Complete 01-Sep-23 01-Sep-23

A1180 Project Finish 02-Jan-24 02-Jan-24

100574  N100574  Next Generation Clipper Validator Site Prep 01-Apr-21 01-Apr-21 A 31-Mar-23 31-Mar-23

100574100574.A10  Milestones 01-Apr-21 01-Apr-21 A 31-Mar-23 31-Mar-23

A1110 Project Start 01-Apr-21 01-Apr-21 A

A1230 Final Design Complete 30-Oct-21 30-Oct-21

A1290 NTP 01-Apr-22 01-Apr-22

A1220 Award Construction Contract 17-Mar-22 07-Apr-22*

A1160 Construction Complete 30-Dec-22 30-Dec-22

A1170 Project Finish 31-Mar-23 31-Mar-23
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