
    

     
 

 

 
Memorandum 
 
Date:  December 20, 2013 
 
To:  CalMod Local Policy Maker Group (LPMG) 
 
From:  Marian Lee, CalMod Executive Officer 
 
Re:  December CalMod E‐ Update 
_________________________________________________	 	 	 	 	
	
This memo provides a brief update on key CalMod activities since the November LPMG 
meeting.  
 
Peninsula Corridor Electrification Program (PCEP) Environmental Impact Report (EIR) 
 
The environmental team is continuing to prepare the PCEP Administrative Draft EIR 
(internal document).  It is being reviewed internally by staff.  The Draft EIR for public 
review is targeted for release in Winter 2013/2014 and completion of the Final EIR in fall 
2014. 
 
Advanced Signal System (CBOSS PTC Project)  
 
The advanced signal system project, also called Communications Based Overlay Signal 
System (CBOSS) Positive Train Control (PTC), is being installed.  Installation of the 
communications subsystem and fiber started on September 4, 2013 in San Jose and is 
currently occurring in Mountain View and Palo Alto.   
 
The LPMG received an update on the advanced signal system project work in March, 
August, and September 2013. Regular updates to elected officials and staff will be 
provided throughout installation activities.  



   

     
 

CalMod Local Policy Maker Group (LPMG) 
Summary Meeting Notes for November 20, 2013 

 
Summary Notes 
 
The purpose of these notes is to capture key discussion items and actions identified for 
subsequent meetings. 
 

MEMBERS PRESENT: R. Bryant, P. Burt, R. Collins, J. Deal, J. Griffith, B. Grotte, K. 
Ibarra, J. Matthews,  K. Matsumoto, B. Pierce 

  
MEMBERS ABSENT: R. Cline, C. Conway, A. Kalra, W. Lee, A. Tissier, S. Wiener,  C. 
Wiest, C. Wozniak,  

  
STAFF PRESENT: C. Fromson, M. Lee, S. Petty  

 
JPB Staff Report 
 
Staff provided the following update: 
 

‐ LPMG members and the public are invited to the 150th Caltrain Anniversary/ 
CalMod Celebration at the Caltrain Santa Clara Station on Saturday January 18, 
2014 at 11am.   
 

‐ The PCEP Administrative Draft EIR (internal document) is being prepared. The 
DEIR (public document) is targeted for release in winter 2013/2014 and 
completion of the Final Environmental Impact Report (FEIR) in fall 2014. 

 
Information/Discussion Items 
 
1. 4th and King Station/Yard Reduction/Removal Feasibility Assessment 

 
At the request of the City/County of San Francisco to support local development 
efforts, Caltrain has been studying the feasibility of reducing and/or removing the 
existing 4th and King Station/Yard which currently functions as the San Francisco 
terminus station.  In May and August, the LPMG received presentations on the 
status of the study and in November, preliminary findings from the completed 
technical study. 
 
As a follow up to the technical study, San Francisco will be preparing a Rail 
Boulevard Feasibility Study. As this effort progresses, staff will request San Francisco 
to bring updates to the LPMG at key milestones of the project.  

 



 
 

Comments:  
 

 Several LPMG members requested confirmation that the off‐site facility locations, 
if needed as part of reducing the footprint of the 4th and king station/yard, would 
be located in San Francisco. Staff confirmed that the off‐site locations evaluated 
in the technical study were located in San Francisco. 

 

 Several LPMG members requested clarification about the potential benefits for 
Caltrain if the city/county developed the land at the 4th and King Station/Yard. 
Caltrain staff anticipated that the Rail Boulevard Feasibility Study would include 
more information about the benefits. 
 

2. 2013 Wrap‐up and 2014 Schedule 
 
As this was the last LPMG meeting for 2013, Caltrain staff expressed appreciation to 
the LPMG members for the engaged participation and feedback on important 
CalMod matters during the 2013 year. 
 
The LPMG was provided with the following 2014 meeting schedule: 

 

Date  Meeting or E‐Update 

January 23, 2014  In‐person 

February 27, 2014                          E‐Update 

March 27, 2014  In‐person 

April 24, 2014                          E‐Update 

May 22, 2014  In‐person 

June 26, 2014                          E‐Update 

July 24, 2014  In‐person 

August 28, 2014                          E‐Update 

September 25, 2014  In‐person 

October 23, 2014                          E‐Update 

November 20, 2014*   In‐person 

December 19, 2014*                          E‐Update 

 
3. Strategic Plan   
 

Caltrain will be updating its Strategic Plan. The current Strategic Plan was adopted by 
the Peninsula Corridor Joint Powers Board (JPB) in 2004.  Since that time, Caltrain’s 
customers, services, policies and future plans have evolved. 
 
The Strategic Plan will look ahead and develop appropriate policies to guide 
decision‐making.  It will reflect JPB policy commitments related to the Caltrain 
Modernization Program and blended system with high‐speed rail. 



 
 

 
The LPMG received a Strategic Plan presentation at the November meeting as part 
of the first wave of public input on the update effort. The strategic plan 
development will continue through 2014 and staff will be back for more input from 
the LPMG at critical milestones.  
 
Comments: 
 
The comments below are brief.  Notes on the more extensive discussions were taken 
by staff and will be used for the development of the strategic plan. 
 

 Several LPMG members expressed concern about limiting capacity for 
Caltrain since the Caltrain system will also need to support high speed rail. 
Staff mentioned that Caltrain will need to explore additional ways of 
expanding capacity, including, maximizing seats in the new electric cars and 
ideas such as operating longer trains. 
 

 A few LPMG members stressed the importance of evaluating longer station 
platforms to support longer trains and requested staff to bring this item to a 
future LPMG meeting. 

 
(Note, this concept was assessed qualitatively and is described in the June 
2013 Caltrain/HSR Service Plan/Operations Considerations Analysis. Caltrain 
staff will present this item in more detail to the LPMG in early 2014.) 
    

 Several LPMG members requested the strategic plan to address regional and 
local connectivity issues and transit oriented developments occurring within 
their jurisdictions. 
 

 Other comments included looking at improved location of Caltrain ticket 
vending machines. 

 
Public Comments (after all information/discussion items were complete) 
 
A public speaker suggested fuel savings and air pollution reductions realized by the 
electrification project will be smaller than publicized for the electrification project; 
freight trains will hit the platforms if there is level boarding; and longer Caltrain trains is 
a better way to achieve increased capacity than level boarding. 
 
(Note, the DEIR will provide updated analysis of fuel savings and air pollution reductions. 
Issues regarding freight trains and level boarding platform will be examined as part of 
the extensive planning necessary for advancing level boarding program. The LPMG will 
be presented with information on longer platforms/trains in early 2014.) 


