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Memorandum 
 

Date: January 30, 2019 

To: CalMod Local Policy Maker Group (LPMG) 

From: John Funghi, CalMod Chief Officer; Casey Fromson, Gov. Affairs Director  

Re:  Caltrain Electrification Project E-Update 

 

 

At the end of 2018, we visited three Caltrain stations and talked to riders from throughout the 

corridor to find out what they're looking forward to most when the new electric trains are 

added to our fleet. Reduced noise and air pollution, and more frequent service are just a few of 

the benefits riders mentioned.   

 

Watch the video to see what riders are saying 

about CalMod: 

https://www.youtube.com/watch?v=83NedqYnQ-

s&feature=youtu.be 

 

 

 

In case you missed it, don’t forget to view the 

"CalMod 2018 Year in Review" video: 

https://www.youtube.com/watch?v=t8bYyrNXHPo 

 

 

 

 

 

http://r20.rs6.net/tn.jsp?t=psfubj5ab.0.0.yn7jf7hab.0&id=preview&r=3&p=https%3A%2F%2Fyoutu.be%2F83NedqYnQ-s
https://www.youtube.com/watch?v=83NedqYnQ-s&feature=youtu.be
https://www.youtube.com/watch?v=83NedqYnQ-s&feature=youtu.be
https://www.youtube.com/watch?v=t8bYyrNXHPo
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Electric Trains 
 
In January, interior equipment (mounting brackets, thermal and acoustic insulation, piping and 

electrical conduits, wire harnesses) were installed in the first four carshells of Trainset #1. 

Electric train truck frames under development are now undergoing static load, fatigue testing 

and installation clearance checks. 

 

View more photos at CalMod.org/Gallery.  
 

 

 

 

 

 

 

 

http://r20.rs6.net/tn.jsp?t=psfubj5ab.0.0.yn7jf7hab.0&id=preview&r=3&p=http%3A%2F%2Fcalmod.org%2Fgall
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Electrification Infrastructure  

In January, crews continued foundation installation from South San Francisco to Menlo Park 

and pole installation from South San Francisco to San Mateo. Two power transformers at the 

Traction Power Facility in South San Jose were also installed in December. 

To sign up for weekly construction updates or for more construction information, visit 

CalMod.org/Construction.   

 
 

Public Meetings Re: Construction Activities (January / February) 
 
Occurred 

- United Neighborhoods of Santa Clara County, January 9 
 
Upcoming   

- VTA’s BART Silicon Valley Phase II Dirdion Community Working Group, February 5 

- VTA’s BART Silicon Valley Phase II Santa Clara Community Working Group, February 7 

DETAILED PROGRESS REPORT  
To view the detailed Monthly Progress Report, please visit:  
http://www.caltrain.com/projectsplans/CaltrainModernization/CalMod_Document_Library.ht
ml 

http://r20.rs6.net/tn.jsp?t=psfubj5ab.0.0.yn7jf7hab.0&id=preview&r=3&p=http%3A%2F%2Fwww.calmod.org%2Fconstruction
http://www.caltrain.com/projectsplans/CaltrainModernization/CalMod_Document_Library.html
http://www.caltrain.com/projectsplans/CaltrainModernization/CalMod_Document_Library.html

