



# Website Replacement Project

**Citizens Advisory Committee  
October 21, 2020  
Agenda Item #10**



# SMCTD Website Replacement Project

The District is currently redesigning websites:

Caltrain

SamTrans

TA

SMCTD

SMCELJPA

Numerous Microsites



# **SMCTD Website Replacement Project**

**Scope: Replace 10-year old websites:**

- 1. Improve User Experience/Mobile**
- 2. Improve Accessibility**
- 3. Improve Security (CIA – Confidentiality, Integrity, Availability)**
- 4. Improve Data Flow (GTFS)**
- 5. Update/Clean up content**



# SMCTD Website Replacement Project

The Team: Contractor

FivePaths [www.fivepaths.com](http://www.fivepaths.com)



FivePaths

## District Digital Comms Team

Jeremy Lipps, Digital Comms Manager

Mark Templo, Web Developer

With Marketing, Contracts & Procurement, IT





# SMCTD Website Replacement Project

## Timeline

**June, 2020 - Contract Signed**

**July, 2020 – Began Work**

**June 2021 - Expected Live Date**

## Current Activities

**Interviews and research**

**Backend data collection**

**Development site created**





# SMCTD Website Replacement Project

**Questions or Comments?**

**Jeremy Lipps, [lippsj@samtrans.com](mailto:lippsj@samtrans.com)**