



Website Replacement Project

Jeremy Lipps
Digital Comms Manager



SMCTD Website Replacement Project

The District is currently redesigning websites:

Caltrain

SamTrans

TA

SMCTD

SMCELJPA

Numerous Microsites



SMCTD Website Replacement Project

Scope: Replace 10-year old websites:

- 1. Improve User Experience/Mobile**
- 2. Improve Accessibility**
- 3. Improve Security (CIA – Confidentiality, Integrity, Availability)**
- 4. Improve Data Flow (GTFS)**
- 5. Update/Clean up content**



SMCTD Website Replacement Project

The Team: Contractor

FivePaths www.fivepaths.com



FivePaths

District Digital Comms Team

Jeremy Lipps, Digital Comms Manager

Mark Templo, Web Developer

With Marketing, Contracts & Procurement, IT





SMCTD Website Replacement Project

Timeline

June, 2020 - Contract Signed

July, 2020 – Began Work

June 2021 - Expected Live Date

Current Activities

Interviews and research

Backend data collection

Development site created

