
    

     
 

 

 
Memorandum 
 
Date:  October 24, 2013 
 
To:  CalMod Local Policy Maker Group (LPMG) 
 
From:  Marian Lee, CalMod Executive Officer 
 
Re:  October CalMod E‐ Update 
_________________________________________________	 	 	 	 	
	
This memo was prepared to provide a brief update on key CalMod activities since the 
September LPMG Meeting.  
 
Peninsula Corridor Electrification Program (PCEP) Environmental Impact Report (EIR) 
 
The environmental team is continuing to work on the environmental analysis and 
report. The team has finished the field surveys and the technical studies are almost 
complete. The cumulative and alternative analyses are underway. The PCEP 
Administrative Draft EIR (internal document) is being prepared.  
 
The DEIR (public document), is targeted for release in Winter 2013/2014 and completion 
of the Final Environmental Impact Report (FEIR) in Fall 2014. 
 
4th and King Station/Yard Reduction/Removal Feasibility Assessment 
 
At the request of the City/County of San Francisco to support local development efforts, 
Caltrain has been studying the feasibility of reducing and/or removing the existing 4th 
and King Station/Yard which currently functions as the San Francisco terminus station. 
 
In August, the LPMG was presented with an update on the technical study.  The analysis 
is now complete and has been provided to the JPB members’ staff for review and 
comment. 
 
To support additional time for staff review, this item has been pushed out by a month 
and will be presented to the JPB and the LPMG in November.  The presentation will be 



focused on concluding the study and identifying next steps to support the city’s 
development goals. 
 
Caltrain Strategic Plan 
 
Caltrain’s current Strategic Plan was adopted by the Peninsula Corridor Joint Powers 
Board in 2004.  Since that time, Caltrain’s customers, services, policies and future plans 
have evolved.  It is timely for Caltrain to update the Strategic Plan to look ahead and 
develop appropriate policies to guide decision‐making.  The Strategic Plan will include 
JPB commitments to the Caltrain Modernization Program and blended system with high‐
speed rail. 
 
The strategic plan process will include outreach and updates to the LPMG, City/County 
Staff Coordinating Group (CSCG) and the Peninsula Corridor Working Group (PCWG) as 
well the community at‐large. 
 
The JPB received a Strategic Plan presentation at the October Board meeting to 
publically kick‐off the effort.  LPMG will receive the same presentation at the November 
meeting. 



   

     
 

CalMod Local Policy Maker Group (LPMG) 
Summary Meeting Notes for September 26, 2013 

 
The following are summary meeting notes. The purpose of these notes is to capture key 
discussion items and actions identified for subsequent meetings. 
 
JPB Staff Report 
 
Staff provided the following update: 
 

‐ Good progress is being made on the Peninsula Corridor Electrification Project 
(PCEP) environmental technical studies; 
 

‐ The schedule for completing the analysis and staff review on the Fourth and King 
Street Station/Yard Reduction Study has been extended by approximately a 
month; and 

 
‐ The November LPMG meeting is rescheduled from the 28th to 20th due to the 

Thanksgiving holiday. 
 
Information/Discussion Items 
 
1. Level Boarding  
 

Currently, Caltrain does not have level boarding but it is a desired system 
improvement that requires additional planning and funding beyond the scope of the 
Caltrain Modernization Program. 
 
Level boarding allows passengers to get on and off the train from the platform 
without stepping up or down. Examples of level boarding systems include BART and 
MUNI.  Level boarding benefits include safety enhancements, operating efficiencies, 
and passenger convenience. 
 
The LPMG received a presentation that highlighted constraints and opportunities for 
achieving future level boarding along the Caltrain corridor. It also discussed the 
challenges associated with achieving shared platforms in a system that supports 
multiple tenants with different systems. 
 
Input from these discussions will be used to inform long‐term planning for level 
platforms and in the short term, development of vehicle specs for the procurement 
of Electric Multiple Units (EMUs) included in the Caltrain Modernization Program. 

 
 



 
 

Comments: 
 

 LPMG members and public speakers asked for quantitative data on the 
benefits associated with level boarding. Caltrain has not yet conducted a 
comprehensive analysis quantifying the full costs and benefits of level 
boarding on the Caltrain corridor. (Note, as follow up, for general education 
purposes, the attached has been prepared providing references to third party 
analysis of level boarding.) 
    

 A public speaker expressed concern about trains potentially swaying into a 
level boarding platform that is less than three inches away from the train.  
(Note, these types of issues will be examined as part of the extensive planning 
necessary for advancing level boarding.)   

 
2. Communications Based Overlay Signal System (CBOSS) Positive Train Control (PTC) 

Update 
 
The Communications Based Overlay Signal System (CBOSS) Positive Train Control 
(PTC) project is one of the projects identified in the ~$1.5 billion Caltrain 
Modernization Program. It is an advanced signal system project that will improve the 
safety of the Caltrain corridor as well as provide performance enhancements needed 
for improved Caltrain service and the future Caltrain/high‐speed rail blended 
system. 
 
The LPMG has received several presentations on the CBOSS PTC Project. Based on 
feedback from the August CBOSS PTC Project presentation, additional information 
was provided on the specific light and noise impacts associated with the project. 
 
The LPMG also received updated information on the outreach efforts with city staff, 
neighborhood associations, and residents living close to the tracks. 
 
Comments: 
 

 City of San Mateo member asked how the light and noise impacts measure up 
to the city’s local ordinance(s). (Note, as follow up information has been 
obtained and provided to City of San Mateo staff.) 

 
Public Comments (after all information/discussion items were complete) 
 
A public speaker suggested that the LPMG members consider identifying a different 
managing agency for Caltrain in light of recent accusations in the news about Samtrans 
mishandling financial transactions.  
 



Third Party Resources 
October 16, 2013 

 
Several individuals have asked for additional information quantifying the benefits of level boarding. 
Caltrain has not yet completed the technical analysis to quantify the full costs and benefits of level 
boarding on the Caltrain corridor. For more information, please review the third party resources 
below.  

Public documents:  

1. er Operator Challenges (L. Cobb; April 18, 2012; 2012 
ASME Joint Rail Conference presentation)  
Link: (No link, available upon request) 
 

2. Rebalancing Commuter Rail Level Boarding with Freight Clearance Requirements (D. Nelson, E. 
Martinez, S. Bonina; June 5, 2012; 2012 APTA Rail Conference presentation) 
Link: http://www.apta.com/mc/rail/previous/2012/presentations/Presentations/Nelson-D-
Rebalancing-Commuter-Rail-Level-Boarding.pdf  
 

3. Federal Register (dated September 19, 2011)  Final Rule by DOT (Docket OST-2006-23985), 
Transportation for Individuals with Disabilities at Intercity, Commuter, and High Speed Passenger 
Railroad Station Platforms 
Link: http://www.gpo.gov/fdsys/pkg/FR-2011-09-19/pdf/2011-23576.pdf  

Released before the Department of Transportation Final Rule on Platform heights: 

4. Level Boarding Challenges for Commuter Rail Systems (G. Cameron; 2008 APTA Rail Conference 
paper) 
Link: (No link, available upon request) 
 

5. Federal Register (dated February 27, 2006) - Notice of Proposed Rulemaking by DOT (Docket 
OST 2006 23985), Transportation for Individuals with Disabilities 
Link: http://www.gpo.gov/fdsys/pkg/FR-2006-02-27/pdf/06-1658.pdf  

 

To request resources, contact Casey Fromson, Caltrain Public Affairs Officer:  fromsonc@samtrans.com 
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