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AGENDA 
PENINSULA CORRIDOR JOINT POWERS BOARD 

Finance Committee Meeting 

Committee Members: Dev Davis (Chair), Ron Collins, Monique Zmuda 

Due to COVID-19, this meeting will be conducted via teleconference only (no physical location) 
pursuant to the Governor’s Executive Orders N-25-20 and N-29-20.  Directors, staff and the public 
may participate remotely via Zoom at https://zoom.us/j/98291920938 for audio/visual capability 
or by calling 1-669-900-9128, Webinar ID: #982 9192 0938 for audio only.  The video live stream will 
be available after the meeting at http://www.caltrain.com/about/bod/video.html 

Public Comments:   Members of the public are encouraged to participate remotely. Public 
comments may be submitted to publiccomment@caltrain.com prior to the meeting’s call to order 
so that they can be sent to the Board as soon as possible, while those received after an agenda 
item is heard will be included into the Board’s weekly correspondence and posted online at 
http://www.caltrain.com/about/bod/Board_of_Directors_Meeting_Calendar.html. 

Oral public comments will also be accepted during the meeting through Zoom or via the 
teleconference number listed above.  Public comments on individual agenda items are limited to 
one per person PER AGENDA ITEM.  Use the Raise Hand feature to request to speak.  For public 
participants calling in, dial *67 if you do not want your telephone number to appear on the live 
broadcast.  Callers may dial *9 to use the Raise the Hand feature for public comment.  Each 
commenter will be automatically notified when they are unmuted to speak for two minutes or 
less.  The Board Chair shall have the discretion to manage the Public Comment process in a 
manner that achieves the purpose of public communication and assures the orderly conduct of 
the meeting. 

July 27, 2020  1:30 pm (*new start time) 

1. Call to Order/Pledge of Allegiance

2. Roll Call

BOARD OF DIRECTORS 2020 

DAVE PINE, CHAIR 
DEV DAVIS, VICE CHAIR 
JEANNIE BRUINS 
CINDY CHAVEZ 
RON COLLINS 
STEVE HEMINGER 
CHARLES STONE 
SHAMANN WALTON 
MONIQUE ZMUDA 

JIM HARTNETT 
EXECUTIVE DIRECTOR 
 

Amended 07-24-2020 approx. 3:15pm

https://www.gov.ca.gov/category/executive-orders/
https://www.gov.ca.gov/wp-content/uploads/2020/03/3.17.20-N-29-20-EO.pdf
https://zoom.us/j/98291920938
http://www.caltrain.com/about/bod/video.html
http://www.caltrain.com/about/bod/video.html
mailto:publiccomment@caltrain.com
http://www.caltrain.com/about/bod/Board_of_Directors_Meeting_Calendar.html
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3. Public Comment on Items not on the Agenda
Comments by each individual speaker shall be limited to two (2) minutes. Items raised that require a response will
be deferred for staff reply.

4. Approve Meeting Minutes of June 22, 2020 MOTION 

5. Finance and Ridership Updates – COVID-19 INFORMATIONAL 

6. Accept Information on Statement of Revenues and Expenditures
for June 2020

MOTION 

INFORMATIONAL 
7. Authorize Execution of a Change Order to the Peninsula

Corridor Electrification Project Contract with Balfour Beatty, Inc.
for Construction of Shunt Wires at Utility Crossings In
Conformance with California Public Utility Commission
Requirements

MOTION 

8. Authorize Execution of Agreements to Receive Funding and Act
As Lead Implementing Agency for the Final Design Phase of the
Mountain View Transit Center Grade Separation and Access
Project

MOTION 

9. Preliminary Fiscal Year 2021 Operating and Capital Budgets INFORMATIONAL 

10. Committee Member Requests

11. Date/Time of Next Regular Finance Committee Meeting:
Monday, August 24, 2020 at 1:30 pm via Zoom

12. Adjourn
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INFORMATION FOR THE PUBLIC 
 
All items appearing on the agenda are subject to action by the Board.  Staff 
recommendations are subject to change by the Board. If you have questions on the 
agenda, please contact the JPB Secretary at 650.508.6242.  Agendas are available on the 
Caltrain website at www.caltrain.com.  Communications to the Board of Directors can be 
e-mailed to board@caltrain.com. Free translation is available; Para traducción llama al 
1.800.660.4287; 如需翻译 请电1.800.660.4287 

 
Date and Time of Board and Committee Meetings 
JPB Board: First Thursday of the month, 9:00 am; JPB Finance Committee: Fourth Monday of 
the month, 1:30 pm. Date, time and location of meetings may be changed as necessary. 
Meeting schedules for the Board and committees are available on the website. 
 
Location of Meeting 
Due to COVID-19, the meeting will only be via teleconference as per the information 
provided at the top of the agenda.  the Public may not attend this meeting in person.    
 
Public Comment* 
Members of the public are encouraged to participate remotely. Public comments may be 
submitted to publiccomment@caltrain.com  prior to the meeting’s call to order so that they 
can be sent to the Board as soon as possible, while those received during or after an 
agenda item is heard will be included into the Board’s weekly correspondence and posted 
online at http://www.caltrain.com/about/bod/Board_of_Directors_Meeting_Calendar.html . 
Oral public comments will also be accepted during the meeting through Zoom or the 
teleconference number listed above.  Public comments on individual agenda items are 
limited to one per person PER AGENDA ITEM and each commenter will be automatically 
notified when they are unmuted to speak for two minutes or less.  the Board Chair shall have 
the discretion to manage the Public Comment process in a manner that achieves the 
purpose of public communication and assures the orderly conduct of the meeting. 
 
Accessible Public Meetings/Translation 
Upon request, the JPB will provide for written agenda materials in appropriate alternative 
formats, or disability-related modification or accommodation, including auxiliary aids or 
services, to enable individuals with disabilities to participate in and provide comments 
at/related to public meetings. Please submit a request, including your name, phone 
number and/or email address, and a description of the modification, accommodation, 
auxiliary aid, service or alternative format requested at least at least 72 hours in advance of 
the meeting or hearing. Please direct requests for disability-related modification and/or 
interpreter services to the Title VI Administrator at San Mateo County Transit District, 1250 San 
Carlos Avenue, San Carlos, CA 94070-1306; or email titlevi@samtrans.com; or request by 
phone at 650-622-7864 or  
TTY 650-508-6448. 
 
Availability of Public Records 
All public records relating to an open session item on this agenda, which are not exempt 
from disclosure pursuant to the California Public Records Act, that are distributed to a 
majority of the legislative body will be available for public inspection at 1250 San Carlos 
Avenue, San Carlos, CA 94070-1306, at the same time that the public records are distributed 
or made available to the legislative body. 

mailto:board@caltrain.com
mailto:publiccomment@caltrain.com
http://www.caltrain.com/about/bod/Board_of_Directors_Meeting_Calendar.html
mailto:titlevi@samtrans.com
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Peninsula Corridor Joint Powers Board 
Finance Committee Meeting 

1250 San Carlos Avenue, San Carlos CA 94070 
DRAFT MINUTES OF JUNE 22, 2020 

MEMBERS PRESENT: D. Davis(Chair), R. Collins, M. Zmuda

MEMBERS ABSENT: None  

STAFF PRESENT: D. Hansel, M. Bouchard, J. Cassman, S. van Hoften, M. Jones, L.
Leung, C. Gayotin, C. Mau, J. Montenero, M. Rush, D. Seamans,
S. Wong

1. CALL TO ORDER/PLEDGE OF ALLEGIANCE
Chair Dev Davis called the meeting to order at 2:31 pm and led the Pledge of
Allegiance.

2. ROLL CALL
District Secretary Dora Seamans confirmed all Board Committee members were
present.

3. PUBLIC COMMENT FOR ITEMS NOT ON THE AGENDA
None.

4. APPROVAL OF MEETING MINUTES OF MAY 26, 2020
Motion/Second: Collins/Zmuda
Ayes:  Collins, Zmuda, Davis
Noes:  None
Absent:  None

5. FINANCE AND RIDERSHIP UPDATES – COVID-19

Derek Hansel, Chief Financial Officer, provided a financial update.  He stated that they 
would be making their first draw from the CARES Act this week for losses incurred in May 
and additional losses from March through May for GoPass.  Mr. Hansel noted the 
increase to 70 trains due to an uptick in ridership.  They are positioning themselves for 
the second tranche of the CARES Act for finances through the Fall. 

Michelle Bouchard, Chief Rail Officer, provided an update on operations.  She noted 
high compliance with facial coverings on board the trains, including TASI employees 
and collaborating with regional operators regarding health and safety efforts for a 
comprehensive and consistent approach to encourage rider confidence.       

Public comment 
Roland Lebrun, San Jose, suggested accessing ridership data through Clipper to move 
forward.  

The Board members had a discussion and staff provided further clarification in response 
to Board comments and questions.  Topics included joint measures to educate riders on 
safety measures and rider data. 

6. ACCEPT STATEMENT OF REVENUES AND EXPENDITURES MAY 2020

AGENDA ITEM #4 
JULY 27, 2020 
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Page 2 of 6 
 

Mr. Hansel noted that the GoPass revenues were adjusted to reflect March and April 
data.   
 
Public Comment: 
Roland Lebrun, San Jose, commented on the CARES Act and reserves and expenses. 
 
The Board members had a discussion and staff provided further clarification in response 
to Board comments and questions.  Topics included where the CARES funding was 
shown in the statement, consistent overhead and expenses, and rental income. 
 
Motion/Second: Zmuda/Collins 
Ayes:  Collins, Zmuda, Davis 
Noes:  None 
Absent:  None 
 
7. AWARD OF CONTRACT FOR MARIN AND NAPOLEON STREET BRIDGE REPLACEMENT 

PROJECT FOR $8,907,901 
 
Concepcion Gayotin, Acting Director of Contracts & Procurement, reported that eight 
potential bidders attended a pre-bid meeting and four bids were received.  She stated 
that Disney reported the lowest bid, but did not meet the disadvantaged business 
enterprise (DBE) requirement of 15 percent, and they underwent a good faith effort 
hearing. She stated that recommended the award to Proven, who met DBE 
requirements with a 19.8 percent submittal, and had over 25 years of contracting 
experience.  Ms. Gayotin mentioned that the project completion is expected by the 
summer of 2021. 
 
Public Comment: 
Roland Lebrun, San Jose, commented on expenses for grade crossings at San Jose and 
San Francisco (Marin and Napoleon) and asked for clarity on how the new Caltrain 
stations and bridges would tie into Samtran’s overall plan for the line.   
 
Board members had a discussion and staff provided further clarification in response to 
Board comments and questions regarding engineer estimates, sources of funding for 
this project, timing of the bid process, berm replacement, and interdependency with 
other project timelines. 
 
Motion/Second: Zmuda/Davis to not approve this item as stated in the report, directed 
staff to provide additional information on the engineering bids and soil conditions of 
berms, and moved this item to the full Board for further discussion and consideration.  
Ayes:  Collins, Zmuda, Davis 
Noes:  None 
Absent:  None 
 
8. AWARD OF CONTRACT FOR CALTRAIN NAMING RIGHTS AND SPONSORSHIP 

CONSULTING SERVICES 
 
John Montenero, Manager of Procurement, reported that staff received three qualified 
proposals and the selection committee identified Elevate Sports Ventures, LLC as the 
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highest ranked proposal. Mr. Montenero noted that staff recommended the award for 
a five year base term.   
 
Public Comment: 
Roland Lebrun, San Jose, commented on excluding Diridon from this contract. 
 
Board members had a discussion and staff provided further clarification in response to 
Board comments and questions regarding what was being named, how contractors 
were paid, what additional services encompasses, the possibility of a ten-year 
partnership, naming rights policies, and amending the resolution to require Committee 
approval.   
 
Motion/Second: Davis/Collins moved to strike the authorization clause and amend the 
resolution to come back to the Finance Committee for approval during phase 1b 
(creation of detailed marking and sales strategy) 
Motion/Second: Davis/Collins 
Ayes:  Collins, Zmuda, Davis 
Noes:  None 
Absent:  None 
 
9. AUTHORIZE AMENDMENT TO CONTRACT TO OPERATE THE SAN FRANCISCO CALTRAIN 

BICYCLE PARKING FACILITY 
 
Dan Provence, Principal Planner, provided background: since 2007 Caltrain has worked 
with a vendor for the San Francisco Caltrain station to relieve on board bicycle space, 
in 2013 Bikehub took over the contract; they have been closed since mid-March and 
plans to reopen in July.  Mr. Provence stated that they would like to provide more 
options for riders to cycle or scooter to the station, and that the contract will be expiring 
at the end of 2020.  He stated that this amendment would extend the contract an 
additional year while staff work on a request for proposal (RFP) for upcoming years.   
 
Lawrence Leung, Manager of Rail Contracts & Budget, stated that JPB staff is 
requesting three items: 1) an increase the base compensation 2) to extend the 
contract term for an additional year of service, and 3) to add sidewalk space as part of 
the property.   
 
Public Comment: 
Aleta Dupree, Oakland, commented on the importance of providing bicycle parking, 
issues with bicycle theft, and her appreciation for shared scooters, and the ease of 
bicycle parking compared to car parking. 
 
Board members had a discussion and staff provided further clarification in response to 
Board comments and questions included the following: what services would be 
provided with the $70,000 contact overage amount; concern and the need for 
clarifications on how payments are handled without sufficient funding in the contract; 
sidewalk space and property lines.  
 
Motion/Second: Zmuda/Davis moved to include unanticipated overrun costs and 
payment clarification in the resolution 
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Ayes:  Collins, Zmuda, Davis 
Noes:  None 
Absent:  None 
 
10. AUTHORIZE EXECUTION OF FUNDING AGREEMENT WITH THE METROPOLITAN 

TRANSPORTATION COMMISSION FOR CLIPPER START, THE REGIONAL MEANS-BASED 
FARE PILOT PROGRAM 

 
Melissa Jones, Principal Planner, provided an update on the Clipper START program.  
She stated that this was in response to the growing need for discounted transit fares for 
low-income adults.  Ms. Jones said the participating agencies included BART, Golden 
Gate, and San Francisco Municipal Transportation Authority (SFMTA) and the July 15th 
launch date.  She reviewed promotion and outreach efforts, evaluation of the pilot 
program, and last steps in entering into a funding agreement with the Metropolitan 
Transportation Commission (MTC).   
 
Public Comment: 
Roland Lebrun, San Jose, commented on tagging on and off for multi-passes and 
GoPasses for informational purposes, MTC engagement, and changing programming 
with Clipper (communicate with Cubic).   
 
Aleta Dupree, Oakland, commented on the benefits of the program, moving away 
from paper tickets, and maintaining service standards. 
 
The Board members had a discussion and staff provided further clarification in response 
to the Board comments and questions regarding launch dates, communication with 
MTC staff, notices at stations and electronic sign boards for outreach, frequency of 
updates, and social media promotions.  
 
Motion/Second: Collins/Davis moved to approve the recommendation with an 
amendment to include quarterly reports rather than bi-annual reports 
Ayes:  Collins, Zmuda, Davis 
Noes:  None 
Absent:  None 
 
 
11. AUTHORIZE EXECUTION OF AMENDMENT 2 OF THE AMENDED AND RESTATED CLIPPER 

MEMORANDUM OF UNDERSTANDING (MOU) 
 
Carter Mau, Deputy General Manager, provided an update: this amendment would 
authorize the Executive Director to execute a Clipper MOU (an agreement between 
MTC and other agencies).  Mr. Mau explained that 50 percent of revenues are 
collected via Clipper and the amended MOU would 1) extend the current agreement 
to 2026, 2) allow for changes when MTC announces notice to proceed with the Clipper 
mobile system (payment by Clipper smartphone), and 3) change to the cost formula 
when MTC announces notice to proceed with Clipper Next Generation (2023).  He 
noted that the first two items would be split 50/50 between the operator and MTC.  



Finance Committee Meeting 
Minutes of June 22, 2020 
 

Page 5 of 6 
 

The Board members had a discussion and staff provided further clarification in response 
to the Board comments and questions regarding mobile apps and immediate funds 
now available on Clipper cards. 
 
Motion/Second: Davis/Zmuda 
Ayes:  Collins, Zmuda, Davis 
Noes:  None 
Absent:  None 
 
12. APPROVE AND RATIFY FISCAL YEAR 2021 INSURANCE PROGRAM   
 
Derek Hansel, Chief Financial Officer, noted that while they were able to maintain all 
insurance coverages, with liability pricing being pretty fair, there were substantial 
increases on the property side.  He noted that prices were generally consistent with 
available budget. 
 
The Board members had a discussion and staff provided further clarification in response 
to the Board comments and questions regarding timing of negotiations, whether it was 
pre or post-COVID, pandemic exclusions, cash flow, and property insurance.  
 
Motion/Second: Collins/Zmuda 
Ayes:  Collins, Zmuda, Davis 
Noes:  None 
Absent:  None 
 
 
13. COMMITTEE MEMBER REQUESTS 
 
Chair Davis inquired about the reason for replacing bridges with berms in the Marin and 
Napoleon Street Bridge replacement project and why engineer estimates were higher 
in the bids. 
 
Chair Davis requested striking the authorization clause and amending the naming rights 
resolution to come back to the Finance Committee for approval during phase 1b 
(creation of detailed marking and sales strategy). 
 
Director Zmuda requested clarification in the Bikehub resolution regarding 
unanticipated overrun in costs ($70,000) regarding services previously provided.  Both 
Director Zmuda and Chair Davis requested payments without sufficient funding in the 
contract come before the Committee prior to payment. 
 
Director Collins requested quarterly reports instead of bi-annual reports for the Clipper 
START program initially. 
 
Chair Davis requested the Clipper START social media packaging for promotion on the 
City of San Jose’s website. 
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Director Collins requested an earlier start time for Finance Committee meetings by an 
hour or two.  There was general informal Committee member consensus that 1:30 p.m. 
could work and Chair Davis referred the matter to staff to check and follow up. 
 
Public Comment: 
Roland Lebrun, San Jose, commented on planning a meeting with awareness of other 
regional meetings.   
 
 
14. DATE/TIME OF NEXT REGULAR FINANCE COMMITTEE MEETING 
Monday, July 27, 2020 at 2:30 pm, via Zoom. 
 
15. ADJOURN 
The meeting adjourned at 4:10 pm. 
 
 
An audio/video recording of this meeting is available online at 
https://www.caltrain.com/about/bod/video.html?.  Questions may be referred to the Board Secretary's 
office by phone at 650.508.6279 or by email to board@caltrain.com. 



AGENDA ITEM #6 
July 27, 2020 

PENINSULA CORRIDOR JOINT POWERS BOARD 
STAFF REPORT 

TO: JPB Finance Committee 

THROUGH:    Jim Hartnett 
Executive Director 

FROM:  Derek Hansel 
Chief Financial Officer 

SUBJECT: INFORMATION ON STATEMENT OF REVENUES AND EXPENSES FOR THE PERIOD 
ENDED JUNE 30, 2020  

The Finance Division engages in many activities following the end of the June 30 fiscal 
year both to close out the old fiscal year and set up the new fiscal year. The demands of 
these activities require a longer time to produce a complete Statement of Revenues and 
Expenses than allowed by the normal board meeting cycle.  Consequently, staff will 
present a Statement of Revenues and Expenses for June at the October 1st meeting of the 
Board of Directors.  The auditors, Eide Bailly, LLP, expect to finish the audit in late October.  
We expect to have the Comprehensive Annual Financial Statement finalized by 
November 2020. 

Prepared by:   Jennifer Ye, Manager, General Ledger  650.622.7890 
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AGENDA ITEM #7 
JULY 27, 2020 

PENINSULA CORRIDOR JOINT POWERS BOARD 
STAFF REPORT 

TO: JPB Finance Committee 

THROUGH: Jim Hartnett 
Executive Director 

FROM:  

SUBJECT: 

John Funghi  
Chief Officer, CalMod Program 

AUTHORIZE EXECUTION OF A CHANGE ORDER TO THE PENINSULA 
CORRIDOR ELECTRIFICATION PROJECT CONTRACT WITH BALFOUR BEATTY, 
INC. FOR CONSTRUCTION OF SHUNT WIRES AT UTILITY CROSSINGS IN 
CONFORMANCE WITH CALIFORNIA PUBLIC UTILITY COMMISSION 
REQUIREMENTS 

ACTION 
Staff Coordinating Council recommends the Board authorize the Executive Director, or 
his designee, to execute a change order to the Peninsula Corridor Electrification Project 
(PCEP) design-build contract with Balfour Beatty, Inc. (Contract) for construction of 
Shunt Wires at utility crossings for a total of $9,500,000, and in a form approved by legal 
counsel.   

SIGNIFICANCE  
Safety requirements adopted by the California Public Utility Commission (CPUC) define 
the design, construction, installation, operation and maintenance requirements for the 
electrification system on the Caltrain Corridor.  One of the requirements is the 
installation of Shunt Wires at overhead utility crossings.  The CPUC Safety Requirements 
were adopted by the CPUC on November 10, 2016 (via Resolution SED-2), which 
occurred after the award of the Contract.   

Shunt Wires are required at all 137 overhead utilities crossings over the electrification 
infrastructure.   The purpose is to protect the safety of the public and rail or utility 
facilities in case the utility lines crossing the Overhead Contact System (OCS) should fall 
and make contact with the OCS. 

This change order will allow the PCEP design-build contractor to proceed with the 
construction of the Shunt Wires.   

This change has been approved by the PCEP Change Management Board. 

BUDGET IMPACT  
This Contract change order will be funded from the contingency included in the Board-
approved PCEP Budget without requiring a budget amendment. 
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BACKGROUND  
The PCEP is a key component of the Caltrain Modernization (CalMod) Program. The 
PCEP will electrify the Caltrain Corridor from San Francisco’s 4th and King Caltrain 
Station to approximately the Tamien Caltrain Station, convert diesel-hauled to electric 
trainsets ("Electric Multiple Unit" or "EMU"), and increase service to up to six Caltrain trains 
per peak hour per direction. 
 
The PCEP design-build and EMU contracts, which are the cornerstone contracts of the 
Caltrain Electrification Program, represent approximately 60 percent of the CalMod 
Program budget.  
 
The Board of Directors has authorized the Executive Director to enter into change orders 
of up to 5%.  As the proposed Contract change order would be specifically approved 
by the Board, the proposed action will not decrease the Executive Director's remaining 
change order authority.  
 
 
Presented By: Liria Larano, Deputy Chief Officer, CalMod Program     650.622.7828 
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RESOLUTION NO. 2020 –  
 

BOARD OF DIRECTORS, PENINSULA CORRIDOR JOINT POWERS BOARD 
STATE OF CALIFORNIA 

 
* * * 

 
AUTHORIZING THE EXECUTIVE DIRECTOR TO EXECUTE A CHANGE ORDER TO THE 

PENINSULA CORRIDOR ELECTRIFICATION PROJECT CONTRACT WITH BALFOUR BEATTY, INC. 
TO CONSTRUCT SHUNT WIRES AT OVERHEAD UTILITY CROSSING LOCATIONS  

FOR A TOTAL OF $9,500,000 
 

WHEREAS, the Peninsula Corridor Electrification Project (PCEP), a key component 

of the Caltrain Modernization Program, will electrify the Caltrain Corridor from San 

Francisco’s 4th and King Caltrain Station to approximately the Tamien Caltrain Station, 

replace diesel-hauled trainsets with Electric Multiple Unit (EMU) trainsets, and increase 

service to up to six Caltrain trains per peak hour per direction; and 

WHEREAS, PCEP requires the installation of an Overhead Contact System (OCS) 

to provide electrical power to the trains; and 

WHEREAS, on July 7, 2016, the Board of Directors (board) of the Peninsula Corridor 

Joint Powers Board (JPB), by means of Resolution No. 2016-35, awarded a contract to 

Balfour Beatty Infrastructure, Inc. (BBII) for design-build services for PCEP (Contract); and 

WHEREAS, the California Public Utilities Commission (CPUC) adopted Safety 

Requirements for the design, construction, installation, operation and maintenance of 

the electrification system on the Caltrain Corridor; and 

WHEREAS, the CPUC Safety Requirements, which require the installation of Shunt 

Wires at overhead utility crossings, were adopted by the CPUC on November 10, 2016 

(via Resolution SED-2), which was after the award of the Contract; and 

WHEREAS, Shunt Wires are required at all locations were overhead utilities cross 

over the electrification infrastructure to protect the safety of the public and rail or utility 
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facilities in the event the overhead utility lines crossing the right-of-way fall onto the 

OCS; and 

WHEREAS, on September 6, 2018, the Board of Directors (board) of the Peninsula 

Corridor Joint Powers Board (JPB), by means of Resolution No. 2018-38, awarded a 

contract to BBII in the amount of $925,000 for shunt wire design; and 

WHEREAS, with approval from the PCEP Change Management Board, Staff 

Coordinating Council recommends, and the Executive Director concurs, that the Board 

authorize execution of the Contract change order in an amount not to exceed 

$9,500,000 to BBII for construction of shunt wires in conformance with CPUC 

requirements. 

NOW, THEREFORE, BE IT RESOLVED that the Board of Directors of the Peninsula 

Corridor Joint Powers Board authorizes the Executive Director to execute the Contract 

change to construct Shunt Wires at overhead utility crossing locations in an amount not 

to exceed $9,500,000. 

Regularly passed and adopted this 6th day of August, 2020 by the following vote: 

AYES:   

NOES:   

ABSENT:   

  

 Chair, Peninsula Corridor Joint Powers 
Board 

ATTEST:    

  

JPB Secretary  
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AGENDA ITEM #8 
JULY 27, 2020  

PENINSULA CORRIDOR JOINT POWERS BOARD 
STAFF REPORT 

TO: JPB Finance Committee 

THROUGH: Jim Harnett 
Executive Director 

FROM: Michelle Bouchard 
Chief Operating Officer, Rail 

SUBJECT: AUTHORIZE EXECUTION OF AGREEMENTS TO RECEIVE FUNDING AND ACT 
AS LEAD IMPLEMENTING AGENCY FOR THE FINAL DESIGN PHASE OF THE 
MOUNTAIN VIEW TRANSIT CENTER GRADE SEPARATION AND ACCESS 
PROJECT 

ACTION 
Staff Coordinating Council recommends the Board: 

1. Authorize the Executive Director, or his designee, to execute agreements with
the City of Mountain View (City) and Santa Clara Valley Transportation Authority
(VTA)  for the Peninsula Corridor Joint Powers Board (JPB) to receive funding
and to act as lead implementing agency for the final design phase (Final
Design) of the Mountain View Transit Center Grade Separation and Access
Project; and

2. Authorize the Executive Director, or his designee, to file any other required
documentation and to take any other actions necessary to give effect to this
action.

SIGNIFICANCE 

The Mountain View Transit Center Grade Separation and Access Project (Project) will 
improve safety and multimodal access to the Transit Center and Downtown Mountain 
View. The project includes closing Castro Street at W. Evelyn Avenue and redirecting 
motorized traffic to the existing Shoreline Blvd overpass via a new access ramp. A 
dedicated pedestrian and bicycle undercrossing will be constructed under the Caltrain 
tracks and Central Expressway to connect Castro Street with Moffett Boulevard on the 
other side.  

The agreements which the Board will be authorizing, by this action, will complete the 
Final Design phase of the Project and will include Final Design work, Right of Way 
Engineering, and Environmental Permitting work.  A Cooperative Agreement between 
VTA, City of Mountain View and JPB will define the roles and responsibilities of each party 
for the Final Design phase, as described below. Other agreements related to the Final 
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Design phase will be required in the future, such as a real estate cooperative agreement 
and an agreement with the County of Santa Clara for work related to the County Right 
of Way (Central Expressway).  Although the JPB's work as lead implementing agency will 
be fully funded by the VTA and City, approval by the Board of Directors to enter into 
these agreements is desired, given the magnitude of the Project and the JPB resources 
required to support it.   
 
To date, the City has funded and completed the preliminary design and environmental 
clearance, adopting a Mitigated Negative Declaration on December 10, 2019.  The City 
is currently performing additional preliminary engineering work, which will not change 
the scope of final design work and will be completed prior to start of final design work.  
Moving forward, the City, VTA and JPB staff believe the best approach for implementing 
the Project is for the JPB, as owner of the rail right of way, to act as the lead implementing 
agency, with VTA serving as a funding partner and taking an oversight role and the City 
serving as the project sponsor and a funding partner, as well as leading community 
outreach.    
 
At this time, the parties estimate the final design phase will cost approximately $11.2M, 
with $10.0M to be reimbursed by VTA to JPB and the City bearing $1.2M of City’s own 
related costs for final design phase.  VTA will bear its own costs of project oversight for 
this phase. Should additional funds be required for the design work for the relocation of 
non-franchise utilities or any other additional design work, the parties will seek funds from 
non-JPB sources.  
 
VTA will use 2016 Measure B funds in an amount of $10,000,000 (ten million dollars) to 
provide Project funding for this particular phase and scope of work.  City will contribute 
local funding for this phase.  
 
BUDGET IMPACTS 
 
Following execution of the Cooperative Agreement between the JPB, VTA and City for 
the Mountain View Transit Center Grade Separation and Access Project, JPB staff will 
include the funding contribution of $10.0M from VTA into the FY2021 Capital budget for 
this phase of the Project.    
 
No JPB member agency funds are budgeted or required for this Project.  The City and 
VTA will be solely responsible for and will bear full financial responsibility for obtaining 
and providing all funding required for this phase of the Project.  A funding plan for future 
phases of work will be developed by the City and VTA, in cooperation with the JPB.  The 
JPB may be required to be a party to resulting funding agreements as the lead 
implementing agency, but no JPB member agency funds are expected to be 
committed to this Project.    
BACKGROUND  
 
Over the last 10 years, the JPB has served as the lead agency for the engineering design, 
environmental clearance, and eventual construction, of grade crossing separations in 
San Mateo County, including projects in the Cities of San Bruno and San Mateo.  No 
costs have been incurred by the JPB or its member agencies for any of the projects 
discussed above, with all funding coming from the individual cities, the San Mateo 
County Transportation Authority, as well as other State and Federal sources.   
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The Mountain View Transit Center Grade Separation and Access project will be the first 
grade separation project in Santa Clara County funded by Measure B, which was 
passed in Santa Clara County in 2016.  2016 Measure B establishes $700 million in funding 
for the grade separation in the cities of Palo Alto, Mountain View, and Sunnyvale.  Castro 
Street/Moffett Boulevard, along with Rengstorff, are the two grade separations in the 
City of Mountain View in the Measure B program.   
 
Prepared By: Joy Sharma, Senior Project Manager                  650.489.8161 
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RESOLUTION NO.  
 

BOARD OF DIRECTORS, PENINSULA CORRIDOR JOINT POWERS BOARD 
STATE OF CALIFORNIA 

 
* * * 

 
AUTHORIZING EXECUTION OF AGREEMENTS TO RECEIVE FUNDING AND ACT AS LEAD 
IMPLEMENTING AGENCY FOR THE FINAL DESIGN PHASE OF MOUNTAIN VIEW TRANSIT 

CENTER GRADE SEPARATION AND ACCESS PROJECT 
 

WHEREAS, the City of Mountain View (City) and the Santa Clara Valley 

Transportation Authority (VTA) desire to close the Castro Street at-grade crossing of the 

Caltrain tracks to improve safety and reduce traffic congestion; and   

WHEREAS, the City completed a preliminary design and environmentally cleared 

the project (Project), adopting a Mitigated Negative Declaration on December 10, 2019; 

and  

WHEREAS, the City and VTA desire to proceed with the final design, right of way 

engineering, and environmental permitting (Final Design) phase of the Project; and  

WHEREAS, the total cost of the Final Design phase of the Project is estimated to be 

approximately $11.2 million; and  

WHEREAS, the VTA will reimburse JPB $10M to perform the Final Design phase of the 

Project; and  

WHEREAS, the City has budgeted $1.2M for its own costs for the Final Design phase 

of the Project; and  

WHEREAS, the Peninsula Corridor Joint Powers Board (JPB), VTA, and the City desire 

that the JPB serve as the lead implementing agency for the Final Design phase of the 

Project; and 
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WHEREAS, all Project-related costs incurred by the JPB for the Final Design phase 

will be paid for by the City and VTA.  

NOW, THEREFORE, BE IT RESOLVED that the Board of Directors of the Peninsula 

Corridor Joint Powers Board hereby: 

1. Authorizes the Executive Director, or his designee, to execute agreements with 

the Santa Clara Valley Transportation Authority and City of Mountain View for 

the JPB to receive funding and act as lead implementing agency for the Final 

Design phase of the Mountain View Transit Center Grade Separation Project; 

and 

2. Authorizes the Executive Director, or his designee, to file any other required 

documentation and to take any other actions necessary to give effect to this 

resolution. 

Regularly passed and adopted this 6th day of August, 2020, by the following vote: 

 

AYES:   

NOES:   

ABSENT:   

  

 Chair, Peninsula Corridor Joint Powers 
Board 

ATTEST:    

  

JPB Secretary  
 



Mountain View Transit Center 
Grade Separation and Access 

Project 
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Castro Street looking south towards Downtown 



5

Transition between Undercrossing, Platform and Concourse Area 



6

North Side of Central Expressway and Moffett Blvd Intersection 



  AGENDA ITEM #9  
 JULY 27, 2020 
 

PENINSULA CORRIDOR JOINT POWERS BOARD 
STAFF REPORT 

 
TO:    JPB Finance Committee 
 
THROUGH:   Jim Hartnett 
  Executive Director 
 
FROM:   Derek Hansel 
  Chief Financial Officer 
 
SUBJECT:  PRELIMINARY FISCAL YEAR (FY) 2021 OPERATING AND CAPITAL BUDGETS 
 
ACTION 
This report is informational only.  No Board action is required. 
 
The Preliminary FY2021 Operating and Capital Budgets will be presented to the Finance 
Committee on July 27, 2020 as an informational item, and will be available for 
distribution at the meeting. 
 
 
 
 
 
Prepared By:  Cynthia Scarella, Manager, Budgets 650.508.6376 
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SF SM VTA
Project 
Savings 

AB664 SF Prop K 
other

Regional
Funds 

Other

i. S O G R

Right of Way
1 Marin Street and Napoleon Street Bridges  1 J Sharma 13, 16 6,704,000        9,696,000        -                    9,696,000            4,965,021        -             -                1,350,915        -                    -                   -                      -                       2,740,064         640,000       -               -               -                     3,380,064          9,696,000                    
2 Fencing - ROW FY21-FY23 R Scarpino 16 -                    915,000            585,000           1,500,000           -                    -            915,000       -                    585,000          -                  -                     585,000             -                     -               -              -              -                    -                      1,500,000                    
8 Guadalupe River Bridge Replacement P Kwan 16 10,300,000      2,100,000       2,100,000           1,680,000       -            -                -                    -                   -                  420,000            420,000             -                     -               -              -              -                    -                      2,100,000                    
9 San Francisquito Creek Bridge Replacement A Piano 13,16 600,000           2,000,000       2,000,000           1,600,000       -            -                -                    -                   -                  400,000            400,000             -                     -               -              -              -                    -                      2,000,000                    

10 Structures Maintenance SOGR R Scarpino 16 800,000           800,000           800,000               640,000           -            -                -                    160,000          -                  -                     160,000             -                     -               -              -              -                    -                      800,000                       
11 System-wide Track Rehab- SOGR FY20-FY24 E Stocklmeir 16 5,500,000        5,720,000       5,720,000           4,576,000       -            -                -                    1,144,000      -                  -                     1,144,000         -                     -               -              -              -                    -                      5,720,000                    

10,611,000      11,205,000     21,816,000         13,461,021     -            915,000       1,350,915      1,889,000      -                  820,000            2,709,000         2,740,064        640,000      -              -              -                    3,380,064         21,816,000                 

Signal & Communication
3 Fiber Optic Corrective Repair   2 M  Scanlon 16 1,000,000        5,000,000       6,000,000           -                    -            -                -                    1,333,825      -                  1,413,468         2,747,293         -                     -               -              -              3,252,707       3,252,707         6,000,000                    

12 Caltrain Communication System SOGR M Scanlon 16 -                   2,000,000       2,000,000           1,600,000       -            -                -                    -                   -                  400,000            400,000             -                     -               -              -              -                    -                      2,000,000                    
13 Rail Network Annual Maintenance M Scanlon 16 -                   500,000           500,000               400,000           -            -                -                    -                   -                  100,000            100,000             -                     -               -              -              -                    -                      500,000                       
14 TVM Upgrade Phase 4 R Tam / J Navarro 16 1,795,000        1,000,000       1,000,000           800,000           -            -                -                    200,000          -                  -                     200,000             -                     -               -              -              -                    -                      1,000,000                    
15 Clipper CID installation and Relocation Plan and 

C t ti
H. Chan 16 500,000           1,000,000       1,000,000           800,000           -            -                -                    200,000          -                  -                     200,000             -                     -               -              -              -                    -                      1,000,000                    

16 Station Indicators G Fleming 16 250,000           250,000           250,000               200,000           -            -                -                    27,175            -                  -                     27,175               -                     -               22,825       -              -                    22,825               250,000                       
17 ROW Distribution & Access layer switch replacements E Kelly 16 -                   45,000             45,000                 -                    -            -                -                    -                   -                  45,000               45,000               -                     -               -              -              -                    -                      45,000                         
18 TVM Media Converter SOGR E Kelly 16 -                   10,000             10,000                 -                    -            -                -                    -                   -                  10,000               10,000               -                     -               -              -              -                    -                      10,000                         
19 CDE Internal File Integrity Monitoring Refresh (Tripwire) E Kelly 16 -                   30,000             30,000                 -                    -            -                -                    -                   -                  30,000               30,000               -                     -               -              -              -                    -                      30,000                         

1,000,000        9,835,000       10,835,000         3,800,000        -            -                -                  1,761,000      -                  1,998,468         3,759,468         -                     -               22,825       -              3,252,707        3,275,532         10,835,000                 

Rolling Stock
20 Bombardier J Navarro 16 1,700,000       1,700,000           -                    -            -                -                    1,700,000      -                  -                     1,700,000         -                     -               -              -              -                    -                      1,700,000                    

21 Upper Level Doors Installation 7  J Navarro 16 -                   11,000,000     11,000,000         -                    -            -                -                  -                   -                  -                     -                      -                     -               -              -              11,000,000     11,000,000       11,000,000                 

-                    12,700,000     12,700,000         -                    -            -                -                  1,700,000      -                  -                     1,700,000         -                     -               -              -              11,000,000     11,000,000       12,700,000                 

Station & Intermodal Access
22 Stations Backup Power at 4 Stations R Scarpino 16 -                   750,000           750,000               -                    -            -                -                    -                   -                  750,000            750,000             -                     -               -              -              -                    -                      750,000                       
23 Stations SOGR FY20-FY24 R Scarpino 16 500,000           1,000,000       1,000,000           -                    -            -                -                  400,000          600,000            1,000,000         -                     -               -              -                    -                      1,000,000                    
24 BCCF Buildout Assessment M Scanlon 16 -                   1,000,000       1,000,000           -                    -            -                -                  1,000,000      -                  -                     1,000,000         -                     -               -              -              -                    -                      1,000,000                    
25 CCF Crew Quarters Roof Replacement & Trailer Repairs R Scarpino 16 -                   1,000,000       1,000,000           -                    -            -                -                  -                   -                  1,000,000         1,000,000         -                     -               -              -              -                    -                      1,000,000                    
26 Menlo Park Facility 4000 Campbell Avenue HVAC R Scarpino 16 -                   100,000           100,000               -                    -            -                -                    -                   100,000         100,000             -                     -               -              -              -                    -                      100,000                       

-                    3,850,000       3,850,000           -                    -            -                -                  1,400,000      100,000         2,350,000         3,850,000         -                     -               -              -              -                    -                      3,850,000                    

Total SOGR 11,611,000      37,590,000      49,201,000          17,261,021      -             915,000       1,350,915      6,750,000       100,000          5,168,468          12,018,468        2,740,064         640,000       22,825        -               14,252,707      17,655,596        49,201,000                  

ii. LEGAL MANDATES AND REQUIRED ENHANCEMENTS
27 Clipper Next Gen Validators Site Prep  J Navarro / H Chan -                   1,500,000       1,500,000           1,200,000       -            -                -                    300,000          -                  -                     300,000             -                     -               -              -              -                    -                      1,500,000                    

-                    1,500,000       1,500,000           1,200,000       -            -                -                  300,000          -                  -                     300,000             -                     -               -              -              -                    -                      1,500,000                    
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iii. OPERATIONAL IMPROVEMENTS/ENHANCEMENTS
4 Positive Train Control Litigation  3 S Bullock 16 -                    6,600,000        6,600,000            -                     -             -                -                     -                    -                   -                      -                       -                     -                -               -               6,600,000        6,600,000          6,600,000                    
5 Wayside Bike Parking Improvements  4 M Reggiardo 16 4,000,000        349,322            349,322                -                     -             -                -                   -                    -                  -                      -                      -                     -               -              200,000      149,322            349,322              349,322                        

28 Grade Crossing Hazard Analysis Data Collection G Fleming 16 -                   200,000           200,000               -                    -            -                -                  -                   200,000         -                     200,000             -                     -               -              -              -                    -                      200,000                       
29 FY21 Grade Crossing Safety Improvements Design R Tam 13 -                   500,000           500,000               -                    -            -                -                  -                   500,000         -                     500,000             -                     -               -              -              -                    -                      500,000                       
30 Track Chart Revision RP R Scarpino -                   300,000           300,000               -                    -            -                -                  -                   300,000         -                     300,000             -                     -               -              -              -                    -                      300,000                       
31 EAM – Enterprise Asset Management software system S Chao -                   750,000           750,000               -                    -            -                -                  -                   750,000         -                     750,000             -                     -               -              -              -                    -                      750,000                       
32 Update and Upgrade GIS system G Fleming -                   500,000           500,000               -                    -            -                -                    -                   500,000         -                     500,000             -                     -               -              -              -                    -                      500,000                       

6,949,322        2,250,000       9,199,322           -                    -            -                -                  -                   2,250,000     -                     2,250,000         -                     -               -              200,000     6,749,322       6,949,322         9,199,322                    

iv. PLANNING/STUDIES
6 22nd St. ADA Feasibility Study  5 M  Reggiardo 11 300,000           50,000              -                    50,000                  -                     -             -                     -                    -                   -                      -                       50,000               -                -               -               -                     50,000                50,000                          
7 Business Plan  6 S Petty 11 5,537,118        509,157            -                    509,157                -                     -             -                -                   -                    -                   -                      -                       -                     -                -               -               509,157            509,157              509,157                        

33 Capital Planning (CIP) M. Reggiardo 11 750,000           1,250,000       1,250,000           -                    -            -                -                  -                   -                  1,250,000         1,250,000         -                     -               -              -              -                    -                      1,250,000                    
34 San Francisco Station and Terminal Planning M. Reggiardo 11 -                   1,000,000       1,000,000           -                    -            -                -                  450,000          -                  -                     450,000             -                     -               550,000     -              -                    550,000             1,000,000                    
35 Diridon and South Terminal Area M. Reggiardo 11 -                   1,000,000       1,000,000           -                    -            -                -                  -                   -                  1,000,000         1,000,000         -                     -               -              -              -                    -                      1,000,000                    
36 Rail Network and Operations Planning M. Reggiardo 11 -                   1,250,000       1,250,000           -                    -            -                -                  -                   1,250,000     -                     1,250,000         -                     -               -              -              -                    -                      1,250,000                    
37 Redwood City Station Planning M. Reggiardo 11 -                   750,000           750,000               -                    -            -                -                  -                   750,000         -                     750,000             -                     -               -              -              -                    -                      750,000                       
38 System-wide Planning and Policy & Org  Design M. Reggiardo 11 -                   1,250,000       1,250,000           -                    -            -                -                  -                   1,160,000     81,532               1,241,532         -                     -               8,468          -              -                    8,468                 1,250,000                    
39 Capital Contingency Funds - Engineering 330,000           330,000               -                    -            -                -                  -                   330,000         -                     330,000             -                     -               -              -              -                    -                      330,000                       
40 Capital Contingency Funds - Rail -                   660,000           660,000               -                    -            -                -                  -                   660,000         -                     660,000             -                     -               -              -              -                    -                      660,000                       
41 Capital Program Management -                   500,000           500,000               -                    -            -                -                  -                   500,000         -                     500,000             -                     -               -              -              -                    -                      500,000                       
42 Capital Project Development -                   500,000           500,000               -                    -            -                -                    -                     500,000         -                     500,000             -                     -               -              -              -                    -                      500,000                       

559,157           8,490,000       9,049,157           -                    -            -                -                  450,000          5,150,000     2,331,532         7,931,532         50,000              -               558,468     -              509,157           1,117,625         9,049,157                    

TOTAL 19,119,479        49,830,000        68,949,479            18,461,021        -               915,000         1,350,915        7,500,000         7,500,000        7,500,000            22,500,000          2,790,064           640,000         581,293        200,000        21,511,186        25,722,543          68,949,479                    

1 Other funds includes project savings from the Los Gatos Bridge Replacement project ($2,102,558 ) and from the San Mateo Bridge Replacement project ($456,881) made up of Federal Section 5337 funds ($1,421,946), prior years VTA funds ($901,073) and SM funds  ($236,402) and deobligated Prop K funds ($180,624)
2 Insurance proceeds and/or Operating funds  
3 Litigation costs funded by operating funds 
4 San Carlos Transit Village LLC ($149,322) and Bay Area Air Quality Management District (BAAQMD $200,000)
5 Prior year SF member funds
6 Unspent funds from Project 100337 Mega Regional Rail Planning (FY19 $75k) and from Project 100458 Service & Access Planning (FY20 $434,157)
7 Request only for board authority; must be funded by FY2023.



 FY2019
 ACTUAL 

 FY2020 
FORECAST 

 FY2021 
PRE-COVID 
SCENARIO 

 FY2021 
PRELIMINARY 

 $ CHANGE 
FY21 Prelim vs
FY20 Forecast 

 % CHANGE 
FY21 Prelim vs 
FY20 Forecast 

A B C D E=D-B F=E/B

REVENUE
OPERATIONS:

1 Farebox Revenue 105,442,321  84,807,528    118,000,000     52,540,000       (32,267,528)        -38.0% 1
2 Parking Revenue 5,316,427       3,679,700      5,300,000          1,580,000         (2,099,700)          -57.1% 2
3 Shuttles 2,047,107       2,031,246      3,435,000          2,031,246         -                       0.0% 3
4 Rental Income 1,901,052       1,964,846      2,035,877          1,368,813         (596,033)             -30.3% 4
5 Other Income 2,957,850       2,802,300      3,699,000          1,530,000         (1,272,300)          -45.4% 5
6 TOTAL OPERATING REVENUE 117,664,757  95,285,620    132,469,877     59,050,059       (36,235,561)       -38.0% 6
7 7
8 CONTRIBUTIONS: 8
9 AB434 & TA Shuttle Funding 1,728,727       1,737,950      1,725,200          1,737,950         -                       0.0% 9
10 Operating Grants 3,700,607       5,327,497      8,444,325          4,588,500         (738,997)             -13.9% 10
11 JPB Member Agencies 25,448,000    29,921,971    29,921,971       29,921,971       -                       0.0% 11
12 TOTAL CONTRIBUTED REVENUE 30,877,334    36,987,418    40,091,496       36,248,421       (738,997)             -2.0% 12
13 13
14 14
15 GRAND TOTAL REVENUE 148,542,091  132,273,038  172,561,373     95,298,480       (36,974,558)       -28.0% 15
16 16
17 17
18 EXPENSE 18
19 19
20 OPERATING EXPENSE: 20
21 Rail Operator Service 86,230,812    82,017,696    99,400,000       91,703,175       9,685,479           11.8% 21
22 Positive Train Control 63,394            2,400,000      -                      -                      (2,400,000)          -100.0% 22
23 Security Services 5,816,573       6,200,000      7,546,908          6,746,908         546,908               8.8% 23
24 Shuttle Service 4,043,565       4,057,249      6,218,900          4,057,249         -                       0.0% 24
25 Fuel and Lubricants 11,160,475    9,203,417      11,546,756       5,930,523         (3,272,894)          -35.6% 25
26 Timetables and Tickets 92,987            100,000          90,000               110,000             10,000                 10.0% 26
27 Insurance 4,193,739       4,506,064      5,101,064          5,410,000         903,936               20.1% 27
28 Claims, Reserves, and Payments (65,178)           951,794          951,794             960,000             8,206                   0.9% 28
29 Facilities and Equipment Maint 2,944,312       3,228,522      4,613,562          5,214,948         1,986,426           61.5% 29
30 Utilities 2,040,714       2,105,422      2,694,700          2,130,000         24,578                 1.2% 30
31 Maint & Services-Bldg & Other 1,377,376       1,567,930      1,723,490          1,590,000         22,070                 1.4% 31
32 TOTAL OPERATING EXPENSE 117,898,769  116,338,094  139,887,174     123,852,803     7,514,709           6.5% 32
33 33
34 ADMINISTRATIVE EXPENSE 34
35 Wages and Benefits 10,212,324    12,066,711    15,171,787       10,930,000       (1,136,711)          -9.4% 35
36 Managing Agency Admin OH Cost 6,503,882       5,098,065      5,928,620          5,160,000         61,935                 1.2% 36
37 Board of Directors 18,659            14,600            44,100               10,000               (4,600)                  -31.5% 37
38 Professional Services 3,440,617       4,145,583      7,298,132          4,400,000         254,417               6.1% 38
39 Communications and Marketing 272,596          301,500          459,500             310,000             8,500                   2.8% 39
40 Other Office Expense and Services 5,324,257       2,630,572      3,008,727          2,630,572         -                       0.0% 40
41 TOTAL  ADMINISTRATIVE EXPENSE 25,772,335    24,257,031    31,910,866       23,440,572       (816,459)             -3.4% 41
42 42
43 Long-term Debt Expense 1,602,163       2,639,773      2,381,750         2,381,750         (258,023)             -9.8% 43
44 44
45 45
46 GRAND TOTAL EXPENSE 145,273,267  143,234,898  174,179,789     149,675,125     6,440,227           4.5% 46
47 47
48 48
49 PROJECTED SURPLUS / (DEFICIT) 3,268,824       (10,961,860)   (1,618,416)        (54,376,645)      49

FY2021 PRELIMINARY OPERATING BUDGET
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