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AGENDA 
PENINSULA CORRIDOR JOINT POWERS BOARD 

Bacciocco Auditorium, 2nd Floor 
1250 San Carlos Avenue, San Carlos CA 94070 

March 7, 2019 – Thursday 10:00 am 
(or immediately following 9:00 am Special 

Board Meeting, whichever is later) 

1. Call to Order / Pledge of Allegiance

2. Roll Call

3. Public Comment For Items Not on the Agenda
Comments by each individual speaker shall be limited to two (2) minutes. Items raised that require a response will be deferred 
for staff reply. 

4. Consent Calendar
Members of the Board may request that an item under the Consent Calendar be considered separately

a. Approve Meeting Minutes of February 7, 2018 MOTION 

b. Accept Statements of Revenues and Expenditures for January 2018  MOTION

c. Receive Key Caltrain Performance Statistics – January 2018 INFORMATIONAL 

d. Receive State and Federal Legislative Update INFORMATIONAL 

e. Receive Caltrain Business Plan Monthly Update – February 2019 INFORMATIONAL 

f. Appointment of Citizens Advisory Committee Representative MOTION 

g. Authorize Annual Cap and Trade Funding for the Peninsula Corridor
Electrification Project

RESOLUTION 

h. Authorize Federal Railroad Administration Funding for Positive Train
Control

RESOLUTION 

BOARD OF DIRECTORS 2019 

GILLIAN GILLETT, CHAIR 
DAVE PINE, VICE CHAIR 
CHERYL BRINKMAN 
JEANNIE BRUINS 
CINDY CHAVEZ 
RON COLLINS 
DEVORA “DEV” DAVIS 
CHARLES STONE 
MONIQUE ZMUDA 

JIM HARTNETT 
EXECUTIVE DIRECTOR 
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i. Authorize to Amend Existing Agreement with San Mateo County     
   Transportation Authority and the City of Burlingame to Receive     
   Funding for the Broadway Grade Separation and to Amend the  

         Fiscal Year 2019 Capital Budget 

RESOLUTION 

j. Receive Capital Projects Quarterly Report – 2nd Quarter Fiscal Year   
   2019 

INFORMATIONAL 

5. Report of the Chair   

6. Report of the Citizens Advisory Committee   

7. Report of the Executive Director   
a. Peninsula Corridor Electrification Project Monthly Report for  

January 2018   
INFORMATIONAL 

b. Monthly Report on Positive Train Control System  INFORMATIONAL 

c. Financial Dashboard and Discussion Regarding Bond Sale  INFORMATIONAL 

8. Adoption of Naming Rights Policy  RESOLUTION 

9. Award of Contracts for On-call Construction Management Services   RESOLUTION 

10. Update on Transit Intercity Capital Rail Program (TIRCP)  
Project: EMU Configuration and Wayside Bike Program  

INFORMATIONAL 

11. Update on Construction of 25th Avenue Grade Separation  INFORMATIONAL 

12. Caltrain Quarterly Performance Reports   

a. Rail Operations Performance Update 1st Quarter Fiscal Year 2019 INFORMATIONAL 

b. Safety and Security Update 1st Quarter Fiscal Year 2019 INFORMATIONAL 

13. Correspondence  

14. Board Member Requests  

15. General Counsel Report:  

a. Closed Session: Conference with Legal Counsel - Litigation Pursuant           
to Government Code Section 54956.9: one case 

b. Closed Session: Conference with Legal Counsel – Existing Litigation 
Pursuant to Government Code Section 54956.9(d)(1): Peninsula 
Corridor Joint Powers Board v. Golden Bay Fence Plus Iron Works, 
Inc., et al.; Superior Court for City and County of San Francisco 
Case No. CGC-19-573781  

 

16. Date/Time of Next Regular Meeting: Thursday, April 4, 2019 at 10:00 am 
San Mateo County Transit District Administrative Building,  
2nd Floor, 1250 San Carlos Avenue, San Carlos, CA 94070 

 

17. Adjourn  
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INFORMATION FOR THE PUBLIC 
 
All items appearing on the agenda are subject to action by the Board.  Staff 
recommendations are subject to change by the Board. 

If you have questions on the agenda, please contact the JPB Secretary at 650.508.6279.  
Agendas are available on the Caltrain website at www.caltrain.com.  Communications 
to the Board of Directors can be e-mailed to board@caltrain.com.  
 
Location, Date and Time of Regular Meetings 
Regular meetings are held at the San Mateo County Transit District Administrative 
Building located at 1250 San Carlos Avenue, San Carlos, one block west of the  
San Carlos Caltrain Station on El Camino Real, accessible by SamTrans bus Routes ECR, 
FLX, 260, 295 and 398.   Additional transit information can be obtained by calling 
1.800.660.4287 or 511. 
 
The JPB meets regularly on the first Thursday of the month at 10 a.m.  The JPB Citizens 
Advisory Committee meets regularly on the third Wednesday of the month at 5:40 p.m. 
at the same location.  Date, time and place may change as necessary. 
 
Public Comment 
If you wish to address the Board, please fill out a speaker’s card located on the agenda 
table and hand it to the JPB Secretary.  If you have anything that you wish distributed to 
the Board and included for the official record, please hand it to the JPB Secretary, who 
will distribute the information to the Board members and staff. 
 
Members of the public may address the Board on non-agendized items under the 
Public Comment item on the agenda.  Public testimony by each individual speaker 
shall be limited to two minutes and items raised that require a response will be deferred 
for staff reply. 
 
Accessibility for Individuals with Disabilities 
Upon request, the JPB will provide for written agenda materials in appropriate 
alternative formats, or disability-related modification or accommodation, including 
auxiliary aids or services, to enable individuals with 
 disabilities to participate in public meetings.  Please send a written request, including 
your name, mailing address, phone number and brief description of the requested 
materials and a preferred alternative format or auxiliary aid or service at least two days 
before the meeting.  Requests should be mailed to the JPB Secretary at Peninsula 
Corridor Joint Powers Board, 1250 San Carlos Avenue, San Carlos, CA 94070-1306; or 
emailed to board@caltrain.com; or by phone at 650.508.6242, or TDD 650.508.6448. 
 
Availability of Public Records 
All public records relating to an open session item on this agenda, which are not 
exempt from disclosure pursuant to the California Public Records Act, that are 
distributed to a majority of the legislative body will be available for public inspection at 
1250 San Carlos Avenue, San Carlos, CA 94070-1306, at the same time that the public 
records are distributed or made available to the legislative body. 

mailto:board@caltrain.com
mailto:board@caltrain.com
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Peninsula Corridor Joint Powers Board 
Board of Directors Meeting 

1250 San Carlos Avenue, San Carlos CA 94070 
MINUTES OF FEBRUARY 7, 2019 

 

MEMBERS PRESENT: J. Bruins, C. Brinkman, C. Chavez, D. Davis,  
G. Gillett (Chair), D. Pine (Vice Chair, arrived at 10:16 am),  
C. Stone, M. Zmuda 

MEMBERS ABSENT: None 

STAFF PRESENT: J. Hartnett, C. Mau, J. Cassman,  B. Fitzpatrick, D. Seamans,  
C. Gumpal, J. Brook, D. Hansel,  T. Bartholomew, M. Bouchard,  
J. Brook, A. Chan, C. Fromson, J. Funghi, D. Hansel, V. Obrien,  
S. Petty, M. Reggiardo, S. van Hoften 
 

CALL TO ORDER/PLEDGE OF ALLEGIANCE 
Chair Gillian Gillett called the meeting to order at 10:07 a.m. Director Dev Davis led the 
Pledge of Allegiance. 

ROLL CALL 
District Secretary Dora Seamans called the roll and confirmed all present except for 
Vice Chair Dave Pine (who was delayed). 
 
SWEARING IN 
Director Ron Collins was sworn in as a new member to the JPB Board of Directors. 
 
PUBLIC COMMENT FOR ITEMS NOT ON THE AGENDA 
Vaugh Wolffe, Pleasanton, suggested that the Board speak into the microphones, 
commented on job growth as it relates to housing; and questioned the transportation 
system and funding to support this growth. 
 
Jeff Carter, Millbrae, commented on the lack of copies of the reports on back table 
and opined that the annual counts should include weekend ridership.  
  
Shirley Johnson, BIKES Onboard, congratulated Chair Gillett on her new role as Chair of 
the Board. She expressed appreciation forthe longer trains and the EMU (Electric 
Multiple Units) layout and thanked staff for all their hard work and listening to the public. 
 
J. West, San Francisco, opined on inadequate staff assistance on the vandalism of bike 
rentals at the Caltrain facilities, expressed his frustration with the situation, and 
requested resolution to these problems. 
 
Vice Chair Pine arrived at 10:16 a.m. 
 

AGENDA ITEM#4 (a) 
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Roland Lebrun, San Jose, congratulated Director Ron Collins on his new role with the 
Board. He expressed frustration on the North Bound Baby Bullet and requested to 
increase the baby bullet trains to seven cars. 
 
CONSENT CALENDAR 
Board members agreed to move Item# 12 – Caltrain Quarterly Performance Reports to 
the Consent Calendar and noted that staff would provide a robust report at the next 
meeting. 

 
a. Approved Special Meeting Minutes of January 10, 2018 

b. Approved Meeting Minutes of January 10, 2019  

c. Accepted Statements of Revenues and Expenditures for December 2018  

d. Received Key Caltrain Performance Statistics – December 2018   

e. Received State and Federal Legislative Update  

f. Received Caltrain Business Plan Monthly Update – January 2019 

g. Approved Amendment to Increase Fiscal Year 2019 Capital Budget for the      
    Rengstorff Avenue Grade Separation Project - Approved by Resolution 2019-02 

12. Caltrain Quarterly Performance Reports 
      a. Rail Operations Performance Update 1st Quarter Fiscal Year 2019 
      b. Safety and Security Update 1st Quarter Fiscal Year 2019 

 
Public Comment 
Jeff Carter, Millbrae, requested that staff provide more information on the report for 
Item#5 d Key Caltrain Performance Statistics. He also questioned the tracking of tag 
on/off on Clipper Cards and commented on ticket vending machine sales data. 
 
Motion/Second:  Chavez/Zmuda  
Ayes:   Brinkman, Bruins, Chavez, Collins, Davis, Stone, Zmuda, Pine, Gillett 
Absent:  None 
Noes:  None 

 
REPORT OF THE CHAIR 
Resolution of Appreciation was presented to Outgoing Chair Jeannie Bruins. 
 
Public Comment 
Vaughn Wolffe, Pleasanton, expressed appreciation on the Board’s leadership and as 
representatives of the different counties and wearing different hats. 
 
Adina Levine, Friends of Caltrain, expressed appreciation on the ongoing Board’s 
leadership on all the areas that are needed for equitable access. 
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REPORT OF THE CITIZENS ADVISORY COMMITTEE  
Brian Shaw, Chair of Citizens Advisory Committee (CAC), provided details of the last 
meeting held and reiterated the vacancy on the Committee for the San Mateo County 
representative’s seat. He also noted that the Committee agreed to hold monthly 
meetings whether there is a quorum or not so the public can hear and comment on 
planned presentations. 
 
Vice Chair Dave Pine and Director Charles Stone noted that there are three potential 
candidates and in the process for interview. Vice Chair Pine also commented that they 
should have a representative for the CAC meeting in March. 
 
Public comment 
Jeff Carter, Millbrae, commented that recordings of the CAC’s meetings should be 
made available on the website for the public. 
 
REPORT OF THE EXECUTIVE DIRECTOR  
 
Peninsula Corridor Electrification Project (PCEP) Monthly Report for November 2018   
John Funghi, CalMod Chief Officer, provided a quarterly report on the electrification 
project; highlights included the progress on the design process, the Overhead Catenary 
System, traction power facilities. He also provided an update on the tunnel contract 
with ProVen Management.  

 
The Board raised concerns on the contingency in terms of the scope and engineering 
estimates. The Board requested from the staff to include an explanation of the 
contingency on all future reports; the staff agreed. 
 
Mr. Funghi and staff provided further clarifications in response to Board comments and 
questions. 

 
Monthly Report on Positive Train Control (PTC) System  
Michelle Bouchard, Chief Operating Officer, Rail, introduced Matt Scanlon, Deputy 
Director Railroad Systems Engineering and thanked him and his team on the continued 
great work.  Ms.  Bouchard provided a report on the PTC, highlights included the status 
on the Caltrain PTC Implementation and activities. She also mentioned that aside from 
the Federal Railroad Administration (FRA) shutdown, the agency received a letter of 
approval forthe implementation plan and schedule. 
 
Ms. Bouchard and staff provided further clarifications in response to Board comments 
and questions. 
 
Public Comment 
Roland Lebrun, San Jose, commented on the letter from the FRA and on the issue with 
the poles. 
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Drew, San Mateo, questioned the parallel stations and electrical substations. 
 
AWARD OF CONTRACT TO PROVEN MANAGEMENT, INC. FOR THE CENTRAL EQUIPMENT 
MAINTENANCE AND OPERATIONS FACILITY MODIFICATIONS PROJECT FOR THE PENINSULA 
CORRIDOR ELECTRIFICATION PROGRAM 
John Funghi, CalMod Chief Officer, provided a summary of the request for award of 
contract to ProVen Management (PMI). He provided highlights of the project that 
provides improvements to Central Equipment Maintenance & Operations Facility 
(CEMOF) to accommodate system electrification and an expanded vehicle fleet that 
will include electrified vehicles.  
 
Mr. Funghi and staff provided further clarifications in response to Board comments and 
questions. 
 
Public Comment 
Roland Lebrun, San Jose, commented that there should be a new facility for Electric 
Multiple Unit (EMUs) in South San Jose. 
 
Adina Levin, Friends of Caltrain commented on the grant funding for electrification and 
the Caltrain Business Plan. 
 
Approved by Resolution 2019-02 
Motion/Second:  Davis/Stone 
Ayes:   Brinkman, Bruins, Chavez, Collins, Davis, Stone, Zmuda, Pine, Gillett 
Absent:  None 
Noes:  None 
 
RESOLUTION OF SUPPORT FOR CALTRAIN’S PARTICIPATION IN REGIONAL MEANS- BASED 
FARE PILOT PROGRAM  
Michelle Bouchard, Chief Operating Officer, Rail, provided a presentation on the 
Caltrain’s participation in the Regional Means-Based Fare Pilot Program; highlights of 
the report included anoverview, ridership demographics,  the fare policy goal, the 
potential effects of Caltrain’s participation, the pilot program conclusion and next 
steps. The presentation can be found on the Caltrain website link provided here: 
http://www.caltrain.com/Assets/__Agendas+and+Minutes/JPB/Board+of+Directors/Pres
entations/2018/Means-Based+Fare+Pilot+Program.pdf  
 
The Board requested that staff provide a quarterly report; recommended looking at 
increased ridership as a metric; work with Metropolitan Transportation Commission 
(MTC) to consider options for ongoing funding. 
 
Ms. Bouchard and staff provided further clarifications in response to Board comments 
and questions. 
 
 

http://www.caltrain.com/Assets/__Agendas+and+Minutes/JPB/Board+of+Directors/Presentations/2018/Means-Based+Fare+Pilot+Program.pdf
http://www.caltrain.com/Assets/__Agendas+and+Minutes/JPB/Board+of+Directors/Presentations/2018/Means-Based+Fare+Pilot+Program.pdf
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Public comment 
Jeff Carter, Millbrae, suggested alternate solutions such as employers to assist with the 
program. 
Adina Levin, Friends of Caltrain, suggested re-structuring the Go Pass program. 
 
Andy Chow, Redwood City, spoke in support of the program. 
 
Doug DeLong, Mountain View, commented on the program for retired seniors. 
 
Roland Lebrun, San Jose, suggested the Board vote unanimously in favor of this 
program.  
 
Drew, San Mateo, suggested looking at the long term and zones versus distance fares. 
 
Approved by Resolution 2019-03 
Motion/Second:  Chavez/Bruins 
Ayes:   Brinkman, Bruins, Chavez, Collins, Davis, Stone, Zmuda, Pine, Gillett 
Absent:  None 
Noes:  None 
 
UPDATE ON DIRIDON INTEGRATED STATION CONCEPT PROGRAM  
Melissa Reggiardo, Principal Planner, provided an update on the Diridon Station 
program and highlights of the presentation included: the partnership organizations, 
internal and external stakeholders, funding objectives and risk management. The 
presentation can be found on the Caltrain website link provided here: 
http://www.caltrain.com/Assets/__Agendas+and+Minutes/JPB/Board+of+Directors/Pres
entations/2018/San+Jose+Diridon+Station.pdf   
 
There was a robust discussion on the project; Ms. Reggiardo and staff provided further 
clarifications in response to Board comments and questions. 
 
Public Comment 
Vaughn Wolffe, Pleasanton, questioned staff on the foreseeable future goal of the 
Diridon station. 
 
Larry Ames, San Jose, suggested staff choose the best design suitable for the station. 
 
Adina Levin, Friends of Caltrain, suggested that staff should consider the local versus 
regional transportation options, land use and access options, bike access options and 
housing policy. 
 
Andy Chow, Redwood City, suggested staff to consider the long term funding and 
planning for this project. 
  
Roland Lebrun, San Jose, provided suggestions on the design of the project. 

http://www.caltrain.com/Assets/__Agendas+and+Minutes/JPB/Board+of+Directors/Presentations/2018/San+Jose+Diridon+Station.pdf
http://www.caltrain.com/Assets/__Agendas+and+Minutes/JPB/Board+of+Directors/Presentations/2018/San+Jose+Diridon+Station.pdf
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Doug DeLong, Mountain View, suggested possibly considering alternative partners and 
also commented on the San Carlos overpass bridge. 
 
CALTRAIN QUARTERLY PERFORMANCE REPORTS – ITEM WAS MOVED TO CONSENT 
 
CORRESPONDENCE 
Correspondence received was included in the packet and posted to the agency’s 
website.  
 
BOARD MEMBER REQUESTS 
Director Stone requested that staff include an item next month regarding the potential 
revenue measure. 
 
In response to Director Pine’s question , staff confirmed that the Transit Oriented 
Development (TOD) policy will be agenized for the next meeting 
 
GENERAL COUNSEL REPORT 

Legal Counsel Cassman announced that the Closed Session was not necessary at that 
time and it would be rescheduled for  the next meeting.  
 
Closed Session: Conference with Legal Counsel - Litigation Pursuant to Government 
Code Section 54956.9: one case 
 
DATE/TIME OF NEXT REGULAR MEETING:  THURSDAY, MARCH 7, 2019 AT 10:00 A.M.  
SAN MATEO COUNTY TRANSIT DISTRICT ADMINISTRATIVE BUILDING, 2ND FLOOR,  
1250 SAN CARLOS AVENUE, SAN CARLOS, CA  94070 
 
Chair Gillett announced that the next meeting would be held on Thursday,    
March 7, 2019 at 10:00 a.m.  
 
ADJOURN 
The meeting adjourned at 12:44 p.m.   
 
 
 
 
 
 
 
 
 
 
 
An audio/video recording of this meeting is available online at www.caltrain.com.  Questions may be 
referred to the Board Secretary's office by phone at 650.508.6279 or by email to board@caltrain.com. 
 

http://www.caltrain.com/
mailto:board@caltrain.com


 

 
 

 AGENDA ITEM #4 (b)  
 MARCH 7, 2019 

PENINSULA CORRIDOR JOINT POWERS BOARD  
STAFF REPORT 

TO:  Joint Powers Board 

THROUGH: Jim Hartnett 
 Executive Director 

FROM:  Derek Hansel 
Chief Financial Officer 

 

SUBJECT: STATEMENT OF REVENUES AND EXPENSES FOR THE PERIOD ENDING  
JANUARY 31, 2019 

ACTION  
Staff proposes that the Board of Directors accept and enter into the record the 
Statement of Revenues and Expenses for the month of January, 2019. 

This staff report provides a brief discussion of significant items and trends on the 
attached Statement of Revenues and Expenses through January 31, 2019. The 
statement has been designed to follow the Agency wide line item rollup as included in 
the adopted budget. The columns have been designed to provide easy comparison of 
year to date prior to current actuals for the current fiscal year including dollar and 
percentage variances. In addition, the current forecast of Revenues and Expenses is 
compared to the Adopted Budget for Fiscal Year 2019. 

SIGNIFICANCE  
Annual Forecast: The annual forecast was updated for the February board meeting 
based on actual revenue and expense trends through December 2018.  The forecast 
was derived by analyzing trends and percentage growth patterns as well as reviewing 
details with cost center managers. The forecast will be updated again for the April 
board meeting. 

Forecast Revenues: Total revenue (page 1, line 17) is forecast $3.8 million lower than 
budget. This is primarily driven by lower Farebox Revenue (page 1, line 1) which is $4.3 
million lower than budget due to lower ticket vending machine and Clipper sales, 
partially offset by higher Go Pass revenue. Year-to-date ridership trends have been 
lower than projected, driving down Farebox Revenue. The decline in Farebox Revenue 
is partially offset by increased Other Income (page 1, line 5) due to higher advertising 
and interest income. 

The Use of Reserves (page 1, line 13) is $0.7 million lower than budget due to lower 
forecast expenses, partially offset by lower revenue. 

Forecast Expenses: Total Expense (page 1, line 48) is $3.8 million lower than budget. The 
variance is primarily due to lower expense trends. Shuttles Services (page 1, line 26) is 
$1.0 million lower than budget due to a labor shortage of drivers causing a reduction in 
service. Wages & Benefits (page 1, line 37) is $1.3 million lower than budget due to 
continued vacancies partially offset by $0.4 million higher Managing Agency Overhead 
(page 1, line 38) due to higher than anticipated costs. Other Office Expenses and 



 

 
 

Services (page 1, line 42) is $1.4 million lower than budget due primarily to lower 
software maintenance, bank fees, and recruiting fees. The forecast for Long Term Debt 
Expense (page 1, line 46) is the same as budget but may change with the debt 
issuance and refinancing. 

Year to Date Revenues: As of January year-to-date actual, the Total revenue (page 1, 
line 17) is $7.7 million higher than the prior year.   This is primarily driven by higher 
Farebox Revenue (page 1, line 1), Operating Grants (page 1, line11) and JPB Member 
Agencies contributions (page 1, line 12). 

Year to Date Expenses: As of January year-to-date actual, the Total Expense (page 1, 
line 48) is $5.8 million higher than the prior year-to-date actual.  This is primarily due to 
Rail Operator Services (page1, line 23), Insurance Cost (page 1, line 29), and Wages & 
Benefits (page 1, line 37).  

BUDGET IMPACT 
There are no budget amendments for the month of January 2019. 

STRATEGIC INITIATIVE 
This item does not achieve a strategic initiative. 

Prepared By: Maria Pascual, Accountant 
Jennifer Ye, Manager, General Ledger 

650-508-6288 
650-622-7890 
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% OF YEAR ELAPSED 58.3%

PRIOR CURRENT $ % APPROVED $ % 
ACTUAL ACTUAL VARIANCE VARIANCE    BUDGET  FORECAST VARIANCE BUDGET

REVENUE
OPERATIONS:

1 Farebox Revenue 55,823,041 58,848,938 3,025,896     5.4% 107,795,329           103,500,000    (4,295,329)         (4.0%) 1
2 Parking Revenue 3,064,528 3,119,655 55,127          1.8% 5,845,900               5,500,000        (345,900)            (5.9%) 2
3 Shuttles 1,284,091 1,179,715 (104,377)       (8.1%) 2,683,400               2,000,000        (683,400)            (25.5%) 3
4 Rental Income 1,127,629 1,154,931 27,302          2.4% 1,873,000               2,100,000        227,000             12.1% 4
5 Other Income 931,609 1,368,340 436,731        46.9% 1,192,000               3,200,000        2,008,000          168.5% 5
6 - 0.0% - 6
7 TOTAL OPERATING REVENUE 62,230,899 65,671,579 3,440,680     5.5% 119,389,629           116,300,000    (3,089,629)         (2.6%) 7
8 8
9 CONTRIBUTIONS: 9

10 AB434 Peninsula & TA Shuttle Funding 924,615 1,036,341 111,726        12.1% 1,767,700               1,767,700        - 0.0% 10
11 Operating Grants 2,488,296 3,832,854 1,344,558     54.0% 3,700,607               3,700,607        - 0.0% 11
12 JPB Member Agencies 14,473,071 17,240,500 2,767,429     19.1% 25,448,014             25,448,014      - 0.0% 12
13 Use of Reserves - 0.0% 1,208,871               547,509           (661,362)            (54.7%) 13
14 14
15 TOTAL CONTRIBUTED REVENUE 17,885,982 22,109,695 4,223,713     23.6% 32,125,192             31,463,830      (661,362)            (2.1%) 15
16 16
17 GRAND TOTAL REVENUE 80,116,881 87,781,274 7,664,393     9.6% 151,514,821           147,763,830    (3,750,991)         (2.5%) 17

18 18
19 19
20 EXPENSE 20
21 21
22 OPERATING EXPENSE: 22
23 Rail Operator Service 46,026,078 50,346,147 4,320,069     9.4% 87,385,577             87,385,577      - 0.0% 23
24 Positive Train Control - 20,481 20,481          572,481 572,481           - 0.0% 24
25 Security Services 3,255,591 3,767,857 512,266        15.7% 6,172,151               6,172,151        - 0.0% 25
26 Shuttles Services 2,775,964 2,244,237 (531,727)       (19.2%) 5,444,500               4,409,300        (1,035,200)         (19.0%) 26
27 Fuel and Lubricants 5,495,419 5,971,678 476,259        8.7% 10,765,356             10,765,356      - 0.0% 27
28 Timetables and Tickets 42,590 6,429 (36,160)         (84.9%) 143,500 21,706             (121,794)            (84.9%) 28
29 Insurance 1,366,938 2,837,028 1,470,090     107.5% 5,750,000               5,750,000        - 0.0% 29
30 Facilities and Equipment Maint 1,167,449 1,136,519 (30,930)         (2.6%) 3,301,895               3,301,895        - 0.0% 30
31 Utilities 1,103,636 1,074,623 (29,013)         (2.6%) 2,265,720               2,265,720        - 0.0% 31
32 Maint & Services-Bldg & Other 750,977 625,879 (125,098)       (16.7%) 1,529,098               1,267,708        (261,390)            (17.1%) 32
33 33
34 TOTAL OPERATING EXPENSE 61,984,641 68,030,877 6,046,236     9.8% 123,330,278           121,911,894    (1,418,384)         (1.2%) 34
35 35
36 ADMINISTRATIVE EXPENSE 36
37 Wages and Benefits 4,996,765 5,934,843 938,078        18.8% 11,480,399             10,171,262      (1,309,137)         (11.4%) 37
38 Managing Agency Admin OH Cost 3,287,728 3,690,003 402,275        12.2% 5,899,231               6,300,000        400,770             6.8% 38
39 Board of Directors 10,544 13,238 2,694            25.5% 14,600 14,600             - 0.0% 39
40 Professional Services 2,883,692 973,125 (1,910,567)    (66.3%) 5,125,000               5,125,000        - 0.0% 40
41 Communications and Marketing 76,875 176,439 99,564          129.5% 316,500 316,500           - 0.0% 41
42 Other Office Expenses and Services 1,171,762 1,465,025 293,263        25.0% 4,050,139               2,625,900        (1,424,239)         (35.2%) 42
43 43
44 TOTAL  ADMINISTRATIVE EXPENSE 12,427,366 12,252,673 (174,693)       (1.4%) 26,885,868             24,553,262      (2,332,606)         (8.7%) 44
45 45
46 Long Term Debt Expense 887,949 852,563 (35,386)         (4.0%) 1,298,675               1,298,675        - 0.0% 46
47 47
48 GRAND TOTAL EXPENSE 75,299,956 81,136,113 5,836,157     7.8% 151,514,821           147,763,830    (3,750,991)         (2.5%) 48

49 49
50 NET SURPLUS / (DEFICIT) 4,816,925 6,645,161 1,828,236     38.0% 0 - (0) (100.0%) 50

2/22/19 8:46 AM

PENINSULA CORRIDOR JOINT POWERS BOARD
STATEMENT OF REVENUE AND EXPENSE

Fiscal Year 2019

ANNUALYEAR TO DATE 

January 2019

AGENDA ITEM#4 (b)



PENINSULA CORRIDOR JOINT POWERS BOARD

INVESTMENT PORTFOLIO

AS OF JANUARY 31, 2019

TYPE OF SECURITY MATURITY INTEREST PURCHASE MARKET
DATE RATE PRICE RATE

------------------------------------------------------ ------------------ ---------------- ------------------ ------------------

Local Agency Investment Fund  (Unrestricted) * Liquid Cash 2.355% 6,079,572 6,079,572

County Pool (Restricted) ** Liquid Cash 2.355% 1,000,000 1,000,000

County Pool (Unrestricted) ** Liquid Cash 2.355% 1,017,938 1,017,938

Other (Unrestricted) Liquid Cash 0.000% 43,806,965 43,806,965

Other (Restricted) *** Liquid Cash 0.850% 18,585,873 18,585,873

------------------------------------------------------ ------------------ ---------------- ------------------ ------------------

70,490,348$   70,490,348$   

Accrued Earnings for January 2019
Cumulative Earnings FY2019 255,899.00$  

* The market value of Local Agency Investment Fund (LAIF) is calculated annually and is derived from the fair
value factor as reported by LAIF for quarter ending June 30th each year.

** As of January 2019, the total cost of the Total County County was $5,553,359,979 and the fair market value
per San Mateo County Treasurer's Office was $5,561,165,096.

*** Prepaid Grant funds for Homeland Security, PTMISEA and LCTOP projects, and funds reserved for debt repayment.

The Portfolio and this Investment Report comply with the Investment Policy and the provisions of SB 564 (1995).

The Joint Powers Board has the ability to meet its expenditure requirements for the next six months.

BOARD OF DIRECTORS 2019

GILLIAN GILLET, CHAIR
DAVE PINE, VICE CHAIR
CHERYL BRINKMAN
JENNIE BRUINS
DEVORA “DEV” DAVIS
RON COLLINS
CINDY CHAVEZ
CHARLES STONE
MONIQUE ZMUDA

JIM HARTNETT
EXECUTIVE DIRECTOR
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 AGENDA ITEM # 4 (c) 
 MARCH 7, 2019 
 

PENINSULA CORRIDOR JOINT POWERS BOARD 
STAFF REPORT 

 
TO:  Joint Powers Board 
 
THROUGH:  Jim Hartnett  

Executive Director  
 
FROM:  Michelle Bouchard 

Chief Operating Officer, Rail 
 
SUBJECT: KEY CALTRAIN PERFORMANCE STATISTICS – JANUARY 2019 
 
ACTION 
Staff Coordinating Council recommends that the Board receive the Performance 
Report for January 2019. 

SIGNIFICANCE 
Staff will provide monthly updates to Key Caltrain Performance Statistics, Caltrain 
Shuttle Ridership, Caltrain Promotions, Special Event Updates and Social Media 
Analytics. 
BUDGET IMPACT 
There is no budget impact. 
 
MONTHLY UPDATE 
In January 2019, Caltrain’s Average Weekday Ridership (AWR) decreased 2.0 percent 
to 55,897 from January 2018 AWR of 57,018.  The total number of passengers who rode 
Caltrain in January 2019 decreased 2.7 percent to 1,484,727 from 1,525,553 in January 
2018.  In January 2019, Caltrain ridership was impacted by the Weekend SF Caltrain 
Closure (effective Saturday, October 6, 2018 through late Spring 2019).  In comparing 
the weekend train counts at Bayshore Station with the 2018 Annual Count baseline, 
there was a decrease in weekend ridership at Bayshore station by 42.7 percent in 
January 2019.  AWR and Total Monthly ridership has trended down for the previous four 
months coincident with the weekend shutdowns.  Staff has long reported that the 
current ridership estimating methodology that has been in use since the inception of 
the service does not accurately differentiate between weekday and weekend riders.  
A new methodology will be implemented in the coming months to more accurately 
reflect ridership trends for the purpose of monthly reporting.  A complete description of 
the calculation methodology will also be provided.    
 
This month ticket sales for One Way tickets (up 1.9 percent) increased from January 
2018.  Ticket sales for ED One Way tickets (down 0.7 percent), Day Passes (down 5.9 
percent), ED Day Passes (down 24.2 percent), Monthly Passes (down 8.4 percent) and 
ED Monthly Passes (down 10.4 percent) decreased from January 2018.  
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The implementation of Caltrain Mobile Ticketing (which includes One Way, ED One 
Way, Day Pass, ED Day Pass, Zone Upgrades and Joint Caltrain + VTA Day Pass 
purchases) accounted for approximately 3.5 percent (51,417 rides) of January 2019 
rides and 5.3 percent ($370,219) of January 2019 Monthly Ticket Sales Revenue.  The 
number of Eligible Go Pass Employees increased 11.9 percent to 82,712 from 73,903 
from January 2018.  The number of participating Go Pass Companies increased to 125 
from 121 from January 2018.  Farebox Revenue decreased 1.2 percent to $7,764,277 
from $7,855,457 in January 2018. 

On-time performance (OTP) for January 2019 was 92.2 percent compared to 96.2 
percent OTP for January 2018.  In January 2019 there were 411 minutes of delay due to 
mechanical issues compared to 439 minutes in January 2018.   

Looking at customer service statistics, there were 6.5 complaints per 100,000 passengers 
in January 2019 which decreased from 8.5 in January 2018.   
 
Shuttle ridership for January 2019 decreased 0.8 percent from January 2018.  For the 
station shuttles, the Millbrae-Broadway shuttle averaged 180 daily riders.  The weekend 
Tamien-San Jose shuttle averaged 18 daily riders.  When the Marguerite shuttle was 
removed, the impact to ridership was a decrease of 7.8 percent.  Due to ongoing 
service issues with the Shuttle Contractor (MV Transportation) as a result of staffing 
shortage, in January 2019 there were a total of 1,042 DNOs (Did Not Operate) trips and 
a total of 7,045 DNOs in FY2019 for Caltrain.  Although DNOs have generally leveled off 
for Caltrain, there are still service loses beyond previously implemented service 
reductions and suspensions to match available operator counts.  The Belmont-Hillsdale 
shuttle and Menlo Park Midday Shuttle remain temporarily discontinued. 

 
Table A 

 

 
 
  

Graph A 

FY2018 FY2019 % Change
Total Ridership 1,525,553      1,484,727            -2.7%
Average Weekday Ridership 57,018           55,897                -2.0%
Total Farebox Revenue $7,855,457 $7,764,277 -1.2%
On-time Performance 96.2% 94.4% -1.9%
Average Caltrain Shuttle Ridership 8,021 7,958 -0.8%

FY2018 FY2019 % Change
Total Ridership 11,001,877     10,872,413          -1.2%
Average Weekday Ridership 60,359           59,860                -0.8%
Total Farebox Revenue $55,823,041 $58,848,938 5.4%
On-time Performance 95.0% 93.1% -2.0%
Average Caltrain Shuttle Ridership 8,660 8,125 -6.2%

January 2019

Year to Date
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Graph B 

 
         *Go Passes tracked by Monthly Number of Eligible Employees (not by Sales) 

Graph C 
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Graph D 
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 Graph E 

 
 

Caltrain Promotions – January 2019 
College Football National Championship – Levi’s Stadium hosted the fifth National 
Championship game on January 7, 2019.  The National Championship is one of the 
biggest sporting events in the country, with an average attendance of nearly 79,000 
fans.  Caltrain operated special event service to the Championship game on January 
7th and Championship Campus festivities in downtown San Jose on January 5th and 
6th.  In order to promote the service, Caltrain published a news release and blog, made 
organic social media posts across all social accounts, put up digital posters at San 
Francisco, as well as posters in station information cases, made VMS/PA 
announcements and posted a dedicated information webpage on caltrain.com.  The 
paid promotional campaign included google “keyword” searches, geo-targeted 
Facebook video ads, online display across all devices, an e-mail blast, native ads on 
SFGate.com and 15 sec. radio spots on KCBS.  As a way to boost Caltrain Mobile 
awareness and downloads, app developer Moovel launched a Universal App 
Campaign through the month of December to encourage fans to use the Caltrain 
Mobile app for game day transportation and the Championship Campus festivities in 
downtown San Jose.  The campaign included app store search and social media ads.  
Total riders alighting and boarding at Mountain View on game day was 3,429. 

MLK Train – Caltrain partnered with the Northern California Dr. Martin Luther King, Jr. 
Community Foundation (NorCalMLK Foundation) to run the annual special “Celebration 
Train” celebrating the life and legacy of Dr. Martin Luther King, Jr.  The Celebration Train 
ran on January 21, 2019 and stopped in San Jose, Palo Alto and San Mateo. Ridership 
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for the 2019 Celebration Train was 913, which represents a one percent decrease 
compared to 2018.  Caltrain promoted the special service on boosted organic Social 
Media, press releases/blog, Caltrain’s website and through partnerships with the 
NorCalMLK Foundation and the San Mateo County Martin Luther King, Jr. Day 
communications.  For the last three years, a commemorative ticket was printed and 
distributed to Celebration Train registrars. 

On-going Promotions  
San Jose Sharks at SAP Center – There were five home games in January.  Promotions 
include sponsored Facebook engagement ads through the end of April.  Caltrain 
carried an additional 1,194 customers for the month of January.    
 
 

 
 
 
 
 



Page 7 of 7 

 
 
 
 
 
 
Prepared by: Patrice Givens, Data Specialist                                                   650.508.6347   
 James Namba, Marketing Specialist                                          650.508.7924 
                        Jeremy Lipps, Social Media Officer                                            650.622.7845  



 AGENDA ITEM #4 (d) 
 MARCH 7, 2019 

 
PENINSULA CORRIDOR JOINT POWERS BOARD 

STAFF REPORT 
 

TO:  Joint Powers Board 
 
THROUGH: Jim Hartnett 
 Executive Director 
 
FROM:  Seamus Murphy  
 Chief Communications Officer  
 
SUBJECT: STATE AND FEDERAL LEGISLATIVE UPDATE 
  
ACTION  
Staff Coordinating Council recommends the Board receives the attached memos. 
Staff will provide regular updates to the Board in accordance with Legislative 
Program. 
 
SIGNIFICANCE  
The 2019 Legislative Program establishes the principles that will guide the legislative 
and regulatory advocacy efforts. Based on those principles, staff coordinates closely 
with our Federal and State advocates on a wide variety of issues that are considered 
in Congress and the State legislature. The attached reports highlight the recent issues 
and actions that are relevant to the Board.  
 
Prepared By: Casey Fromson, Government and                                                              

Community Affairs Director 
 
 

650-508-6493 

   
 



 

 
 800 17th Street, N.W., Suite 1100 | Washington, DC 20006 | T 202.955.3000 | F 202.955.5564 

Holland & Knight LLP | www.hklaw.com 

 
Caltrain 

Federal Update 
January-February 2019 

CONGRESS 
 
FY 2019 Transportation Appropriations Bill Update:  During the evening of February 13, 
Congress introduced the FY 2019 omnibus appropriations conference report including $325 
billion in discretionary appropriations to cover the last seven of the FY 2019 appropriations bills, 
including the Transportation/HUD Appropriations bill. At this time, the Senate passed the 
conference report during the afternoon of the February 14 by a vote of 83-16. The House is 
scheduled to vote on the legislation the evening of February 14. President Trump has agreed to 
sign the bill into law before midnight on February 15 to avert government shutdowns.  
 
The conference report provides $26.5 billion for the Department of Transportation (DOT) at 
$26.5 billion including: 

• $900 million for BUILD grants 

• $45.3 billion for federal-aid highways (FAST Act authorized level), plus $3.25 billion 
from the Treasury’s general fund (versus the Highway Trust Fund) 

• $255 million for Consolidated Rail Infrastructure and Safety Improvements (CRISI) 
grants  

• $9.9 billion for Federal Transit Administration (FTA) transit formula grants (FAST Act 
authorized level), plus $700 million from the general fund for infrastructure grants 

• $2.55 billion for the Capital Investment Grant program, including $1.27 billion for New 
Starts, $635 million for Core Capacity, and $527 million for Small Starts. 

 
Transportation Authorization/Infrastructure Update:  Based on Holland & Knight’s 
conversations with House Transportation and Infrastructure Committee, the committee would 
like to introduce an infrastructure bill in April. The Senate Environment and Publics Work 
(EPW) Committee plans to introduce and pass FAST Act reauthorization bill this year before the 
presidential election year. The FAST Act expires in September 2020. 
 
The House Transportation and Infrastructure Committee held a hearing on February 7th on 
infrastructure, and members from both sides of the aisle acknowledged that the timing for an 
infrastructure package is now. Members of Congress focused their questioning on identifying 
pay-fors, and how the federal government could aid in developing resilient infrastructure, the 
need for which has been underscored by recent natural disasters. Chairman Peter DeFazio (D-



 2 
#63367686_v1 

OR) also addressed the economic impacts if infrastructure assets fail, such as the Northeast 
Corridor (NEC), and the Hudson Tunnel project. Identifying ways to pay for infrastructure 
investment has long plagued Congress, despite bipartisan calls for an infrastructure package, 
especially with the Highway Trust Fund (HTF) running out of money. 
 
Testimony from witnesses during the hearing focused on the gap in infrastructure investment, 
which they fear will rise. Witnesses, including Los Angeles Mayor Eric Garcetti and former 
Transportation Secretary Ray LaHood, suggested raising the gas tax as one solution. They noted 
that it was risky, but could be effective. Some members expressed support for raising the gas tax, 
but others shared concerns over potential political fallout for adopting such a reform.  
Witnesses also noted that the President’s infrastructure plan released last year ignited 
enthusiasm, though it did not gain momentum. Mayor Garcetti and Mayor Stephen Benjamin of 
Columbia, South Carolina both encouraged Congress to fund projects that would bring in money 
from a variety of sources, including local governments and private investors. Mayor Garcetti said 
federal lawmakers should consider paying part of the cost of maintenance for existing 
infrastructure, to prevent it from decaying further. Another witness, Amtrak CEO Richard 
Anderson, called on Congress to take action to address the Hudson River Tunnel project by 
passing an infrastructure bill that increases federal funding into existing programs that support 
intercity passenger rail. He also suggested establishing new federal policies and grant programs 
through reauthorizing the Fixing America’s Surface Transportation (FAST) Act, which expires 
in 2020. 
 
House Democrat Proposes Gas Tax Increase: Rep. Earl Blumenauer (D-OR), a senior Democrat 
on the House Ways and Means Committee, is seeking co-sponsors for a draft bill, the Rebuild 
America Act of 2019, that would increase the federal motor fuels tax by five cents per year 
starting in 2020. After 2023, the gas tax would increase to 43.3 cents per gallon, and the federal 
diesel tax would increase to 49.3 cents per gallon. After 2024, the tax would increase based on 
inflation. 

If the legislation passes, this would be the first increase in the federal motor fuels tax since 1993. 
An increase in the tax has been cited as a key element of Democratic efforts to further invest in 
infrastructure. 
 
 
ADMINISTRATION 
 
FHWA Nominee Sails Through Hearing: Nicole Nason, tapped to lead the Federal Highway 
Administration (FHWA), appeared before the Senate EPW Committee on January 29, for 
a confirmation hearing. Nason previously served as Assistant Secretary for Government Affairs 
under Former Transportation Secretary Norman Mineta, and was most recently at the State 
Department. There, she developed seat belt rules for school buses, and rulemaking for electronic 
stability control systems. Republicans praised her record, with Chairman John Barrasso (R-WY) 
noting that she brings federal transportation policy experience to the position. During the 
hearing, Barrasso stressed the need for existing formula programs to be maintained, rather than 
creating new programs. Nason did not confirm or deny that this would happen, but she did focus 

https://www.epw.senate.gov/public/index.cfm/hearings?ID=8E98B8C2-E38E-47C3-9AFA-34162BD161E4
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on the need for funding certainty. Democrats on the panel were satisfied with her focus on 
climate resilient infrastructure, and her commitment to multi-modalism.  
 
CBO Analysis Prediction for HTF: The Congressional Budget Office (CBO) reported that 
according to a new analysis, the Highway Trust Fund (HTF) transit account will run out of 
money by 2021 if Congress does not find a solution. The account is projected to stay solvent 
until 2022. The balance was $41 billion in 2018, but is expected to drop to $32 billion this year, 
$19 billion in 2020, and absent any legislation, $4 billion in 2021, eventually depleting in 2022. 
Debate over reauthorization of surface transportation programs will occur in Congress this year, 
and the CBO figures are likely to be cited.  
 
DOT Requests Applications for INFRA Grants: The Department of Transportation (DOT) on 
December 21 announced the solicitation of applications for fiscal year 2019 grants under what is 
now called the INFRA surface transportation grant program created by the FAST Act. The 
program has the largest grants out of any ongoing DOT competitive grant program with a 
minimum grant of $25 million. Applications are due March 4, 2019, for what DOT anticipates 
will be between $855-902.5 million in funding.  
 
DOT Announces $60 Million for AV Programs: The DOT has announced that up to $60 million 
in grant funding is available for autonomous vehicle (AV) demonstration projects. The money 
will go toward multiple projects that test the safe integration of AVs onto U.S. streets and their 
transportation systems. The funding is for AV research and development, including identifying 
and addressing potential challenges to AV integration, with a focus on safety. Public entities 
including local, state and tribal governments as well as transit agencies and public research 
institutions are eligible to apply. Grant applications are due March 21, 2019. 
 
DOT Hosts Webinar on Automated Driving Systems Demonstration Grants: The U.S. 
Department of Transportation (DOT) has announced up to $60 million in federal grant funding 
for projects that test the safe integration of ADS on the nation's roadways. These grants aim to 
gather significant safety data to inform rulemaking, foster collaboration amongst state and local 
government and private partners, and test the safe integration of ADS on our nation's roads. On 
January 24, at 1:00 PM ET, DOT will hold an information webinar on the ADS Demonstration 
Grants Program. The webinar will be conducted as a virtual forum and will help potential 
applicants gather additional information about the Funding Opportunity and ask specific 
questions. To register for the webinar, please visit DOT. Additional information is also available 
on the Notice of Funding Opportunity Announcement via Grants.gov.  

https://www.cbo.gov/publication/54918
https://www.federalregister.gov/documents/2018/12/21/2018-27695/notice-of-funding-opportunity-for-the-department-of-transportations-nationally-significant-freight
https://www.transportation.gov/av/grants
https://www.grants.gov/web/grants/view-opportunity.html?oppId=310839
http://communications.hklaw.com/rs/ct.aspx?ct=24F76F19D5E24EA9CCDD89AFD52C941CDCF55596E5A234EC672
https://www.grants.gov/web/grants/view-opportunity.html?oppId=310839


 
 

  
 
 
 

 
February 7, 2019 
 
 
TO:   Peninsula Corridor Joint Powers Board Members 
 
FROM: Mike Robson and Trent Smith, Edelstein Gilbert Robson & Smith, LLC 
  Joshua W. Shaw and Matt Robinson, Shaw / Yoder / Antwih, Inc. 
 
RE:  STATE LEGISLATIVE UPDATE – FEBRUARY 2019 
_______________________________________________________________________ 
 
 
Overview 
The Legislature returned for the 2019 Legislative Session on January 7 and the 
Governor released his proposed State Budget on January 10.  Since that time, 
members of the Legislature have slowly been introducing new bills for consideration.  
The bill introduction deadline is February 22, at which time we expect approximately 
1,500 bills to be placed into the legislative process. 
 
Unlike the previous legislative session, where transportation infrastructure was a 
dominant issue in the legislative agenda, this year, with stable SB 1 revenues, the 
Governor and Legislature are focused on wildfires, PG&E bankruptcy, education, and 
health care policy.   
 
Below is a discussion of legislation, introduced to date, of interest to the Joint Powers 
Board. 
 
Legislation 
AB 145 (Frazier) High Speed Rail Authority.   Authored by the Chair of the Assembly 
Transportation Committee, this bill would require that the five voting members of the 
High-Speed Rail Authority appointed by the Governor, be subject to Senate 
confirmation.  This bill is a byproduct of Assemblyman Frazier’s displeasure with 
continued cost increases with building out High-Speed Rail.  Assemblyman Frazier held 
an informational hearing where he publicly called for replacement of the management 
team.   This bill has been assigned to the Transportation Committee but has not yet 
been set for a hearing. 
 
AB 11 (Chiu) – Redevelopment.   This bill would restore California 
Redevelopment Law that was eliminated in 2012.  This bill has been assigned to 
the Assembly Housing and Community Development Committee but has not 
been set for a hearing. 
 



Legislative Update 
February 7, 2019 
Page Two 
 
 
SB 50 (Wiener) – Local Zoning.   This bill, modeled similar to SB 827 from 
2018, would create new zoning standards in local communities to eliminate 
barriers to higher density housing near transit and job centers.  This bill has been 
assigned to the Senate Housing Committee and has not been set for a hearing. 
 
SB 146 (Beall) – Peninsula Rail (Spot Bill).   This bill, introduced by the Chair of the 
Senate Transportation Committee, is simply a placeholder bill.  There is no indication, at 
this time, of what Senator Beall intends to put in this bill in the coming weeks.  The bill 
has been assigned to the Senate Transportation Committee. 
 
SB 147 (Beall) – High Speed Rail (Spot Bill).  Like SB 146, this bill has been 
introduced by the committee Chair to simply serve as a legislative vehicle for potential 
legislation dealing with the High-Speed Rail.    
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    Bill Number 

(Author) 
Summary Location Position 

AB 5  (Gonzalez D)  
 
Worker status: 
independent 
contractors. 

Existing law, as established in the case of Dynamex Operations West, Inc. v. Superior 
Court of Los Angeles (2018) 4 Cal.5th 903 (Dynamex), creates a presumption that a 
worker who performs services for a hirer is an employee. Existing law requires a 
3-part test, commonly known as the “ABC” test, to establish that a worker is 
independent contractor. 
 
This bill would state the intent of the Legislature to include provisions within this bill 
would codify the decision in the Dynamex case and clarify its application. 
 
Introduced: 12/3/2018 

Assembly Print Watch   

AB 11  (Chiu D)  
 
Community 
Redevelopment Law 
of 2019. 

The California Constitution, with respect to any taxes levied on taxable property in 
a redevelopment project established under the Community Redevelopment Law, 
as it then read or may be amended, authorizes the Legislature to provide for the 
division of those taxes under a redevelopment plan between the taxing agencies 
and the redevelopment agency, as provided.This bill, the Community 
Redevelopment Law of 2019, would authorize a city or county, or two or more cities 
acting jointly, to propose the formation of an affordable housing and infrastructure 
agency by adoption of a resolution of intention that meets specified requirements, 
including that the resolution of intention include a passthrough provision and an 
override passthrough provision, as defined. The bill would require the city or county 
to submit that resolution to each affected taxing entity and would authorize an 
entity that receives that resolution to elect to not receive a passthrough payment, 
as provided. The bill would require the city or county that adopted that resolution 
to hold a public hearing on the proposal to consider all written and oral objections 
to the formation, as well as any recommendations of the affected taxing entities, 
and would authorize that city or county to adopt a resolution of formation at the 
conclusion of that hearing. The bill would then require that city or county to submit 
the resolution of intention to the Strategic Growth Council for a determination as to 
whether the agency would promote statewide greenhouse gas reduction goals. 
The bill would require the council to approve formation of the agency if it 
determines that formation of the agency both (1) would not result in a state fiscal 
impact, determined as specified by the Controller, that exceeds a specified 
amount and (2) would promote statewide greenhouse gas reduction goals. The bill 
would deem an agency to be in existence as of the date of the council’s approval. 
The bill would require the council to establish a program to provide technical 

Assembly Housing and 
Community 
Development 

Watch   

http://ctweb.capitoltrack.com/public/publishbillinfo.aspx?bi=9C1NrA6OSBiWtwHm4N3y%2fu%2fBggQLXcZea4Kb3WMoMi3b7YdM2R3noM2FcnRUebsg
https://a80.asmdc.org/
http://ctweb.capitoltrack.com/public/publishbillinfo.aspx?bi=LcPI82DAMQ5HW0iDtDjLeUGIhXuajjYFhgVPhwLNANFDqWY%2bBo0oY7BClVouvWFe
https://a17.asmdc.org/
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assistance to a city or county desiring to form an agency pursuant to these 
provisions. 
 
This bill contains other related provisions and other existing laws.  
 
Introduced: 12/3/2018 

AB 145  (Frazier D)  
 
High-Speed Rail 
Authority: Senate 
confirmation. 

Existing law creates the High-Speed Rail Authority with specified powers and duties 
relative to development and implementation of a high-speed train system. The 
authority is composed of 11 members, including 5 voting members appointed by 
the Governor, 4 voting members appointed by the Legislature, and 2 nonvoting 
legislative members. 
 
This bill would provide that the members of the authority appointed by the 
Governor are subject to appointment with the advice and consent of the Senate. 
 
Introduced: 12/13/2018 

Assembly Transportation Watch  

AB 226  (Mathis R)  
 
Transportation funds: 
transit operators: fare 
revenues. 

Existing law provides various sources of funding to public transit operators. Under 
the Mills-Alquist-Deddeh Act, also known as the Transportation Development Act, 
revenues from a 1/4% sales tax in each county are available, among other things, 
for allocation by the transportation planning agency to transit operators, subject to 
certain financial requirements for an operator to meet in order to be eligible to 
receive moneys. Existing law sets forth alternative ways an operator may qualify for 
funding, including a standard under which the allocated moneys do not exceed 
50% of the operator’s total operating costs, as specified, or the maintenance by 
the operator of a specified farebox ratio of fare revenues to operating costs. 
Existing law generally establishes the required farebox ratio as 20% in urbanized 
areas and 10% in nonurbanized areas. Existing law provides various exceptions to 
the definition of “operating cost” for these purposes. 
 
This bill would require a fare paid pursuant to a reduced fare transit program to be 
counted as a full adult fare for purposes of calculating any required ratios of fare 
revenues to operating costs specified in the act, except for purposes of providing 
information in a specified annual report to the Controller or providing information to 
the entity conducting a fiscal or performance audit pursuant to specified 
provisions. 
 
Introduced: 1/17/2019 

Assembly Transportation Watch 
 

AB 422 The California High-Speed Rail Act creates the High-Speed Rail Authority to Assembly Transportation Watch 

http://ctweb.capitoltrack.com/public/publishbillinfo.aspx?bi=KpWcVsdefkDatM3Btv0K5x4rXa8qJ%2b52ThjFridytAjCDkuVDHmGXonaOUoXrDUR
https://a11.asmdc.org/
http://ctweb.capitoltrack.com/public/publishbillinfo.aspx?bi=W5gi078P%2bM9DdMHTOcS8CK3oCyzAAQRk6shIEkL9OoTKZprz%2fgrOqSwyR6Ryt8Dy
http://ad26.asmrc.org/
javascript:OpenBillInfo('AB%20422','-657377798');
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Frazier D 
 
High-speed rail: 
performance 
measurement 
dashboards. 

develop and implement a high-speed rail system in the state, with specified powers 
and duties. Existing law requires the authority to establish an independent peer 
review group for purposes of reviewing the planning, engineering, financing, and 
other elements of the authority’s plans and issuing an analysis of the 
appropriateness and accuracy of the authority’s assumptions and an analysis of 
the viability of the authority’s funding plan, including the funding plan for each 
corridor. This bill would require the authority, in consultation with the peer review 
group, to develop and update quarterly a set of summary performance 
measurement dashboards that show ongoing performance of the project and post 
on its internet website full sets of the summary performance measurement 
dashboards. 

ACA 
1  (Aguiar-Curry D)  
 
Local government 
financing: affordable 
housing and public 
infrastructure: voter 
approval. 

(1)The California Constitution prohibits the ad valorem tax rate on real property 
from exceeding 1% of the full cash value of the property, subject to certain 
exceptions.This measure would create an additional exception to the 1% limit that 
would authorize a city, county, or city and county to levy an ad valorem tax to 
service bonded indebtedness incurred to fund the construction, reconstruction, 
rehabilitation, or replacement of public infrastructure or affordable housing, if the 
proposition proposing that tax is approved by 55% of the voters of the city, county, 
or city and county, as applicable, and the proposition includes specified 
accountability requirements.This bill contains other related provisions and other 
existing laws.  
 
Introduced: 12/3/2018 

Assembly Print Watch   

SB 1  (Atkins D)  
 
California 
Environmental, Public 
Health, and Workers 
Defense Act of 2019. 

(1)The federal Clean Air Act regulates the discharge of air pollutants into the 
atmosphere. The federal Clean Water Act regulates the discharge of pollutants into 
water. The federal Safe Drinking Water Act establishes drinking water standards for 
drinking water systems. The federal Endangered Species Act of 1973 generally 
prohibits activities affecting threatened and endangered species listed pursuant to 
that act unless authorized by a permit from the United States Fish and Wildlife 
Service or the National Marine Fisheries Service, as appropriate. 
 
This bill would require specified agencies to take prescribed actions regarding 
certain federal requirements and standards pertaining to air, water, and protected 
species, as specified. By imposing new duties on local agencies, this bill would 
impose a state-mandated local program.This bill contains other related provisions 
and other existing laws.  
 
Introduced: 12/3/2018 

Senate Environmental 
Quality 

Watch   

https://a11.asmdc.org/
http://ctweb.capitoltrack.com/public/publishbillinfo.aspx?bi=WXOAkG9R5BEjjoedjWtajNYgD8%2ftlHil9B0OtwnSysgLq9OfdBdfqOnzhVeSm%2bgk
http://ctweb.capitoltrack.com/public/publishbillinfo.aspx?bi=WXOAkG9R5BEjjoedjWtajNYgD8%2ftlHil9B0OtwnSysgLq9OfdBdfqOnzhVeSm%2bgk
https://a04.asmdc.org/
http://ctweb.capitoltrack.com/public/publishbillinfo.aspx?bi=lVhmyPwThFTjX2u9Hr%2bWCb75Vdq1wa9JWfBNfIU%2bqCbNFC2%2fbmCG%2bUMruwNBACwt
http://sd39.senate.ca.gov/
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SB 4  (McGuire D)  
 
Housing. 

Under existing law, various agencies administer programs to preserve and expand 
safe and affordable housing opportunities and promote sound community growth. 
 
This bill would state the intent of the Legislature to enact legislation that would limit 
restrictive local land use policies and legislation that would encourage increased 
housing development near transit and job centers, in a manner that ensures that 
every jurisdiction contributes its fair share to a housing solution, while 
acknowledging relevant differences among communities. 
 
Introduced: 12/3/2018 

Senate Rules Watch   

SB 5  (Beall D)  
 
Local-State 
Sustainable 
Investment Incentive 
Program. 

Existing property tax law requires the county auditor, in each fiscal year, to allocate 
property tax revenue to local jurisdictions in accordance with specified formulas 
and procedures, subject to certain modifications. Existing law requires an annual 
reallocation of property tax revenue from local agencies in each county to the 
Educational Revenue Augmentation Fund (ERAF) in that county for allocation to 
specified educational entities. 
 
This bill would establish in state government the Local-State Sustainable Investment 
Incentive Program, which would be administered by the Sustainable Investment 
Incentive Committee. The bill would authorize a city, county, city and county, joint 
powers agency, enhanced infrastructure financing district, affordable housing 
authority, community revitalization and investment authority or transit village 
development district to apply to the Sustainable Investment Incentive Committee 
to participate in the program and would authorize the committee to approve or 
deny applications for projects meeting specific criteria.This bill contains other 
related provisions and other existing laws.  
 
Introduced: 12/3/2018 

Senate Gov. & F. Watch   

SB 43  (Allen D)  
 
Carbon taxes. 

The California Global Warming Solutions Act of 2006 designates the State Air 
Resources Board as the state agency charged with monitoring and regulating 
sources of emissions of greenhouse gases. The state board is required to approve a 
statewide greenhouse gas emissions limit equivalent to the statewide greenhouse 
gas emissions level in 1990 to be achieved by 2020 and to ensure that statewide 
greenhouse gas emissions are reduced to at least 40% below the 1990 level by 
2030. 
 
This bill would require the state board, in consultation with the California 
Department of Tax and Fee Administration, to submit a report to the Legislature on 

Senate Environmental 
Quality 

Watch   

http://ctweb.capitoltrack.com/public/publishbillinfo.aspx?bi=beAJpK4KMXIX6HkXdXexlPxvnawA7UyLl%2fd3e1vkZiBbT4XeihgNXVueBWCspKjL
http://sd02.senate.ca.gov/
http://ctweb.capitoltrack.com/public/publishbillinfo.aspx?bi=u6PRRxu4cdY3bCDfpjlcgTWlBvMyO1TM7B7WvgcYwo0YiBfslKH1K17Qp7DNZPof
http://sd15.senate.ca.gov/
http://ctweb.capitoltrack.com/public/publishbillinfo.aspx?bi=jMVvzN39fEsjXai2ecB%2fSXyuq4Y55e64hmJc5f2iyDZBf2P6SLTLXziRRIIN49tg
http://sd26.senate.ca.gov/
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the results of a study, as specified, to propose, and to determine the feasibility and 
practicality of, a system to replace the tax imposed pursuant to the Sales and Use 
Tax Law with an assessment on retail products sold or used in the state based on 
the carbon intensity of the product to encourage the use of less carbon-intensive 
products. The bill would require the state board to revise, as necessary, the 2017 
scoping plan to reflect the carbon emission reduction benefits that may be realized 
through the imposition of the assessment based on carbon intensities of products 
and to consider the results of the study in future updates to the scoping plan.This bill 
contains other existing laws.  
 
Introduced: 12/3/2018 

SB 50  (Wiener D)  
 
Planning and zoning: 
housing 
development: 
equitable 
communities 
incentive. 

Existing law, known as the Density Bonus Law, requires, when an applicant proposes 
a housing development within the jurisdiction of a local government, that the city, 
county, or city and county provide the developer with a density bonus and other 
incentives or concessions for the production of lower income housing units or for 
the donation of land within the development if the developer, among other things, 
agrees to construct a specified percentage of units for very low, low-, or 
moderate-income households or qualifying residents.  
 
This bill would require a city, county, or city and county to grant upon request an 
equitable communities incentive when a development proponent seeks and 
agrees to construct a residential development, as defined, that satisfies specified 
criteria, including, among other things, that the residential development is either a 
job-rich housing project or a transit-rich housing project, as those terms are defined; 
the site does not contain, or has not contained, housing occupied by tenants or 
accommodations withdrawn from rent or lease in accordance with specified law 
within specified time periods; and the residential development complies with 
specified additional requirements under existing law. The bill would require that a 
residential development eligible for an equitable communities incentive receive 
waivers from maximum controls on density and automobile parking requirements 
greater than 0.5 parking spots per unit, up to 3 additional incentives or concessions 
under the Density Bonus Law, and specified additional waivers if the residential 
development is located within a 1/2-mile or 1/4-mile radius of a major transit stop, 
as defined. The bill would authorize a local government to modify or expand the 
terms of an equitable communities incentive, provided that the equitable 
communities incentive is consistent with these provisions.This bill contains other 
related provisions and other existing laws.  
 
Introduced: 12/3/2018 

Senate Housing Watch   

http://ctweb.capitoltrack.com/public/publishbillinfo.aspx?bi=y%2bnsfq4YJuAJMcqilJAwfJ%2bkF08zgIZn98%2bFgGy0lHk3buvuk9y0z%2fLEuq0aLRPz
http://sd11.senate.ca.gov/
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SB 146  (Beall D)  
 
Peninsula Rail Transit 
District. 

Existing law, operative under certain conditions, redesignates the Peninsula 
Corridor Study Joint Powers Board as the Peninsula Rail Transit District, comprised of 
9 members appointed from various governing bodies situated in the City and 
County of San Francisco and the Counties of San Mateo and Santa Clara, with 
specified powers. 
 
This bill would repeal the provisions relating to the Peninsula Rail Transit District. 
 
Introduced: 1/18/2019 

Senate Transportation Watch  

SB 147  (Beall D)  
 
High-Speed Rail 
Authority. 

The California High-Speed Rail Act creates the High-Speed Rail Authority to 
develop and implement a high-speed train system in the state, with specified 
powers and duties. Existing law authorizes the authority, among other things, to 
keep the public informed of its activities. 
 
This bill would revise that provision to instead authorize the authority to keep the 
public informed through activities, including, but not limited to, community 
outreach events, public information workshops, and newsletters posted on the 
authority’s internet website. 
 
Introduced: 1/18/2019 

Senate Transportation Watch  

Total Measures: 13 
Total Tracking Forms: 13 
 

 

http://ctweb.capitoltrack.com/public/publishbillinfo.aspx?bi=m1uuZpX3PTFXuW3PDf23oxAgj95d2LOP495D6QpTvLfWuH99ngjyW0w%2bv5lXJx9y
http://sd15.senate.ca.gov/
http://ctweb.capitoltrack.com/public/publishbillinfo.aspx?bi=rHFq9lw1LxTXwsZAeFQD3vt8S1hQow%2f%2bxfTtzkRB8b7VecbMNWyGPdjz3C3hE2Nc
http://sd15.senate.ca.gov/
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 FEBRUARY 7, 2019 
 

PENINSULA CORRIDOR JOINT POWERS BOARD 
STAFF REPORT 

 
TO:  Joint Powers Board 
 
THROUGH: Jim Hartnett 

Executive Director 
   

FROM:  Michelle Bouchard 
Chief Operating Officer, Caltrain  
 

SUBJECT: CALTRAIN BUSINESS PLAN – MONTHLY UPDATE COVERING FEBRUARY 2019 
 
ACTION 
Staff Coordinating Council recommends the Board of Directors (Board) receive the 
attached memo providing an update on Caltrain Business Plan activities and progress 
during February of 2019. 

SIGNIFICANCE 
Peninsula Corridor Joint Powers Board (JPB) staff has prepared the attached memo 
describing project activities and outreach related to the Caltrain Business Plan that 
occurred during February of 2019.  
Staff will provide the JPB with written monthly memos and presentation materials on a 
monthly basis throughout the duration of the Business Plan project.  These written 
updates will periodically be supplemented by a full presentation to the Board.   
 
BUDGET IMPACT 
There is no budget impact associated with receiving this memo.   
 
BACKGROUND 
In 2017, the JPB secured full funding for the Peninsula Corridor Electrification Project and 
issued notices to proceed to its contractors for corridor electrification and purchase of 
Electric Multiple Unit railcars. Now that construction on this long-awaited project is 
underway, the agency has the opportunity to articulate a long-term business strategy 
for the future of the system.  

The initial concept for a Caltrain “Business Plan” was brought to the Board in April of 
2017. The Board reviewed a draft scope of work for the Business Plan in December of 
2017 and adopted a final Business Strategy and Scope of Work in February of 2018. The 
Business Plan has been scoped to include long-range demand modeling, and service 
and infrastructure planning, as well as organizational analysis and an assessment of 
Caltrain’s interface with the communities it traverses. It is an extensive planning effort 
that includes outreach in multiple venues.  The plan will be completed in 2019. 
 
 
Prepared by:   Sebastian Petty, Senior Policy Advisor    650.622.7831 
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PROJECT UPDATE  
The following is one in a series of monthly project updates for the Caltrain Business Plan.  These updates provide a 
high level summary of project activities and progress and are paired, when applicable, with a presentation that 
reflects project materials and messaging shared with stakeholder groups during the subject month.  The following 
“February” update covers work completed in late January of 2019 and February of 2019. 

 

ONGOING TECHNICAL WORK 
In early 2019 the Caltrain Business Plan team continued intensive technical work on the plan.  As reported in the 
January update, ongoing technical work has included the following activites; 

• Development of ridership forecasts for all growth scenarios and interim years 
• Continued service planning and analysis including; 

o Detailed terminal planning related to San Francisco and the Diridon Station Area 
o Development of additional options and variant concepts showing flexibility in service scenarios 

and highlighting connections to regional, megaregional and state networks  
o Initiation of network coding and analysis to dynamically simulate service concepts 

• Specification and quantification of capital investments needed to support service scenarios including track 
and system upgrades, station modifications, fleet and support facilities and grade crossing improvements 
and separations 

• Finalization of key inputs and assumptions into the integrated business model including the calculation of 
key operating and maintenance costs 

• Ongoing organizational assessment work specifying key railroad functionalities, mapping of Caltrain 
organization and analysis of national and international comparison railroads 

• Completion of initial community interface documentation and development of comparison corridor case 
studies 

Public presentation of work resulting from this analysis will begin in March.  A brief summary presentation of work 
already completed (and previously presented publicly) was provided to the CSCG and LPMG in February.  This 
presentation was intended as brief “recap” of the project to date and was used to provide context for new group 
members.  Because the material is repetitive of prior updates the presentation has not been included in this packet 
but is available on the Caltrain website and at caltrain2040.org. 

 

MEETINGS AND OUTREACH 
Stakeholder outreach and engagement activities continued in February with a number of events that covered material 
related to service planning. The following major meetings occurred in February; 

• Update to the Sam Mateo County Transit District Board of Directors (February 6) 
• Update to the Valley Transportation Authority Board of Directors (February 7) 
• Reddit “Town Hall” (February 8) 
• Caltrain Business Plan Ad Hoc Meeting (February 18) 
• City and County Staff Coordinating Group Meeting (February 20) 
• Caltrain Citizens Advisory Committee (February 20) 
• Local Policy Maker Group Meeting (February 28) 

The Project Partner Committee (PPC) held its regular, full meeting on February 5.  Sub groups of the Project Partner 
Committee met to discuss the technical details of terminal planning for the North Terminal on February 5 and for the 
South Terminal on February 15.   
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NEXT STEPS 
The first part of the Business Plan is focused on the development of a long-range service vision for the railroad 
accompanied by an assessment of the community-corridor interface and the Caltrain organization. The remainder of 
the project will be focused on the creation of the implementation plan, including a detailed business plan and 
funding approach.  The Business Plan team will continue to provide monthly updates throughout the Business Plan.  
Over the next several months the team will provide significant updates on further service planning details, ridership 
projections, and capital and operating costs associated with each scenario. 



 AGENDA ITEM #4 (f)
 MARCH 7, 2019 

 
PENINSULA CORRIDOR JOINT POWERS BOARD 

STAFF REPORT 
TO:  Joint Powers Board 
 
THROUGH: Jim Hartnett 
  Executive Director 
 
FROM:  Dora Seamans 
  JPB Secretary 
 
SUBJECT: APPOINTMENT OF THE CITIZENS ADVISORY COMMITTEE REPRESENTATIVE 
ACTION 
The Board of Directors representing the San Mateo County Transit District, recommend 
the Board of Directors appoint a new member to the Citizens Advisory Committee 
(CAC) to fill the vacant seat for a member from San Mateo County with a term ending 
June 30, 2019. Information on the proposed appointee will be made available in the 
Board’s reading file. 

 
SIGNIFICANCE 
The CAC Bylaws state: 

1.  Article 1 – Membership, Section 1: As prescribed by the Peninsula Corridor Joint 
Powers Board (“JPB” or “Board”), the Citizens Advisory Committee (“CAC” or 
“Committee”) shall consist of nine (9) members, three appointed from each 
constituent county (San Francisco County, San Mateo County, Santa Clara 
County).  Each county will select its county committee members and the JPB will 
affirm these appointments. CAC members should reflect the demographics of 
Caltrain riders. The Citizens Advisory Committee shall act in an advisory capacity 
to the JPB.  Its activities shall include seeking the views of various groups of users 
and potential users of Caltrain and ancillary transit facilities; develop proposals 
and recommendations for meeting the needs of the various groups; reviewing 
and commenting on staff proposals and actions as requested by the JPB; and 
assisting the JPB in any matter which the Board may deem appropriate. 

2. Article 1 – Membership, Section 2:  CAC members shall serve three (3) year terms. 

BUDGET IMPACT 
There is no impact on the budget. 

BACKGROUND 
The CAC was established as a JPB advisory group by Resolution No. 1992-28, dated 
June 3, 1992.  The CAC serves as a forum for conveying community information, ideas 
and comments to the Board.  The Board adopted a set of Bylaws under Resolution 
No. 2002-13, dated May 2, 2002, to formalize the rules of procedure governing the 
manner in which the CAC functions.  
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 AGENDA ITEM #4 (g)  
              MARCH 7, 2019 
 

PENINSULA CORRIDOR JOINT POWERS BOARD 
STAFF REPORT 

 
TO:  Joint Powers Board 
 
THROUGH: Jim Hartnett 

Executive Director 
 

FROM:  April Chan  
  Chief Officer, Planning, Grants and Transportation Authority 
   
SUBJECT: ANNUAL CAP AND TRADE FUNDING FOR THE PENINSULA CORRIDOR 

ELECTRIFICATION PROJECT  
 
ACTION 
Staff Coordinating Council (SCC) recommends the Board authorize the Executive 
Director, or his designee to: 

1. Apply for and receive $1.75 million in California Low Carbon Transportation 
Operations Program (LCTOP) funds from the State of California Department of 
Transportation (Caltrans) for the Peninsula Corridor Electrification Project (PCEP); 
and 

2. Take such actions as may be necessary to give effect to this resolution, including 
filing and executing annual cap-and-trade funding applications, certifications 
and assurances, authorized agent forms, related amendments and any other 
documentation required to apply for and receive LCTOP funds.   

 
SIGNIFICANCE 
The LCTOP is one of several funding programs that are part of a broad-based State 
effort to invest cap-and-trade auction proceeds to reduce greenhouse gas emissions 
as required under California’s climate action law, A.B. 32.  These funds are distributed 
annually on a formula basis to transit agencies and Metropolitan Planning 
Organizations, including the Metropolitan Transportation Commission in the Bay Area.  
Similar to the State Transit Assistance program, transit agencies receive a portion of the 
funds directly based on operating revenues.  Caltrans is the administering agency for 
the funds and requires eligible funding recipients to submit annual resolutions by 
authorizing agency officer(s) to execute and process the application materials 
associated with LCTOP funds.  Caltrans also requires applicants to specify the projects 
to receive the LCTOP funds within the resolution.    
 
For Fiscal Year (FY) 2019, the JPB’s allocation of LCTOP funding is $1.75 million.  The 
Board has previously committed $9 million in LCTOP funds to the PCEP as part of the 
seven-party supplemental memorandum of understanding and SCC recommends 
these funds be allocated to the PCEP in keeping with the agreement.   



 Page 2 of 2 
 

15251558.1  

 
BUDGET IMPACT 
There is no budget impact associated with this action.  A total of $9 million in LCTOP 
funds are included in the overall funding plan for PCEP.  To date, $3.65 million of this 
amount has been received for PCEP.  With the FY19 allocation, that total will increase to 
$5.4 million.   
 
BACKGROUND 
The LCTOP provides capital funding as well as operational assistance for expanded 
transit service to reduce greenhouse gas emissions and improve mobility.  The LCTOP 
program is funded annually with 5 percent of the auction proceeds from the State’s 
cap-and-trade program.   
 
Prepared by:  Peter Skinner, Manager, Grants and Fund Programming 650.622.7818 
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RESOLUTION NO. 2019 - 
BOARD OF DIRECTORS, PENINSULA CORRIDOR JOINT POWERS BOARD 

STATE OF CALIFORNIA 
*  *  * 

ANNUAL CAP AND TRADE FUNDING FOR THE PENINSULA CORRIDOR ELECTRIFICATION 
PROJECT 

 
WHEREAS, the Peninsula Corridor Joint Powers Board (JPB) is an eligible project 

sponsor and may receive State cap and trade funding from the Low Carbon Transit 
Operations Program (LCTOP) now or sometime in the future for transit projects; and  

WHEREAS, the statutes related to State-funded transit projects require a local or 
regional implementing agency to abide by various regulations; and  

WHEREAS, Senate Bill 862 (2014) named the California Department of 
Transportation (Caltrans) as the administrative agency for the LCTOP; and  

WHEREAS, Caltrans has developed guidelines for the purpose of administering 
and distributing LCTOP funds to eligible project sponsors, including the JPB; and  

WHEREAS, the JPB wishes to use Fiscal Year (FY) 19 LCTOP funds allocated to the 
JPB for the Peninsula Corridor Electrification Project (PCEP); and 

WHEREAS, the PCEP will electrify the Caltrain commuter rail line, providing 
improved transit service and reduced greenhouse gas emissions that will benefit 
disadvantaged communities, as identified by the State of California, in Santa Clara, San 
Mateo, and San Francisco Counties, and provide electric multiple units (EMUs) to 
operate on the newly-electrified rail line; and  

WHEREAS, the Staff Coordinating Council recommends that the JPB Board of 
Directors authorize the Executive Director, or his designee, to:   

1. Apply for and receive $1,750,111 in FY19 LCTOP funds for the PCEP; and 

2. File and execute annual cap-and-trade funding applications, certifications 
and assurances, authorized agent forms, agreements, related amendments, 
and any other documents required to apply for and receive LCTOP funding.    

NOW, THEREFORE, BE IT RESOLVED that the Board of Directors of the Peninsula 
Corridor Joint Powers Board, hereby: 

1. Agrees to comply with all conditions and requirements set forth in the annual 
certifications and assurances, authorized agent forms and any applicable statutes, 
regulations and guidelines for all Low Carbon Transit Operations Program-funded 
transit projects; and 
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2. Authorizes the Executive Director, or his designee, to apply for and receive from the 
California Department of Transportation $1,750,111 in FY19 LCTOP funds for the 
Peninsula Corridor Electrification Project, which will electrify the Caltrain commuter 
rail line, providing improved transit service and reduced greenhouse gas emissions; 
and     

3. Authorizes the Executive Director, or his designee, to take such actions as may be 
necessary to give effect to this resolution, including filing and executing annual cap-
and-trade funding applications, certifications and assurances, authorized agent 
forms, agreements, related amendments, and any other documentation that may 
be required to apply for and receive LCTOP funds. 

Regularly passed and adopted this 7th day of March 2019, by the following vote: 

 AYES:      
 NOES:   
 ABSENT:  

   ________________________________  
                                                              Chair, Peninsula Corridor Joint Powers Board 
ATTEST: 
________________________________               
JPB Secretary 
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 AGENDA ITEM #4 (h)  
 MARCH 7, 2019 

 
PENINSULA CORRIDOR JOINT POWERS BOARD 

STAFF REPORT 
 

TO:  Joint Powers Board 
 
THROUGH: Jim Hartnett 
 Executive Director 
 
FROM:  April Chan  
 Chief Officer, Planning, Grants, and Transportation Authority 

 
 
SUBJECT: FEDERAL RAILROAD ADMINISTRATION FUNDING FOR POSITIVE TRAIN 

CONTROL 
 
ACTION  
Staff Coordinating Council recommends the Board authorize the Executive Director or 
his designee to: 
 

1. Enter into current and future funding agreements with the Federal Railroad 
Administration (FRA) for the Positive Train Control (PTC) project, as long as these 
funding agreements do not exceed the current PTC project budget of $291.7 
million;  

 
 

2. Take any other actions necessary, including executing and filing agreements and 
amendments, certifications and assurances, and authorized agent forms, as well 
as any other amendments, or furnishing any additional information, as may be 
required to give effect to the above action.   

 
SIGNIFICANCE  
In October 2018, the Board of Directors (Board) increased the PTC project budget to 
$291.7 million, and authorized the execution of an $18.6 million grant agreement with 
the FRA to help fund the PTC project.  Since that time, the Peninsula Corridor Joint 
Powers Board (JPB) was awarded another PTC System grant from the FRA totaling $3.9 
million to help fund the project.  As with the FRA's previous PTC funding award, the 
Board must authorize the Executive Director or his designee to enter into an agreement 
with the FRA to receive the funding.  To expedite the receipt of any future PTC grants, 
Staff Coordinating Council (SCC) also recommends providing the Executive Director or 
his designee authority to enter into future funding agreements with the FRA provided 
those grants do not exceed the current project budget of $291.7 million or a Board-
approved revised future PTC project budget.     
 
Staff is also continuing to explore options to fund the remaining PTC project needs 
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including seeking other grants and opportunities to identify savings from completed 
capital projects.    
 
BUDGET IMPACT  
The current PTC budget of $291.7 million includes approximately $6 million of unfunded 
budget authority, to which $2.06 million of these new grant funds will be applied.  The 
remaining $1.84 million in grant funds will be applied to configuration management 
activities that are part of JPB’s operating budget and outside of the $291.7 million PTC 
project budget.  The configuration management funds will be included in the 
upcoming Fiscal Year 2020 operating budget. 
 
BACKGROUND 

 

The PTC System grants awarded by the FRA are part of the Consolidated Rail 
Infrastructure and Safety Improvements (CRISI) Program.  This grant program provides a 
total of $250 million in funding to help railroads across the country to implement the PTC 
federal mandate.   
 
Prepared By: Peter Skinner, Manager, Grants and Fund 

Programming  
650.622.7818 
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RESOLUTION NO. 2019 –  
 

BOARD OF DIRECTORS, PENINSULA CORRIDOR JOINT POWERS BOARD 
STATE OF CALIFORNIA 

 
* * * 

 
FEDERAL RAILROAD ADMINISTRATION FUNDING FOR POSITIVE TRAIN CONTROL  

 
WHEREAS, the Peninsula Corridor Joint Powers Board (JPB) is currently working to 

implement Positive Train Control (PTC) on the Caltrain system to improve safety and 

comply with applicable federal mandates; and 

WHEREAS, in October 2018, the Board of Directors (Board) increased the total 

budget for the PTC project to $291.7 million, $6 million of which was unfunded; and 

WHEREAS, the Federal Railroad Administration (FRA) has awarded $3.9 million to 

the JPB, specifically appropriated under the Consolidated Appropriations Act of 2018 

for the implementation of PTC systems, via the Consolidated Rail Infrastructure and 

Safety Improvements (CRISI) program; and  

WHEREAS, in order to accept the $3.9 million in funds from the FRA for the PTC 

project, as well as other potential FRA grants in the future, the JPB must execute funding 

agreements agreeing to use said grant funds to help fund the PTC project and to 

comply with all conditions of the grant award; and 

WHEREAS, Staff Coordinating Council recommends the Board authorize the 

Executive Director, or his designee to execute the funding agreement for the recently-

awarded $3.9 million grant as well as future funding agreements with the FRA for PTC 

funding, provided the total of additional FRA funding does not exceed the current 

budget for the PTC project or a Board-approved revised future PTC project budget.     

NOW, THEREFORE, BE IT RESOLVED that the Board of Directors of the Peninsula 

Corridor Joint Powers Board: 
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1. Authorizes the Executive Director, or his designee, to enter into funding 

agreements with Federal Railroad Administration to accept funding for the Positive Train 

Control project, provided such agreements do not exceed the unfunded portion of the 

current or a future Board-adopted budget for the PTC project; and 

2. Authorizes the Executive Director, or his designee, to take any other 

actions necessary, including executing and filing agreements and amendments, 

certifications and assurances, authorized agent forms, and any other documents or 

furnishing any additional information, as may be required to give effect to this 

resolution. 

Regularly passed and adopted this 7th day of March, 2019 by the following vote: 

AYES:   

NOES:   

ABSENT:   

  

 Chair, Peninsula Corridor Joint Powers Board 

ATTEST:    

  

JPB Secretary  
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  AGENDA ITEM #4 (i) 
  MARCH 7, 2019 
 

PENINSULA CORRIDOR JOINT POWERS BOARD 
STAFF REPORT 

 
TO:  Joint Powers Board 
 
THROUGH: Jim Hartnett 

Executive Director 
 

FROM:  Derek Hansel    Michelle Bouchard 
Chief Financial Officer  Chief Operating Officer, Rail 

 
SUBJECT: AUTHORIZATION TO AMEND EXISTING AGREEMENT WITH THE SAN MATEO 

COUNTY TRANSPORTATION AUTHORITY AND THE CITY OF BURLINGAME TO 
RECEIVE ADDITIONAL $200,000 IN FUNDING FOR THE BROADWAY GRADE 
SEPARATION PROJECT AMENDING TO INCREASE THE FISCAL YEAR 2019 
CAPITAL BUDGET FROM $301,686,255 TO $301,886,255 

 
ACTION 
The Staff Coordinating Council recommends the Board: 
 

1. Authorize the Executive Director, or his designee, to amend the existing 
Memorandum of Understanding (MOU) agreement for funding the Broadway 
Grade Separation Project (Project) and to increase the San Mateo County 
Transportation Authority (SMCTA) total project funding contribution by an additional 
$200,000; and  
 

2. Amend to increase the Fiscal Year (FY) 2019 Capital Budget by $200,000 from 
$301,686,255 TO $301,886,255. 

 
SIGNIFICANCE 
The requested actions to amend the MOU with the SMCTA and to increase the capital 
budget is necessary to incorporate design changes within the Project to address a conflict 
in the location of a planned electrification traction power facility within the footprint of the 
grade separation project. 
 
The Project is currently in the preliminary engineering/environmental assessment 
(PE/ENV) phase and Peninsula Corridor Electrification Project (PCEP) is in the construction 
phase. During Project Study Report (PSR) phase on the Project, it was revealed that the 
City of Burlingame's (City) preferred grade separation alternative would require relocation 
of a planned traction power paralleling station for PCEP that was designed to be located 
to the west of the alignment (closer to the residential areas). 
 
In order to mitigate future significant cost impacts to the Project, the Peninsula Corridor 
Joint Powers Board (JPB) is currently working on the design of the traction power 
paralleling station in a new location to the east of the alignment which is primarily an 
industrial area.  
 



 
                                                                                 Page 2 of 2                                                                                    15213799.1  

There is an urgency to encumber the design funding for this work as construction of the 
paralleling station must begin by summer 2019 to avoid adversely impacting the PCEP 
schedule. The JPB's team provided revised cost estimates for the design modification work 
for the proposed paralleling station relocation and an additional $200,000 is needed for 
the Project budget for this work. 
 
Since the relocation of the paralleling station is necessitated by the Project, the City and 
the SMCTA are working together to provide the supplemental funding needed for PCEP. 
Proceeding with the PCEP design modification will avoid replacing and relocating the 
paralleling station at the time of Project construction at a significantly higher cost. Multiple 
alternatives were considered for relocating the paralleling station from its original planned 
location approximately 700 feet north of Broadway, on the west side of the alignment. The 
recommended alternative, which is the least costly, is to enter into a $1 99-year lease for a 
portion of the City’s corporation yard, in an area currently used for parking, approximately 
1,500 feet north of Broadway on the east side of the alignment. 
 
BUDGET IMPACT 
In June 2017, as part of the JPB FY2018 Capital Budget, $4.35 million was included for the 
Project.  A revised budget to reflect the increase of $200,000 from the SMCTA (approved in 
January 2019), and the increase in the project budget authority from $4.35 million to $4.55 
million, is provided as Attachment A.  This amendment increases the total FY2019 Capital 
Budget from $301,686,255 TO $301,886,255. 
 
BACKGROUND 
Grade separations have been shown to improve safety for drivers and pedestrians/ 
cyclists, relieve traffic congestion, and enhance operational flexibility of railroads.  To that 
end, cities in San Mateo County have a long history of leveraging local funds, including 
the SMCTA's Measure A Grade Separation Program funds, as well as State and Federal, 
funds for construction of grade separations in their communities.   
 
Prepared by:  Gary Fleming, Director, Capital Program Delivery 650.508.7783 
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RESOLUTION NO. 2019 –  
BOARD OF DIRECTORS, PENINSULA CORRIDOR JOINT POWERS BOARD 

STATE OF CALIFORNIA 
* * * 

 
AUTHORIZING EXECUTION OF AMENDMENTS TO AGREEMENT  

WITH THE SAN MATEO COUNY TRANSPORATION AUTHORITY AND THE CITY OF 
BURLINGAME TO RECEIVE ADDITIONAL $200,000 IN FUNDING FOR THE BROADWAY GRADE 

SEPARATION PROJECT AND AMENDING TO INCREASE THE FISCAL YEAR 2019 CAPITAL 
BUDGET FROM $301,686,255 TO $301,886,255 

 
WHEREAS, the Peninsula Corridor Joint Powers Board (JPB) is a public agency 

under the laws of the State of California and operates commuter rail passenger service 

(Caltrain) between San Francisco Station and Gilroy Station; and  

WHEREAS, the City of Burlingame (City) desires to grade-separate the Broadway 

at-grade crossing to improve safety and reduce traffic congestion, and replace the 

Broadway Caltrain Station (together, “Project”); and  

WHEREAS, the San Mateo County Transportation Authority (SMCTA) has 

programmed and allocated $3.85 million for the preliminary engineering and 

environmental clearance of the Project; and 

WHEREAS, the City has budgeted $500,000 as its local match to the Measure A 

funds; and   

WHEREAS, the Project Study Report (PSR) for the Project revealed that the City's 

preferred grade separation alternative would necessitate relocation of a planned 

traction power paralleling station required for the Peninsula Corridor Electrification 

Project (PCEP); and  

WHEREAS, the JPB is currently working on design modifications to the paralleling 

station in a new location to enable its construction as part of PCEP and to avoid 

subsequent relocation of said facility; and  

WHEREAS, because relocation of the paralleling station is necessitated by the 

Project, the City and SMCTA are working together to fund related PCEP costs; and  
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WHEREAS, the SMCTA has approved an allocation of an additional $200,000 for 

this relocation on January 3, 2019; and 

WHEREAS, Staff Coordinating Council recommends the Board increase the Fiscal 

Year 2019 Capital Budget by an additional $200,000 to fund the design work for the 

new location of the paralleling station.  

NOW, THEREFORE, BE IT RESOLVED that the Board of Directors of the Peninsula 

Corridor Joint Powers Board authorizes the Executive Director, or his designee, to 

amend the agreement with the San Mateo County Transportation Authority and the 

City of Burlingame to receive an additional $200,000 in funding for the Broadway Grade 

Separation Project, and to take any other actions necessary to obtain the subject 

funding from the San Mateo County Transportation Authority.    

NOW, THEREFORE, BE IT FURTHER RESOLVED that the Board of Directors of the 

Peninsula Joint Powers Board amends to increase the Fiscal Year 2019 Capital Budget 

by $200,000 for from $301,686,255 TO $301,886,255. 

Regularly passed and adopted this 7th day of March, 2019 by the following vote: 

 AYES:    

 NOES:    

 ABSENT:    

  

 Chair, Peninsula Corridor Joint Powers Board 

ATTEST:    

  

JPB Secretary  
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       FY2019 CAPITAL BUDGET
Attachment A
Amendment 5
March 2019

SF SM VTA Federal Non-Federal
i. S O G R

Right of Way
1 Guadalupe River Bridge Replacement x 3,000,000            2,400,000 600,000 600,000 3,000,000

2 Marin St. & Napolean Avenue Bridges Rehabilitation x 540,000                432,000 108,000 108,000 540,000

3 System Wide Track Rehab- SOGR 2019 5,500,000            4,400,000 1,100,000 1,100,000 5,500,000

4 Tunnel 1 & 4 Track and drainage Rehabilitation x 6,500,000            5,200,000 1,300,000 1,300,000 6,500,000

49 Rensgstorff Avenue Grade Separation- Preliminary 4 3,500,000            0 3,500,000 3,500,000 3,500,000

50 Broadway Grade Separation- Preliminary  6 200,000               -                     200,000           200,000           200,000                 
19,240,000             12,432,000 0 0 3,108,000 0 0 3,108,000 0 3,700,000 3,700,000 19,240,000

Signal & Communications
5 Signal System SOGR FY19 300,000                240,000 60,000              60,000.00                                                                         

6 Railroad COM SOGR FY19 532,000                425,600 106,400 106,400 532,000
832,000 665,600 0 0 166,400 0 0 166,400 0 0 0 532,000

Rolling Stock
7 Bombardier Car Mid-Life Overhaul 3,319,948            3,268,650 3,268,650 51,298 51,298 3,319,948

8 Bombardier Car SOGR 267,803                243,206 24,597 24,597 267,803

9 F40 In-Frame Overhaul FY19 1,267,150            728,685 538,465 538,465 1,267,150

10 F40 Locomotive SOGR FY19 366,459                344,397 344,397 22,062 22,062 366,459

11 Gallery Car Mid-Life Overhaul 2,694,057            1,193,602 1,245,276 0 255,179 255,179 2,694,057

12 Gallery Car SOGR x 792,510                442,579 442,579 349,931 349,931 792,510

13 MP36 Mid-Life Overhaul x 7,514,100            14,100 7,500,000 7,500,000 7,514,100

14 MP36 SOGR 217,228                65,115 152,113 152,113 217,228

15 Other MOE(Includes CEMOF, minor parts and activities) 500,000                500,000 500,000 500,000

16 Switcher Locomotives SOGR 95,400                  95,400 95,400
17,034,655             0 2,340,108                  1,245,276           3,807,115           1,194,268           7,500,000           12,501,383              -               947,888                  947,888                  17,034,655                    

Station & Intermodal Access
17 CCF Quarters 100,000                100,000 100,000 100,000

18 South San Francisco Station Improvement x 1,300,000            1,300,000 1,300,000 1,300,000

19 System Wide Station Improvements- SOGR x 500,000                120,143 379,857 379,857 0 500,000

20 Ticket Vending Machine Rehab Program 500,000                180,000 45,000 218,485 43,392 261,877 13,123 13,123 500,000

21 San Francisco Restroom Renovation 200,000                200,000 200,000 200,000

46 Wayside Bike Parking Improvements 2 4,000,000            3,500,000           500,000           500,000           4,000,000               
6,600,000            180,000           3,665,143           -                 418,485        523,249        941,734             -          1,813,123        1,813,123        6,600,000               

Total SOGR 43,706,655          13,277,600      6,005,251           1,245,276     7,500,000     1,717,517     7,500,000     16,717,517       -          6,461,011        6,461,011        43,406,655            

ii. LEGAL MANDATES AND REQUIRED ENHANCEMENTS
22 Transit Asset Management 600,000                316,339 283,661 283,661 600,000

23 Updated SRTP 300,000                239,488 239,488 48,410 12,102 60,512 300,000

24 Personal Credit Information Infrastructure 426,831                426,831           426,831 426,831
1,326,831            0 316,339 0 0 949,980 0 949,980 48,410 12,102 60,512 1,326,831

Total 
FundsIte

m
 

# PROJECT TITLE / Description Previously
 Programmed

 Proposed
BUDGET 

Federal
 Funds

State
Funds

STA SOGR 
Funds

Members Member
Funds

Others Other
Funds 
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       FY2019 CAPITAL BUDGET
Attachment A
Amendment 5
March 2019

SF SM VTA Federal Non-Federal
Total 
FundsIte

m
 

# PROJECT TITLE / Description Previously
 Programmed

 Proposed
BUDGET 

Federal
 Funds

State
Funds

STA SOGR 
Funds

Members Member
Funds

Others Other
Funds 

AGENDA ITEM#4 (i) 

iii. OPERATIONAL IMPROVEMENTS/ENHANCEMENTS
25 Clipper CID installation and Relocation plan construction 200,000                0 134,621 134,621 65,379 65,379 200,000

26 FY19 Grade crossing Improvements 400,000                0 352,113 352,113 47,887 47,887 400,000

27 Right of way Fencing 469,000                0 469,000 469,000 469,000

28 Security Network Voip 38,462                  38,462 38,462 38,462

29 Security Network Voip-media converter replacement 7,692                    7,692 7,692 7,692

30 Security Network Voip- ROW & dist access layer switch 34,615                  34,615 34,615 34,615

31 Backup Central Control Facility Office Remodel 900,000                900,000 900,000 900,000

2,049,769            0 0 -                    0 1,467,503        0 1,467,503             -             582,266               582,266               2,049,769               

iv. PLANNING/STUDIES
32 Capital Contingency Funds - Engineering 330,000                330,000 330,000 -                       330,000

33 Capital Contingency Funds - Rail 660,000                660,000 660,000 -                       660,000

34 Capital Program Management 500,000                500,000           500,000                -                       500,000                     

35 Capital Project Development 500,000                500,000           500,000                -                       500,000                     

36 Grade Crossing Policy Development & Program Management 350,000                350,000           350,000                -                       350,000                     

37 Historic Station Evaluation Study x 100,000                100,000           100,000                -                       100,000                     

38 Rail Corridor Use Policy x 100,000                100,000           100,000                -                       100,000                     

39 Regional Rail/ Mega Regional Rail Planning 75,000                  75,000              75,000                   -                       75,000                       

40 SF Station Building Corrosion Study &Rehab 350,000                350,000           350,000                -                       350,000                     

41 Station Management Toolbox x 100,000                100,000           100,000                -                       100,000                     

42 Updated Strategic Plan 300,000                300,000           300,000                -                       300,000                     

43 San Jose Diridon Station Planning Project  2 500,000                -                       500,000                 -                    -                         -                       500,000                     

45 Caltrain Business Plan  2 2,500,000            2,500,000              -                         -                       2,500,000                  

6,365,000                -                       3,000,000              -                   -                   3,365,000        -                   3,365,000             -            -                       -                       6,365,000                  

 v. CALTRAIN MODERNIZATION
45 CBOSS / Positive Train Control 51,800,000          42,400,000 1,000,000 2,000,000 2,000,000 6,400,000 6,400,000 51,800,000

47 Broadband Communications 2 14,000,000          14,000,000 0 14,000,000

48 EMU Procurement 2 , 3 182,638,000        144,022,000 0 38,616,000 38,616,000 182,638,000

248,438,000           42,400,000 159,022,000 0 0 2,000,000 0 2,000,000 0 45,016,000 45,016,000 248,438,000

GRAND TOTAL    301,886,255 55,677,600 168,343,590 1,245,276 7,500,000 9,500,000 7,500,000 24,500,000 48,410 52,071,379 52,119,789 301,886,255 

1  reserves designated for capital use
2   TIRCP
3  from other grant funds to be secured between now and FY2021
4   City of Mountain View Capital Improvement Program
5   SMCTA
6  City of Burlingame

 



 AGENDA ITEM # 4 (j) 
 MARCH 7, 2019 
 

PENINSULA CORRIDOR JOINT POWERS BOARD 
STAFF REPORT 

 
TO:  Joint Powers Board 
 
THROUGH: Jim Hartnett 
  Executive Director 
 
FROM:  Michelle Bouchard 
  Chief Operating Officer, Rail 
 
SUBJECT: CAPITAL PROJECTS QUARTERLY STATUS REPORT –  

2nd QUARTER FISCAL YEAR 2019 
 
ACTION 
Staff Coordinating Council recommends the Board receive the Capital Projects 
Quarterly Status Report link to 
report: http://www.caltrain.com/Assets/_Finance/Quarterly+Capital+Program+Status+R
eport/JPB/Quarterly+Report+FY19+Q2.pdf  
 
SIGNIFICANCE 
The Capital Projects Quarterly Status Report is submitted to keep the Board advised as 
to the scope, budget and progress of current ongoing capital projects. 
 
BUDGET IMPACT 
There is no impact on the budget. 
  
BACKGROUND 
Staff prepares the Capital Projects Quarterly Status Report for the Board on a quarterly 
basis. The report is a summary of the scope, budget and progress of capital projects. It is 
being presented to the Board for informational purposes and is intended to better 
inform the Board of the capital project status.  
 
 
Prepared by:  Gordon Hail, Senior Project Controls Engineer 650.508.7795 

http://www.caltrain.com/Assets/_Finance/Quarterly+Capital+Program+Status+Report/JPB/Quarterly+Report+FY19+Q2.pdf
http://www.caltrain.com/Assets/_Finance/Quarterly+Capital+Program+Status+Report/JPB/Quarterly+Report+FY19+Q2.pdf
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MEMBERS PRESENT: K. Burke, L. Fernandez , L. Klein, C. Tucker, R. Valenciana (Vice 
Chair), B. Shaw (Chair) 

  
MEMBERS ABSENT: P. Escobar 
  
STAFF PRESENT: S. Petty, M. Reggiardo, R. Sebez, C. Harvey, L. Low, J. Navarrete, 

J. Navarro  
   

Chair Brian Shaw called the meeting to order at 5:42 p.m. and led the Pledge of 
Allegiance. 
 
APPOINTMENT OF NOMINATING COMMITTEE 
ELECTION OF OFFICERS 
Chair Shaw was re-elected chair 
R. Valenciana was re-elected vice chair 
Motion/Second: Klein/Burke 
Ayes: Fernandez, Tucker, Valenciana, Shaw 
Absent: Escobar 
 
 
APPROVAL OF MINUTES OF JANUARY 16, 2019 
Motion/Second:  Klein / Fernandez  
Ayes:  Burke, Tucker, Valenciana, Shaw 
Absent:  Escobar  
 
  
PUBLIC COMMENTS 
Scott Yarborough, San Francisco, commented on the recent withdrawal of Lime Bike 
Service to the Peninsula, a bike share access company.  He encouraged the 
committee to caution the JPB Board on over relying on private and unproven over the 
long term modes of accessing the station.  Bike share is an option, but it depends where 
riders live and whether the concentration of bikes is available to be used as a reliable 
form of transportation.   It is important to have reliable transportation for the first and last 
mile to get to and from the train, if you are unable to bring your bike onboard.    
 
Shirley Johnson, San Francisco, presented a compilation of letters that has been sent to 
the JPB from seven different organizations.  All seven organizations are asking for seats 
within view of bikes and a proportional increase in bike capacity on longer EMU trains.  
Regarding capacity, Shirley stated that staff does not ask the bike passengers what 

AGENDA ITEM#6 
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they would do if they were unable to bring their bike on board, however she has asked 
the question and the majority of people said they drive alone, if they are unable to get 
their bike onboard.  With a 7 car consist, there would be 84 bikes per train and today 
we have 77 bikes per train and is not a big increase, however she is optimistic because 
staff is working on bike parking and wayside solution improvements.  With better bike 
parking, some passengers will not need to bring their bikes onboard.  She stated that it is 
important to have bike space as it makes Caltrain a viable commute option for 
thousands of people.           
 
Andy Chow stated that High Speed Rail has been working with Caltrain for over a 
decade after the approval of prop 1a.  The biggest factor in changes and the biggest 
threat is politics between the White House and California.  Andy stated that because 
there are a lot of jobs and construction, it is not easy to pull the plug especially since 
Caltrain is proceeding with electrification.  Andy said that the biggest problem with 
prop 1a is that those that are against High Speed Rail use it to file lawsuits and slows 
down the project and keeps adding to the cost.  He hopes that Caltrain can complete 
the electrification of the system.   
 
Jeff Carter, Millbrae, stated that Caltrain is in the process of conducting the annual 
count; however weekends are not included due to the tunnel closure.  He said that the 
committee should be concerned that weekends are not being counted as it is 
important to have the data regardless of the tunnel closure.  Jeff directed the 
committee to his comments in the correspondence file regarding the Key Caltain 
Performance Statistics in the JPB Board Agenda.  He stated that there is no data to 
support the 33 percent decrease in ridership at Bayshore and should include the 
source/actual numbers to better understand.  Lastly, in regards to weekends he stated 
that staff is looking at verifying the ridership estimates through the passenger counts, 
however if staff is not including weekends how can staff verify the weekend ridership 
estimates through ticket sales.  Jeff stated that it is great that staff is updating the 
methodology, however needs to be refined and that he has more details in his 
correspondence. 
 
Roland Lebrun, San Jose, stated that the governor has made it clear that, moving 
forward, there will no more spending between San Jose and Gilroy and the remaining 
funding will be used to extend the project in the Central Valley.  Roland said that 
Caltrain will need to continue the project and look at the line between San Francisco 
and Gilroy and decide what infrastructure improvements need to be made.  It is 
important to align at the LPMG level and the individual city council now and to start 
thinking about the full EIR between San Francisco and Gilroy to eventually propose 
additional sales tax to the voters in 2020.  He stated that if everything is sorted out, the 
measure stands a chance to pass.     
 
Adrian Brandt stated that the Atherton station had its weekday service suspended in 
2005 due to low ridership and that the Atherton City Council is considering their Rail 
Committee’s recommendation to restore weekday service in light of the electrification.  
He also stated that Atherton is currently a plaintiff suing to stop High Speed Rail and 
some electrification funding.  Adrian stated that if service is restored, it will slow down 
service.  Adrian said that an alternate solution is to consider a new station at 5th Ave as 
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it is a highly transit dependent community and is close to both Stanford and Redwood 
City campus.  In addition, 5th Ave is where Caltrain currently has a 4 track section so 
passing at that station would be relatively easy to facilitate.    
 
Drew stated that there may be another piece that is happening in Atherton behind the 
scenes based on other meetings he attends.  He stated that Senator Warner’s bill in 
Sacramento regarding development near train stations.  He said that there is concern 
regarding houses purchased near the train station then redeveloped into apartments 
and condominiums.  He said that if the bill passes in Sacramento, it may affect how 
frequent a train stops at the particular station and drives other nuances that may be 
happening.     
 
 
CHAIRPERSON’S REPORT 
Chair Brian Shaw reported that member Cat Chang has resigned as she is moving to 
Southern California and that the committee will need to replace her spot.  Chair Shaw 
also reminded the committee that meetings will be held whether there is a quorum 
(minimum of five members) or not, however asked the committee to continue to make 
the effort to attend so that they can vote and approve items.  Chair Shaw also 
suggested the committee to encourage anyone that is interested to serve on the CAC 
to apply online.  Chair Brian Shaw requested staff to provide an update on the impact 
of the Governor’s decision on high speed rail and the recent actions by the White 
House on the funding and how that impacts Caltrain.   
 
 
COMMITTEE COMMENTS 
Member Lauren Fernandez requested a link to the online application for anyone that is 
interested in being appointed to serve on the CAC.  Staff will provide all CAC member 
with the link for CAC member application.   
 
Vice Chair Ricardo Valenciana asked staff to provide data on how different partner 
campuses are bike friendly.    
 
Kevin Burke stated that the Caltrain Business Plan Group conducted a reddit “ask me 
anything” forum that went well.  He noticed that the top question was regarding BART 
and Caltrain integration at Millbrae station and appreciates staff’s efforts in continued 
dedication to synchronize train setups.  Kevin advised that South San Francisco as has 
applied for a $6M grant for bike and pedestrian funding for the East side of the South 
San Francisco station.  He encourages anyone with thoughts and opinions regarding 
that to send them to the South San Francisco Bike and Pedestrian Advisory Committee.  
In regard to Atherton rail service, he hopes that Atherton is able to improve housing in 
the area in turn for rail more service.   
 
Member Cat Tucker requested staff to provide the information and/or the policy on 
stopping and restarting service to stations.  Robert Sebez, Rail Operations Manager, 
Compliance, advised the committee that staff will look into this matter and provide 
further information at a later date.   
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PUBLIC COMMENT 
Roland Lebrun, San Jose, said that a mega hub is needed at Redwood junction to 
have the transfers between Dumbarton Corridor, Caltrain and potentially High Speed 
Rail and passing tracks.  He also mentioned that Atherton has the funds to purchase the 
Atherton station and to take care of the housing problem.       
 
CALTRAIN BUSINESS PLAN UPDATE    
Sebastian Petty, Senior Policy Advisor with Caltrain and Project Manager for the Caltrain 
Business Plan, presented the Caltrain Business Plan Quarterly Update.  This presentation 
was also presented at the January Board meeting.    Monthly updates are presented at 
the local policy maker group.  This presentation is a long-range service vision for Caltrain 
and he briefly commented on the statements made by the Governor.  Staff 
understands that the state of California is still committed to the full build out of a High 
Speed Rail System that is compliant with prop 1a.  Caltrain has funding agreements that 
carry those commitments forward and will continue to carry those out as part of the 
long range vision.  Mr. Petty invited those that are interested in this topic to look for the 
High Speed rail legislative update scheduled for March that may reflect the details of 
the statements made by the Governor.  Mr. Petty then continued to present the 
Caltrain Business Plan Quarterly Update. 
 
 
The full PowerPoint presentation can be found on www.caltrain.com and 
at www.caltrain2040.org. 
 
 
COMMITTEE COMMENTS 
Member Kevin Burke asked if High Speed Rail is not implemented by 2040 and staff is still 
looking at running 12-16 train blended service, whether Caltrain would consider running 
more Caltrain trains, then.  Mr. Petty responded by saying that there are some 
foundational assumptions made in the business plan and also respects the agreements 
the Agency has entered into.  With that said the plan does not include to 4-track the 
corridor and assumes that High Speed Rail is there.  In general, the plan is to build 
capacity around the corridor.  He stated that this is a long range vision and will layout, 
in detail, the different phases of investment needed to get there and how much can 
service be improved.  Kevin Burke then asked whether the changes made to grade-
crossings improve the service by an x percent or do all grade-crossings need to be 
upgraded in order to realize the benefits to service.  Mr. Petty advised that it is a 
complicated question and that there is not a clear linear relationship and that there are 
certain legal requirements that determine whether a grade-crossing need to be closed 
or separated and triggered by speeds over 125 mph and/or when you have more than 
2 tracks.  Kevin asked at what grade Caltrain can get to, if it did not have freight 
running on the corridor and whether increasing grade would be cost effective.  Mr. 
Petty said that Caltrain standards are at a 1% grade and allows for 1.5% grade in some 
cases and that he does not have the answer as it involves a detailed and 
comprehensive study and a substantial analysis to understand the cost and 
engineering.  Lastly, Kevin asked whether the plan will include speed limits approaching 
San Francisco to determine how many trains can be run per hour.  Mr. Petty advised 

http://www.caltrain.com/
http://www.caltrain2040.org/
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that the plan will look at a new signaling system that would allow a closer separation 
between trains and will look at potential future infrastructure that would need to be 
built.  Member Kevin Burke expressed his preference as more frequent service to help 
make the case for the higher sales tax.      
 
Member Lauren Fernandez referred to the slide that talks about land use and 
transportation context in 2040, and noticed the biggest increase around  22nd St., 
however when looking at the service approaches there is no increased service there 
and asked how Caltrain will handle the growth in that area.  Mr. Petty explained that 
the projection includes SOMA and Mission Bay growth and that 22nd St. station shows 
the highest levels of service in the moderate and high growth area with the Express and 
Local trains and said that High Speed Rail does not plan to stop there.  Mr. Petty also 
stated that Caltrain is unable to perfectly allocated service to growth.  Member Lauren 
suggested working with the City to work around Caltrain’s constraints.       
 
Member Larry Klein referred to page 21 in the PowerPoint presentation and suggested 
showing a breakdown of office vs. residential and also asked how old is the information 
collected.  Mr. Petty said that he would go back to his team to determine what 
granularity of data is available.  He then advised that the information was collected 
from the 2015 census, the Plan Bay Area data recently adopted by MTC in 2015, and 
incorporates major city policy decisions along the corridor, for example the approval of 
the central SOMA plan that goes above the Plan Bay Area and has been incorporated.  
Member Larry Klein explained that when looking at the differences between 
northbound and southbound having the additional residential and office space 
information, helps determine what stops are not being covered either northbound or 
southbound.  Mr. Petty advised that although today, Sunnyvale has different stopping 
patterns between northbound and southbound, the business plan has symmetrical 
stopping patterns in both directions.  Lastly, member Klein noticed that 
the www.caltrain2040.org does not easily identify the outreach meeting schedule.  
 
Member Cat Tucker said that there are 3,000 additional condominium developments 
being built in Santa Clara and asked how will the plan relook and adjust the numbers 
during different phases of the plan to incorporate new residential and office space.   
Mr. Petty said that there is a demand side of the analysis and a supply side challenge 
and stated that within the parameters of the corridor today, the 16 train per hour 
pattern plan is probably the limit.  After that, there would need to be a regional 
conversation about what can be done.   
 
Chair Brian Shaw asked whether there is a planned timing for the organizational issues.    
Mr. Petty stated that the work is going on right now and that some of the components 
of that work are being shared with Caltrain’s partners and that it will be made available 
to the public in the later spring timeframe.   

 
 

PUBLIC COMMENTS 
Roland Lebrun, San Jose, said that in regards to the funding, it will go through the 
Senate Hearing Committee on March 26th and then will go through appropriations in 
April.  In regards to the Business Plan, he stated that it is heading in the right direction.  In 

http://www.caltrain2040.org/
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regards to the grade-crossings, he stated that it was voted on in 1998 with prop 2000 
measure A and that the VTA has spent $28k in the last 20 years.  In regards to signaling 
systems and closer headways, his expectation was that it was to be provided with 
PTC/CBOSS asked staff why that is not happening.  There is a lot of development 
happening near Blossom Hill and noticed that those that live closer to the light rail 
would rather take the light rail to Tamien rather than walk to Blossom Hill Caltrain station.  
Roland stated that 10 car trains will never work and instead suggested to couple the 7 
or 8 car trains as they do in Europe.   Roland also stated that now is the time to 
implement passing tracks near Hillsdale.  Realistically, Caltrain will need 8 commuter 
and 2 High Speed Rail trains and this scenario will be impossible without doing 
something between San Jose and Gilroy.  The governor has made it clear that it will 
have one train operator and will start in the Central Valley and connect to the 
Peninsula.  Roland also stated that there will not be Oakdale or 22nd St. and to look at 
Cesar Chavez.  Lastly, Roland said that if freight is banned on the Peninsula, the only 
other alternative is 101.      
 
Jeff Carter, Millbrae, shared his appreciation for Mr. Petty and what his staff has done 
with the Business Plan.  He stated that when Caltrain can provide BART level of service, 
people will realize how great Caltrain can be with this plan.      
 
Adrian Brandt stated that it is important to keep things in perspective and consider the 
value because although it will be expensive to add passing tracks and it will impact 
communities, San Mateo County’s Hot Lane project, to add a Hot Lane for 20 miles, will 
cost $0.5B.  The build out is an enormous value and just as High Speed Rail was sold, 
what would it cost if it does not get build out.  What would it cost to offer the same 
amount of capacity on 101, 6 lanes?  Adrian stated that it is critical point to keep in 
mind.  Regarding the grade, he stated that the 1 percent grade is an obstacle and that 
2 percent grade opens up a new constellation of alternatives.  EMU’s in Europe run 3 to 
4 percent grades with no problem.  He also stated the level boarding is important and 
should be at the 22 or 25 inch level so that the low doors can be used and if and when 
High Speed Rail comes, high doors can be used.  Regarding the diagrams in the 
Business Plan, they show the stations proportionally spaced however, Atherton shows 
closer to Redwood City when it is actually closer to Menlo Park.  Lastly, he said that 
Mountain View Caltrain station is important as it serves light rail line, all of North Bayshore 
(Google) and working on a fixed guide system.    
 
 
UPDATE ON THE DIRIDON INTEGRATED STATION CONCEPT PLAN  
Melissa Reggiardo, Principal Planner with Caltrain Planning, presented the update on 
the Diridon integrated station concept plan.    
 
The full PowerPoint presentation can be found on caltrain.com 
      
 
COMMITTEE COMMENTS 
Member Kevin Burke asked, with an elevation alignment, whether Caltrain can sell the 
rights of the land underneath the elevated station platform.  Ms. Reggiardo responded 
that a major benefit of an elevated station configuration is what can potentially be 
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done with the space below the tracks.  Since an elevated station is more expensive, it is 
important to maximize the use of the space.  All options are being considered such as 
parking, bus facility, layover facility, small program retail, office space and/or relocation 
of PG&E utilities.  If the station is elevated, the space below would definitely be utilized.   
Kevin Burke also mentioned that BART was sued by the San Jose sharks and whether 
Caltrain is in the same danger.  Ms. Reggiardo responded that the 2040 project will be 
very thoughtful with its parking analysis and their stakeholders.  Lastly, Kevin Burke 
expressed the need for better signage at the Diridon station letting passengers know 
that they could get to Oakland and/or Sacramento from there.   
 
Chair Brian Shaw stated that there is a lot of bus activity at the Diridon station and 
assumes that the bus layout and integration will be looked at.  Ms. Reggiardo confirmed 
that they are actively discussing that topic.  He also mentioned that Europe and Asia 
may have station examples like Diridon and suggested to take a look at station 
examples to learn from.    
 
 
PUBLIC COMMENTS 
Roland Lebrun, San Jose, stated that the presentation is obsolete and the only viable 
scenario was not analyzed.  There is a 75 slide presentation from the January 31st Joint 
Powers Advisory Board for Diridon meeting.  Operation has a problem with the platforms 
being different lengths.  Both San Fernando and Santa Clara options will not work.  The 
underground space will be used to connect to the airport.  The 2012 Olympics in Europe 
solved the bus problem that will work at the Diridon station.        
 
Adrian Brandt stated that VTA chose to create a problem by putting BART in a poor 
transit connected place and externalized the cost and hopes that the transit agencies 
can work more cooperatively in the future.    
 
 
STAFF REPORT UPDATE 
Robert Sebez, Rail Operations Manager Compliance, reported: 
 
On-time Performance (OTP) –  
 

• January:  The January 2019 OTP was 94.4% compared to 96.2% for January 2018. 
 

o Vehicle on Tracks – There were three days, January 16, 17, and 18, with a 
vehicle on the tracks that caused train delays. 
 

o Mechanical Delays – In January 2019 there were 411 minutes of delay due to 
mechanical issues compared to 439 minutes in January 2018.  

 
o Trespasser Strikes – There were two trespasser strikes on January 11 and 30, 

both resulting in a fatality.   
 

• December: The December 2018 OTP was 92.2% compared to 93.9% for 
December 2017. 
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o Trespasser Strikes – There were three trespasser strikes on December 5, 19 and 

25, all resulting in fatalities.   
 

o SF Weekend Caltrain Closure Update – The SF Weekend Closure effective Saturday, 
October 6 continues through late spring 2019 with the exception of Saturday, 
January 5 and Sunday January 6, 2019 (the weekend prior to the 2019 College 
Football Playoff National Championship on Monday, January 7, 2019 at Levi’s 
Stadium).  In comparing the weekend train counts at Bayshore Station with the 
2018 Annual Count baseline, total year-to-date weekend ridership at Bayshore 
station decreased by 31.7 percent as of January 21. 

   
o Caltrain 2019 Annual Count Survey – The 2019 Caltrain Annual Count Survey started 

Tuesday, January 22, 2019 (the day after the Martin Luther King Holiday) and is 
anticipated to be completed in February.  No weekend train counts will be 
conducted due to ridership impacts from the SF Weekend Caltrain Closure. A 
presentation to the Board summarizing the findings is targeted for Summer 2019. 
 
 

o Special Event Train Service – 
 

• Services Performed:   
 

o San Jose Sharks – There were seven home games in December, five home 
games in January and three home games in February.  Total post-game 
additional riders, boarding at San Jose Diridon station in December was 917 
and in January was 1,194. 
 
Total year-to-date post-game additional riders, boarding at San Jose 
Diridon station, was 4,638, which represents a 17 percent decrease 
compared to the same number of games in the 2017/2018 season. 

 
o New Year’s Eve Fireworks – Caltrain operated two pre-event northbound 

and five post-event southbound special trains on New Year’s Eve for SF 
fireworks show.  Post-fireworks service carried 5,913 riders, which represents a 
14 percent increase compared to 2017 ridership.  Total additional riders 
alighting and boarding at San Francisco station was 11,001, an increase of 9 
percent compared to 2017 ridership. 
 

o SF 49er 2018 Season – The 49ers hosted three home games in December: vs. 
the Indianapolis Colts on Sunday, December 9 at 1:05 p.m., the Seattle 
Seahawks on Sunday, December 16 at 1:05 p.m. and the Chicago Bears on 
Sunday, December 23 at 1:05 p.m.  Caltrain operated one extra pre-game 
train with limited stops and one extra post-game local train from Mountain 
View to San Francisco.  Total ridership alighting and boarding at Mountain 
View station was 4,768. 
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2018 pre and regular season total ridership alighting and boarding at 
Mountain View station was 16,061, a 13 percent decrease compared to the 
2017 season. 

 
o 2019 College Football Playoff National Championship – Caltrain operated 

special event service Friday, January 4 through Monday, January 7, 2019 to 
accommodate the College Football National Championship festivities (with 
visiting teams Alabama Crimson Tide and Clemson Tigers) in Downtown San 
Jose and at Levi’s Stadium.  The special event weekend schedule included 
train service to all San Francisco stations (no weekend bus bridge service 
January 5 and 6 only).  Information was posted to Caltrain’s dedicated 
webpage: www.caltrain.com/cfbp 
 

o Caltrain NorMLK Celebration Train – The Caltrain NorCalMLK Celebration 
Train operated on Monday, January 21, 2019.  The 10-car train departed 
San Jose Diridon at 9:45 a.m. and made limited stops at Palo Alto and San 
Mateo prior to its arrival at San Francisco.  Total ridership alighting at San 
Francisco was 913, which represents a 1 percent decrease compared to 
2018 service. 

 
o NHL All-Star Weekend – The NHL awarded the 2019 NHL All-Star Game to 

the hometown San Jose Sharks. No special event service was planned, but 
Caltrain monitored post-event ridership for the 2019 SAP NHL All-Star Skills 
Game on Friday, January 25 at 6 p.m. and the 2019 NHL All-Star Game on 
Saturday, January 26 at 5 p.m. 

 
o SF Giants Fan Fest – On Saturday, February 9, 2019, Caltrain operated one 

extra pre-event northbound local train for the SF Giants Fan Fest that was 
held at Oracle Park from 10 a.m. to 3 p.m.  There was no extra post-event 
southbound service as the SF Weekend Closure (Weekend Bus Bridge 
Service between Bayshore and SF stations) was in effect. 

 
o President’s Day – On Monday, February 18, 2019, in observance of the 

President’s Day Holiday, Caltrain operated a Modified Schedule, Saturday 
Service with four extra trains in each direction including one round trip from 
Gilroy to San Francisco.  The Tamien to SJ Diridon Weekend Shuttle 
operated additional shuttles.  Schedules were made available onboard 
trains and on the Caltrain Website. 

 
• Services Scheduled:  

 
o San Jose Sharks – The Sharks will host six games in March.  Caltrain will track 

post-game ridership for all home games.  No extra special trains are 
planned.  For weeknight and Saturday night games, the last northbound 
train departs SJ Diridon station at 10:30 p.m. or 15 minutes after the game 
ends but departs no later than 10:45 p.m.   
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Customer Experience Taskforce – 
Jennifer Navarrete, Customer Experience Communications Lead 

• 2019 Customer Experience Satisfaction Survey: 
o 2019 Customer Experience Satisfaction Survey is being finalized 

 
 
COMMITTEE COMMENTS: 
Member Cat Tucker commented that the platform signage has been an issue for the 
last 10 years and would like to know what the obstacles are around that.  Mr. Sebez 
responded that staff will look into that issue and although he was unable to provide a 
comprehensive response, he mentioned that there is a lot of construction projects that 
are interconnected, however will come back with a response.   
 
 
PUBLIC COMMENTS 
Doug DeLong, Mountain View, regarding the weekday service suspension at Atherton 
and Broadway, said he recalls that those 2 stations became candidates of suspended 
weekday service because of the hold-out rule and low ridership.  He stated that it was 
not a cooperative agreement with the cities involved.  Lastly, Doug requested an 
update with the reimbursement claim to AT&T of the Bridge replacement project as it 
has been close to a year without an update.      
 
Adrian Brandt stated that the rubber curbs that are part of the crossing safety project, 
in the gauge of the rail, are missing and need to be checked and replaced.  He also 
mentioned that the schedules at the station boards no longer have the highlighted 
times of the station respective station to easily identify the schedule times of that 
particular station.   
 
Shirley Johnson, San Francisco, referred to the www.calmod.org website and asked 
whether the fleet in 2022 will still be a mixed fleet with both diesel and electric trains.  
Chair Shaw advised that it will depend on High Speed Rail and whether the line will be 
electrified from Diridon to Gilroy and until the line is electrified, there will be diesel trains 
to Gilroy.  Shirley requested that the information be updated on the www.calmod.org 
website to include the percentage of potential diesel fleet as it makes a huge 
difference with capacity as the diesel trains have over 900 seats on the 7 car EMUs 
have about 750 seats.   
 
 
JPB CAC Work Plan  
March 20, 2019  
 Joint CAC/BAC Workshop on Electric Train Configuration as Related to Bikes  
 
April 17, 2019  
 Legislative Update  
 Wi-Fi Update  
 
May 15, 2019  
 Camera System  

http://www.calmod.org/
http://www.calmod.org/
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 Visual Messaging System  
 
June 19, 2019  
 
  
 
July 17, 2019  
 
  
 
Items to be scheduled  
 Schedule Audit – requested on 3/6/18 by Member Lauren Fernandez  
 Presentation on a plan to clean-up right of way – requested by chair, Brian Shaw on 
8/15/18. 

 
DATE, TIME AND LOCATION OF NEXT REGULAR MEETING: 
March 20, 2019 at 5:40 p.m., San Mateo County Transit District Administrative Building, 
2nd Floor Bacciocco Auditorium, 1250 San Carlos Avenue, San Carlos, CA. 
 
Adjourned at 7:54 pm 



 
                 Memorandum 
 
 
 

 
 

PENINSULA CORRIDOR JOINT POWERS BOARD 
1250 San Carlos Ave. – P.O. Box 3006 

San Carlos, CA  94070-1306   650.508.6269 

BOARD OF DIRECTORS 2019 
 
GILLIAN GILLETT, CHAIR 
DAVE PINE, VICE CHAIR 
CHERYL BRINKMAN 
JEANNIE BRUINS 
CINDY CHAVEZ 
RON COLLINS 
DEVORA “DEV” DAVIS 
CHARLES STONE 
MONIQUE ZMUDA 
 
JIM HARTNETT 
EXECUTIVE DIRECTOR 
 

Date: February 26, 2019 
 
To: Board of Directors 
 
From: Jim Hartnett, Executive Director 
 
Subject:     March 7, 2019 JPB Board Meeting Executive Director’s Report 
 
 
• On-time Performance –  

 
o Through February 25:  The preliminary February 2019 OTP was 95.0 

percent compared to 93.7 percent for February 2018.   
 

o January:  The January 2019 OTP was 94.4 percent compared to 96.2 
percent for January 2018.  
 
 Trespasser Strike – There were two trespasser strikes on January 

11 and 30, both resulting in a fatality.   
 

• April 2019 Timetable Update – On Monday, April 1st 2019 Caltrain will update 
its timetable to restore weekend train service to and from San Francisco 
prior to the SF Giants 2019 Season home games at Oracle Park. In addition, 
there will be minor updates to the weekday and weekend schedule. The 
April 2019 timetable will be available in March on the Caltrain webpage: 
http://www.caltrain.com/schedules.html 

  
• SF Weekend Caltrain Closure Update – Due to ongoing construction with the 

San Francisco Tunnel work, the SF Weekend Closure (trains terminate at 
Bayshore station with free bus service between Bayshore, 22nd St and San 
Francisco stations) effective Saturday, October 6 and will continue through 
Sunday, March 31st. 
 
After the implementation of the April 1st 2019 timetable, the SF Weekend 
Closure will take place on 4 additional weekends: 
 Saturday April 20th and Sunday April 21st 
 Saturday May 4th and Sunday May 5th 

AGENDA ITEM#7 
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 Saturday June 1st and Sunday June 2nd 
 Saturday June 22nd and Sunday June 23rd  

 
To avoid impacts to special events and anticipated large crowds, these 
weekends do not fall on SF Giants home game weekends or Bay to 
Breakers weekend. 

 
In comparing the weekend train counts at Bayshore Station with the 2018 
Annual Count baseline, total year-to-date weekend ridership at Bayshore 
station decreased by 34.7 percent as of February 18. 

 
• Caltrain 2019 Annual Count Survey – The 2019 Caltrain Annual Count 

Survey was completed in February.  No weekend train counts were 
conducted due to ridership impacts from the SF Weekend Caltrain Closure. 
A presentation to the Board summarizing the findings is targeted for 
Summer 2019. 
 

• CAC Meeting – The Citizens Advisory Committee met on Wednesday, 
February 20, in San Carlos. Sebastian Petty, Senior Policy Advisor, 
provided an update on the Caltrain Business Plan.  Melissa Reggiardo, 
Acting Manager – Caltrain Planning, provided a presentation on the Diridon 
Integrated Station Concept Plan. Joe Navarro, Deputy Chief – Rail 
Operations, provided the Staff Report.  The next CAC meeting is scheduled 
for Wednesday, March 20, in San Carlos.   
 

• BAC Meeting – The next Bicycle Advisory Committee meeting is scheduled for 
Thursday, March 21, in San Carlos.   

 
• Special Event Train Service  
 
 Services Provided:   
 

o San Jose Sharks – There were four home games in February.  Total post-
game additional riders, boarding at San Jose Diridon station was 882. 
 
Total year-to-date post-game additional riders, boarding at San Jose Diridon 
station, was 6,714 which represents a 12 percent decrease compared to the 
same number of games in the 2017/2018 season. 

 
o NHL All-Star Weekend – The NHL awarded the 2019 NHL All-Star Game 

to the hometown San Jose Sharks. No special event service was planned, 
but Caltrain monitored post-event ridership for the 2019 SAP NHL All-Star 
Skills Game on Friday, January 25 at 6 p.m. and the 2019 NHL All-Star 
Game on Saturday, January 26 at 5 p.m. 



Jim Hartnett 
February 26, 2019 
Page 3 
 
 

3 of 7 
 

 
o SF Giants Fan Fest – On Saturday, February 9, 2019, Caltrain operated 

one extra pre-event northbound local train for the SF Giants Fan Fest that 
was held at Oracle Park from 10 a.m. to 3 p.m.  There was no extra post-
event southbound service as the SF Weekend Closure (Weekend Bus 
Bridge Service between Bayshore and SF stations) was in effect. 
 
There were a total of 1,747 Giants Fanfest riders and regular riders alighting 
and boarding at Bayshore station.  Ridership was likely impacted by the SF 
Weekend Closure, inclement weather (rain) and 2018 Giants season record. 

 
o President’s Day – On Monday, February 18, 2019, in observance of the 

President’s Day Holiday, Caltrain operated a Modified Schedule with 36 
trains running between San Francisco and San Jose, including two bullet 
trains and four limited service trains in both directions. The modified 
schedule also offered one round-trip train from Gilroy to San Francisco. In 
addition, the Tamien/San Jose Diridon shuttle operated a modified schedule 
with revised shuttle connections. 

 
Services Scheduled:  

 
o San Jose Sharks – The Sharks will host six games in March.  Caltrain will 

track post-game ridership for all home games.  No extra special trains are 
planned.  For weeknight and Saturday night games, the last northbound 
train departs SJ Diridon station at 10:30 p.m. or 15 minutes after the game 
ends but departs no later than 10:45 p.m.   
 

o Giants Baseball – Baseball service begins with exhibition games against 
the Oakland A’s at Oracle Park on Monday, March 25 and Tuesday, March 
26.  The regular season home opener against the Tampa Bay Rays will be 
on Friday, April 5 at 1:35 p.m.  Caltrain will provide baseball service for all 
home games, including the exhibition games and home opener.  Caltrain 
highly encourages fans to take the scheduled extra trains (new for the 2019 
season will be labeled as a “6XX” series train in the schedule) to the 
weekday afternoon and weekend games to assure a seat.  New for the 2019 
season weekday evening and weekend post-game service, Caltrain will 
operate two extra post-game trains that depart SF approximately 15 and 25 
minutes after the last out, or when full. These trains will express to Millbrae 
station and then make all local stops to San Jose.  In the event that a game 
goes into extra innings, the last train departs at 12:05 a.m. to provide 
overnight construction windows for the Electrification project. 
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• Capital Projects – 
 

The Capital Projects information is current as of February 18, 2019 and is subject 
to change between February 18 and March 7, 2019 (Board Meeting).  Additional 
information can be found in the quarterly report presented at this Board meeting. 
 

o San Francisco Highway Bridges: Replace three obsolete overhead 
vehicular bridges located in San Francisco at 23rd Street, 22nd Street, and 
Paul Avenue.  Construction started in March 2015 and was substantially 
completed in May 2017. 
 
Resolution of a Buy America issue with Caltrans continues that will also 
resolve funding issues for the project. We are still trying to resolve ongoing 
issues (FHWA and AWSS) with Caltrans. Discussions regarding cost 
reimbursement from the City of San Francisco for their Auxiliary Water 
Supply System (AWSS) also continue. The AT&T relocation reimbursement 
request for performing utility relocation on their behalf is in the process of 
being transmitted.   
 

o San Mateo 25th Avenue Grade Separation Project: Raise the elevation 
of the alignment from Hillsdale Boulevard to south of the Highway 92 
Overcrossing in the city of San Mateo.  The project creates a grade 
separation at 25th Avenue, relocates the Hillsdale Station to the north, and 
creates two new east-west street grade-separated connections at 28th and 
31st Avenues in San Mateo.  Construction of the elevated rail alignment 
and the new Hillsdale Station will be phased to limit impact to the operating 
railroad. 
 
In February, the relocation of underground PG&E electrical lines, and, third-
party and Caltrain’s Fiber Optic cable continued. Work did not be complete 
by the February 1 deadline for the JPB Fiber Optic cable thereby resulting 
in delay to the contractor. Construction of the 28th Avenue, and 31st 
Avenue Bridges also continued.  The substructure, abutments of bents of 
the 25th Avenue Bridge was completed in November. The precast bridge 
girders for the 25th Avenue Bridge will not be placed until the temporary 
street closure period, for street lowering, due to vertical vehicle clearances 
until the street is lowered.  Construction of the last of 5 tiers of Mechanically 
Stabilized Earth (MSE) retaining walls, at the northern section of the project 
between Borel Creek and 25th Avenue, was in progress and expected to 
complete in March. MSE walls between 25th and 28th Avenues began in 
February. 

 
The temporary closure of the Hillsdale Station, to allow completion of the 
project, is now forecast to occur in the Fall of 2019 until Spring of 2020. 
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During the temporary closure, enhanced bus and shuttle service to the 
Belmont Station will be provided to minimize the temporary inconvenience.  
 
Due to delays associated with obtaining UPRR approvals and its impact to 
beginning 3rd party fiber optic relocations; the project schedule has been 
affected. Overall construction completion is forecast to be approximately 
10-months late, with the completion date extended from early 2020 to 
October 2020. In addition, to the schedule impacts, the project has 
experienced significant impacts due to the inefficiency of working around a 
live fiber facility, as well as incurring additional construction costs 
associated with installing and working around temporary steel plate, and 
soldier pile walls, required to protect the 3rd party fiber optic during 
construction.  
 

o South San Francisco Station Improvements: Replace the existing side 
platforms with a new centerboard platform, construction of a new 
connecting pedestrian underpass to the two new plazas in downtown South 
San Francisco to the west and the shuttle area to east. Upon completion, 
the hold-out rule at this station will be removed that currently impacts the 
overall system operational efficiency. 
 
In February, third party utility relocations for water, gas and electric 
continued. Construction of utilities on Poletti Way also continued. 
Construction of foundations for the Overhead Contact System (OCS) poles 
for the Electrification project continued.  
 
Critical third-party utility relocations that were originally scheduled to begin 
in November 2017 were delayed until August 2018 due to delays in 
obtaining Caltrans permits. Due to physical conflicts between third-party 
utility relocations and civil construction for critical path activities such as the 
pedestrian underpass, a partial suspension has been issued for 
construction to minimize delays and inefficiencies that would be caused by 
the stacking of the utilities and construction work.  Critical path construction 
that was planned to resume in April 2019 is delayed until July 2019 due to 
delays in the relocation of existing PG&E gas and electric utilities. Non-
critical path activities such as OCS foundations for the Electrification project 
and work on Poletti Way will continue during the suspension period. Project 
delays due to Caltrans issues and PG&E utility relocation are currently 
being assessed. 

 
o Ticket Vending Machine (TVM) Rehabilitation: Upgrade the existing 

TVM Server and retrofit and refurbish two existing TVM machines to 
become prototypes for new TVM’s so that the machines are capable of 
performing the functions planned for the current Clipper program. The 



Jim Hartnett 
February 26, 2019 
Page 6 
 
 

6 of 7 
 

prototype machine are to be able to dispense new Clipper cards (excluding 
discount Clipper cards that require verification of eligibility) and have the 
ability of increasing the cash values of existing Clipper cards. There is also 
an option to retrofit 12 additional TVM’s. There is an additional phase for 
the rehabilitation of the remaining 28 TVM’s that will be requested for 
capital funding. 
 
In December, the contract was approved by the Board to be awarded to 
VenTek; the manufacturer of the existing TVM’s. The contract is still being 
executed and a Notice to Proceed is expected to be in late February and 
completion of the 2 prototype machines by the Summer 2019.  The option 
for retrofitting 12 additional TVM’s, if executed, would follow on. 
 

o Mary and Evelyn Avenue Traffic Signal Preemption Project: Perform 
upgrades to train approach warning systems at the Mary Avenue and 
Evelyn Avenue crossings in Sunnyvale. The project will   improve vehicle 
safety at the at-grade crossings by increasing the traffic signal advance 
warning times for approaching trains in order to clear vehicles at the 
crossings. This project will mimic the previously completed traffic signal 
preemption project that was completed in 2014 in Redwood City, Palo Alto 
and Mountain View.  
 
The design for this project began in late January 2019 and design 
completion is scheduled by the Fall of 2019.  Design coordination with the 
Electrification project is underway to assure that the work of this contract, 
and, the grade crossing changes being implemented on the PCEP project 
are coordinated. A contract for construction is planned to be advertised in 
the Fall of 2019 and construction is scheduled to begin by mid-2020 and 
complete in 2021. 
 
This project is being funded through the State of California Public Utilities 
Commission Section 130 program to eliminate hazards at existing grade 
crossings. 
 

o F-40 Locomotive Mid-Life Overhaul Project: Perform mid-life overhaul of 
three F40PH2C locomotives. The mid-life overhaul of the locomotives shall 
include compete disassembly of the main diesel engine, overhauling by 
reconditioning re-usable main frame components and re-assembly with 
new engine components and replacement of the Separate Head-End 
Power (SEP-HEP) unit and all electrical components of the SEP-HEP 
compartment. All areas of the locomotive car body, trucks, wheels and 
electrical components shall be reconditioned to like-new condition or 
replaced with new material. The work shall be completed off-site at 
contractor’s (Motive Power) facility location at Boise, Idaho. The three 
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locomotives are Locomotive #’s 920, 921 and 922. 
 
Locomotives #’s 920 and 921 were shipped to the vendor’s facility in 
February and March of 2018. Both locomotives are still undergoing 
overhaul; the expected returned to the CEMOF facility in San Jose for 
acceptance testing has been delayed until February 28, 2019 for #920 due 
to testing issues, and, March 26, 2019 for #921 due to the vendor’s labor 
shortages.  Locomotive #922 is now scheduled to be shipped to the 
vendor’s facility after Locomotive #920 is returned to minimize the number 
of locomotives that are off the property at any one time. 
 

o MP-36 Locomotive Mid-Life Overhaul Project: Perform mid-life overhaul 
of six MP-36-3C Locomotives. The mid-life overhaul of the locomotives shall 
include complete disassembly of the main diesel engine, overhauling by 
reconditioning re-usable main frame components and re-assembly with new 
engine components and the replacement of the Separate Head-End Power 
(SEP-HEP) unit and all electrical components of the SEP-HEP 
compartment. All areas of the locomotive car body, trucks, wheels and 
electrical components shall be reconditioned to like-new condition or 
replaced with new material. The project work shall be completed off-site at 
the contractor’s facility location. The 6 locomotives are Locomotive #’s 923, 
924, 925, 926, 927 & 928. 
 
Technical specifications for the work were completed in February 2018.  The 
Request for Proposal was advertised on June 12, 2018. Proposals were 
received from 2 bidders on July 31. A bid protest was received and all bids 
were rejected at the October 4, 2018 Board meeting. The RFP is undergoing 
contract review to address the bid protest. A Resolicitation of the RFP is 
forecast for the Spring of 2019. 
 



 AGENDA ITEM #7 (a)  
 MARCH 7, 2019 
 

PENINSULA CORRIDOR JOINT POWERS BOARD 
STAFF REPORT 

 
TO:  Joint Powers Board 
 
THROUGH: Jim Hartnett 
  Executive Director 
 
FROM:  John Funghi 
  Chief Officer, Caltrain Modernization Program 
 
SUBJECT: PENINSULA CORRIDOR ELECTRIFICATION PROJECT MONTHLY PROGRESS 

REPORT 
 
ACTION 
Staff Coordinating Council recommends the Board receive the Peninsula Corridor 
Electrification Project (PCEP) Monthly Progress Report (MPR) link to 
report: http://www.caltrain.com/Assets/Caltrain+Modernization+Program/Documents/
MPR/2019-01+January+2019+Monthly+Progress+Report.pdf. No action required. 
 
SIGNIFICANCE 
Staff prepares and submits a report covering the PCEP on a monthly basis. 
 
BUDGET IMPACT 
There is no impact on the budget. 
 
BACKGROUND 
The MPR is intended to provide funding partners, stakeholders, and the public a PCEP 
overview and an overall update on project progress. This document provides 
information on the scope, cost, funding, schedule, and project implementation. 
 
 
Prepared by:  Josh Averill, Program Management Administrator 650.508.6453 

http://www.caltrain.com/Assets/Caltrain+Modernization+Program/Documents/MPR/2019-01+January+2019+Monthly+Progress+Report.pdf
http://www.caltrain.com/Assets/Caltrain+Modernization+Program/Documents/MPR/2019-01+January+2019+Monthly+Progress+Report.pdf
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      AGENDA ITEM# 7 (b) 

                                                                                                                           MARCH 7, 2019 
 

PENINSULA CORRIDOR JOINT POWERS BOARD 
STAFF REPORT 

TO: Joint Powers Board 
 
THROUGH: Jim Hartnett 
 Executive Director 

FROM: Michelle Bouchard 
 Chief Operating Officer, Rail 

SUBJECT: CALTRAIN POSITIVE TRAIN CONTROL PROJECT UPDATE – FEBRUARY 2019 

ACTION 
Staff Coordinating Council recommends that the Board receive the Positive Train Control (PTC) 
report for February 2019. 
 
SIGNIFICANCE 
Staff will provide monthly updates covering PTC related activities during the previous month 
and provide a preview of activities anticipated to take place during the current month. 
 
BUDGET IMPACT 
There is no budget impact. 
 
MONTHLY UPDATE 
 
1. Project Schedule -  Major Milestones  for Caltrain PTC Implementation: 

 
Key Project Activity Expected 

Completion 
Progress as 
of 1/31/19 

Progress 
On Track? 

Mitigation Required or Approvals Needed 

Approval of Designated RSD Test 
Request 

May 31st Completed Completed 
Formal conditional approval received on September 
10. Team incorporating FRA conditions in test plan 
to insure compliance to approval. 

Approval of revised project PTC 
Implementation Plan (PTCIP) and 
Request for Amendment (RFA) 

May 31st Completed Completed Formal approval received on September 20. 

Pilot Installations (4) Completed June 20th Completed Completed All pilots completed 

Submit Designated RSD Application Oct 15th Completed Completed RSD Application submitted and in review by FRA. 
Complete Critical Feature V&V for 
Designated Track RSD 

Oct 30th Completed Completed 
 

Complete Designated RSD Training  Nov 14th Completed Completed Training for designated RSD personnel completed 

Designated RSD – Complete Required 
Vehicle Installation 

Dec 3rd Completed Completed 
(44) installs required for designated RSD 
completed, punch list items being addressed by 
Wabtec.  

Meet FRA Statutory Requirements and 
substitute criteria 

Dec 31 Completed Completed Met FRA December 31, 2018 deadline 

Obtain Alternative Schedule approval 
from FRA 

Mar 15th 
2019 

Completed Completed Received FRA’s approval on February 6. 

Completion of Remaining Vehicle 
Installation (all 67 units) 

April 30, 
2019 

In Progress Behind 
Remaining vehicle installation document submittals 
are behind; additional resource is required to 
support documentation effort. 

Full RSD - Complete Remaining Critical 
Feature V&V 

Jan 2019 Completed Completed  

Full RSD – Complete  WIU V&V 
March 15, 

2019 
In Progress Yes  

Full RSD – Complete Lab Integrated 
End to End Testing 

June 30, 
2019 

 Yes  
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Key Project Activity Expected 
Completion 

Progress as 
of 1/31/19 

Progress 
On Track? 

Mitigation Required or Approvals Needed 

Full RSD – Complete  Field Integrated 
Testing (FIT) 

August 2019    

Full RSD – Complete Field Qualification 
Testing (FQT) 

September 
2019 

   

Commence Full  RSD – Caltrain ROW 
October 

2019 
   

Complete Interoperability Testing with 
UPRR South of CP Lick 

December 
2019 

In Progress Yes  

Complete of Interoperability Testing 
with Tenant Railroads 

April 30 
2020 

   

Submit Caltrain PTC Safety Plan to the 
FRA 

June 30, 
2020 

   

Complete Caltrain PTC Implementation 
December 

2020 
   

 
*Key project milestones targeted for 2019/2020 will be part of a contract negotiation with Wabtec for performance 
incentive payments once the project schedule rebaseline effort is complete. 
 

1. Major Wabtec activities for February 2019: 
o Continued installations of onboard equipment on Caltrain locomotives and cab cars  

o Punch list items are still being addressed by Wabtec 
o Completion of all onboard installations projected for April 2019 

o Continued Vehicle Acceptance Testing (VAT) on all PTC-installed locomotives and cab 
cars to ensure PTC equipment is functional under real-time track conditions 

o Continued Project  re-baseline schedule effort through scheduling workshops;  the effort 
will continue until an agreed-to re-baseline achieves all project requirements in a 
timeframe agreeable to Caltrain Alternative Schedule request and sequence 

o Commenced Signal and Switch (WIU) Field Verification and Validation for the 
remaining track 

o Conducted Communication Subsystem Workshop at Caltrain BCCF; Determine 
remaining communication infrastructure work required to support full track RSD and 
Interoperability testing 

o Attended TTCI Training  
o Delivered fully equipped hi-rail vehicle to Caltrain  

 
2. Vehicle Installation: 

Wabtec has completed installation of (44) I-ETMS modules on the Caltrain locomotives 
and cab cars required based on Caltrain’s Implementation Plan and statutory criteria 
requirements. Wabtec is continuing to perform installations on the remaining Caltrain 
fleet (23 additional locomotives and cab cars) by April of 2019.  Table below provides 
the overall status of 67 vehicle installation as of February 20, 2019. 
 

I-ETMS On-Board Installation Progress (As of 2/20/19) 
Equipment Completed In Progress Pending 
F40 20 0 3 
MP36 6 0 0 
Bombardier Cab 9 0 0 
NS Gallery Cab 20 0 7 
MP1500 0 0 2 
Total 55 0 12 
% 82% 0% 18% 
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3. Other Key Activities for February of 2019 
 

This section reports on PTC project general progress and issues being performed and 
tracked in addition to the Wabtec contract during the current reporting month. 

 
1) After joint Wabtec and ARINC workshops held in January to review consist data, ROCS 

modification for consist data phase 1 effort has commenced and will be complete by 
mid-March; 

2) Team continued to work with ARINC to establish and finalize a scope of work for long 
term maintenance and service for all systems residing in the CCF and BCCF that 
support Rail Operations once PTC ROCS is in production.  The new long term 
maintenance service contract will replace the current ROCS and other maintenance 
contracts.  

3) The PTC project continues its coordination efforts with the Electrification and EMU 
programs via regularly scheduled status meetings such as the Biweekly CalMod Systems 
Integration, the PCEP Delivery Coordination and the PTC-PCEP coordination meetings. 
Ad hoc meetings to discuss topics requiring in-depth or immediate decisions are held as 
needed. Data sharing of fiber audit results and testing schedules (sharing of track and 
time) is ongoing to ensure both teams coordinate needs. 

4) Caltrain configuration management (CM) manager continues full integration into 
project team to ensure all Caltrain CM requirements are maintained during project 
execution and transition to daily operations upon project completion. 

5) Caltrain Go Live team reinstated to ensure smooth transition of PTC operations and 
maintenance upon project completion. These efforts include drafting a RSD rollout 
strategy, resource planning for both Caltrain and TASI operations and maintenance, 
and coordination of Master Service Agreements (MSA) negotiations with key suppliers 
required to support PTC long term service needs. 

 
4. Change Order Log – There have been no change orders requested from Wabtec during 

this reporting period, and there are none in process or review by Caltrain.  
 
5. Risk Management - Caltrain and Wabtec have agreed to share the management of an 

identified list of risk items which were identified during the contract negotiations. The total 
cost allocated to these risks is $1.9M to be shared amongst both parties. Unrealized risks will 
result in cost savings to the Caltrain.   

 
To date no risks have been identified requiring use of the risk funds. There are also risks to be 
monitored outside the Wabtec specific contract that the project team monitors and 
mitigates as necessary. The following table captures the top risks both external (outside the 
Wabtec contract) and internal (specific to the Wabtec contract): 
 

Risk Item Type Mitigation Action 
Potential EMU delay due to 
move from I-ITCS to I-ETMS 

External Project team continues to support EMU team effort to bring 
Wabtec under contract to provide PTC solution required 
for EMU cars with minimal delay 

FRA process changes External Maintain close and open relationship with key FRA 
contacts to ensure all submittals are done correctly and 
within required time frame to achieve approval for an 
alternative schedule to achieve RSD 

Interoperability delays External Caltrain is working with UPRR and tenants to ensure agreed 
to interoperability schedule dates are maintained 

Onboard installation delays Internal Onboard installations are complete, excluding punch list 
items. Wabtec must ensure production installation 
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schedule is maintained to achieve remaining fleet installs in 
first quarter 2019. 

Track access delays Internal Ensure field test schedule is maintained by coordinating all 
field work in combination with other capital project’s 
needs, particularly the PCEP project. 

Back Office Server (BOS) 
documentation scope 
creep 

Internal Ensure standard documentation supplied by Wabtec 
meets requirements of Caltrain specification criteria  

FRA approval of an 
Alternative Schedule  

External Caltrain has received FRA approval of Substitute Criteria to 
be used rather than the statutory requirement of achieving 
RSD on one subdivision of the railroad by Dec 31, 2018. 
Caltrain submitted an Alternative Schedule request on 
December 14th for FRA approval showing RSD and full 
system certification after 2018. 

 
 
6. FRA Coordination Status : 

o Continued weekly calls with FRA review team  
o Received Alternative Schedule Request Approval from the FRA on February 6, 2019 
o Submitted and Received Approval of Signal and Switch (WIU) Verification and 

Validation Plan for the remaining track  
o Attended the FRA PTC Collaboration Session, First of Six in 2019 and 2020 
 

7. Caltrain Roadmap to Full RSD and Interoperability: 
o Caltrain is pursuing the following steps to achieve Revenue Service Demonstration (RSD) 

and Interoperability Testing in order to achieve overall system certification.   
 

1. Obtain Approval of an Alternative Schedule, which was accomplished on February 
6, 2019 

2. Submission of RSD application – submitted to FRA for approval in November. FRA is 
reviewing.  Caltrain will submit full track RSD application by the 2nd quarter of 2019. 

3. Caltrain will complete all field validation by first quarter of 2019 to enable 
commencement of Laboratory Integrated Testing for full track in April of 2019.   

4. Caltrain will be performing field integrated testing and Field Qualification Testing for 
full track to achieve full RSD by October of 2019 

5. Caltrain will continue training remaining personnel to support full track RSD and PTC 
operations  

6. Caltrain will commence Interoperability Laboratory Testing with Tenants in summer 
of 2019 and commence Interoperability testing with UPRR post Caltrain full RSD. The 
goal is to achieve Interoperability with UPRR by December of 2019  

7. Caltrain will commence Interoperability testing with all other tenants on Caltrain 
property to achieve interoperability requirements and commence PTC governed 
operation by May 2020.   

8. Caltrain will complete submission of final PTCSP by June 2020 and receive full system 
certification by December 2020. 
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8. Cost – Spend vs. budget with Actuals and Arrural through December 31, 2018 
 
 (A) (B) (C) (D) (E) (F) = (C - E) (G) = ( D / E)

Project Cost Analysis
Original Budget 

(US$MM)

Approved Changes
(Contractor)

(US$MM)

Project Current 
Budget

(US$MM)

Expended and 
Accrual To-

Date
(US$MM)

Estimated at 
Completion 

(EAC)
(US$MM)

Variance at 
Completion

(US$MM)
% Expended 

of EAC
CBOSS PTC Project 
(Jan 2008 - Feb 2018) 231.00$                       239.88$                  202.26$             202.26$               
Caltain PTC Project (March 1st 2018 - June 2020):
Integrator WABTEC Contract 43.01$                          43.01$                    14.62$                43.01$                 -$              33.99%
Other Contractors 6.00$                             6.00$                      1.08$                  6.00$                    -$              17.97%
Potential Changes 2.00$                             2.00$                       2.00$                    -$               
Potential Incentive - WABTEC 2.00$                            2.00$                      2.00$                    
Other Program Costs 30.34$                         30.34$                    7.13$                  30.45$                 (0.11)$          23.41%
Project Contingency 6.06$                             6.06$                       5.95$                    0.11$             
Total PTC Project 89.41$                          89.41$                    22.83$                89.41$                 (0.00)$          25.53%

Note: 
1). Expended and Arrual to Date is through January 31, 2019;
2). Integrator Wabtec Contract Value includes Shared Risk with Not to Exceed Total of $1.91MM;
3). Other Contractors amount includes ROCS Modification and potential fiber fixes;
4). Potential Changes amount is set for  future project change orders as result of WABTEC assessment and survey for the communications and office subsystems;
5). Potential incentive amount reflects what is in the WABTEC conformed agreement;
6). Other Program Costs includes JPB project oversight costs, TASI support and Other Direct Cost for PTC project delivery;
7).  Project contingency includes a) contingencies for WABTEC contract per Board Staff Report; b) JPB project team cost contingency;
8).  CBOSS PTC project budget and actual cost are highlighted to reflect prior March 1st, 2018 CBOSS project financial data.  

 
 

9. Upcoming Key Activities in March 2019 
1) Complete the Signal and Switch (WIU) Verification and Validation testing on the 

remainder of the Caltrain property. 
2) Approve the project re-baseline schedule that ensures all required activities are 

planned in the timeframe required to support the Alternate Schedule and Sequence 
Request under review by the FRA. 

3) Caltrain management team to meet with Wabtec management to project resources 
and strategy to improve performance and complete the project. 

4) Close out all punch list items on onboard installs and continue installations on remaining 
Caltrain fleet. 

5) Continue interoperability Coordination with UPRR, Amtrak and other tenants  
6) Continue regular monthly review with Wabtec senior management to ensure the 

Wabtec project team maintains focus on 2019 key milestones and full Caltrain RSD. 
7) Continue to work closely with the FRA regional and national representatives to ensure 

all aspects of documentation and testing requirements are maintained and approvals 
(by FRA) granted. 

8) Continue Vehicle installation of remaining fleet at CEMOF and develop demobilization 
plan for the installation team due to NTP of CEMOF modification work on April 1st of 2019 

9) Continue Vehicle Acceptance Testing based on availability of remaining PTC equipped 
vehicles 
 

 
 
 
 
 
Prepared By: Matt Scanlon, Deputy Director, Systems     650.622.7819 



JPB

Ending Balance Int. Rate Ending Balance MoM Change % Change Ending Balance YoY Change % Change

SALES TAXES RECEIVED N/A N/A N/A

CASH
Bank of America - unrestricted cash 5,997,039.99        0.00% 38,031,201.52      (32,034,161.53) -84.2% 14,075,751.03      (8,078,711.04) -57.4%
Bank of America - restricted cash 17,028,676.59      0.85% 17,016,392.15      12,284.44 0.1% 21,348,760.56      (4,320,083.97) -20.2%
Wells Fargo PCEP/EMU & LB 25,992,331.53      0.00% 15,517,975.13      10,474,356.40 67.5% 34,218,905.86      (8,226,574.33) -24.0% (note 1)
MM Under US Bank Custody N/A N/A N/A (note 2)

TOTAL CASH 49,018,048.11      70,565,568.80      (21,547,520.69) -30.5% 69,643,417.45      (20,625,369.34) -29.6%

DEBT SERVICE RESERVES
Held by US Bank Trustee 2,997,873.86        1.85% 2,857,995.56        139,878.30 4.9% 3,742,098.09        (744,224.23) -19.9%

INVESTMENTS
Investment Portfolio - market values N/A N/A N/A (note 2)
Local Agency Investment Fund (LAIF) 5,989,348.35        2.29% 12,989,348.35      (7,000,000.00) -53.9% 72,906.59              5,916,441.76 8115.1%
County Pool 2,007,092.44        2.22% 2,007,092.44        0.00 0.0% 1,975,828.47        31,263.97 1.6% (note 3)

TOTAL INVESTMENTS 7,996,440.79        14,996,440.79      (7,000,000.00) -46.7% 2,048,735.06        5,947,705.73 290.3%

TOTAL CASH AND INVESTMENTS 60,012,362.76$    88,420,005.15$    (28,407,642.39) -32.1% 75,434,250.60$    (15,421,887.84) -20.4%

DEBT OUTSTANDING
2007 SERIES A - principal 22,960,000.00      22,960,000.00      0.00 0.0% 23,140,000.00      (180,000.00) -0.8% (note 4)
2015 SERIES A - principal 11,000,000.00      11,000,000.00      0.00 0.0% 11,000,000.00      0.00 0.0% (note 5)

TOTAL DEBT OUTSTANDING 33,960,000.00      33,960,000.00      0.00 0.0% 34,140,000.00      (180,000.00) -0.5%

REVOLVING CREDIT FACILITY
JPMorgan $150MM max - for PCEP 40,000,000.00      50,686,000.00      (10,686,000.00) -21.1% 27,038,000.00      12,962,000.00 47.9% (note 6)

CREDIT ANALYSIS (S&P METHODOLOGY)
Liquidity

Days Cash on Hand 114                         184                         (70) -38.1% 159                         (45) -28.5% (note 7)
Cash to Debt Service 33.1                        54.9                        (21.9) -39.8% 40.6                        (7.5) -18.5% (note 8)

Debt Service Coverage
Debt Service Coverage Ratio 5.24 4.84 0.40 8.2% 5.31 (0.07) -1.3% (note 9)

Debt Burden
Debt to Total Revenues 0.2                          0.2                          0.0 3.5% 0.2                          (0.0) -9.3% (note 10)
Debt to Net Revenues 5.0                          5.4                          (0.4)                       -7.6% 4.8                          0.2                        3.3% (note 11)

NOTES:
1) Need to maintain a minimum balance of $6MM to avoid service charges
2) JPB does not have an investment account with PFM, so does not need a US Bank custody account
3) Can only redeem 12.5% of the balance every month; return is net of admin fees
4) Interest rates on these bonds range from 4% to 5%
5) Interest rate on these bonds is subject to adjustment from time to time
6) Undrawn Fee = 0.7%; Drawn Fee = (0.7 x 1-month LIBOR) + 2.3%
7) DCOH = Total Unrestricted Cash/(Annualized Operating Expenses/365)
8) CDS = Total Unrestricted Cash/Annual Debt Service
9) DSC = (Operating Revenues + Other Revenues - Operating Expenses)/Annual Debt Service
10) Debt to Total Revenues = Total Debt Outstanding/(Annualized Operating Revenues + Annualized Other Revenues)
11) Debt to Net Revenues = Total Debt Outstanding/(Operating Revenues + Other Revenues - Operating Expenses)

MoM Variances

1 In Dec, BoA unrestricted cash decreased by $32.03MM.  Some of the major reasons are:
a) In December, $10.69 MM was used to pay down JPM LOC
b) Checks issued during December increased by $4.8MM in comparison to Nov
c) Revenue received in Dec for GoPass was lower by estimated $3MM  
d) In comparison to Nov, an additional $10.47MM was transferred out to Wells Fargo PCEP in December. Hence, reducing the cash available in BOA.

2 Wells Fargo PCEP/EMU & LB increased by $10.47MM because of PCEP projects-related reimbursements

3 LAIF balance dropped by $7.00MM because we redeemed investments to pay for operating expenses

4 JPMorgan revolving credit facility balance dropped by $10.69MM as we paid down that amount

Treasury Cash & Investments Dashboard

Dec-18 Nov-18 Dec-17

Agenda Item#7 (c) 
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  AGENDA ITEM #8 
  MARCH 7, 2019 
 

PENINSULA CORRIDOR JOINT POWERS BOARD 
STAFF REPORT 

 

TO:  Joint Powers Board 

THROUGH: Jim Hartnett, Executive Director 
  
FROM:  Seamus Murphy, Chief Communications Officer 

 
 

   SUBJECT: ADOPTION OF NAMING RIGHTS POLICY  
  
ACTION  
Staff Coordinating Council recommends the Board: 
 
1.   Adopt a naming rights policy for Peninsula Corridor Joint Powers Board (JPB) 
facilities (Naming Rights Policy) in order to provide guidance for third party requests to 
name or re-name JPB assets. 
 
2.  Authorize the Executive Director, or his designee, to take  actions necessary to 
implement the Naming Rights Policy.  
 
 
SIGNIFICANCE  
The JPB is continually exploring opportunities to secure additional revenue to support 
ongoing capital and operating needs.  Sponsorship of transit facilities that includes the 
sale of naming rights is  becoming increasingly common as a strategy to maximize 
revenues. 
 
Adoption of a policy that allows staff to consider third party naming and re-naming 
requests will allow staff to evaluate these opportunities in a way that benefits the 
system. The Naming Rights Policy will apply in circumstances in which (1) a third party 
initiates a request to the JPB seeking rights to Name or Rename a JPB Facility or (2) the 
JPB determines to initiate a process to seek proposals from third parties as to interest in 
obtaining rights to Name or Rename a Facility. The Naming Rights Policy includes a 
provision that acknowledges the need to maintain customer convenience and ensure 
that the system is easily navigable.  It also ensures that these efforts are consistent with 
the JPB’s current advertising policy. 
 
BUDGET IMPACT  
At this time, there is no budget impact.  However, adoption of the Naming Rights 
Policy is intended to lead to future revenue generation. 
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BACKGROUND  
As a way to maximize revenue and supplement funding with non-fare revenue 
strategies, it is increasingly commonplace for both major and small-market US transit 
agencies to enter in naming rights and/or sponsorship agreements with third parties.  
While a policy is not required in order to enter in these agreements, the adoption of 
one will provide standard procedures to help facilitate effective negotiations with 
Sponsors.   
 
Multiple peer agencies have successfully secured sponsorship or naming rights 
agreements with annual revenues ranging from $200,000 to more than $1,000,000.   
Agencies that have active naming rights and/or sponsorship agreements include: 
 
• Cleveland RTA 
• Transbay Joint Powers Authority 
• Denver RTD 
• Chicago Transit Authority 
• New York MTA 
• Southeastern Pennsylvania TA 
• San Diego MTS 
 
 
Prepared by: Megan LaRocque, Market Research & Development 

Service Contract Administrator 
650.508.7978 
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RESOLUTION NO. 2019 –  
 

BOARD OF DIRECTORS, PENINSULA CORRIDOR JOINT POWERS BOARD 
STATE OF CALIFORNIA 

 
* * * 

 
ADOPTING THE NAMING RIGHTS POLICY FOR JPB FACILITIES 

 
 

WHEREAS, the Peninsula Corridor Joint Powers Board (JPB) administers the 

Caltrain system; and 

WHEREAS, the JPB is continually challenged to identify funding for system 

operation and actively seeks opportunities to leverage its assets in order to secure 

additional revenue; and 

WHEREAS, as a way to maximize revenue and supplement funding with non-fare 

revenue strategies, it is increasingly commonplace for both major and small-market US 

transit agencies to enter in naming rights and/or sponsorship agreements with third 

parties; and 

WHEREAS, staff has developed a naming rights policy for JPB facilities (Naming 

Rights Policy) in order to raise such additional revenue and establish a transparent 

process for the consideration and determination of requests to name or re-name JPB 

facilities; and  

WHEREAS, Staff Coordinating Council recommends, and the Executive Director 

concurs, that the Board adopt the attached Naming Rights Policy. 

NOW, THEREFORE, BE IT RESOLVED that the Board of Directors of the Peninsula 

Corridor Joint Powers Board hereby adopts the Naming Rights Policy, attached hereto 

as Exhibit A, and incorporated by reference; and 
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BE IT FURTHER RESOLVED that the Board of Directors hereby authorizes the 

Executive Director, or his designee, to take any further necessary actions to implement 

the Naming Rights Policy. 

Regularly passed and adopted this 7th day of March, 2019 by the following vote: 

AYES:   

NOES:   

ABSENT:   

  

 Chair, Peninsula Corridor Joint Powers Board 

ATTEST:    

  

JPB Secretary  
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PENINSULA CORRIDOR JOINT POWERS BOARD 

NAMING RIGHTS POLICY FOR JPB FACILITIES 

The Peninsula Corridor Joint Powers Board (JPB) is a joint powers authority with membership 
composed of the San Mateo County Transit District, the City and County of San Francisco, 
and the Santa Clara Valley Transportation Authority. The JPB manages a passenger rail 
system known as Caltrain that operates between San Francisco and Gilroy. The JPB owns the 
rolling stock, right of way, and station facilities between San Francisco and San Jose with 
operating rights on Union Pacific tracks to Gilroy.  

I. PURPOSE AND POLICY STATEMENT 

This Policy establishes the framework and provides guidelines for entering into 
arrangements with third parties for the Naming or Renaming of Caltrain 
Facilities.  The purposes of this Policy are to ensure that:  (1) the JPB receives fair 
monetary value for any such transaction;  (2) the historic nature of such Facilities 
is respected; (3) there is consistency with the JPB's mission, purpose and other 
policies; and (4) the JPB's customers are able to safely and efficiently navigate the 
Caltrain system. 

This Policy will apply in circumstances in which (1) a third party initiates a request 
to the JPB seeking rights to Name or Rename a JPB Facility or (2) the JPB 
determines to initiate a process to seek proposals from third parties as to interest in 
obtaining rights to Name or Rename a Facility.  

II. DEFINITIONS 

Caltrain Facility:   Any rail station or other facility or asset owned or operated by 
  JPB. 

Name/Re-name: Any request from a Sponsor to designate or change the official 
designation of a Facility. These changes include, but are not 
limited to, changes to the signage at the Facility (exclusive of 
advertising displays controlled by JPB or a designated JPB 
advertising contractor), changes to the designation of the Facility 
in on-board announcements, or changes to maps or other 
informational material published or displayed by JPB (including 
on the JPB website). 

Sponsor:   Any third party who requests the Naming or Re-naming of a  
  Facility for a predominantly commercial or marketing-related  
  purpose. 
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III. SCOPE 

This Policy applies to requests by third parties to Name or Re-Name the official 
designation of a station or other facility in any part of the JPB system. This Policy 
does not apply to advertising campaigns conducted by the JPB or through designated 
JPB advertising contractors that do not purport to Name or Re-name a Facility, 
regardless of their extent or duration. This Policy also does not apply to advertising 
displays controlled by JPB or a designated JPB advertising contractor or miscellaneous 
sponsorship activities, including fundraising activities for the purpose of supporting the 
JPB. 

IV. ELIGIBILITY 

Station names should be accurate and help orient customers as they navigate the 
Caltrain network. Recognizing the importance of ensuring that customers are able 
to navigate the system easily, the JPB may require the Sponsor’s name to be added 
to the existing station name (e.g., STATION X/COMPANY X).  

The JPB may deny any proposal that violates any applicable ordinance, rule 
regulation or policy; is offensive, discriminatory or promotes a particular religion 
or political view; or is not in the best interests of the JPB and/or its customers.  
Any entity prohibited from placing advertisements under the JPB's Advertising 
Policy (e.g., tobacco company) is similarly prohibited from participation under this 
Policy. 

Any sponsorship will require a written agreement between the JPB and the 
Sponsor and a minimum number of years may be required, as determined by the 
JPB, to ensure a long-term commitment.  
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AGENDA ITEM #9 
MARCH 7, 2019 

PENINSULA CORRIDOR JOINT POWERS BOARD 
STAFF REPORT 

TO: Joint Powers Board 

THROUGH: Jim Hartnett 
Executive Director 

FROM: Derek Hansel    Michelle Bouchard 
Chief Financial Officer       Chief Operating Officer, Rail 

SUBJECT: AWARD OF CONTRACTS FOR ON-CALL CONSTRUCTION MANAGEMENT 
SERVICES 

ACTION 
Staff Coordinating Council recommends the Board: 

1. Award contracts to MNS Engineers, Inc. (MNS) of Oakland, California and Vali
Cooper & Associates, Inc. (VCA) of Concord, California for an aggregate total
not-to-exceed amount of $38,000,000 to provide on-call construction
management services (CM Services) for a five-year term at the negotiated rates
specified in each contract.

2. Authorize the Executive Director, or his designee, to execute a contract with
each of the above firms in full conformity with the terms and conditions of the
solicitation documents and in a form approved by legal counsel.

SIGNIFICANCE 
In support of the Peninsula Corridor Joint Powers Board’s (JPB) capital program 
construction projects, the JPB has a continued need for on-call CM Services for 
successful completion of current and future capital projects.  Approval of the above 
actions will provide the JPB with two qualified firms to provide the needed services.  

Award of these contracts will not obligate the JPB to purchase any specific level of 
service from either firm. Work will be performed under qualification-based competitive 
Work Directives (WDs) issued to each firm on an as-needed, project-by-project basis.   

BUDGET IMPACT 
Each WD will contain a defined scope of services, with a discrete schedule and 
budget. WDs will be funded from approved capital and/or operating budgets using a 
variety of funding sources and may include Federal, State, and local revenues and 
grants.  
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BACKGROUND 
The JPB has an on-going need for CM Services consisting of, but not limited to, 
construction management, quality assurance, estimating, scheduling, project controls, 
material testing, construction change order management, and project closeout. The 
JPB desires to contract with two firms to allow for greater flexibility and ensure key 
personnel availability to meet its construction project needs to support the following 
anticipated projects: 
 

• 25th Avenue Grade Separation Project (on-going construction) 
• South San Francisco Station Improvements (on-going construction) 
• Guadalupe River Bridges Replacement and Extension 
• Marin Street Bridge Maintenance & Napoleon Avenue Bridge Replacement 
• Miscellaneous construction projects (grade crossing improvements, tunnel 

modifications, etc.) 
 
The JPB issued a Request for Proposals and advertised it in a newspaper of general 
circulation and on the agency’s procurement website. Six firms submitted proposals: 
 

1. Ghirardelli Associates, Inc.,  San Jose, California 
2. Hill International, Inc., San Francisco, California 
3. MNS Engineers, Inc., Oakland, California 
4. Mott MacDonald, LLC, San Jose, California 
5. Lamoreaux Associates, Inc., Cedar City, Utah 
6. Vali Cooper & Associates, Inc., Concord, California 

 
In accordance with federal and state law governing the procurement of architectural 
and engineering services, proposals were evaluated, scored and ranked solely based 
on qualifications. Staff only negotiated price with the highest ranked firms.  An 
Evaluation Committee (Committee) composed of qualified staff from the Capital 
Program Delivery and Project Management departments reviewed, scored and ranked 
the proposals in accordance with the following weighted criteria: 
 

• Qualifications and Experience of Key Personnel  30% 
• Qualifications and Experience of Firm   25% 
• Project Understanding and Management Plan  25% 
• Quality Control Plan      20% 
• Small Business Enterprise Preference               5% 

 
After initial screening of the technical proposals, five of the six firms were found to be in 
the competitive range and were invited to oral interviews after which the Committee 
rescored all proposals and reached a final consensus ranking.  The Committee 
determined MNS and VCA to be the highest ranked firms with a significant gap in points 
between them and the third ranked firm; they both possess the requisite experience 
and qualifications required for successful performance of the services defined in the 
solicitation documents.  Staff successfully negotiated contract terms and conditions, 
including price, with each of the highest ranked firms and determined the prices to be 
fair, reasonable, and consistent with those currently paid by the JPB, and other public 
agencies in the Bay Area, for similar services. 
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Staff assessed Small Business Enterprise (SBE) preference points to the firms for their 
proposed utilization of SBEs.  Both MNS and VCA committed to utilizing SBEs for 14% of 
the total contract value.  
 
CM Services are currently provided by VCA. The contract expires in March 2019. 
 
 
Procurement Administrator III: Alice Cho   650.508.6442 
Project Manager: Alfred Darmousseh,  650.444.5732 
 Program Manager, 

Construction Services 
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RESOLUTION NO. 2019-  
 

BOARD OF DIRECTORS, PENINSULA CORRIDOR JOINT POWERS BOARD 
STATE OF CALIFORNIA 

*   *   * 
AWARDING CONTRACTS TO MNS ENGINEERS, INC. AND  
VALI COOPER & ASSOCIATES, INC. FOR PROVISION OF  

ON-CALL CONSTRUCTION MANAGEMENT SERVICES FOR AN AGGREGATE TOTAL  
NOT-TO-EXCEED AMOUNT OF $38,000,000 FOR A FIVE-YEAR TERM  

 
 

WHEREAS, the Peninsula Corridor Joint Powers Board (JPB) issued a Request for 

Proposals (RFP) for on-call construction management services (CM Services); and 

WHEREAS, in response to the RFP, the JPB received six proposals; and 

WHEREAS, an Evaluation Committee (Committee) composed of qualified JPB 

staff evaluated, scored and ranked all the proposals according to the qualifications-

based evaluation criteria set forth in the RFP, and determined that five firms were in the 

competitive range and conducted interviews; and  

WHEREAS, the Committee completed its evaluation process, including 

negotiation of cost with the highest-ranked proposers, and determined that MNS 

Engineers, Inc. of Oakland, California and Vali Cooper & Associates, Inc. of Concord, 

California possess the necessary qualifications and requisite experience to successfully 

perform the scope of services defined in the solicitation documents, and have agreed 

to perform the specified services at fair and reasonable prices; and 

 WHEREAS, staff and legal counsel have reviewed the proposals found to be in 

the competitive range and have determined that the proposals comply with the 

requirements of the solicitation documents; and 
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 WHEREAS, Staff Coordinating Council recommends, and the Executive Director 

concurs, that the Board of Directors award contracts to MNS Engineers, Inc. and Vali 

Cooper & Associates, Inc. for on-call CM Services for an aggregate not-to-exceed 

amount of $38,000,000 for a five-year term.  

NOW, THEREFORE, BE IT RESOLVED that the Board of Directors of the Peninsula 

Corridor Joint Powers Board hereby awards contracts for on-call CM services to MNS 

Engineers, Inc. and Vali Cooper & Associates for a five-year term for an aggregate not-

to-exceed amount of $38,000,000; and 

BE IT FURTHER RESOLVED the Executive Director, or his designee, is authorized to 

execute contracts with MNS Engineers, Inc. and Vali Cooper & Associates, Inc. in full 

conformity with all of the terms and conditions of the RFP and negotiated agreements, 

and in a form approved by legal counsel. 

Regularly passed and adopted this 7th day of March, 2019 by the following vote: 

AYES:    
 
 NOES:    
 
 ABSENT:    
 
 ________________________________  
 Chair, Peninsula Corridor Joint Powers Board 
 
ATTEST: 
 
 
     
JPB Secretary 



Page 1 of 2 

 AGENDA ITEM #10 
 MARCH 7, 2019 

 
PENINSULA CORRIDOR JOINT POWERS BOARD 

STAFF REPORT 
 

TO:  Joint Powers Board 
 
THROUGH: Jim Hartnett 
 Executive Director 
 
FROM:  Michelle Bouchard  
 Chief Operating Officer, Rail  
 
SUBJECT: TRANSIT INTERCITY RAIL CAPITAL PROGRAM PROJECT UPDATE:  

EMU CONFIGURATION & WAYSIDE BIKE PROGRAM 
  
ACTION  
This report is for information only.  No Board action is required. 
 
SIGNIFICANCE  
Peninsula Corridor Joint Powers Board (JPB) staff will provide an update on the 
Transit and Intercity Rail Capital Program (TIRCP) as related to the EMU 
configuration and wayside bike program implementation.   
 
BUDGET IMPACT 
There is no budget impact associated with this update.  
 
BACKGROUND 
In April 2018, JPB was awarded $164,522,000 in TIRCP funds to be matched for a 
total of $203,638,000. JPB staff conducted a series of discussions with the 
California State Transportation Agency to determine the objectives of the 
award which resulted in a project scope intended to achieve a series of 
objectives including enhanced corridor seating capacity and implementation 
of an effective series of wayside bike improvements.  
 
EMU Configuration 
Over the past decade, Caltrain ridership has nearly doubled. To meet the 
TIRCP objective of enhanced seating capacity, the Board in December 2018, 
approved exercising the contract option with Stadler, USA Inc. to purchase 37 
additional electric vehicles for $183 million, bringing the initial order of 16 six-car 
trainsets to 19 seven-car trainsets. At that time, the Board requested a public 
process for the new configuration related to bike car security concerns from 
the bike community.  
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Wayside Bike Program  
The wayside bike program TIRCP allocation seeks to enhance ridership and 
safeguard capacity on the electrified system by implementing a robust 
wayside bike parking program as defined through its recently adopted 
“Bicycle Parking Management Plan”. Nearly 7,000 passengers a day access 
the Caltrain system by bicycle, with most of these riders choosing to bring their 
bike on board. As ridership numbers continue to grow, the program aims to 
proactively serve the number of people accessing stations by bicycle while 
also preserving overall system capacity, providing a viable system of bike 
parking amenities at stations as an attractive supplement and alternative to 
having passengers bring their bike on board the train. 
  
 
 
Prepared By: Dan Provence, Principal Planner, Station 

Access 
650.508.7840 

 Lori Low, Government & Community Affairs 
Officer 

  650.508.6391 
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Overview  
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• Additional vehicle option: Board approved 
December 2018  

• $183M for 37 additional electric vehicles  
• 7 car trains instead of 6 car trains 

• Bike car security concerns from bike 
community 

• $3.5M+ bike parking & micromobility 
improvements at stations 

• Process to move forward  



 

 

 

Context 
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Ridership & Bikes Onboard 
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2018 Ridership:  
65,095 

1992  
Bikes allowed 

onboard 

2016  
3rd bombardier bike 

car added 

Incremental growth 
over the years 



On Board Bike Ridership 

5 Source: Caltrain 2018 Annual Passenger Count 



2015 Context 
• Daily ridership: ~58,000 
• Daily bike boardings: 6,207   
• Trains per peak hour: 5 

• On board bike spaces 80 or 48 

• Metrolink cars on the way (provides additional bike 
capacity) 

• Board resolution related to 6-car PCEP electric 
vehicle purchase: 1 bike space for every 8 seats 

• Bike parking options at stations limited (mostly 
racks and keyed lockers) 

• Bike share very limited, no scooters etc. 
6 



2018 Context 

• Daily ridership: ~65,000 (up 12% from 2015) 

• Daily bike boardings: 5,919   
• Trains per peak hour: 5 (combination of 5 and 6-

car trains) 
• On board bike spaces 72-80 per trainset 
• Caltrain Electrification in construction  
• Significant number of trains with standees  
• Variety of new first / last mile options 
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• Caltrain carries 
more bikes 
onboard than any 
commuter rail in the 
country 

● A person bringing a 
bike onboard is 
taking up two 
spaces (bike and 
seat) 

 

 

Today - Bikes on Train 
 



 

Today - Increased Crowding 
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10% (or ~300 
people) on 
Limited & Bullet 
Trains 
Commented on 
Crowding 
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“Commuting everyday. It sucks that you may 

not actually get a seat after how much you pay 
to take Caltrain. Second to not having a seat, is 
how crowded it can get.” 
 
“Many trains are too crowded. 50% of the time I 

don’t get a seat” 
 
“Need more train cars → rush hour → no seats” 
 
“My usual afternoon train that leaves at Cal Ave 

at 1630 is very crowded” 
 
“You added a car and have a new train which 

gives more room, but I still have to stand 
because you have no seats.”  

Rider Survey (2017) 



Social Media Customer Complaints  

Crowded Trains 

11 



Reported Bike Bumps 

12 Source: Caltrain 2018 Annual Passenger Count 



Morning Capacity – 2018 
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Over Capacity Over Capacity 

NB Train Seats Bikes SB Train Seats Bikes 

305     206     
207     208     
309     310     
211     212     
313 X   214     
215 X   216     
217 X X 218     
319 X   320     
221 X   222     
323 X   324 X X 

225 X X 226     
227 X   228     
329 X   330 X   
231     232   X 

233 X X 134     



Train Operations (Today) 

● Bike boarding/deboarding a significant cause of 
delay 

● Bikes board first project aimed at reducing 
boarding time 

● Conductor resources used to oversee bike cars 
● Number of bike cars should be limited in order to 

limit excessive dwell times 

14 



Future Operations (2022)   

● 7-car electric trains (max 667 seats) 
– Seating capacity equivalent to a 5-car diesel train 

● Incremental commissioning/decommissioning trainsets 
requires electric trains to have at least the seating capacity 
of a 5-car train 

● Remaining diesel Gilroy trains will continue to provide 
more seated capacity 

● Future demand satisfied by combination of seating 
capacity and increased frequency (6 per hour, up from 5) 

● Assess next increment through Business Plan 

15 



Financial Implications: Onboard Bikes 

● Initial electric vehicle purchase: $551M for 16 
six-car trainsets ($34.4M per train) 

● Six-car trainset = 567 seats + 72 bike spaces 
– 72 seats removed to install bike spaces 

● Per seat replacement cost =$53.8k 
● Per trainset seat replacement cost = $3.88M 
● $62M investment in additional rolling stock 

needed to provide equivalent seat replacement 
● Legislation precludes charging for bikes 

onboard 
16 



Caltrain Business Plan – 

Future Ridership Growth 

By 2040 there could be underlying demand for 
approximately 240,000 daily trips on the system. 
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Caltrain Business Plan Continued 

● While Caltrain is able to expand its Electric train consists to 
seven car trains, adding further capacity will be challenging.   

● In addition to purchasing additional vehicles, other 
investments, such as platform extensions, will be required.   

● The Caltrain Business Plan is exploring what options are 
available to further lengthen trains (beyond 7 cars to 8- or 
10- car consists) as well as what may be required to run 
additional trains.  

●  This is a holistic analysis that will illustrate both the 
opportunities as well as the limits to adding capacity to the 
Caltrain system as a whole.   

18 



 

 

 

Bike Parking & Micromobility at Stations 

19 



Options at Stations Improving 

● Limited options today 
● Working to offer more: 

○ Electronic lockers 
○ Shared access bike rooms 
○ Better management 
○ Bike and scooter share 

● Untapped potential - much 
more space at stations 
than onboard trains 
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Bike & Scooter Share Today   

● Much learned since original Bay 
Area Bike Share pilot, w/ Lyft & 
Uber owning & operating more 
integrated systems 

● San Francisco 4th & King is the 
busiest bike share station in the 
Bay Area  
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● Scooter share is a quickly 
evolving first and last mile option 
not available in 2015 

● Multiple scooter share 
companies started in 2017 and 
now claim over 10 billion rides 

● Caltrain currently developing 
micromobility policy to make 
options work well for all riders 

22 

Bike & Scooter Share Today   



Best Practices Around the World 
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Rotterdam Tokyo 

As ridership increases, we must look to places 
around the world with higher bike ridership 



Recent Efforts to Improve Caltrain 

Bike Options 

• Bike Parking Management Plan approved 
(November 2017) 

• Bike Security Task Force (began January 2018) 
• New station access planner hired (August 2018) 
• Bike access & parking survey (Fall 2018) 
• Funding for bike improvements at stations: $3.5M 

(TIRCP grant 2018) 
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Caltrain Ongoing Bike Parking Efforts 

• Develop station specific plans with bike parking 
amenities 

• Work with bike share companies, locker 
manufacturers & station area projects to make 
things easy to understand and inexpensive for 
users 

• Develop a strategic plan for corridor-wide bike 
share 

• Prioritize spending 
• Coordinate with cities on bike plan updates 
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Caltrain Priorities (near / future) 
● Capital plan for first 10 stations: Spring 2019 
● Rework keyed locker management: 1-2 stations/month 

(ongoing) 
● 4th & King/Townsend bike parking expansion: Winter 2019 / 

2020 
● Capitol Corridor eLockers: June 2019 
● San Carlos Station Improvements: Fall 2019 
● Sheds managed by 3rd party: Late 2019 - early 2020 
● E-lockers system wide: 2022 
● Bike rooms: Include with any TODs 
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Caltrain Bike Security Efforts  

● Interdepartmental effort started Spring 2018 
● Reporting/protocol improved 
● Updated bike webpages  
● Underway 

○ Theft prevention app - pursuing partnership 
○ Lost & Found - new 24 hour recovery policy 
○ Updating onboard decals and materials  
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Electric Train Configuration 

Next Steps 

28 



Bikes Security on Electric Trains 

● Bike community desires seats next to bikes 
● Caltrain can review possible configuration 

options 
○ Additional community input/feedback  
○ Joint CAC/BAC workshop 

■ Hands-on interaction with configuration possibilities  
■ Small groups  
■ Board participation 
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Funding 

• Reconfiguration not part of current budget 

• Funding sources not yet identified 
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Next Steps  

31 

• Identify strategies for configuration of existing 
bike cars and seventh car to address bike 
security concerns 
• Maximize seated capacity 
• Minimize impact on cost, bike capacity 
• Not constrained by 1:8 bike to seat ratio  

• Make bike parking and micromobility at 
stations more viable solutions 

 



Outreach Process 

32 

Item Audience Date  

Outreach Process Update CAC, BAC 
Subcommittee, 
Bike Coalitions  

February  

Outreach Process Input / Process Board March 

Joint Workshop: Electric Train & Bikes 
Onboard Configuration 

CAC and BAC March 

Possible broader outreach (survey 
and/or station pop-up events) 

General Ridership  March / 
April  

Staff Recommendation CAC & BAC  May 

Board Decision Board June  



AGENDA ITEM #11 
MARCH 7, 2019 

PENINSULA CORRIDOR JOINT POWERS BOARD 
STAFF REPORT 

TO: Joint Powers Board 

THROUGH: Jim Hartnett 
Executive Director 

FROM:  Michelle Bouchard 
Chief Operating Officer, Rail 

SUBJECT: UPDATE ON CONSTRUCTION OF 25th AVENUE GRADE SEPARATION 

ACTION 
Staff recommends the Board receive the Update on Construction of 25th Avenue Grade 
Separation. No action required. 

SIGNIFICANCE 
Construction of the 25th Avenue Grade Separation project has been ongoing since 
October 2017.  In January 2018 the project was impacted by delays in the relocation of 
the Third Party Fiber Optic duct bank within the project limits.  The project schedule has 
been rebase lined and construction, including the relocation of the remaining utilities, 
continues in the field. 

BUDGET IMPACT 
There is no impact on the budget. 

BACKGROUND 
The 25th Avenue Grade Separation project is a safety improvement project which will 
raise the tracks from State Route (SR) 92 to Hillsdale Boulevard, slightly lower the road at 
E. 25th Avenue, complete east-west street connections at 28th and 31st Avenues, and
construct a new elevated Hillsdale Station located at E. 28th Avenue with new parking
lots East of the new station between 25th Avenue and 31st Avenue.

The Construction Contract was awarded to Shimmick Disney, a JV, in July 2017 for $ 
82,890,000.  Construction has been ongoing since October 2017, and is currently 
scheduled to be complete in October 2020. 

Prepared by:  Rafael Bolon, Project Manager 650.622.7805 



 
 

25th Avenue  
Grade Separation 
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Agenda 
 
I. Project Need Benefits & Description 

II. Construction 

–  Construction Status  

–  Construction Challenges 

III. Contract and Budget 

2 



Project Need, Benefits 
and Description 



Project Location 

4 



E. 25th Ave Railroad Crossing 
 
• 92 Caltrain trains each weekday use this 

crossing, in addition to freight  
 

• No. 8 on CPUC priority list for railroad crossing 
safety. 

5 



Project Benefits 
• Enhanced E-W connectivity  
• Improved pedestrian and motorist safety  
• Improved traffic flow  
• Fewer system-wide delays  
• Support Caltrain electrification 
• Improve Customer experience with new Station 
• Enable future CAHSR 
•   Safe rail operations  

6 



Factors Driving Advertisement 
 
• Coordination with PCEP required expedited 

advertisement: 
 
– Foundations Constructed as part of 25th GS. 
– Poles and wires installed by PCEP 
 

  

7 



Risk Factors at Advertisement 
 
• Fiber Optic relocation was pending resolution 

of negotiations with UPRR 
 

• Funding from CAHSR was pending 
 
 

  

8 



Contract Award 
 
• Contract Awarded to Shimmick Disney JV July 

2017 for $ 82,890,000  
 

• Original Completion Date Jan. 2020. 
  

9 



Project Funding, in Millions 

$74  

$12  $10  

$84  

Measure A

City of San Mateo

State Section 190

State HSR Prop 1A

10 

$ 180 Project  



 
Project Elements 
 

Construct Grade Separation (elevated rails, 
lowered roads) between Hillsdale Blvd and 
Highway 92 
 

 Five bridges 
 Approx. 1 mile of MSE Wall 
 New elevated station at Hillsdale 
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Elevated Track  
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East-West Connection (28th Ave) 
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 Relocated Hillsdale Station 
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Construction - Status 



Progress 
 
• Bridges 

– Beresford Creek Bridge Complete 
– Four (4) remaining Bridges substructure 

complete; superstructure ongoing. 
 
• Wall Construction 

– North of 25th Complete this month 
– Betwn 25th and 28th Ongoing 

16 



Bridges 

17 



MSE Wall 
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Construction - 
Challenges 



 
Project Impacts 
  
Utility Relocation – Major Utility relocations 
by Utility Companies, including: 
 Fiber Optic Duct Bank 
 PGE Gas Line 
 ATT Communication Duct Bank 

 
Station – Relocation and opening delayed by 
8 months 
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Impacts Due To Fiber Optic 
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Working Around Live Fiber 

22 



PG&E Gas Line Relocation 

23 



ATT 

24 



Contract and Budget 



 
Contract and Budget 
 • All impacts from the Fiber Optic delay in 

2018 have been addressed and the project 
schedule has been re-baselined. Project 
delayed 8 months. 

• Fiber Optic delays continue  

• Return to this board with a recommendation 
to: increase Contract Authority; No 
additional budget needed  

• No current impact to PCEP 
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Questions 



 
Grade Separation (25th Ave) 
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East-West Connection (31st Ave) 
 

29 



 AGENDA ITEM # 12 (a) 
 MARCH 7, 2019 

 
PENINSULA CORRIDOR JOINT POWERS BOARD 

STAFF REPORT 
 

TO:  Joint Powers Board 
 
THROUGH: Jim Hartnett 

Executive Director 
 
FROM:  Michelle Bouchard  

Chief Operating Officer, Rail 
 

 
SUBJECT: CALTRAIN FY2019 2ND QUARTER RAIL OPERATIONS PERFORMANCE 
 
ACTION  
The report is for information only.  No Board action is required at this time. 
 
SIGNIFICANCE  
The presentation of Caltrain FY2019 2nd Quarter Rail Operations Performance 
summarizes On-Time Performance, Minutes of Delays, Maintenance of Equipment and 
Fare Enforcement. 
 
BUDGET IMPACT  
There is no impact on the budget. 
 
BACKGROUND  
The Rail Operations quarterly report is prepared to provide funding partners, 
stakeholders, and general public an overview of Caltrain railroad operations 
performance in the reporting quarter. This provides the following information: 

• On-time performance 
• Major causes and significance of delays 
• Proof-of-Payment 

 
 
Prepared by: Joe Navarro, Deputy Chief  

Yu Hanakura, Senior Planner  
 

650.508.7792 
650.508.7700 
 

 



FY 2019 2nd Quarter 
Rail Operations 

Performance  
Board of Directors 

March 7th, 2019 
Agenda Item #12 (a) 



Presentation Outline 
• On-Time Performance 
• Delays 

– Major causes 
– Significance 
– Correlation between mechanical delays 

and Maintenance of Equipment (M of E) 
• Fare Enforcement 
• Ridership 
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On-Time Performance (OTP) 
• On-Time = train arrives no later than 5’ 59” 

from the scheduled arrival time at end-line 
locations (SF, SJ, Tamien, and Gilroy) 

• Goal: 95% of trains on-time at end-line 
locations 

• OTP Tracked daily and monthly 
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On-Time Performance (OTP) 
• Major factors affecting train OTP: 

– Major incidents (fatality, vehicle strike/on 
track, trespassers, wayside fires, etc.) 

– Condition of infrastructure (track, civil, 
systems) 

– Condition of equipment (locomotives and 
coaches) 

– Capital projects 
– Passengers 
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Monthly OTP Summary 
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Dec-
2017

Jan-
2018

Feb-
2018

Mar-
2018

Apr-
2018

May-
2018

Jun-
2018

Jul-
2018

Aug-
2018

Sep-
2018

Oct-
2018

Nov-
2018

Dec-
2018

# of Trains Scheduled 2124 2256 1992 2260 2164 2256 2168 2188 2324 2032 2224 2108 2124
# of Trains On-Time (At End-Line) 1994 2170 1867 2132 2004 2133 1992 1980 2162 1882 2114 1980 1959
On-Time Performance 93.9% 96.2% 93.7% 94.3% 92.6% 94.5% 91.9% 90.5% 93.0% 92.6% 95.1% 93.9% 92.2%
OTP Goal 95% 95% 95% 95% 95% 95% 95% 95% 95% 95% 95% 95% 95%
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5 Main Categories of Delays 
• On-Board/Passenger 
• Major Incidents 
• Maintenance of Infrastructure 
• Maintenance of Equipment (M of E) 
• Capital Projects 
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5 Main Categories of Delays 
Category/Type Descriptions 
On-Board/Passenger • Bicycles 

• PNAs 
• Large crowds, slow loading, and luggage 

Major Incidents • Fatality 
• Trespasser Strike 
• Vehicle Strike 
• Vehicle on Track 

Maintenance of 
Infrastructure 

• Crossings and signals (C & S) 
• Track 

Maintenance of 
Equipment (M of E) 

• Door Failure 
• Engine Failure 
• UDE 
• Wheel Chair Lift 
• Air Issue 
• HEP 

Capital Projects • Single track 
• Slow orders 
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Delay Minutes – Monthly  
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Dec-
2017

Jan-
2018

Feb-
2018

Mar-
2018

Apr-
2018

May-
2018

Jun-
2018 Jul-2018 Aug-

2018
Sep-
2018

Oct-
2018

Nov-
2018

Dec-
2018

Capital Project 707 357 1491 726 1030 729 1010 908 909 788 914 1349 929
M of E 499 439 240 515 1007 1014 905 1144 669 1514 329 711 343
Infrastructure 124 83 322 81 160 170 119 163 190 92 43 313 172
Major Incidents 336 1362 866 1215 213 0 209 969 1439 2053 1093 169 3520
On-Board/Passenger 4485 5320 5737 6103 6061 6280 6613 6078 6191 5446 5839 4649 4578
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On-Board Passenger Delay Minutes 
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Dec-
2017
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2018

Mar-
2018

Apr-
2018
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2018
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2018

Jul-
2018
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2018

Sep-
2018

Oct-
2018

Nov-
2018

Dec-
2018

Large crowds/Slow loading/Luggage 2119 2609 2768 2890 2814 2874 3275 3032 3366 2830 2913 2208 2237
PNAs 781 840 977 1030 1137 1137 1118 1003 808 795 811 883 745
Bicycle 1585 1871 1992 2183 2110 2269 2220 2043 2017 1821 2115 1558 1596
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Major Incident Delay Minutes 
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2017 Jan-2018 Feb-
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2018
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2018
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2018 Jul-2018 Aug-
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Sep-
2018
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2018

Nov-
2018

Dec-
2018

Vehicle on Track 215 12 7 13 0 0 31 54 58 155 163 167 80
Vehicle Strike 0 1125 859 66 0 0 0 0 435 0 248 0 0
Trespasser Strike 0 0 0 0 0 0 0 0 0 0 682 2 0
Fatality 121 225 0 1136 213 0 178 915 946 1898 0 0 3440
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Maintenance of Infrastructure 
Delay Minutes 
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Track 4 8 11 8 17 26 16 38 2 0 14 35 39
Crossings & Signals (C&S) 120 75 311 73 143 144 103 125 188 92 29 278 133
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M of E – Mean Distance Between 
Failure (MDBF) 
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2018

Nov-
2018

Dec-
2018

# of Service Failure (Coaches & Cabs) 27 18 24 17 14 20 25 7 18 22 31 18 18
# of Service Failure (Locomotives) 14 14 6 15 15 13 20 15 11 8 11 18 12
MDBF - Locomotives 7427 7903 16288 7392 7070 8508 5319 7138 10375 12420 10373 5740 8667
MDBF - Coaches and Cabs 21131 33792 22412 35908 41610 30403 23325 84261 34953 24913 19829 31578 32199
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Capital Projects Delay Minutes 
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Capital Project Delay Minutes 707 357 1491 726 1030 729 1010 908 909 788 914 1349 929
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Fare Enforcement 
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• Total Notice of 
Violations for Fare 
Evasion Given for Q2 
FY18/19: 1859 
– Closed: 1358 
– Open: 501 
– Delinquent: 432 
– Total Appeals: 599 

◦ Appeals granted: 357 



Fare Enforcement 
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Dec-
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2018
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2018
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2018
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Jun-
2018 Jul-2018 Aug-

2018
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2018
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2018

Nov-
2018

Dec-
2018

Closed 0 0 0 0 0 0 0 109 868 433 584 503 271
Open 0 0 0 0 0 0 0 22 237 236 186 160 155
Deliquent 0 0 0 0 0 0 0 21 225 151 183 142 107
# of Citations Issued 0 0 0 0 0 0 0 131 1105 669 770 663 426
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Average Weekday Ridership 
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Jan Feb Mar Apr May Jun Jul Aug Sep Oct Nov Dec
Average Weekday Ridership (FY17/18) 55,271 57,618 58,991 60,099 61,142 62,057 63,074 61,903 61,372 61,834 61,735 55,574
Average Weekday Ridership (FY18/19) 57,018 59,657 59,364 62,192 62,823 65,324 64,435 63,340 64,405 59,159 58,523 53,258
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Questions 
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 AGENDA ITEM #12 (b)  
 MARCH 7, 2019 
 

PENINSULA CORRIDOR JOINT POWERS BOARD 
STAFF REPORT 

 
TO:  Joint Powers Board 
 
THROUGH: Jim Hartnett 
  Executive Director 
 
FROM:  Carter Mau 
  Deputy General Manager/CEO 
 
SUBJECT: SAFETY AND SECURITY QUARTERLY PERFORMANCE REPORTS 
 
ACTION 
Staff Coordinating Council recommends the Board receive the quarterly Safety and 
Security performance reports.  No action required. 
 
SIGNIFICANCE 
Staff will provide quarterly performance updates on Safety and Security which 
encompasses services provided by the San Mateo County Sheriff’s Office. Key 
performance indicators will give the board an overview of significant reportable events. 
 
BUDGET IMPACT 
There is no fiscal impact. 
 
BACKGROUND 
The Safety and Security quarterly performance reports will give stakeholders an 
overview of key performance indicators from the previous quarter. The safety section 
will encompass employee, contractor, and passenger safety along with customer 
safety concerns. The transit Police Bureau will present details on law enforcement 
services including calls for service, response times, trespasser incidents, grade crossing 
accidents, community education, and quality of life issues.  
 

 
Prepared by:  

Jenny Le, Management Analyst, Transit Police Bureau 650.622.8050 
Bill Grizard, Director Safety and Security  650.622.7856 
Victoria O’Brien, Lieutenant, Transit Police Bureau 650.622.8045 

 
  



Quarterly Safety and Security 
Performance 

FY 2019 - Second Quarter 
October – December 2018 

 
 

Board of Directors 
March 7, 2019 

Agenda Item 12 (b) 



Safety 
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* There are 
currently 505 
contracted 

TASI 
Employees. 
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Q2FY16 Q3FY16 Q4FY16 Q1FY17 Q2FY17 Q3FY17 Q4FY17 Q1FY18 Q2FY18 Q3FY18 Q4FY18 Q1FY19 Q2FY19
Non-Reportable 0 0 1 0 0 2 2 1 3 3 6 6 14
FRA Reportable 10 7 6 10 4 3 0 0 5 4 1 1 2
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* Safety 
violations 

applicable to all 
projects and 

activities. 
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* Additional 
safety complaints 

processed 
through Transit 

Police. 
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Transit Police Bureau 
• Contracted Law Enforcement Services - 

San Mateo County Sheriff’s Office 
– 20 hour contract 
– 77 Miles of Track 
– 32 Stations 
– 2 Teams 

◦ 1 Sergeant (1000-2200 hrs.) 
◦ 2 Deputies (0500-1700 hrs.) 
◦ 2 Deputies (1300-0100 hrs.) 
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Transit Police Calls for Service  
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+5.5% 

+7.6% 

Total increase 
of 13.1%  
within the last 
two years 

 

*Semiannual Stats (Q1 
and Q2) 



Transit Police Response Times 
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*Response times for Priority 1 calls is 
lower than the average response times 

Average Response Times 
Fiscal 
Year Q1 Q2 Change 
FY17 22.33 22.14 -0.19 
FY18 25.24 22.48 -2.76 
FY19 23.5 56.6 33.1 

Due to increase in calls for 
service and traffic 
congestion  Q2FY19 
response time increased by 
33 Minutes.  

 



Transit Police Visibility Statistics 
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*Semiannual Stats (Q1 and Q2) 

Proactively conducting  
• Station Checks 
• Subject Stops 
• Dispersals   
 
Total activity increased 
by .5% 

 
+20% +.5% 



Behavioral Health Interventions 
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Year  Total 
Interventions 

FY17 11 

FY18 17 
FY19 19 

All Transit Police Staff 
have completed Crisis 
Intervention Training 

 *Semiannual Stats (Q1 and Q2) 

+55% +12% 



Collisions/Strikes 
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FY17 

 
FY18 

 
FY19 

Trespasser 
Strike- Non-Fatal 0 0 3 
Trespasser Strike 
- Fatality 5 4 7 
Vehicle Strikes - 
Non-Fatal 0 0 1 
Vehicle Strikes - 
Fatality 0 1 0 
Vehicle Strikes - 
Occupied 2 1 3 
Vehicle Strikes - 
Unoccupied 3 2 0 



Arrests  
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Railway Safety: 
Education, Enforcement & Training 

• Education:  
- Operation Clear Track, Redwood City 
- 14 High Intensity Strategic Enforcement Citations 
- 45 Informational Pedestrian Stops 

• Enforcement:  
- 183 Citations: High Intensity Strategic Enforcement  

• Trainings:  
- July 19, Yearly Emergency Exercise  
- K-9 EOD Training 
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Quality of Life: Transit Police Special 
Enforcement Team 
• City and County of San Francisco 

- San Francisco Homeless Outreach Team  
 Tunnel 1 Encampment, San Francisco 
 Tunnel 3 Encampment, San Francisco 

• County of San Mateo 
- Redwood City Project SAFE 
 30 Truants Contacted 
 Sheriff’s Office Psychiatric Emergency Response 

Team 

• County of Santa Clara 
- HomeFirst, Homelessness Response Team 
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March 7, 2019 

 
 
Correspondence Packet as of 
February 28, 2019, 11:00 a.m. 

 
 

 

AGENDA ITEM#13 



From: Shengpu Liu
To: Board (@caltrain.com)
Subject: we need seats within view of bikes AND more bike capacity on longer trains
Date: Wednesday, February 27, 2019 6:11:04 PM

Hi Board,
I'm a bike rider in caltrain. Thanks for planning a public process on car layout for electric
trains and planning to run seven-car (instead of six-car) electric trains
As a bike rider, I just want to emphasize that we need seats within view of bikes and
need more bike capacity.

Thanks
Shengpu

mailto:BoardCaltrain@samtrans.com


From: Rich Schwerin
To: Board (@caltrain.com)
Cc: CalMod@caltrain.com; Caltrain, Bac (@caltrain.com); cacsecretary [@caltrain.com]; bikesonboard@sonic.net;

Rich Schwerin; Cedric Cedric
Subject: We need seats within view of bikes & more bike capacity on longer trains
Date: Wednesday, February 27, 2019 12:15:28 PM

Hello Caltrain board,

As a lifelong bike-on-Caltrain commuter (I was part of the original pilot program, circa '93 or
'94, when we had paper "permits" issued from Diridon, and there was a single bike car with 2
racks (8 bike capacity)), I thank you for your dedication to expanding multi-modal commute
opportunities on the train. It's come a long way!

Thank you also for planning a public process on car layout for electric trains, as it's
imperative that bicyclists have seats within view of their bikes. I also thank you for
planning to run seven car (instead of six car) electric trains, which will be a huge
improvement. 

Please remember that seven car trains will be 84 bike spaces per train to meet the
board-mandated 8-to-1 ratio of seats-to-bike spaces. Today's diesel trains have, on
average 77 bike spaces per train. Bike riders are often bumped today, so we'll need
more bike capacity in 2022 when electric trains start running.

Thank you for your consideration of my comments.

Thanks,
Rich Schwerin
San Carlos, CA

mailto:BoardCaltrain@samtrans.com
mailto:CalMod@caltrain.com
mailto:BAC@caltrain.com
mailto:jpbcacsecretary@samtrans.com
mailto:bikesonboard@sonic.net
mailto:rich.schwerin@gmail.com
mailto:cedricdlb@gmail.com


From: Jason Roesslein
To: Board (@caltrain.com)
Cc: CalMod@caltrain.com; Caltrain, Bac (@caltrain.com); cacsecretary [@caltrain.com]; bikesonboard@sonic.net
Subject: The most efficient means of transportation!
Date: Wednesday, February 27, 2019 12:10:11 PM

Hey team,

Very excited about the upcoming implementation of electric trains, and just wanted to
comment about making it even more awesome by promoting and encouraging the
use of bicycles in conjunction with the train to create the most efficient and
responsible means of transportation we can.

I'm sure there are numerous design constraints at play, but I would just like to
encourage you to prioritize space and visibility for cyclists, who are trying to do their
part to create a happy, healthy, and efficient, community.

Thanks for all of your hard and noble work,
Jason

mailto:BoardCaltrain@samtrans.com
mailto:CalMod@caltrain.com
mailto:BAC@caltrain.com
mailto:jpbcacsecretary@samtrans.com
mailto:bikesonboard@sonic.net


From: Gary Downing
To: Board (@caltrain.com)
Cc: CalMod@caltrain.com; Caltrain, Bac (@caltrain.com); cacsecretary [@caltrain.com]; bikesonboard@sonic.net
Subject: Thank you for considering Bicyclist for future electric train planning!
Date: Wednesday, February 27, 2019 9:39:44 AM

Thank you Caltrain for planning a public process on car layout for electric trains, and planning to run seven-
car (instead of six-car) electric trains!

As a bike rider, we need seats within view of bikes.  Seven-car trains need 84 bikes spaces per train to meet 
the board-mandated 8:1 ratio of seats-to-bike spaces.
Caltrain diesel trains today have 77 bike spaces per train on average.

Remember that bike riders are often bumped today, so we'll need more bike capacity in 2022 when 
electric trains start running!

Best, Gary Downing

mailto:BoardCaltrain@samtrans.com
mailto:CalMod@caltrain.com
mailto:BAC@caltrain.com
mailto:jpbcacsecretary@samtrans.com
mailto:bikesonboard@sonic.net


From: Board (@caltrain.com)
To: "Nelson, Brian"
Cc: Seamans, Dora; Khoury, Elias
Subject: RE: Taxi Zone on Crandall Street
Date: Wednesday, February 20, 2019 9:34:00 AM

Hello Brian,

Per staff, there is no agreement with the City regarding this taxi zone. It is on JOB property.

Please contact me with any additional questions.

Thanks,
Cindy Gumpal

From: Nelson, Brian [mailto:Brian.Nelson@sanjoseca.gov] 
Sent: Tuesday, February 19, 2019 10:03 AM
To: Board (@caltrain.com)
Cc: Seamans, Dora; Khoury, Elias
Subject: RE: Taxi Zone on Crandall Street

Hi Cindy,

Are you aware of any agreement with the City regarding this taxi zone?

Thanks.

Brian Nelson
City of San Jose
Department of Transportation
200 E. Santa Clara Street - 7th Floor
San Jose, CA 95113
408-975-3278

From: Board (@caltrain.com) <BoardCaltrain@samtrans.com> 
Sent: Monday, February 18, 2019 3:35 PM
To: Nelson, Brian <Brian.Nelson@sanjoseca.gov>
Cc: Seamans, Dora <SeamansD@samtrans.com>
Subject: RE: Taxi Zone on Crandall Street

Hello,
Thank you for your email.

A work order has been issued to replace the missing taxi sign.

Please contact me if you have any other questions or concerns.

Thank you,

Cindy Gumpal
gumpalc@samtrans.com
650-508-6279

From: Nelson, Brian [mailto:Brian.Nelson@sanjoseca.gov] 
Sent: Monday, February 11, 2019 11:33 AM
To: Board (@caltrain.com)
Subject: Taxi Zone on Crandall Street

Hi,

Near the Diridon Station, there is a Taxi Zone on Crandall Street that appears to be on property owned by the Peninsula Corridor Joint Powers Board.

We noticed there is a missing taxi sign on one of the poles, and the existing taxi sign looks different than the type of sign the City uses for taxi zones.  Could
you please confirm if this is maintained by the JPB or the City, and if there is any agreement?

Thank you.

mailto:BoardCaltrain@samtrans.com
mailto:Brian.Nelson@sanjoseca.gov
mailto:SeamansD@samtrans.com
mailto:Elias.Khoury@sanjoseca.gov
mailto:BoardCaltrain@samtrans.com
mailto:Brian.Nelson@sanjoseca.gov
mailto:SeamansD@samtrans.com
mailto:gumpalc@samtrans.com
mailto:Brian.Nelson@sanjoseca.gov


From: Rose Rustowicz
To: Board (@caltrain.com)
Cc: CalMod@caltrain.com; Caltrain, Bac (@caltrain.com); cacsecretary [@caltrain.com]; bikesonboard@sonic.net
Subject: Protect Caltrain bike capacity
Date: Wednesday, February 27, 2019 3:04:02 PM

Caltrain, 

Thank you for planning a public process on car layout for the electric trains. As a bike owner
and commuter, I see the extreme important of having seats where bike owners can see their
bikes. I've had experiences in the past with people trying to steal bikes, and it is crucial that
owners have the ability to keep an eye out in order to prevent this theft.

I send another thank you for planning to run the seven-car rather than six-car electric trains! I
have also had experience with heavy loads on the train, especially during commute hours, and
a seventh train will allow more people to get where they need to be. Again with an emphasis
as a bike owner, I've also had experiences where people cannot physically get on the train with
their bike due to full capacity. It's critical that this seventh car be equipped with more bike
space!

Thank you, 
Rose Rustowicz

mailto:BoardCaltrain@samtrans.com
mailto:CalMod@caltrain.com
mailto:BAC@caltrain.com
mailto:jpbcacsecretary@samtrans.com
mailto:bikesonboard@sonic.net


From: Peter Diaz
To: Board (@caltrain.com)
Cc: CalMod@caltrain.com; Caltrain, Bac (@caltrain.com); cacsecretary [@caltrain.com]; bikesonboard@sonic.net
Subject: New Electric Trains Bike Capacity
Date: Wednesday, February 27, 2019 9:45:47 AM

Hello Caltrian,

First, thank you for planning a public process on car layout for electric trains. I do
want to emphasize while in the process bike riders do need seats within view of
their bikes. Bikes have been stolen in the past.

Second, thank you for considering a seven-car train. This will definitely increase
ridership. I would bring to your attention that with a seven-car train there needs to
be 84 bike spaces per train to meet the board-mandated 8:1 ratio of seats-to-bike
spaces. Current diesel trains have 77 bikes spaces per train average. 

Lastly, bike riders are often bumped today, so we really need more bike capacity in
2022 when electric trains start running.

As someone who has been riding Caltran now for 15 years with my bike, I really
appreciate all your efforts to work with all commuters. 

Sincerely,
Peter Diaz 

-- 
Peter Diaz
Service Learning Coordinator
Religious Studies 
Mercy High School
(650) 762-1108 (Voice mail)

Email disclaimer

This message (including attachment if any) is confidential and may be privileged. If you have
received this message by mistake please notify the sender by return e-mail and delete this
message from your system. Any unauthorized use or dissemination of this message in whole
or in part is strictly prohibited. 

mailto:BoardCaltrain@samtrans.com
mailto:CalMod@caltrain.com
mailto:BAC@caltrain.com
mailto:jpbcacsecretary@samtrans.com
mailto:bikesonboard@sonic.net


From: Kelli Shields
To: Board (@caltrain.com)
Cc: CalMod@caltrain.com; Caltrain, Bac (@caltrain.com); cacsecretary [@caltrain.com]; bikesonboard@sonic.net
Subject: More Bike Capacity on New, Longer Trains
Date: Wednesday, February 27, 2019 12:09:05 PM

Thank you for reconsidering having fixed seats within view of bikes on trains- I look forward
to being part of that public process. Bike theft is a major concern for many of us. Being in
view of bikes while riding is a big detractor to bike theft, and makes folks more comfortable
and willing to travel by train/bike. 

Another concern is bike capacity on the new trains. 

Seven-car electric trains are a big improvement over six-car trains, because bike riders are
often bumped, which makes it less likely for folks like me to use Caltrain as a transportation
option. Increasing bike capacity on the new longer trains is a critical improvement in the new
electric train plan. 

We need a minimum of 84 bike spaces per train to meet the 8:1 seats-to-bike space mandate.
Please support making this happen to make Caltrain a viable and attractive transportation
option for those of us who rely on our bicycles to get where we need/want to go. 

Thank you, 
Kelli Shields
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From: Drew Abernathy
To: Board (@caltrain.com)
Cc: CalMod@caltrain.com; Caltrain, Bac (@caltrain.com); cacsecretary [@caltrain.com]; bikesonboard@sonic.net
Subject: More Bike Capacity on Electrified Trains
Date: Wednesday, February 27, 2019 10:43:26 AM

Hello Caltrain,

Thank you for continuing to include bicyclists in your future electrified train layout planning.
Thank you as well for planning to increase car-count to 7 cars.

As a daily Caltrain rider who relies on my bicycle for the first and last few miles of my
commute, I want to emphasize the importance of adequate bike capacity on Caltrain. I truly
believe that bicycles are the best means of local transportation to/from commuter rail like
Caltrain. The fewer cars, buses and cabs needed for passengers coming and going to/from
Caltrain, the better the traffic situation for the entire community (and Caltrain stations in
particular).

For that reason, I implore Caltrain to please plan to increase bike capacity of future electrified
trains to at least 3 bike cars with at least 84 bike spaces per train. Today's trains have 77 bike
spaces, and I can tell you from personal experience that they are routinely at capacity.

I have personally been bumped from trains due to bicycle overcrowding on numerous
occasions. The increase in capacity on some of the rush-hour trains over the last few years has
been a welcome relief, but demand will continue to increase. Failing to meet future bike
capacity demands will result in poorer service for the community, and an overall worse traffic
situation at Caltrain stations.

On a final note, it is imperative that bicyclists have at least a few seats in the on-board bike
spaces. Even if every biker is not able to sit in this area, the presence of even a few fellow
bikers helps to ensure the safety of our bikes by discouraging bike theft on-board Caltrain -- a
known issue.

Thank you for your continued consideration! We truly appreciate you keeping bicyclists in
mind. I feel so lucky to have access to such a great service as Caltrain for my daily commute.

All the Best,
Drew
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January 28, 2019 

To: Peninsula Corridor Joint Powers Board 

Subject: In appreciation of improvements for electrified Caltrain 

Dear Chair Gillett and Directors of the Joint Powers Board, 

The San Francisco Bicycle Advisory Committee (SF BAC) would like to thank you for listening to the public and 

taking the following actions: 

(1) purchasing more electric multiple units (EMUs) to run seven-car electric trains,

(2) announcing that a public process will be used for EMU layout,

(3) eliminating hanging bikes and providing dedicated wheelchair space in every car,

(4) approving the 2017 Bicycle Parking Management Plan, and

(5) hiring a Principal Planner to implement the Bicycle Parking Management Plan.

The SF BAC approved a resolution on October 23, 2017 calling for increased capacity and better car layout on 

electrified Caltrain, attached to this letter. The resolution was endorsed by eight organizations including the San 

Francisco Bicycle Coalition, California Bicycle Coalition, TransForm, Livable City, South San Francisco Pedestrian 

and Bicycle Advisory Committee, Bike San Mateo County, and Cycle California! Magazine. Our chair presented 

the resolution to the Joint Powers Board at its meeting on December 7, 2017. 

To reiterate, our resolution concluded with the following statements: 

THEREFORE, BE IT RESOLVED that the San Francisco Bicycle Advisory Committee urges Caltrain to launch 

electrified service with electrified train sets of at least seven cars and at least 84 bike spaces per train 

distributed among all cars to allow seats within view of bikes, no hanging bikes, and dedicated wheelchair 

space; and 

BE IT FURTHER RESOLVED that the San Francisco Bicycle Advisory Committee recommends adoption and 

prompt implementation of the Draft 2017 Bicycle Parking Management Plan to encourage passengers who 

do not need to bring their bikes on board to park their bikes at the stations. 

We applaud Caltrain for following most recommendations in our resolution and encourage you to follow the 

remaining recommendation to provide at least 84 bikes spaces per train distributed among all cars to allow 

seats within view of bikes. 

Thank you for your support of bicycles to solve the first/last mile problem for Caltrain passengers. We 

appreciate your leadership in fighting climate change through green commuting. 

Sincerely, 

Bert Hill 

Chair, San Francisco Bicycle Advisory Committee 



ADOPTED AT SAN FRANCISCO BICYCLE ADVISORY MEETING ON JANUARY 28, 2019 BY THE FOLLOWING VOTE: 

AYES: Marc Brandt (D3), Melyssa Mendoza (D5), Mary Kay Chin (D6), Bert Hill (D7), Paul Wells (D10), Jeffrey 

Taliaferro (D11) 

NAYS:  None 

ABSTENTIONS: None 

ABSENT:  Charles Defarges (D2), Anne Brask (D4), Diane Serafini (D8), Catherine Orland (D9); District 1 is 

Unassigned 

Attachment 
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SAN FRANCISCO BICYCLE ADVISORY COMMITTEE 

RESOLUTION: CALLING FOR INCREASED CAPACITY AND BETTER CAR LAYOUT ON 
ELECTRIFIED CALTRAIN 

WHEREAS, Caltrain, the San Francisco Peninsula rail transit service, provides a vital public 

transportation link serving the City and County of San Francisco and has provided onboard carriage of 

bicycles since 1992; and  

WHEREAS, Caltrain’s onboard bicycle service allows passengers to reach their origin stations and their 

final destinations without using motorized transportation on either end of their commutes, taking the 

burden off heavily subsidized feeder buses and shuttles; and 

WHEREAS, Caltrain’s onboard bicycle service is socially and economically beneficial in eliminating 

reliance on the automobile, thereby effecting reductions in petroleum use, traffic congestion, pollution, 

and climate change; and 

WHEREAS, Caltrain’s plans to modernize its service with electrified trains in 2021; and 

WHEREAS, Caltrain’s onboard bicycle service reduces demand for expensive new parking lots or 

parking structures, and Caltrain predicts that a number of its parking lots will be unable to handle 

demand after Caltrain has been electrified; and 

WHEREAS, 16% of Caltrain passengers bring their bikes on board and 1% park their bikes at the 

stations according to the 2014 Caltrain Onboard Passenger Survey; and 

WHEREAS, 88% of bikes-on-board passengers need their bikes at both ends of their trips according to 

the 2016 Bike Car Intercept Survey; and 

WHEREAS, Caltrain’s onboard bicycle service is so popular that customers with bicycles routinely get 

left behind on the platform or ‘bumped’ due to insufficient onboard bike capacity while all walk-on 

passengers are allowed to board; and 

WHEREAS, in 2015, the Joint Powers Board unanimously approved an increase in bike capacity on 

electrified trains with an onboard ratio of 8:1 seats-to-bike-spaces, overriding Caltrain staff’s 

recommendation of 9:1 (same as today); and  

WHEREAS, the difference between 9:1 and 8:1 corresponds to an 11% increase in bike capacity, or 84 

bike spaces and 672 seats per train; and 

WHEREAS, Caltrain staff plans only 72 bike spaces and 567 seats per six-car electrified train, 

technically meeting the 8:1 ratio but reducing bike capacity compared with an average of 77 bike 

spaces per train today; and  
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WHEREAS, six-car diesel trains today have an average of 741 seats per train; and 

WHEREAS, in 2021, Caltrain plans to run a mixed fleet with 33% seven-car diesel trains having 910 

seats and 72 bike spaces per train to cover up the inadequate seat count of electrified trains; and 

WHEREAS, Caltrain staff obfuscates the capacity loss per electrified train by focusing on one more 

train per peak hour in 2021; and  

WHEREAS, the additional train in 2021 will result in only 10.3% more seats per peak hour, while 

walk-on ridership is projected to be 23.9% higher based on the average annual increases over the last 

decade; and  

WHEREAS, the additional train in 2021 will result in only 12.5% more bike spaces per peak hour, while 

bike boardings are projected to be 42.9% higher based on the average annual increases over the last 

decade; and  

WHEREAS, Caltrain staff is planning a car layout with no dedicated seats within view of bikes – only 

folding seats, bike hooks to hang bikes, and wheelchair space all in the same location; and 

WHEREAS, bicyclists need to sit within view of their bikes to guard against theft; and 

WHEREAS, Caltrain electrification is a $2 billion program that will have woefully inadequate passenger 

capacity in 2021 especially for bikes-on-board passengers, and staff is proposing an untenable car 

layout, and staff’s plan does not meet the board’s 2015 directive for more bike capacity per train;  

THEREFORE, BE IT RESOLVED that the San Francisco Bicycle Advisory Committee urges Caltrain to 

launch electrified service with electrified train sets of at least seven cars and at least 84 bike spaces per 

train distributed among all cars to allow seats within view of bikes, no hanging bikes, and dedicated 

wheelchair space; and 

BE IT FURTHER RESOLVED that the San Francisco Bicycle Advisory Committee recommends 

adoption and prompt implementation of the Draft 2017 Bicycle Parking Management Plan to encourage 

passengers who do not need to bring their bikes on board to park their bikes at the stations. 

_________________________ 

Mary Kay Chin, Vice-chair 

ADOPTED ON OCTOBER 23, 2017 BY THE FOLLOWING VOTE: 

AYES: Brask, Chin, Deffarges, Orland, Serafini, Taliaferro, Warner, Wells 

ABSENT: Brandt, Hill, Mendoza  



We, the undersigned, endorse the resolution calling for increased capacity and better car layout 
on electrified Caltrain, approved by the San Francisco Bicycle Advisory Committee on  
October 23, 2017. 

San Francisco Bicycle Coalition 
Brian Wiedenmeier 
Executive Director 

California Bicycle Coalition 

Dave Snyder 
Executive Director 

TransForm 

Stuart Cohen 
Executive Director 

Livable City 

Tom Radulovich 
Executive Director 

South San Francisco Pedestrian and Bicycle Advisory 
Cassandra Woo Committee 
Chairperson 

Bike San Mateo County 
Steve Vanderlip 
Chairman 

BART Bicycle Advisory Task Force 
Dave Favello 
Chair 

Cycle California! Magazine 

Tracy Corral, Bob Mack 
Publishers 



From: Rhea Karuturi
To: Board (@caltrain.com)
Subject: Re: Interview request
Date: Wednesday, February 20, 2019 9:44:18 AM

Great, thank you so much!

On Wed, Feb 20, 2019 at 9:36 AM Board (@caltrain.com) <BoardCaltrain@samtrans.com>
wrote:

Good morning,

I have forwarded this email to our Planning Division and we will have one of our staff members call
you.

Please let me know if you have any questions.

Cindy Gumpal

650-508-6249

From: Rhea Karuturi [mailto:rheakaru@stanford.edu] 
Sent: Thursday, February 14, 2019 1:27 PM
To: Board (@caltrain.com)
Subject: Interview request

To Whomsoever it may concern,

Hello,

I'm writing to you because I am currently a senior at Stanford working on an assignment
about self-driving cars. I would love to speak to someone on your team about your views
about self-driving cars and how they fit into the future of transportation in California. 

This will be for a policy memo for the class CS181: Computers, Ethics and Public Policy
taught jointly by Mehran Sahami, Jeremy Weinstein and Rob Reich. We are given a
fictitious premise of automating all the vehicles on Stanford's campus and asked to develop
a policy memo about it, taking into account various stakeholder views. An in person

mailto:BoardCaltrain@samtrans.com
http://caltrain.com/
mailto:BoardCaltrain@samtrans.com
mailto:rheakaru@stanford.edu
http://caltrain.com/


interview would be great, although a phone call would also be greatly appreciated! Let me
know if this is possible! 

Regards,

Rhea Karuturi

Stanford University | Class of 2019

B.S candidate in Science, Technology and Society

-- 
Regards,
Rhea Karuturi
Stanford University | Class of 2019
B.S candidate in Science, Technology and Society



From: Kash
To: Board (@caltrain.com)
Cc: CalMod@caltrain.com; Caltrain, Bac (@caltrain.com); cacsecretary [@caltrain.com]; bikesonboard@sonic.net
Subject: Increase bicycle capacity on electrified trains
Date: Thursday, February 28, 2019 8:05:01 AM

Please increase bicycle capacity onboard electrified trains.

Please include the following in your upgraded train design:
1. Passenger seating in view of bikes to prevent theft. You wouldn't ask
people to leave their laptops and bags where they couldn't watch them,
bikes are no different.

2. 84 bike spaces per 7 car train. The board has mandated an 8:1 ratio,
this capacity will achieve that.

3. Consider increasing capacity to more than 84 bike spaces to match
potential demand. People get bumped off the trains and that means more
capacity is needed, get ahead of the curve no and you won't keep getting
angry emails in 2022 when the electric trains come online. :)

--
We're open Tuesday-Friday 8am-7pm, Saturday 11-5, Sunday and Monday by appointment
-Kash
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From: Vijaysai Patnaik
To: Board (@caltrain.com)
Subject: Ideas for lowering collisions using technology
Date: Saturday, February 23, 2019 6:53:07 PM

Hi Caltrain board

I'm a daily commuter on the Caltrain and am really grateful for the train service. I'm writing to
offer my help to Caltrain in improving safety, specifically collisions/strikes on the tracks. 

I work on self-driving cars and we use a lot of technology to make sure our cars drive safely
on the road. Some of that same technology can be applied to detect pedestrians or cars on the
tracks and warn engineers/conductors well ahead of time (over half a mile away, thus allowing
them to hit the emergency brakes in time). I have several ideas on how to do this. 

I reviewed the Dec 6 meetings notes and noticed the increase in collision/strikes in Q1 FY19.
Also reviewed this 2010 case study on patterns of pedestrian collisions. In addition, I read
about the lasting impact of these collision on the Caltrain staff itself (totally understandable). 

Please let me know how I can be helpful in improving safety on the Caltrain tracks, am eager
to help.

Best, Vijay 

mailto:BoardCaltrain@samtrans.com
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From: O"Donnell, Michael
To: Board (@caltrain.com)
Subject: RE: FW: Taxi Zone on Crandall Street
Date: Tuesday, February 19, 2019 3:26:50 PM
Attachments: image002.jpg

There is no agreement with the City regarding this taxi zone.   It is on JOB property.

On February 19, 2019 at 1:48:22 PM PST, Board (@caltrain.com) <BoardCaltrain@samtrans.com> wrote:

Hi Mike,

Below is an email from Brian Nelson; please let me know if I can provide him your contact information or please provide me a response to his question below.

Thanks.

Cindy Gumpal

gumpalc@samtrans.com

650-508-6279

From: Nelson, Brian [mailto:Brian.Nelson@sanjoseca.gov] 
Sent: Tuesday, February 19, 2019 10:03 AM
To: Board (@caltrain.com)
Cc: Seamans, Dora; Khoury, Elias
Subject: RE: Taxi Zone on Crandall Street

Hi Cindy,

Are you aware of any agreement with the City regarding this taxi zone?

Thanks.

Brian Nelson

City of San Jose

Department of Transportation

200 E. Santa Clara Street - 7th Floor

San Jose, CA 95113

408-975-3278

From: O'Donnell, Michael 
Sent: Tuesday, February 12, 2019 8:39 AM
To: Fitzpatrick, Brian; Board (@caltrain.com)
Cc: Chan, April
Subject: RE: FW: Taxi Zone on Crandall Street

A work order has been issued to replace the missing taxi sign.

From: Fitzpatrick, Brian 
Sent: Monday, February 11, 2019 7:52 PM
To: Board (@caltrain.com)
Cc: Chan, April; O'Donnell, Michael
Subject: Re: FW: Taxi Zone on Crandall Street

The land is owned by Caltrain do the signs are ours

Mike Odonnell, the stations manager is copied hereto for other questions 

Brian W Fitzpatrick 
Samtrans, Caltrain and San Mateo County TA 
Real Estate

Please pardon typos: Sent from my iPhone

On February 11, 2019 at 2:19:12 PM PST, Board (@caltrain.com) <BoardCaltrain@samtrans.com> wrote:

Brian,

Would you have any information regarding the question below? or please direct me to the appropriate staff.

Thanks,

Cindy

From: Nelson, Brian [mailto:Brian.Nelson@sanjoseca.gov] 
Sent: Monday, February 11, 2019 11:33 AM
To: Board (@caltrain.com)
Subject: Taxi Zone on Crandall Street

Hi,
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Near the Diridon Station, there is a Taxi Zone on Crandall Street that appears to be on property owned by the Peninsula Corridor Joint Powers Board.

We noticed there is a missing taxi sign on one of the poles, and the existing taxi sign looks different than the type of sign the City uses for taxi zones.  Could you please confirm if this is maintained by the JPB or the City,
and if there is any agreement?

Thank you.

Brian Nelson

City of San Jose

Department of Transportation



From: Kevin Wang
To: Board (@caltrain.com)
Cc: CalMod@caltrain.com; Caltrain, Bac (@caltrain.com); cacsecretary [@caltrain.com]; bikesonboard@sonic.net
Subject: Electric trains need 8:1 seats to bike spaces
Date: Wednesday, February 27, 2019 10:24:39 AM

Thank you for planning a public process on car layout for electric trains. To prevent theft, we
need seats within view of bikes.

Thank you for planning to run seven-car (instead of six-car) electric trains.

Today's diesel trains have 77 bike spaces per train on average. Bike riders are already being
bumped today. We need more bike capacity in 2022 when electric trains start running.

Furthermore, seven-car trains need 84 bikes spaces per train to meet the board-mandated 8:1
ratio of seats-to-bike spaces.

- Kevin
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From: William MacKinnon Morrow
To: Board (@caltrain.com)
Subject: Constituent Concern About Coordinating Weekend Service with BART at Millbrae
Date: Tuesday, February 12, 2019 4:04:31 PM

Good afternoon Boardmembers of Caltrain,

My name is William Morrow, and I am an East Bay resident and regular rider of Caltrain. I am
writing to you all today as a member of the public with a service concern I have as a devoted
Caltrain passenger. 

Although I live in the East Bay, on most weekends, I travel via Caltrain from Millbrae (where
I transfer from BART) to Palo Alto to visit my girlfriend who is currently a graduate student at
Stanford University. For the most part, I am a huge fan and proponent of Caltrain, and believe
it delivers top-notch quality of service to riders. 

However, I have noticed a real challenge of riding Caltrain on weekends is the way that
Caltrain does not communicate adequately with BART, which has become an especially
pronounced problem recently with the weekend closures of Caltrain service beyond Bayshore
for the electrification project. 

On multiple occasions, I have been on a BART train that is scheduled to arrive in time to
Millbrae to facilitate a timed transfer to Caltrain, but because the BART train is running a
couple minutes behind schedule, the transfer is just barely missed. This becomes a very real
problem as a passenger, especially on weekends, because for southbound passengers trying to
transfer from BART to Caltrain at non-peak hours, there can be as much as an hour-and-a-half
wait for the next Caltrain to arrive. 

And although this challenge is not new, it has become much more pronounced now for many
more passengers with the increase of riders from San Francisco who are BARTing to Millbrae
because of the weekend electrification project. Accordingly, whereas in the past, there might
have been a couple other passengers in the same situation as I, now there are dozens of
passengers looking to make the weekend BART-to-Caltrain Millbrae transfer. 

For example, just this past Saturday, I was on a BART train that was scheduled to arrive at
Millbrae at 5:31pm, in time for a transfer to Caltrain #434 that was set to depart Millbrae at
5:34pm. However, because of a slight delay on BART, the BART train did not arrive into
Millbrae until 5:34pm, and right after we pulled up on BART, the Caltrain was departing the
station on the other platform. As a passenger, this was frustrating because I feel that the
Caltrain could easily have just waited a couple minutes to allow for passengers coming from
BART, even if it meant incurring like a two minute service delay. Yet, instead, myself and
twenty other passengers who tried sprinting up and over the multimodal station bridge at
Millbrae had to watch the Caltrain speed away, and decide if it was worth it to wait an hour-
and-a-half for the next train or to take an expensive rideshare or taxi instead (because weekend
peninsula bus service is also much more limited). 

And while I am not advocating for Caltrain to completely alter its service to accommodate
BART, which can sometimes run delays by as much as twenty minutes, I do think it is
irresponsible to not be engaged in communication when there is a delay of barely a couple
minutes, particularly on weekends when service is very limited. This has happened to me a
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couple times before as a weekend rider and I have not said anything, because I did not feel like
it would be justified to alter Caltrain service for only a handful of riders who were in the same
position as myself. However, now that there are so many more San Franciscans joining me in
the Millbrae BART-to-Caltrain weekend transfer because of the electrification construction, I
do think this is an issue that you all should consider working on addressing. 

I am not entirely sure what can be done, and I fully acknowledge that there probably are very
complicated politics that exist between Caltrain and BART. However, I do hope you all will
take into consideration this concern. I am committed to being a multimodal public transit rider
as an environmentalist, but in order for the multimodal station at Millbrae to truly be rider-
friendly in providing passenger service, there needs to be coordinated service for passengers
who are transferring there, especially on weekends when service is very limited. Otherwise,
when a trip ends up taking me three hours to get from Oakland to the Peninsula, it becomes
very difficult to justify not just driving or taking a lyft/uber instead. And I am sure this
sentiment is shared among the new BART-to-Caltrain weekend riders from San Francisco as
well. 

Thank you for your consideration of this concern. I hope you all will look into what can be
done to best serve weekend riders such as myself, who are transferring from BART-to-
Caltrain. I look forward to continuing to enjoy my experience as a Caltrain rider in the months
to come. 

Sincerely,

William Morrow



From: Jon Hills
To: Board (@caltrain.com)
Cc: CalMod@caltrain.com; Caltrain, Bac (@caltrain.com); cacsecretary [@caltrain.com]; bikesonboard@sonic.net
Subject: Caltrain bike capacity/layout
Date: Wednesday, February 27, 2019 10:12:09 AM

Caltrain team,

I’m very excited about the electrification of Caltrain, it will yield a huge environmental benefit and offers an
opportunity to update the cars. I read about your plan for bicycle commuters and I hope you will reconsider both the
number of bike spaces as well as layout of the new cars. Like many others, my daily Caltrain ride relies on being
able to bring my bike so I can commute the last 4 miles that I need to get to work. As of today, bike cars are packed
to capacity, and the majority of the time, there is no seating in the bike car. When I don’t have a seat in the bike car,
I stand up and check the aisle to make sure my bike isn’t being taken at every stop. My bike isn’t expensive by any
means, but the risk of being fired for missing work, or having to purchase another used bike don’t give me another
option. I believe that reducing the number of bike spaces from 77 to 72, as well as removing all seating in the bike
car, is very misguided. If anything, considering the ever increasing ridership of Caltrain, the number of bike spaces
should be increasing with new cars, especially since we have the ability to set these numbers as a part of the design.
A reduction in bike spots could force riders like myself to drive a vehicle to commute, not out of convenience but
out of necessity.

I don’t mean to come off as angry or entitled. I am so thankful for the service that Caltrain provides for its riders. In
terms of supporting bicyclists, haven’t seen anything like it in the cities I’ve lived it and I think it is so fantastic.
You’ve created an incredible democratic transportation system, tackling economic and environmental issues along
the way. I want Caltrain to continue developing in what I think is the correct direction, and seeing what has been
planned for bicycle commuters has been so disappointing. I know you’re working hard to make Caltrain the best it
can be and there are many disparate design inputs, but I ask that you use this opportunity to make improvements for
bicyclists on Caltrain rather than reductions.

best,
jon
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From: Catherine Breen
To: Board (@caltrain.com)
Cc: CalMod@caltrain.com; Caltrain, Bac (@caltrain.com); cacsecretary [@caltrain.com]; bikesonboard@sonic.net
Subject: CalTrain bike capacity
Date: Wednesday, February 27, 2019 9:52:17 AM

Dear CalTrain, 

Thank you for planning a public process on car layout for electric trains. I ride my bike to the
caltrain every morning, and it's important to me that we have seats within view of bikes. 
Seven-car trains need 84 bikes spaces per train to meet the board-mandated 8:1 ratio of seats-
to-bike spaces.

Thank you, 
Catherine Breen
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From: George Halet
To: Board (@caltrain.com)
Subject: Caltrain Bicycle Capacity
Date: Wednesday, February 27, 2019 9:56:59 AM

Dear Caltrain Board

I ride Caltrain from San Mateo to South SF with my bike, usually at off-schedule, and the
ability to take my bicycle on board is a huge advantage that I deeply appreciate. I am grateful
to not have to drive my car to work for many reasons.

Since I travel at off-schedule, usually leaving at around 6 am, I don't have to contend with
being bumped, but I remember when I used to go from Hillsdale, gas prices soared and
everybody was getting bumped. I bought a folding bike and put it in the luggage rack. I would
do it again if I had to, but this approach is not scaleable - it would create other problems.

I have heard that you have reconsidered the need for seating within view of bikes and that's
great, but the fact that it was ever a consideration is concerning.
It's a shame that pedestrian and bicycle passengers are fighting over this space when we're all
trying to use Caltrain and minimize congestion. The capacity is too small across the board.
Until then, it seems like a bad idea to cut back on bicycle capacity.

Regards
George Halet
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From: Daniel Llinas
To: Board (@caltrain.com)
Cc: CalMod@caltrain.com; Caltrain, Bac (@caltrain.com); cacsecretary [@caltrain.com]; bikesonboard@sonic.net
Subject: Bikes on Trains
Date: Wednesday, February 27, 2019 9:51:49 AM

Thanks for opening up the layout for the new electric trains to the public process :) 

I'm a bike rider, and I use Caltrain everyday. I'd like to please ask you to consider the
importance of making it possible for bike riders to sit within view of their bikes, and to ask
that you keep in mind the required capacity for high traffic times. Today's trains have 77
spaces per train, and with the seven car electric trains being planned, 84 spaces per train would
be needed to maintain that 8:1 ratio of seats-to-bike spaces. 

It would also be AWESOME if you could design trains, signage, and train staff/passengers in
a way so that people without bikes stay out of the bike car. Every single day I ride the train,
there are a handful of people riding in the bike car who have no bikes, and they are taking up
seats that bike riders can use. They also clog the entry to the car and cause traffic jams for
people boarding and deboarding. If there was a way that you could consistently route people
toward the passenger cars, that would be awesome.

Thanks again for the public process!

Best,

Danny

-- 
"I know of no more encouraging fact than the unquestioned ability of a man to elevate his life
by conscious endeavor."

 --Henry David Thoreau
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From: Neal Hannan
To: Board (@caltrain.com)
Cc: CalMod@caltrain.com; Caltrain, Bac (@caltrain.com); cacsecretary [@caltrain.com]; bikesonboard@sonic.net
Subject: Bikes on Electrified Caltrain
Date: Wednesday, February 27, 2019 11:05:09 AM

To whom it may concern:

Caltrain is a wonderful resource for those of us who commute between San Jose and
San Francisco. But Caltrain does not really reach the ultimate destination for many
of its riders. Many riders also live far from the train station. 

Biking makes Caltrain work for many of us, on both ends of the commute. Without
a bike and Caltrain, we'd probably resort to driving. Now that Caltrain can have 7-
car trains, I hope that you will use some of that extra capacity towards bike storage
to make Caltrain a viable commuting option. 

Thank you,

Neal Hannan
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From: Mark Sherwood
To: Board (@caltrain.com)
Cc: CalMod@caltrain.com; Caltrain, Bac (@caltrain.com); cacsecretary [@caltrain.com]; bikesonboard@sonic.net
Subject: bikes on electric trains
Date: Wednesday, February 27, 2019 4:21:45 PM

Hello,

Thank you to Caltrain for planning a public process on car layout for electric trains, and for
planning to run seven-car (instead of six-car) electric trains.  I would like to urge you to
maintain the board-mandated 8:1 ratio of seats-to-bike spaces, or to hold a public hearing on
revising this mandate.  Note that today's diesel trains average only 77 bike spaces, and as a
bike commuter, I get bumped from morning trains about 2 times per month in all but the
rainiest months.  Especially considering the annual trend of increased ridership, I would like to
remind you that we'll need more commuter bike space capacity in 2022 when electric trains
start running.

Thank you,
Mark Sherwood

p.s. some background on me:
I have been a Caltrain commuter on and off for the past decade.  Some of the time, I have had
to use a bike at the origin and/or destination end of my commute, and some of the time,
walking has sufficed.  It is unequivocally clear to me that bike commuting will remain an
essential part of the SF Bay Area.  I have seen the rise and fall of tech companies placed
throughout the city and peninsula at ranges from 1-5 miles from Caltrain stations where biking
is a "last mile" necessity.
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From: Henry Mayer
To: Board (@caltrain.com)
Cc: CalMod@caltrain.com; Caltrain, Bac (@caltrain.com); cacsecretary [@caltrain.com]; bikesonboard@sonic.net
Subject: Bikes on Caltrain!
Date: Wednesday, February 27, 2019 8:47:38 PM

Hello Caltrain,

I first want to thank you for opening up the electrification process to the public, as I think that
will lead to better outcomes for everyone. And good luck with the task! I know it will be a
challenge but the results should be well worth it.

I wanted to make a couple of comments related to bikes on caltrain. The first is that we should
certainly not reduce the bike capacity from the current diesel version - building out a
sustainable, usable transit infrastructure should involve promoting non-automobile commuting
as much as possible. Since most of the caltrain riders do not live within an easy walk to
caltrain, and each additional transit connection substantially increases the friction of transit
commuting (especially given the suboptimal transit connectivity in the bay area), bicycling to
the caltrain is a great option that we should be making as easy as possible. It is better than the
alternatives for the environment, personal health, and wellbeing, and we should be strongly
encouraging it! Especially with the bay area's slowly-but-steadily improving bike
infrastructure outside of caltrain, with the creation of new bike lanes and corridors, we should
assume that cycling usage will increase in general, and caltrain needs to increase capacity to
meet the expected new demand; reliability in transit is key, and bike-bumps can really make
one question one's commute decisions.

The other comment is related to seats in the bike cars. One of my early hesitations when I
started bike commuting was worrying about the safety of my bike, but fortunately I never had
any trouble with it. I am convinced, however, that the safety of my bike was mostly due to the
presence of riders in the bike car - knowing that the owner might well be watching their bike
deters theft, and conveys a sort of herd immunity on all riders, whether they're in the car or
not. Losing that safety net will increase both stress and theft, which will deter bike-caltrain
commutes just at the time when we need to be encouraging them. It is essential that we get this
right, as we have a proven method to deter theft, and if we get it wrong it will be terribly
difficult to address after the fact.

Thanks so much for the work that you do, and for reading my comments. Best of luck with the
project!

Henry Mayer
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From: Jane Casamajor
To: Board (@caltrain.com)
Cc: CalMod@caltrain.com; Caltrain, Bac (@caltrain.com); cacsecretary [@caltrain.com]; bikesonboard@sonic.net
Subject: Bikes on Caltrain
Date: Wednesday, February 27, 2019 10:20:29 AM

Caltrain Board,

Thank you for planning a public process on car layout for electric trains.  Those of us who 
commute daily by bike and train greatly appreciate the ability to provide input on this.  As a 
rider of several years I have seen ridership steadily increase and the plan to run seven-car 
electric trains in the future in order to maintain the 8:1 seats to bike spaces is an excellent 
one.  

I see bike riders bumped off the train regularly at stops like Mountain View and Sunny Vale 
so increasing bike capacity is critical to your ridership.

Please keep this in mind as you move through planning processes.

Thanks,
-- 
Jane Casamajor 
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From: Virginia Smedberg
To: Board (@caltrain.com)
Cc: CalMod@caltrain.com; Caltrain, Bac (@caltrain.com); cacsecretary [@caltrain.com]; bikesonboard@sonic.net
Subject: bikes on Caltrain
Date: Wednesday, February 27, 2019 10:00:58 PM

Dear Board:

Firstly, thank you for planning a PUBLIC process on car layout - that will allow us to give you
our ideas and to ensure your ideas serve all of us, bikers as well as walkers.

A few points to consider as you go forward:

We absolutely need seats within view of bikes.  Look at it this way: would you put your laptop
somewhere you couldn't see it, while riding the train?  or perhaps your baby in her baby seat? 
Of course not.  Well, our bikes have those same values to us.

Adding another car is great - but don't forget the bike spaces - the board mandated an 8:1
ratio of seats-to-bike spaces, and that ratio needs to be kept no matter how many cars you
add, including over the years as more people figure out how efficient trains are!  The current
trains average 77 bike spaces per train; a 7-car train would need 84 - at least! - currently riders
do get bumped, and more will come, so the more bike spaces you can make, the better.

Sincerely,

Virginia Smedberg
Palo Alto

mailto:BoardCaltrain@samtrans.com
mailto:CalMod@caltrain.com
mailto:BAC@caltrain.com
mailto:jpbcacsecretary@samtrans.com
mailto:bikesonboard@sonic.net


From: AOL
To: Board (@caltrain.com)
Cc: CalMod@caltrain.com; Caltrain, Bac (@caltrain.com); cacsecretary [@caltrain.com]; bikesonboard@sonic.net
Subject: Bikes on Board Caltrain
Date: Wednesday, February 27, 2019 5:23:54 PM

Hi Caltrain,

Thank you for planning a public process for discussion the proposed layout of the new electric Caltrain cars. As a
bicycle commuter, I am concerned that the new six car layout will not provide enough space for bicycles to meet the
needs of Caltrain commuters.

Bringing bikes on board Caltrain is a great option for commuters, allowing people who live further away from train
stations to take advantage of commuting on Caltrain. Increasing bike capacity would make it easier for riders who
currently bring bikes on Caltrain (as commuting trains are often overcrowded and near/at capacity for bicycles) and
encourage more people to consider Caltrain as a viable commuting option. I urge you to take in to consideration the
needs of bicycle commuters when evaluating plans for the electrification of Caltrain.

Thank you!

Clayton
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From: Lauren Johnson
To: Board (@caltrain.com)
Cc: Caltrain, Bac (@caltrain.com); bikesonboard@sonic.net; cacsecretary [@caltrain.com]; CalMod@caltrain.com
Subject: Bikes and electrification
Date: Thursday, February 28, 2019 7:35:14 AM

Good morning,

I am a daily cyclist and commuter who works at Stanford. I love CalTrain and my
ability to commute in an efficient and more ecological way; I’m excited for
electrification!  

Thank you for using a public process on car layout for electric trains! User guided
planning is informed planning. However, I am writing to emphasize the need for
seats within view of bikes. It would be unacceptable and poor engineering if cyclists
weren’t able to serve as the first level of security for their bikes. My bike is my
vehicle. 

7 car car trains need 84 bikes spaces per train to meet the board-mandated 8:1
ratio of seats-to-bike spaces. Today we have 77 bike spaces per train on average
and are frequently getting bumped to the next train. We have careers and families
to get to and from and some stops are local and infrequent; please do all that’s
nexessary to ensure more bike capacity in 2022 when electric trains start running. 

Thank you!

Lauren Johnson
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From: gene_ipetition@smalltime.com
To: Board (@caltrain.com)
Cc: CalMod@caltrain.com; Caltrain, Bac (@caltrain.com); cacsecretary [@caltrain.com]; bikesonboard@sonic.net
Subject: Bike spaces on new Caltrain cars
Date: Thursday, February 28, 2019 9:06:50 AM

Hello.  I’m writing to lend my support to making sure that the new Caltrain cars have sufficient bike spaces to meet 
current and growing demand.  For many people like me, Caltrain use depends on being able to use my bike to get to 
and from my destinations.  In the 10+ years that I’ve been taking Caltrain, I’ve seen a huge increase in bike usage. 
When I was first taking Caltrain I would be the only bicyclist getting off at my stop.  Now I am one of five or six. 
Although I have not been bumped, I have been taken the last bike spot on my train a number of times.  If I were to 
start getting bumped, I would quickly abandon Caltrain altogether.  A bump means a one hour wait with the current 
schedule.  Getting bumped even one out of twenty rides would mean that I stop using Caltrain.

Thank you for your time,
Gene Cutler
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From: Shane Burkle
To: Board (@caltrain.com)
Cc: CalMod@caltrain.com; Caltrain, Bac (@caltrain.com); cacsecretary [@caltrain.com]; bikesonboard@sonic.net
Subject: Bike space and capacity for the future
Date: Wednesday, February 27, 2019 10:04:39 AM

Hello Folks

I'm very excited about the future of Caltrain as I'm sure you are as well. The bay area is sorely 
lacking in updated public transportation and with the continued influx of people into the bay 
area and impending climate change it is desperately needed. For these reasons I want to 
discuss Caltrain and it's relationship to bikes on board.

It is commendable that you've offered a public forum for car layout on electric trains and 
recognized the need for bikers to be within view of their valuable possessions. It is 
commendable and a great move for the future of transportation in the bay area, that you've 
committed to running seven car electric trains.  This points we agree on.

It is however, imperative that seven car trains provide space for at least 84 bikes in order to 
future-proof for bike capacity and comply with the board mandated 8:1 ratio of seats to bike 
spaces. Even at current levels bikes at Caltrain are often turned away due to lack of capacity -
a reduction in bike capacity on trains will do nothing to address this and furthermore will push 
more riders to other forms of transportation. These other forms of transportation are most 
likely the use of personal cars which will not only be a detriment to current traffic levels but to 
the world as a whole as the effects of climate change continue to loom large. 

I urge you to future-proof our public transportation while you have the ability to do so as 
opposed to a reactionary move a mere several years down the road. 

Thanks for taking the time to read this and thank you for your consideration.

Shane Burkle
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From: Bill Rupel
To: Board (@caltrain.com)
Cc: CalMod@caltrain.com; Caltrain, Bac (@caltrain.com); cacsecretary [@caltrain.com]; bikesonboard@sonic.net
Subject: Bike capacity on new trains
Date: Wednesday, February 27, 2019 10:06:00 AM

Thank you for all your hard work. Please consider increasing bike capacity on the new electric
trains with seating in view of the bikes.  I've personally witnessed 2 attempted bike thefts on
the bike car.

Sincerely,  Bill Rupel
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From: Mitsu Hadeishi
To: Board (@caltrain.com)
Cc: CalMod@caltrain.com; Caltrain, Bac (@caltrain.com); cacsecretary [@caltrain.com]; bikesonboard@sonic.net
Subject: Bike capacity on Caltrain!!
Date: Wednesday, February 27, 2019 9:43:54 AM

I’m writing to thank you for opening up train layout to a public process.

Caltrain is ALREADY overcrowded with bikes as it is — and Caltrain-bike connectivity is critical for people to use
the Caltrain system effectively. Current trains have 77 spaces per train — and fixed seats near bikes to deter bike
theft. The original proposed design would have only allocated 72 spaces per train, with no seats near the bikes,
making a bad situation even worse for bike riders.

I’m writing to note that we should be increasing bike infrastructure, not decreasing it — and to encourage the Board
to consider that the law already mandates at least 84 spaces per 7-car train, and even that may not be enough to meet
future demand.

Mitsu Hadeishi
Bay Area resident and regular Caltrain + bike commuter
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From: Chris Stivers
To: Board (@caltrain.com)
Cc: CalMod@caltrain.com; Caltrain, Bac (@caltrain.com); cacsecretary [@caltrain.com]; bikesonboard@sonic.net
Subject: Bike Capacity on Caltrain
Date: Wednesday, February 27, 2019 8:35:30 PM

Dear Caltrain Board members, I want to first off thank you for planning a public process to
design the layout of the upcoming electric trains for Caltrain. It is so valuable to have input
from the entire community to help ensure Caltrain meets our various needs. 

As a a regular cyclist, biking to Caltrain is part of my daily commute, and so the design of the
bike cars is important to me and other cyclists who regularly use Caltrain. I am sure you can
appreciate our concern about having seats in viewing distance of our bikes; bike theft is
rampant in the Bay Area, as I am sure you know, and the only sure way to prevent theft is to
maintain visibility to one's bike at all times. 

I am also encouraged about the decision to include seven-car electric trains; however, we are
in great need of additional bike spaces. I have been riding Caltrain regularly for about 7 years
and during that time the number of cyclists taking Caltrain seems to have drastically increased.
Today, there are far too few bike spaces and riders are frequently prevented from boarding,
especially during rush hour so it is imperative that we strive for at least 84 bike spaces per
train to meet the board-mandated 8:1 ratio of seats to bike spaces. Cyclists are an important
part of the regional effort to increase alternative and public transit, but we rely on Caltrain's
ability to accommodate our bikes that help keep cars off the road. 

So thank you once again for letting my voice be heard, as well as others in our community as
we together strive to make the electrified Caltrain the best it can be for the whole community.

Cheers,
Chris Stivers
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From: Richard Reimer
To: Board (@caltrain.com)
Cc: CalMod@caltrain.com; Caltrain, Bac (@caltrain.com); cacsecretary [@caltrain.com]; bikesonboard@sonic.net
Subject: bike access on Caltrain
Date: Wednesday, February 27, 2019 9:43:27 AM

This is a brief email regarding bicycle capacity on Caltrain. 

I have been using Caltrain to commute from my home on Potrero Hill to work in Palo
Alto since 2001. Being able to use my bike on this commute has been invaluable and
the commute would be impractical if I was not able to combine bicycling with Caltrain. 

I would like to thank Caltrain for planning a public process on car layout for electric
trains. Being able to sit near my bike is essential - both for the security of my bicycle
and so that I can move my bike to coordinate efficient stacking of bicycles so that
other cyclists can access their bicycles and get off the train at stops prior to mine. 

I am glad to know that Caltrain will be running seven-car electric trains, but I am
concerned that an appropriate bike:seat ratio. Given the greater capacity, there will be
more commuters who will want to use their bicycles. I hope that the ratio will be at
least equivalent to the current 77 bike spaces on the diesel trains and possibly more
given that even now bicyclists are often bumped.

Thanks for considering my comments.

Sincerely,

Rich Reimer
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From: Anne zimmerman
To: Board (@caltrain.com)
Cc: CalMod@caltrain.com; Caltrain, Bac (@caltrain.com); cacsecretary [@caltrain.com]; bikesonboard@sonic.net
Subject: Bicycles on Trains
Date: Wednesday, February 27, 2019 11:35:14 AM

Good morning,

As a Senior I enjoy riding the train and use my bike as a “connector”. Please be sure to design spaces for bike riders
where they can view their bikes and please honor the 8:1 ratio for bikes to train cars.

I’m sure the use of bikes and public transit will continue to grow.  When someone rides a bike instead of driving a
car we all benefit. Help make it easier and safer!

Thank you,

Anne Zimmerman

Sent from my iPhone
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From: Yumi Taylor DiAngi
To: Board (@caltrain.com)
Cc: CalMod@caltrain.com; Caltrain, Bac (@caltrain.com); cacsecretary [@caltrain.com]; bikesonboard@sonic.net
Subject: Action Alert: Bike capacity on the Caltrain
Date: Wednesday, February 27, 2019 11:38:58 PM

To Whom It May Concern:

Thank you Caltrain for planning a public process on car layout for electric trains.  Specifically
for addressing seats that are within view of bikes.  Thank you for plans to run 7-car electric
trains.  These 7-car trains with 84 bikes spaces per train will meet the board-mandate 8:1 ratio
of seats-to-bike spaces.  Given that today's diesel trains have 77 bike spaces per train on
average and bike riders are often bumped today, more bike capacity in 2022 when electric
trains start running will help.

Thank you for your time.

Warmly,

Yumi
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From: Jonathan Dirrenberger
To: Board (@caltrain.com)
Cc: CalMod@caltrain.com; Caltrain, Bac (@caltrain.com); cacsecretary [@caltrain.com]; bikesonboard@sonic.net
Date: Wednesday, February 20, 2019 10:02:46 PM
Attachments: image.png
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Caltrain,

As a regular (every weekday) rider of Caltrain for the past 12 years who has brought my
bicycle on-board that entire time, I have a few issues/comments I would like to bring to your
attention:

For the new electric cars, please ensure bicyclists can sit within sight of their bicycles.
Bicycle theft on Caltrain is a real issue, and though only affecting a small percentage of
bicyclists, it is something all bicyclists worry about. If going with the design where each
bicycle has its own rack (rather than the stacking design), please allow bicycles to be
locked to the rack.
Please ensure the new electrified trains have increased bicycle capability per train. You
have been using somewhat deceptive tactics to claim you are increasing the bicycle
capacity by lowering the capacity per train but increasing the number of trains per hour.
First, there are a lot of assumptions here around what rate of trains per hour you will
actually obtain. And this doesn’t account for all the nuances around different types of
trains (bullet, limited, or local): if I’m traveling from 22nd St to San Antonio, isn’t my
per hour capacity going to be very different from somebody traveling from 4th St to
Palo Alto? Second, for an apples-to-apples comparison with the current situation where
everyone thinks about capacity per train, you need to also be advertising the per train
bicycle capacity. I think it’s reasonable to talk about a per hour capacity as well, but it
needs to made clear what your assumptions are and to still provide the per train
capacity.
Thank you for the demo last year where you gave bicyclists boarding priority at
crowded stations like Mountain View and Palo Alto. I thought this worked well and
would love to see this implemented at all stations. But to do so, you really need signage
on the platform where bikes must load/unload.
In fact, signage on the platform indicating where bicycles should wait, as well as that for
those with luggage, seems like a no-brainer. Why don’t we have this? I can’t tell you
how many people with luggage I see confused about where they should go with their
luggage. Inevitably, many of them never know/find the luggage racks and either block
aisles or take up seats with huge bags. And it seems a couple times a month I hear a
conductor make an announcement during boarding to tell a bicyclist who accidentally
boarded the wrong car to move to the bike car.
There needs to be signage on the floors of the bike car entrances with large arrows
showing which way bicyclists and non-bicyclists should go, preferably in a noticeable
color like bright yellow. There should also be prominent signs (not the tiny ones
randomly present on some bike cars) on the walls on the bike car in conspicuous
locations. When accompanied with regular announcements from conductors stating that
bike cars are reserved for bicyclists, this signage will further speed-up boarding of bike
cars as well as allow more bicyclists to sit next to their bicycles. A minority of
conductors are fantastic about telling all passengers boarding in the bike car to stay out
of the bike car if they don’t have a bike, but I would love to see all conductors doing
this.
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Note: I’ve been informed before that limiting bicyclists to bike cars violates ADA
regulations. First, I’m just asking for signage and announcements; I’m not saying
anybody should be forced to move from bike cars. Second, the vast majority (in
my experience, at least 99%) of non-bicyclists sitting in bike cars are not disabled
but doing so mostly out of ignorance of the issue, so announcements and signage
would almost entirely solve the issue. Third, this ADA defense doesn’t apply to
the Gallery cars since the upper seats are clearly not accessible to the disabled and
the lower quad chairs are at the other end of the bike car from the doors where
you have to walk through bicycles; it would be much safer and easier for the
disabled to go to the non-bike car side of the car. But again for emphasis: the
issue isn’t with the disabled taking seats from bicyclists but with the perfectly
healthy (but unaware) persons doing so and this can be mostly solved with
pervasive and obvious signage accompanied by regular conductor
announcements.

In the evening commute at 4th St station, there is often a crowding problem in the
station where SB passengers waiting for train #380 bunch around the door where NB
#269 is arriving since the same cars are used for both trains. It looks like this (it's hard to
see, but note that inside the station is completely full of people crowding the door
making it very hard to exit the platform):

These passengers, in their herd mentality, think that by crowding around the door they
are going to get on #380 quicker, but in fact they get on slower because they
significantly delay everyone de-boarding #269 because there is no space to get by. It
literally doubles the time it takes to de-board. Meanwhile, most conductors are standing
around chatting. Please get some movable stanchions and have the conductors deploy
them to keep waiting passengers back away from the doors until ready to board. This
will speed up de-boarding of NB trains and hence boarding for SB trains. In general, the
4th St stations just needs some better crowd management, especially when trains are
delayed.

There is a large hole in your schedule in what is effectively still the morning commute
time: southbound leaving 4th St station between 9 am and 9:45 am. Can we please get
another SB train leaving 4th St station at approximately 9:20? Ideally, this would be a
limited train.
The platforms at the 22nd St station desperately need an entrance from the south ideally
with a ramp for bicyclists and handicapped access. There used to be an informal trail



here years ago that was fenced-off some years ago, but it should be re-instituted in an
official (paved) capacity. This would also help ease platform congestion when NB trains
de-board during the evening commute where the existing stairs on the NB platform are
wholly inadequate.
Thank you for created designated parking space for scooters at the 22nd St station. They
were over-crowding the entrance to the stairs on the SB platform.
The San Antonio station at the Mountain View and Palo Alto border desperately needs
widened sidewalks down to the pedestrian/bicyclist tunnel so that both bicyclists and
pedestrians can use them at the same time without bicyclists having to wait behind
pedestrians. This is the only place to cross the Caltrain tracks for 0.75 mile on either
side and it needs to have its capacity upgraded. Please see what was done at the Palo
Alto station where there is a tunnel under the Caltrain tracks between the VA and
Homer Ave and which has separate and sufficiently-wide space for both pedestrians and
bicyclists:

Thank you for our time,
Jonathan Dirrenberger
San Francisco, CA
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