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Peninsula Corridor Joint Powers Board (JPB) 

Board of Directors Meeting 

1250 San Carlos Avenue, San Carlos CA 94070 

 

MINUTES OF JULY 7, 2016 

 

MEMBERS PRESENT: J. Cisneros, J. Gee, R. Guilbault, R. Peralez, J. Ramos, A. Tissier 

  

MEMBERS ABSENT: M. Cohen, P. Woodward (Chair), K. Yeager 

  

STAFF PRESENT: J. Averill, J. Barker, M. Bouchard, M. Burns, G. Cardona, 

J. Cassman, B. Fitzpatrick, C. Fromson, G. Harrington, J. Hartnett, 

C. Harvey, E. Kay, L. Larano, M. Martinez, N. McKenna, S. Murphy, 

E. Scanlon, M. Simon, S. van Hoften 

 

Vice Chair Josè Cisneros called the meeting to order at 10:07 a.m. and led the Pledge 

of Allegiance. 

 

PUBLIC COMMENT 

Paul Jones, Atherton, said it is noteworthy that Bay Area Rapid Transit (BART) selected 

diesel power for the 10-mile extension from Pittsburg to Antioch at half the invested cost 

of extending its customary electrified line.  This extension will reduce greenhouse gas 

emissions significantly along this industrial corridor that is noted for its poor air quality.  He 

regrets the JPB did not pay more attention to the non-electric alternatives when 

developing the modernization plan. 

 

Michael Lomio, Silicon Valley Leadership Group, encouraged the Board to move 

forward and approve the agreement between the JPB and the California High-Speed 

Rail Authority (CHSRA) for funding the Peninsula Corridor Electrification Project (PCEP).  

He thanked everyone for the years of hard work that have gone into the PCEP.  This 

project is a critical component of the necessary investment in order to maintain an 

effective transportation system in the region.   

 

Dr. Lawrence Ames, Los Gatos Creek Streamside Park Committee, asked the JPB to 

retract their request for bids (RFB) for the Los Gatos Creek Bridge.  The present bridge 

needs to be fixed, but it will be impacted by the forthcoming decisions by the CHSRA.  

The bridge might have to be replaced again in a year or two.  The current design for 

the new Lost Gatos Bridge adversely impacts the planned extension of the Los Gatos 

Creek Trail.  Most of the trail is built, and all that remains is the last mile.  Because of the 

JPB’s change in design, the city of San Jose has had to re-plan the trail at a 

considerable cost.  The design plans have changed again resulting in unacceptable 

impacts on the Los Gatos Creek Trail.   

 

Martin Delson, Save Our Trails, said Save Our Trails is a California not-for-profit 

corporation whose mission is to promote trails in Santa Clara County for use by all.  He is 

concerned about the impact of the bridge project on usefulness of the trail.  The JPB 

has not coordinated the redesign with the city of San Jose, and the current design is 

going to severely impact the usefulness of the trail because it will be underwater for 

much of the winter.  This trail will be a direct link to Diridon station.  He is surprised the JPB 
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is promoting a project that will put people back into their cars rather than encourage 

them to use trails.  He asked the JPB to withdraw the RFB for this project until it can be 

coordinated with the city of San Jose. 

 

Bill Rankin, President, North Willow Glen Neighborhood Association, asked the JPB to 

withdraw the RFB for the replacement bridge across the Los Gatos Creek in San Jose.  

The current design will allow high water during a storm event to cover the future trail, 

possibly weakening the structure of the trail and covering it with mud that will close the 

trail for months at a time.  Alternative designs are available to mitigate flooding 

problems.  His neighborhood will be affected by high-speed rail (HSR) coming through.  

CHSRA plans may force yet another design change for this bridge.  It is a bad use of 

taxpayer dollars to go to bid and construction of a $20 million bridge that will be 

obsolete within 10 years.   

 

Jean Dresden, Coordinator, San Jose Parks Advocates, asked the JPB to withdraw the 

RFB for the Los Gatos Creek Bridge.  JPB staff’s last-minute changes to the bridge design 

have created unresolved problems with the city of San Jose’s trail planned for over two 

decades.  JPB staff is demanding the city of San Jose remove a retaining wall in order 

to construct another retaining wall, which will cost the city of San Jose over $1 million.  

JPB staff has underrepresented the impact of flooding on this trail.  The trail is estimated 

to be unusable for 40 days and 14 weeks a year because of the results of flooding and 

debris.  She asked the JPB to coordinate with the city of San Jose and CHSRA. 

 

Deb Davis, San Jose, said she is concerned about the Los Gatos Creek Bridge 

Replacement Project.  The need for a replacement bridge is clear and compelling.  The 

need for close coordination for this project with the city of San Jose and the CHSRA is 

also clear and compelling.  The city of San Jose has been working on the trail for over 

30 years.  As it is currently designed, the new bridge will negatively impact the trail 

usability during the winter months.  It may also impact the nearby residents flood 

insurance rates.  The numerous design changes and lack of coordination have already 

cost San Jose over $1 million.  She asked the project be better coordinated. 

 

Vaughn Wolffe, Pleasanton, said people should not judge what the future will be like 

based on what things are like now.  If people hadn’t spent 90 percent of all 

transportation money on ensuring profits for oil companies and ensuring jobs for political 

attendees in the last 65 years, HSR would probably already be here with 110 mile-per-

hour trains from Stockton and Sacramento across the Caltrain right of way, and all the 

complaints the JPB is hearing now would have been taken care of. 

 

Jeff Carter, Millbrae, said yesterday there was a collision between Train 269 and a 

vehicle at Whipple Avenue in Redwood City.  Caltrain should explore the possibility of 

grade crossing enforcement similar to red light cameras.  It is proven that red light 

cameras help to reduce accidents and can trace the offenders.  This would allow 

courts to pursue offenders that stop on the tracks.   

 

Roland Lebrun, San Jose, said there were two trespasser incidents and one stolen car 

on the tracks last month, and the tracks were shut down in each case.  There were no 

injuries and no property damage and no one was put in harm’s way.  There were two 

train failures early this month and the vehicle strike last night resulted in severe network 
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disruptions even though property damage was minimal and there were no injuries.  

There were 1,050 passengers and 80 bicycles on that train.   

 

Andy Chow, Redwood City, said BART has introduced an off-the-shelf diesel railcar.  

There is no one train that fits all the regions in the Bay Area.  What matters is that the 

experience is like there is a single system.  Other regional systems have different trains 

for different tracks but it is still a single rail system with one ticket.  Transfers from BART to 

Caltrain should feel the same as a transfer from one BART train to another BART train.   

 

CONSENT CALENDAR 

a) Approval of Minutes of June 2, 2016 

b) Acceptance of Statement of Revenues and Expenses for May 2016 

c) Rejection of All Bids Received for the Provision of California Air Resources Board 

Ultra Low-Sulfur Diesel Fuel and Fueling Services 

d) Award of Contract to Carl Warren & Company for Public Liability Claims 

Administration Services for an Estimated Aggregate Cost of $251,000 for a Five-

Year Term 

 

Public Comment 

Roland Lebrun, San Jose, said in 2009 staff discarded the lowest fuel bid for using the 

wrong Oil Price Information Service rates and awarded a two-year contract with three 

one-year extensions to Pinnacle Petroleum.  In November 2014, staff asked the Board to 

extend the contract for nine months so they could prepare another invitation for bids.  

Nothing happened.  Nearly two years later, staff has requested to reject bids for the 

same technicality as in 2009 and is proposing to continue with Pinnacle for another six 

months.  He said he would like to understand why staff is putting what has ballooned to 

a $90 million contract on consent while wasting time on other items that should be on 

consent. 

 

Motion/Second:  Tissier/Gee 

Ayes:  Gee, Guilbault, Peralez, Ramos, Tissier, Cisneros 

Absent:  Cohen, Yeager, Woodward 

 

CHAIRPERSON’S REPORT 

Chair Cisneros said appointments to the Citizens Advisory Committee (CAC) have been 

delayed due to scheduling conflicts.  The Staff Coordinating Council will work with their 

respective county Board representatives to make appointments in the next few months.  

Incumbents have been asked to remain on the CAC until appointments are made. 

 

REPORT OF THE CAC 

Chris Cobey, Chair, CAC, said: 

 At the June meeting the CAC received presentations on: 

o Passenger counts 

o Customer Experience Survey 

o Bicycle Parking Management Plan and expressed concerns about bicycle 

thefts, storage and parking capacity 

 The July meeting is canceled.  The August meeting will focus on incident 

management and recovery. 
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 One member from San Mateo County and one member from Santa Clara 

County have resigned. 

 

REPORT OF THE EXECUTIVE DIRECTOR 

Jim Hartnett, Executive Director, said: 

 Chuck Harvey, Deputy CEO, is retiring.  He has served the JPB for many years. 

 

Caltrain Modernization (CalMod) Update 

 The Local Policy Makers Group (LPMG) met on June 23.   

o The structure of the LPMG was discussed and the following changes were 

made:  1) a JPB member will chair the CalMod meetings and the CHSRA 

meetings; 2) a vice chair will be selected from among the membership in 

July and will serve as chair in the chair’s absence; and 3) members will be 

able to vote on items presented. 

 Assemblymember Kevin Mullin has amended his bill, Assembly Bill 1889, to 

facilitate the delivery of Proposition 1A funding to bookend projects, including 

the PCEP.  Caltrain is sponsoring the legislation, which cleared the Senate 

Transportation and Housing Committee last week.  The amendment clarifies the 

Legislature’s intent that the bookend projects that have been appropriated 

under Proposition 1A by Senate Bill (SB) 1029 are eligible for the funds.   

 

AWARD OF CONTRACT TO BALFOUR BEATTY INFRASTRUCTURE, INC. FOR DESIGN-BUILD 

SERVICES FOR ELECTRIFICATION OF THE RAILROAD BETWEEN SAN JOSE AND SAN 

FRANCISCO FOR A NOT-TO-EXCEED AMOUNT OF $696,610,558 

 

AWARD OF CONTRACT TO STADLER US, INC FOR PROCUREMENT OF ELECTRIC MULTIPLE 

UNIT (EMU) VEHICLES FOR A NOT-TO-EXCEED AMOUNT OF $550,899,459 

Dave Couch, Project Delivery Director, presented: 

 Process (electrification and vehicles) 

o 2014 

 April:  Industry Day 

 May:  Vehicle request for information (RFP) (six firms) 

 June:  Electrification pre-qualification process (six firms) 

o 2015 

 February:  electrification RFP issued based on JPB direction 

 January – June:  vehicle compatible boarding heights discussion 

 July:  vehicle RFP issued based on JPB direction (seats/bikes ratio, 

dual doors) 

 December:  electrification best and final offer (BAFO) issued 

o 2016 

 February:  proposals received (three for electrification BAFO, one 

for vehicles) 

 June:  vehicle restroom JPB decision 

 February – June:  negotiations 

 Contracts 

o Electrification infrastructure 

 Best value proposer:  Balfour Beatty 

 Highest qualified proposer and lowest price 

 Will comply with Project Labor Agreement 
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o Vehicle (electric multiple unit) 

 Single proposer:  Stadler 

 Will comply with Buy America 

o Throughout procurement process partner participation:  Metropolitan 

Transportation Commission (MTC), Santa Clara Valley Transportation 

Authority, San Mateo County Transportation Authority, San Francisco 

County Transportation Authority, the city and county of San Francisco, 

San Francisco Municipal Transportation Agency, CHSRA 

 Authorize award (limited notice to proceed) 

 Balfour Beatty (electrification) 

o Contract value $697 million, conditioned on CHSRA adopting funding 

agreement at August 9 board meeting 

o Limited Notice to Proceed (LNTP) $108 million 

 Activities: design, utility and geotechnical work, and advance 

critical procedures 

o Full Notice to Proceed (FNTP), conditioned on execution Full Funding 

Grant Agreement (FFGA) with the Federal Transit Administration (FTA) 

 Activities:  construction 

o Executive Director contingency authority up to 5 percent 

 Stadler (vehicles) 

o Contract value $551 million, conditioned on CHSRA adopting funding 

agreement at August 9 board meeting 

o LNTP $41 million 

 Activities:  advance design 

o FNTP conditioned on execution FFGA with FTA 

 Activities:  procurement of 96 vehicles 

o Executive Director contingency authority up to 5 percent 

 Other issues 

o Amend Fiscal Year (FY) 2017 Capital Budget 

o Maintenance options 

 Electrification and vehicles 

 One year to exercise options 

o Additional vehicle options 

 Recommended Actions 

 Electrification 

1. Award contract to Balfour Beatty 

2. Authorize LNTP conditioned on CHSRA adopting agreements 

3. Authorize execution of negotiated contracts upon Executive Director 

determining that the funding and prerequisites are in place 

4. Authorize LNTP to not exceed $108 million 

5. Authorize FNTP conditioned on FFGA with FTA 

6. Authorize Executive Director authority on 5 percent contingency 

 Vehicles 

1. Award contract to Stadler 

2. Authorize LNTP conditioned on CHSRA adopting agreements 

3. Authorize execution of negotiated contracts upon Executive Director 

determining that the funding and prerequisites are in place 

4. Authorize LNTP to not exceed $41 million 

5. Authorize FNTP conditioned on FFGA with FTA 
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6. Authorize Executive Director authority on 5 percent contingency 

 

Michelle Bouchard, Chief Operating Officer, Rail, said there was a communication that 

referenced the number of seats in the EMU train sets at 550 seats.  That number was 

used in the original RFP document to provide for an apples-to-apples performance 

comparison.  It was the idea that there would be 550 people onboard and staff 

wanted competing bidders to provide performance under those circumstances.  Staff 

will work with Stadler to maximize capacity for seats and standees.  That capacity 

needs to be balanced with space requirements for Americans with Disabilities Act 

passengers, bathrooms, and the 8:1 bike:seat ratio.  It is likely that the number of seats in 

a six-car EMU set will be less than today’s Bombardier or Gallery consist.  The true benefit 

of this project comes from increasing frequency.  Caltrain is going from five to six trains 

per peak hour, and it is anticipated to result in 10 percent greater capacity.  The true 

capacity enhancement of this program lies in the fact that it allows Caltrain to pursue 

these increases in the implementation of a more efficient service pattern with a higher 

frequency.  The EMU technology will allow Caltrain to get from end to end in 60 minutes 

and to serve many more stations.  This will allow staff to tap into the unused capacity in 

the service plan today.  She said when measuring the true benefit of this program 

people should look at total system capacity, not just the number of seats on a single 

consist.  This project provides more capacity than there is today and in the future the 

JPB will be able to extend train lengths without degrading reliability or capacity. 

 

Public Comment 

Brian Perkins, District Director for Congresswoman Jackie Speier, said Congresswoman 

Speier wanted to congratulate the Board for awarding contracts for historic change in 

the performance of the Caltrain system that will bring a great deal of advancement to 

the system and the public will appreciate it.  He said she wanted to encourage all 

parties to formally agree to the Seven-Party Memorandum of Understanding (MOU) 

related to funding the PCEP in time for the construction bids to be awarded before they 

expire.  Congresswoman Speier believes it is possible the construction inflation will 

damage the finances of the project if the bids were to expire without the contracts 

being signed.  In the worst possible case, cost overruns and an inability to meet the 

increased cost from local sources might force the relinquishment of hundreds of millions 

of dollars in Federal grants.   

 

Juan Salazar, Facebook Public Policy, said Facebook supports the PCEP and the 

actions before the Board today.  Caltrain is the backbone of the region’s transportation 

system.  Many Facebook employees rely on Caltrain for their daily commutes.  

Facebook supports the JPB’s efforts to modernize the system to make sure there is faster 

and more reliable service and an environmentally and economically sustainable 

region. 

 

Ben Cohn, Office of Assemblymember Kevin Mullin, said Assemblymember Mullin 

conveys his support and excitement for the milestones of issuing contracts and entering 

into agreements with CHSRA.  Electrification is an effort to improve the quality of life on 

the Peninsula.  Assemblymember Mullin is thankful and grateful and looks forward to 

continued work in this effort. 
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Mike Brady, Community Coalition on High-Speed Rail, said letters are in the 

correspondence packet indicating the illegality of the approval of contracts for 

electrification and EMUs and why the JPB should not be doing it.  The JPB should not 

violate Proposition 1A.  The JPB would be violating Streets and Highways Code 2704.08 

Section D, which states the JPB may not make financial commitments and get 

Proposition 1A bond funds unless the JPB first has gone through a second funding plan.  

There are no plans that the public have heard of to submit a second funding plan.  

Therefore the JPB cannot make or spend Proposition 1A money.  Caltrain is an integral 

partner in the Statewide HSR system.  When the JPB seeks $600 million from 

Proposition 1A, the JPB admits it is part of the Statewide HSR system and are bound by 

the provisions of Proposition 1A. 

 

Roland Lebrun, San Jose, said staff forgot that the 2012 Capacity Analysis had 948 seats 

per consist.  Staff also forgot that when the second set of doors will be opened, 100 

seats per train will be removed.  This will leave the trains with 450 seats, less than half of 

what was available in 2012.  Stadler is an excellent company and makes great trains 

until LTK Engineering starts messing with them.  He said these trains cost 70 percent more 

than the same trains in Europe.  He said he asked MTC to investigate how the JPB 

ended up with single bid when there are manufacturers that could build trains with 

50 percent more capacity for half of the cost.  With the electrification contract there 

were qualified teams and competitive bidding, but it is a staggering cost.  He asked 

what specifications made the electrification program so expensive.  He asked if Balfour 

Beatty considered electrification factory trains in their bid. 

 

Ratna Amin, Transportation Policy Director, SPUR, said SPUR supports the award of the 

electrification project.  SPUR is looking forward to discussing how to make Caltrain a 

frequent, reliable, and convenient service and how it could best function together with 

HSR.   

 

Shelly Kessler, Executive Secretary-Treasurer, San Mateo County Central Labor Council, 

said her organization represents 110 unions and 75,000 workers and their families.  The 

PCEP is a transformational project and will move Caltrain from a 150-year-old system to 

the 21st century.  It will better serve the communities and deliver 9,600 new critical jobs.  

It will also help people get to and from their jobs more efficiently.  She encouraged the 

Board to support the resolution, which takes Caltrain one step closer to a modernized 

system.  This is about vision, leadership, and serving the community.   

 

Mason Fong, Office of Congressman Mike Honda, said Congressman Honda supports 

Federal funding for the PCEP.  He has worked tirelessly to bring funding to the Bay Area 

region.  He is aware of the need for alternative transportation modes, and this project 

will help to alleviate the issue of traffic and congestion in the region.  It will provide an 

alternative mode of transportation and will bring jobs to the region.  He looks forward to 

seeing the project materialized. 

 

Andrew Berthelsen, Office of Assemblymember Rich Gordon, said 

Assemblymember Gordon is supportive of this next step towards the rail system that the 

region needs and deserves.  Caltrain is part of the solution for transportation issues, and 

to Assemblymember Gordon Caltrain is also part of the solution for land use and 

housing issues.  Looking at this project from the benefits to the environment, riders, non-
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riders, neighbors, and the agency, Assemblymember Gordon is a strong support of the 

project. 

 

David Shonbrunn, Transportation Solutions Defense and Education Fund, said the two 

contracts before the Board are reckless proposals.  Staff is asking the Board to start 

down the road to a $2.2 billion project that will become a stranded asset unless funding 

is secured to complete the entire package.  That funding will never arrive.  The 

Legislature approved bond money for the HSR bookends, but that use of funds is 

prohibited by the bond measure.  Without CHSRA funds, this project is a fantasy and this 

approval ceremony is mere theater.  The JPB should ask staff what the fallback plan is in 

light of the extraordinary risks.  If the JPB does not have a solid plan, it runs the risk of 

being held personally liable for approving these contracts.  The staff has recommended 

actions that fall outside the bounds of responsible financial management of public 

funds. 

 

Greg Greenway, Board Member, Redwood City/San Mateo County Chamber of 

Commerce, said he has been tracking and supporting this project for more than a 

decade.  He is thrilled to see it move forward and reach this milestone.  The Chamber of 

Commerce represents 1,000 business members who employ more than 30,000 people.  

The ability to get those employees to and from work is critical.  Now is the time to make 

this investment.  It will be more expensive in the future and the need will be greater.  He 

said he also represents the Peninsula Freight Rail Users Group, a coalition of freight rail 

shippers on the Peninsula and the two public ports.  This group also supports this project 

and has worked with staff to make sure it is compatible with freight and designed in a 

way that is forward looking for the movement of people and goods.   

 

Rosanne Foust, President and CEO, San Mateo County Economic Development 

Association, and Deputy Chair, Redwood City/San Mateo County Chamber of 

Commerce, thanked the Board, and the staff and the legal team for putting these 

recommendations before the Board.  She encouraged the Board to adopt the 

recommendations before the Board.  This is a historic moment for Caltrain and the 

future of service on the corridor.  She said there are people on both sides of this issue.  

She asked the Board to not give in to threats and intimidation and the misuse of facts in 

making this decision.  This is a very solid recommendation that the Board can feel good 

about adopting.   

 

Andy Chow, Bay Rail Alliance, said electrification is something the region needs 

considering the amount of traffic congestion and the number of passengers Caltrain 

carries.  It should have been done sooner, it should be cheaper, and there shouldn’t be 

lingering questions about HSR.  He said he does not see an alternate path forward.  He 

asked the Board to support this vote.  He thanked Mike Scanlon, former JPB Executive 

Director, and Margaret Okuzumi, former Executive Director of the Bay Rail Alliance.   

 

Jeff Carter, Millbrae, said he supports the project.  He is concerned about cost of 

$5.7 million per car for 96 vehicles.  He asked what the cost is for similar cars in other 

countries.  In 1980 the California State Department of Transportation took over 

management of the train.  At that time electrification and the downtown extension 

would have been much cheaper.  He hopes the threats of lawsuits won’t delay the 

project and increase the cost.  It is not possible to get better-than-BART-service if 
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Caltrain will be limited to six or eight cars per train and six trains per hour.  Caltrain needs 

longer platforms and increased train lengths to increase capacity. 

 

Adina Levin, Friends of Caltrain, said she happy to see this important step in moving 

forward this long-awaited project.  She is eager to use electric service as soon as 

possible.  She urged the Board to take this step today and move the project forward. 

 

Paul Wendt, Belmont, said the Bay Rail Alliance has long been a supporter of 

electrification and the downtown extension.  He is happy the Board is taking this step 

and he supports it.  The Bay Rail Alliance’s top priority has been electrification.  He 

thanked Mr. Scanlon and Ms. Bouchard.   

 

Director Adrienne Tissier thanked everyone who spoke today.  She said this is a 

momentous occasion.  It is good to have differing opinions.  She said she has been on 

this Board over 10 years and has been working on this since then.  In 2004, the Baby 

Bullet was a change and not everyone thought it was the right thing to do, but looking 

back it was absolutely the right thing to do.  In 2010 and 2011 during the economic 

downturn, there were differing opinions about how to proceed and some Board 

members wanted to cut train service in half, but the Board managed to keep service.  

Ridership is up over 240 percent, and the revenue stream is up over 360 percent.  It took 

risks and change for those things to happen.  Today is another day when it is time to 

make a change and a shift to increase ridership and revenue and make a smoother rail 

system.  She said she will support the two issues. 

 

Director Jeff Gee said this is a momentous day.  There are a number of people who 

have worked on this for decades.  Delaying this does not make it any better or cost any 

less.  The problems with housing, congestion and traffic are the result of saying no 

decades ago and precluding future from happening.  This county said no to BART.  This 

county said no to the mid-bay crossing.  This county said no to a lot of things and now it 

is living results of no today because of the lack of ability to move around the region.  He 

said he is not going to preclude the future from happening.  He wants to preserve the 

opportunity for his kids and grandkids to live around here and move around the area.  

There is not enough money in the bank today, but he has managed capital 

improvement programs for over 35 years and rarely has all the money been committed 

on day one.  The government likes to do this in pieces.  What the legal team and staff 

have put together preserves the opportunity to move forward, but does not put the JPB 

at great risk.  He said he is supporting both items.   

 

Director Joèl Ramos said he is supportive of this.  He appreciates all the efforts he has 

seen manifested in this proposal to feel good about the direction the JPB is headed.  He 

thanked staff for putting this together.  Some big projects in the Bay Area have run high 

over the estimates such as with the Transbay Terminal and the Bay Bridge.  The Central 

Subway was constructed under budget and on time.  BART extensions were on time 

and under budget.  He would like to hear more about oversight and how the JPB will 

keep from making those types of mistakes and what happened to get the Transbay 

Terminal and the Bay Bridge to where they are today.  He would like to know how staff 

is going to manage the projects and keep over runs from happening.  He would like to 

start the discussion about the contingency about how to implement electrification.  

Something will be shut down during construction.  It is important to think now about 
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getting legislation in place to implement mitigation measures to move people around 

as the system is electrified.  Because of the increased capacity, the health that 

communities will experience from electrified service, the environmental sustainability, 

the reduced greenhouse gas emissions, new jobs and the new economy, he will 

support this issue.  

 

Motion/Second:  Tissier/Gee 

Ayes:  Gee, Guilbault, Peralez, Ramos, Tissier, Cisneros 

Absent:  Cohen, Yeager, Woodward 

 

APPROVAL OF AN AGREEMENT WITH THE CHSRA TO SECURE STATE FUNDING FOR THE PCEP 

Seamus Murphy, Chief Communications Officer, presented: 

 Background 

o Nine-Party MOU (2012) 

 Established Blended System approach 

 Committed approximately $1.112 billion to PCEP 

 SB 1029 appropriated $600 million from Proposition 1A 

 Led to 2013 JPB/CHSRA agreement 

o Seven-Party Supplemental MOU (2016) 

 Commits additional $210 million to PCEP 

 $113 million from CHSRA 

o FTA Core Capacity Full Funding Grant Agreement (pending) 

 Secures $647 million 

 Triggers FNTP 

 Purpose 

o Establish plan to obtain $600 million from Proposition 1A 

o Affirm commitment of additional $113 million 

o Commits alternative funding pending Proposition 1A availability 

o Allows the execution of PCEP contracts 

 Scope 

o Limited to PCEP 

o Reaffirms Blended System 

o Shared use terms will be covered in future agreements 

o Reaffirms CHSRA responsibility for Blended System 

 Other details 

o FY2017 cash flow invoicing effective July 1, 2016 

o Project management and funding agreement (SB 1029) will establish 

invoicing and accounting details 

o CHSRA concurrence for FNTP if Core Capacity grant is less than requested 

o JPB conditionally grants future operating rights to CHSRA 

 

Public Comment 

Jeff Carter, Millbrae, said he supports the funding agreement.  Electrification is the best 

answer.  He said he has concerns that the Blended System might limit capacity by 

having two tracks through much of the corridor.  Caltrain and CHSRA should be looking 

at four tracks as much as possible within the constraints of the right of way. 

 

Roland Lebrun, San Jose, said if Caltrain is electrified now, it will be impossible for CHSRA 

to fulfill the promises of Proposition 1A, which are Transbay, 12 trains per hour, and 
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San Jose to San Francisco in 30 minutes.  In the United Kingdom, the groundwork gets 

done first, then they electrify.   

 

Motion/Second:  Gee/Guilbault 

Ayes:  Gee, Guilbault, Peralez, Ramos, Tissier, Cisneros 

Absent:  Cohen, Yeager, Woodward 

 

AUTHORIZE EXECUTION AND SUBMISSION OF AN ALLOCATION REQUEST FOR 

$39.4 MILLION IN REGIONAL MEASURE 1 AND REGIONAL MEASURE 2 FUNDS WITH THE MTC 

FOR THE PCEP 

Peter Skinner, Manager, Grants and Fund Programming, said MTC has already 

approved allocation of funds.  $11 million were included as part of the original Nine-

Party Funding MOU, and $28.4 million is included in the Seven-Party Supplemental MOU.  

Funds will be used for electrification infrastructure and EMU procurements. 

 

Motion/Second:  Tissier/Gee 

Ayes:  Gee, Guilbault, Peralez, Ramos, Tissier, Cisneros 

Absent:  Cohen, Yeager, Woodward 

 

RATIFICATION OF PAYMENT OF AN ADVANCED DEPOSIT TO RAIL TRANSPORTATION 

SERVICES CORPORATION IN THE AMOUNT OF $162,000 TO SECURE THE ABILITY TO LEASE 

EIGHT F 40 LOCOMOTIVES 

Ms. Bouchard said the aging locomotive fleet will need to be used for several more 

years.  As lease opportunities are rare staff put down a down payment as earnest 

money for a fleet of locomotives pending a thorough inspection.  The inspection will 

happen later this month.   

 

Motion/Second:  Guilbault/Tissier 

Ayes:  Gee, Guilbault, Peralez, Ramos, Tissier, Cisneros 

Absent:  Cohen, Yeager, Woodward 

 

KEY CALTRAIN PERFORMANCE STATISTICS MAY 2016 

Ms. Bouchard said: 

 Key Caltrain Performance Statistics May 2016 compared to May 2015. 

o Average weekday ridership was 62,391, a 2.2 percent increase. 

o Year-to-date total ridership was 17,498,919, a 3.9 percent increase. 

o On-time performance (OTP) was 93.6 percent, a 4.5 percent decrease. 

o Total Farebox Revenue was $8,018,673, an increase of 8.3 percent.  

Service is very popular possibly as a result of some of the enhanced OTP 

from May.  

 Another six-car Metrolink train set is ready to be implemented into the timetable 

on July 25, which will replace an existing five-car set.  This allows staff to take the 

five vehicles out of service and perform state of good repair work on them. 

 

ADOPT THE REVISED DISADVANTAGED BUSINESS ENTERPRISE (DBE) PROGRAM 

John Barker, Manager, Civil Rights Programs, said staff recommends revisions to the 

current DBE program.  Changes include updating the organizational chart, and the 

implementation of a new online monitoring and reporting system that will help 

streamline the staff’s ability to report out on DBE utilization.  
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Motion/Second:  Tissier/Gee 

Ayes:  Gee, Guilbault, Peralez, Ramos, Tissier, Cisneros 

Absent:  Cohen, Yeager, Woodward 

 

AUTHORIZE AN INCREASE IN EXPENDITURE AUTHORITY BY $2 MILLION TO REIMBURSE 

PACIFIC GAS AND ELECTRIC (PG&E) FOR DESIGN AND OVERSIGHT SERVICES IN SUPPORT 

OF THE PCEP 

Mr. Couch said this is to complete the scoping, go through the engineering process, 

take the design through the 100 percent design.  With this comes reimbursable project 

management costs.  This is the next step in the process to provide power for 

electrification. 

 

Public Comment 

Jessica Albietz, Program Manager, PG&E, thanked Caltrain staff for coordinating with 

her over the last few months.  This money will be for the project management work and 

will allow PG&E to get to the final scoping. 

 

Motion/Second:  Gee/Tissier 

Ayes:  Gee, Guilbault, Peralez, Ramos, Tissier, Cisneros 

Absent:  Cohen, Yeager, Woodward 

 

AUTHORIZE CONSENSUAL TERMINATION OF AGREEMENTS RELATING TO LEVERAGED LEASE 

TRANSACTIONS 

Eli Kay, Chief Financial Officer, said the staff report explains the purpose of the 

transaction. 

 

Motion/Second:  Tissier/Guilbault 

Ayes:  Gee, Guilbault, Peralez, Ramos, Tissier, Cisneros 

Absent:  Cohen, Yeager, Woodward 

 

25TH AVENUE GRADE SEPARATION UPDATE 

Liria Larano, Director, Engineering and Construction, presented: 

 Context 

o City of San Mateo’s desire for a grade separation at 25th Avenue is for 

safety improvements, development in the area, improved traffic 

circulation, and coordination with the electrification schedule 

 Scope 

o Construct grade separation at 25th avenue 

o Elevate rail between Hillsdale Boulevard and Highway 92 

o Relocate Hillsdale Station and provide station access and parking 

o Construct new east-west connections at 28th and 31st avenues 

 Renderings of the separation were shown 

 Schedule 

o January 2015 – summary 2016:  environmental work 

o January 2016 – fall 2016:  design and right of way 

o Fall 2016 – spring 2017:  bid and award 

o Summer 2017 – spring 2020:  construction 

 Coordination with electrification 
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o Electrification construction to start spring 2017 

o Overhead contact system installation is expected to be complete by fall 

2018 

o Construction of elevated track structure needs to be complete before fall 

2018 

 Cost estimate/funding plan 

o Total project is $180 million 

o Environmental, design, and right of way acquisition have been funded 

o Construction and contingency funding has been proposed and is being 

secured from Measure A, San Mateo, State Section 190, and CHSRA 

 Next steps 

o Fall 2016:  complete final design, and procure required property and 

temporary construction easements 

o Spring 2017:  award construction contract 

 

Public Comment 

Roland Lebrun, San Jose, said 25th Avenue does not need grade separating.  This 

project is to connect Hillsdale Shopping Center to Bay Meadows.  This is a complete 

waste of $180 million.  An island platform with two tracks will not help add capacity.  

CHSRA needs four tracks at this station.  He wrote to MTC to ask them to investigate if 

the San Mateo County Transit District is fit for the administration of Caltrain. 

 

Jeff Carter, Millbrae, said the Hillsdale station will be moved north.  The issue of Hillsdale 

now is the bus connections to SamTrans and Caltrain are horrible.  Customers have to 

walk up Hillsdale Boulevard to catch buses and navigate signals and cross 

El Camino Real and other streets.  He said he is wondering if this project will make bus 

connections any better at Hillsdale.  This project could make this station closer to 

Hayward Park, which was recently moved south. 

 

COMMUNICATIONS-BASED OVERLAY SIGNAL SYSTEM (CBOSS)/POSITIVE TRAIN CONTROL 

PROJECT UPDATE 

Gigi Harrington, Deputy CEO/Chief Administrative Officer, said the presentation is 

available for everyone to review and she is available to answer questions. 

 

Public Comment 

Roland Lebrun, San Jose, said staff told the public the trains will have fewer seats but 

after electrification there will be an extra train.  He said when staff started the CBOSS 

project they promised the public there would be six trains because of closer headways.  

He asked why the CBOSS project is not delivering and why customers have to wait for 

electrification to get a sixth train. 

 

LEGISLATIVE UPDATE 

Casey Fromson, Manager, Government Affairs, provided the following update: 

 

State 

Governor Brown signed the State budget but it was absent transportation issues, which 

will be taken care of as part of budget trailer bills.   

 

Federal 
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Appropriations are not moving swiftly so it appears there will be a Continuing 

Resolution.  Legislative delegates will continue efforts to secure the Federal Core 

Capacity appropriations. 

 

CORRESPONDENCE 

No discussion. 

 

BOARD MEMBER REQUESTS 

None 

 

DATE/TIME/PLACE OF NEXT REGULAR MEETING 

The next meeting will be Thursday, August 4, 2016, 10 a.m. at San Mateo County Transit 

District Administrative Building, Bacciocco Auditorium, 2nd Floor, 

1250 San Carlos Avenue, San Carlos, CA 94070. 

 

GENERAL COUNSEL REPORT 

Joan Cassman, Legal Counsel, said only items c and d listed on the agenda will be 

discussed in closed session today. 

 

Recessed to closed session at 11:48 a.m. 

 

Closed Session: Conference with Real Property Negotiators Joan L. Cassman, General 

Counsel, Elizabeth Scanlon, Manager, Caltrain Planning, pursuant to Government Code 

Section 54956.8:  Under negotiation: Price and terms of contract. 

Property Location Owner APN JPB Parcel # 

150 Charter Street, 

Redwood City, CA 94063 

Ideal Charter 

Properties, LLC 
054-112-160 

JPB-SM2-0134-1A 

JPB-SM2-0134-2A 

2485  El Camino Real, 

Redwood City, CA 94063 

Dayton Hudson 

Corp/Target Corp 
054-112-230 

JPB-SM2-0135-1A 

JPB-SM2-0135-2A 

2545 El Camino Real, 

Redwood City, CA 94061 
Regency Centers 054-112-190 

JPB-SM2-0136-1A 

JPB-SM2-0136-2A 

201 and 205 Dumbarton 

Avenue, Redwood City, CA 

94063 

Caballero Family 

Trust 
054-201-490 

JPB-SM2-0308-1A 

JPB-SM2-0308-2A 

200 Dumbarton Avenue, 

Redwood City, CA 94063 

Redwood 

Apartments 
054-201-560 

JPB-SM2-0310-1A 

JPB-SM2-0310-2A 

Westside Avenue, Redwood 

City, CA 94063 
Del Rio Trust 054-201-550 

JPB-SM2-0311-1A 

JPB-SM2-0311-2A 
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Closed Session: Conference with Real Property Negotiators Joan L. Cassman, General 

Counsel, Brian W. Fitzpatrick, Manager, Real Estate and Property Development, and 

Gary Cardona, Senior Real Estate Officer, pursuant to Government Code Section 

54956.8: Under negotiation: Price and terms of contract. 

Property Location Owner APN JPB Parcel # 

101 E. 25th Avenue,  

San Mateo, CA 94403 

Bay Meadows Real 

Estate, LLC 
039-081-020 JPB-SM-0033 

2825 S. El Camino Real, 

San Mateo, CA 94403 

Nathaniel 

Schmelzer Trust 
039-351-110 JPB-SM-0043 

2833 S. El Camino Real, 

San Mateo, CA 94403 

UM-RO Enterprises, 

Inc. 
039-351-120 JPB-SM-0044 

2837 S. El Camino Real, 

San Mateo, CA 94403 
Donoian Trust 

039-351-130 

(SBE 7775-41-1) 

JPB-SM-0045 

JPB-SM-0046 

 

Reconvened to open session at 12:08 p.m. 

 

Ms. Cassman said the Board has met on the two closed session real property 

negotiations.  The board received reports and appropriate authorization was given.  

There is no action to report. 

 

 

Adjourned at 12:09 p.m. 


