
    

     
 

 
 

 
Memorandum 
 
Date:  June 27, 2013 
 
To:  CalMod Local Policy Maker Group (LPMG) 
 
From:  Marian Lee, CalMod Executive Officer 
 
Re:  June CalMod E‐ Update 
_________________________________________________         
 
This memo was prepared to provide a brief update on key CalMod activities since the 
May LPMG meeting.  Attached are the summary meeting notes from the May meeting. 
 
Peninsula Corridor Electrification Environmental Impact Report (EIR) 
 
The technical team is continuing to work on the environmental analysis of the project.  
We continue to target release of the draft Environmental Impact Report (DEIR) in winter 
2013/2014 and the final (FEIR) in fall 2014. 
 
Project Team, Procurement, and Delivery Method 
 
The necessary expertise for program implementation, integration and oversight has 
been scoped.  The procurement strategy and conflict of interest policy has been 
developed and is available online:  
http://procurement.samtrans.com/vendorsolicitations.aspx 
 
The first procurement for project delivery services representing the owner was released 
June 21st.  Over the next year, additional request for proposals (RFPs) will be released.  
The specific dates are to be determined. 
 
Blended System Planning Studies 
 
The draft blended system planning studies are being finalized.  Both studies are 
available on the Caltrain website: 



 

 Grade Crossing and Traffic Analysis Study 
 

 Service Plan Operations Consideration Analysis Study 
 
Public comments on the two studies were due June 14th and the reports are scheduled 
to be finalized by the end of June.  
 
A presentation on these studies was given to the LPMG in December 2012 and May 
2013. The City and Staff Coordinating Group (CSCG) participated in the development of 
the studies.  A presentation to the Friends of Caltrain occurred on May 29, 2013.  
 
These studies are educational tools with limited application due to the speculative 
nature of the model inputs, such as the prototypical train schedule and assumed 
location of passing tracks.  There are no recommendations or policy decisions in the 
reports.  These studies are most useful for informing future efforts related to blended 
system planning. 

http://www.caltrain.com/projectsplans/CaltrainModernization/BlendedSystem/BlendedSystemPlanningProcess/Draft_Grade_Crossing_and_Traffic_Analysis_Study.html
http://www.caltrain.com/projectsplans/CaltrainModernization/BlendedSystem/BlendedSystemPlanningProcess/Draft_Service_Plan_Operations_Analysis.html


   

     
 

CalMod Local Policy Maker Group (LPMG) 
Summary Meeting Notes for May 23, 2013 

 
The following are summary meeting notes. The purpose of these notes is to capture key 
discussion items and actions identified for subsequent meetings. 
 
Information/Discussion Items 
 
1. Fourth and King Station/Yard Reduction/Removal Feasibility Assessment 
 

The LPMG received a presentation on the scope of the study.  
 

The City/County of San Francisco asked Caltrain to potentially reduce or remove the 
Fourth and King Station/Yard and include this concept in the Peninsula Corridor 
Electrification Project (PCEP) Environmental Impact Report (EIR). The City/County is 
interested in redeveloping the ~20 acres site to support future growth.  

 
Caltrain is currently conducting the technical feasibility assessment to objectively 
assess the level of ease/difficulty in reducing or removing the station/yard and 
better understand the magnitude of the operational implications on the system. 
 
Data and analysis is needed to inform public discussion and to determine if this 
concept can be included in the PCEP EIR.  The assessment is scheduled to be 
completed by August 2013, which is when we will need to discuss next steps.  The 
study is being fully funded by the City/County of San Francisco.  

 
At the meeting, some LPMG members expressed concerns about where the 4th and 
King functions would be relocated and how that could impact their respective cities.  
Staff noted the concern and stated they would be back to the LPMG with the 
preliminary findings over the next few months. 

 
2. Blended System Planning Studies 
 

The LPMG received a presentation on the draft Grade Crossing and Traffic Analysis 
blended system study.  This was a follow‐up presentation to the one the LPMG 
received on the blended system studies in December 2012.  

 
Staff highlighted the following:  

 

 The draft study examines how a prototypical modernized Caltrain and blended 
system train schedules could affect gate downtime and local traffic conditions at 
the system’s at‐grade crossings. 

 



 The model results should be viewed as decent indicators of the range of impacts 
we might realize.  The model results in absolute terms have limited application 
because the sensitive inputs, such as train schedule and location of passing 
tracks, are speculative at this time.   Decisions on the blended system schedule 
and location of the passing tracks have not yet been determined. 

 
This is the first of several planning efforts that will be needed to inform the blended 
system planning process and ultimately define the blended service schedule, grade 
crossing improvements and local traffic circulation strategies.  
 
At the meeting, some LPMG members expressed the desire to have more accurate 
information about the traffic impacts in their jurisdiction.  Additional analysis of the 
gate downtime and traffic circulation impacts associated with Caltrain electrification 
will be included in the PCEP EIR (currently being prepared by the JPB) and those 
associated with the blended service in the Blended System EIR/EIS (to be prepared 
several years out by the CHSRA). 
 
It was announced that public comments on the studies would be collected until June 
14, 2013 and the studies finalized by the end of June. 

 


