
Local Policy Maker Group (LPMG) Meeting 

Due to COVID-19, this meeting will be conducted via teleconference only (no physical location) pursuant 

to the Governor’s Executive Orders N-25-20 and N-29-20.  

Directors, staff and the public may participate remotely via Zoom at https://zoom.us/j/94452832931 for 

audio/visual capability or by calling 1-669-900-9128, Webinar ID: # 944 5283 2931 for audio only. 

Public Comments: The Board Chair shall have the discretion to manage the Public Comment process in a 
manner that achieves the purpose of public communication and assures the orderly conduct of the meeting. 
Members of the public are encouraged to provide public comments in the following ways: 

 Email: Comments may be submitted by emailing video@caltrain.com before each agenda item is
presented. Please indicate in your email the agenda item to which your comment applies.

 Auditory: Oral comments will also be accepted during the meeting. Web users may use the ‘Raise
Hand’ feature to request to speak. Callers may dial *9 to request to speak. Each commenter will be
notified when they are unmuted to speak.

Thursday, July 23, 2020 
5:30 p.m. – 7:30 p.m. 

Agenda 

1. Call to Order

2. Staff Report

3. Caltrain Business Plan

4. Caltrain Electrification Project

5. California High-Speed Rail: Update (Presented by California High-Speed Rail Authority Staff)

6. Public Comments on Items not on the Agenda

7. LPMG Member Comments/Requests

a. HSR Related Letters From Cities

b. Constant Warning Time Presentation

8. Next Meeting

a. Thursday August 27, 2020 at 5:30pm

9. Adjourn

All items on this agenda are subject to action 

https://www.gov.ca.gov/wp-content/uploads/2020/03/3.12.20-EO-N-25-20-COVID-19.pdf
https://www.gov.ca.gov/wp-content/uploads/2020/03/3.17.20-N-29-20-EO.pdf
https://zoom.us/j/94452832931
mailto:video@caltrain.com


Caltrain Local Policy Maker Group Members  

Updated July 21, 2020 

 

City / County  Representative Alternate  

Atherton Councilmember Cary Wiest Mayor Rick DeGolia 

Belmont Councilmember Tom McCune  Councilmember Davina Hurt 

Brisbane Mayor Terry O’Connell Councilmember Cliff Lentz 

Burlingame Mayor Emily Beach Vice Mayor Ann Keighran 

Gilroy Mayor Pro Tempore Cat Tucker Councilmember Peter Leroe-Muñoz 

Menlo Park Councilmember Betsy Nash Councilmember Ray Mueller  

Millbrae Mayor Reuben Holober Councilmember Gina Papan 

Mountain View Councilmember John McAlister Mayor Margaret Abe-Koga 

Morgan Hill Mayor Rich Constantine  Councilmember Larry Carr 

Palo Alto Mayor Adrian Fine Councilmember Lydia Kou 

Redwood City Vice Mayor Shelly Masur Councilmember Janet Borgens 

San Bruno Mayor Rico Medina Vice Mayor Michael Salazar 

San Carlos Mayor Ron Collins Councilmember Mark Olbert 

San Francisco TBD  

San Jose Councilmember Sergio Jimenez  Councilmember Devora "Dev" Davis 

San Mateo Councilmember Amourence Lee Councilmember Diane Papan 

Santa Clara  Councilmember Kathy Watanabe  Councilmember Patricia Mahan 

South San Francisco Councilmember Karyl Matsumoto Mayor Rich Garbarino 

Sunnyvale  Vice Mayor Nancy Smith Councilmember Gustav Larsson 

San Francisco BOS TBD  

San Mateo BOS TBD  

Santa Clara BOS TBD  

CHAIR (JPB Member) Jeannie Bruins 

VICE CHAIR (LPMG Member) Emily Beach  
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CALTRAIN FRAMEWORK  
FOR 

 EQUITY, CONNECTIVITY, RECOVERY & GROWTH 

DRAFT FOR DISCUSSION AND COMMENT 

Please send feedback to equity@caltrain.com or call 650-508-6499

The following draft "Caltrain Framework for Equity, Connectivity, Recovery and Growth” has 
been developed for consideration by the Peninsula Corridor Joint Powers Board to provide 
guidance to staff and transparency to the public as the railroad navigates a prolonged period of 
intensive challenges and transformation. In fall 2019, the JPB adopted the Caltrain 2040 Long 
Range Service Vision, setting a blueprint for the future development of the Caltrain corridor and 
service over the next two decades. The Framework for Equity, Connectivity, Recovery and 
Growth is a companion document that outlines initial principles and policy for how Caltrain will 
navigate near- and mid-term challenges while incrementally advancing toward its Long Range 
Vision.   

The Framework is based on detailed technical analysis undertaken by Caltrain and its partner 
agencies as part of the “Caltrain Business Plan” process during 2018, 2019 and 2020.  It builds 
on this analysis and outlines the initial principles, policies and actions the railroad must 
urgently pursue to help the region address the interrelated and compounding crises of the 
COVID-19 pandemic and longstanding systemic inequality and racism.  The Framework is also 
a starting point.  Over the coming months and years there is more work that Caltrain will need 
to do as we navigate a new and rapidly changing business environment and as we strive to 
better understand our role and responsibility in making the Bay Area a more inclusive and 
equitable region for people of all races and income levels.  

Guiding Principles 

1) Caltrain’s Framework for Equity, Connectivity, Recovery & Growth directs the railroad
to undertake both near-term recovery planning as well as the longer term planning and
implementation of its services and projects in accordance with the following guiding
principles:

A.) Caltrain shall make a priority of addressing the specific needs of riders and
communities who depend on transit for essential travel.  In particular, the railroad will 
work to enhance equity in its system, making its services more accessible and 
relevant to lower income people and members of racial groups and communities who 
have historically been marginalized and overlooked in planning and government 
processes. 

B.) Caltrain recognizes its unique position as a critical link within the Bay Area’s 
passenger rail network. The railroad will undertake policies and actions that improve 
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its connectivity to other transit systems strengthen its role as part on a regionally 
integrated network. 

C.) Caltrain must address the needs of the pandemic present while simultaneously 
planning for and working toward a long-term future.  The railroad will endeavor to 
proceed on a path of recovery and growth that anticipates, advances and, where 
possible, accelerates the incremental delivery of the 2040 Long Range Service 
Vision. 

Equity 

2) In accordance with principle 1A, the Framework guides Caltrain toward advancing the
following policies and actions as soon as practicable and financially feasible with the
goal of increasing social and racial equity on the system today and in the future.

A.) Undertake service planning and service changes in a manner that enhances 
equity and access for underserved communities and markets including people 
with lower incomes and members of racial and ethnic minority groups.  This 
includes: 

1) Improving midday and off-peak service levels to serve and attract
customers who need the system for non-work trips or whose work
schedules do not conform to historic peak commute hours;

2) Considering social and racial equity as a significant factor in
determining the restoration and expansion of service frequencies at
individual stations; and

3) Engaging in research, dialog and planning to understand how best to
provide meaningful access and connections between the Caltrain
system and historically underserved low income and minority
communities along the corridor.

4) Undertaking planning to improve Caltrain station access facilities most
heavily used by low income riders, including bus stops, bicycle
parking, pick-up/drop-off areas, and walkways

B.) Take steps to ensure that the Caltrain system is affordable to all and that fare 
policies are equitable.  This includes: 

1) Seeking Board action to temporarily suspend the implementation of
fare increases previously authorized by the JPB as ridership recovers
from the COVID-19 Pandemic.

2) Affirming Caltrain’s ongoing support for the regional means-based
fare program (Clipper START) and working collaboratively with MTC
and other transit operators to increase the effectiveness and reach of
the program.
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3) Accelerating and expanding further fare policy analysis called for the
in the 2018 Fare Study. This includes both study and evaluation of the
Go Pass and other discount programs and well as potential changes to
the overall structure of the fare system to improve equity and ridership
outcomes.

4) Constructive participation in the Regional Fare Coordination and
Integration Study, towards the goals of increasing ridership and
enhancing the ease and affordability of trips made using multiple
transit providers.

C.) Sustain and deepen Caltrain’s commitment to social and racial equity through 
an ongoing program of institutional learning, dialog and accountability.  This 
includes: 

1) Engaging in additional research, planning and dialog to identify  ways
in which Caltrain can further improve and expand access to low
income people and members of underserved racial and ethnic groups

2) Consideration and improvement of Caltrain’s outreach processes,
marketing materials and customer information systems to ensure that
they exceed minimum standards and are intelligible, intuitive and
welcoming to customers representing a broad spectrum of cultural and
linguistic backgrounds; and

3) Development and implementation of standards, measurements and a
reporting schedule to track Caltrain’s progress toward becoming a
more inclusive and equitable system.

3) In accordance with principle 1B, the Framework further directs Caltrain to advance the
following policies and actions to maximize connectivity to other transit providers as part
of an integrated regional rail and transit system

A.) Plan for a standardized “clock face” schedule with consistent arrivals and 
departures at stations so that shuttle, bus, and light rail transit providers and 
intercity rail operators have the ability to predict and plan to Caltrain’s 
service. 

B.) Prioritize the coordination of major intermodal transfers within service 
planning, focusing initially on the connection to BART at Millbrae and 
considering other key transfer points as practicable. 

C.) Build on and expand existing coordination with other transit and rail operators 
to ensure that inter-operator coordination and connectivity is safeguarded and 
improved as recovery efforts proceed and as Caltrain prepares for the launch 
of electrified service. 
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D.) Consider the ease of transfers as a key factor in the further development of the 
railroad’s fare policy and continue to seek integration with, and participate in, 
State and regional fare programs- including continuing constructive 
participation in the Regional Fare Coordination and Integration Study. 

4) Finally, in accordance with principle 1C, the Framework guides Caltrain towards
planning for recovery and growth in a manner that looks toward the future and
incrementally advances and implements the 2040 Long Range Service Vision over the
course of the coming decade.

A.) Strive to deliver specific elements and benefits of the Long Range Service 
Vision as soon as is practicable and supported by the market demand and 
financial circumstances of the railroad.  

B.) Plan and build toward an “enhanced growth” level of service, beyond initial 
electrification, that includes the provision of an 8 train per hour per direction 
peak hour service level between San Francisco and San Jose, and enhanced 
service south of San Jose to the extent achievable based on current corridor 
ownership constraints. 

C.) Refine and advance the planning and development of a program of capital 
improvements to support the “enhanced growth” level of service, including 
but not limited to: 

1) The full electrification of the mainline service between San Francisco
and San Jose and the corresponding expansion of Caltrain’s electrified
fleet and storage facilities;

2) Any necessary improvements to Caltrain’s tracks and systems;
3) The provision of level boarding at all Caltrain stations; and
4) The enhancement of Caltrain’s stations and access facilities to

accommodate expanded ridership and provide an improved customer
experience.

D.) Simultaneously continue Caltrain’s leadership in the planning and 
advancement of key, long-range regional and state partner projects identified 
in the 2040 Long Range Service Vision, including: 

1) The Downtown Extension to the Salesforce Transit Center
2) The reconstruction of Diridon Station and surrounding rail

infrastructure
3) The reconstruction and electrification of the rail corridor south of

Control Point Lick to the Gilroy Station
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4) Additional improvements to allow for the operation of High Speed
Rail service between Gilroy and San Francisco

5) The substantial grade separation of the corridor as well as safety
upgrades to any remaining at-grade crossings, undertaken in a
coordinated strategic manner driven by the desires of individual local
jurisdictions as well as legal requirements associated with any
proposed 4-track segments.
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COVID 19 
Recovery 
Planning 
Topics

COVID-19 General Update

DRAFT Equity, Connectivity, 
Recovery, & Growth Framework
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COVID-19 
General Update

3



Multiple Phases of Crisis & Response

Initial 
Triage

Surviving the 
Pandemic

Preparing for 
the Next Reality

Initial crisis and immediate 
triage response by Caltrain

Extended period where Pandemic is ongoing 
and Caltrain ridership and operations remain 
deeply impacted and in a state of dynamic flux.  
Railroad’s financial position is precarious

Long-term resolution of pandemic 
through vaccine or other permanent 
public health approaches. Caltrain 
adjusts to new Business Environment

4

March 2020 – May 2020 May 2020 – 2021 (?) 2021 and Beyond



Financial Consequences of COVID-19

5

Status Today Blue Ribbon Task Force Update
• Caltrain Received $49 Million in 

Tranche 1 of CARES Act funding-
this is enough to sustain current 
operations into September

• Service restoration and re-opening 
have helped ridership increase to 
over 5% of pre-COVID levels

• Non-GoPass revenue is still down 
significantly from pre-COVID levels

• Different distribution criteria has resulted in a projected $15 
million in “Tranche 2” CARES Act funding to Caltrain 

• Lower distribution poses substantial challenges to Caltrain

• To persist through the end of calendar year 2020 with this 
level of CARES funding and no new sources, Caltrain would 
need to achieve restoration of ridership to 30% of Pre-
COVID levels and would also need to retain existing 
GoPass revenue

• This level of ridership restoration and revenue retention is 
extremely optimistic given slowed reopening and increasing 
COVID caseloads



Analysis and Choices

6

• Averting severe service impacts and 
layoffs will require hard choices and 
creative solutions. 

• Potential approaches include:
• Continued advocacy for federal funds
• Expansion of member agency contributions
• Monetization of assets
• Seeking out new public and private sector 

partners

• Substantial dedicated funds like those 
provided by SB797 are critical to longer 
term financial viability

Financial Analysis Choices
• Once CARES Act funds are exhausted, deeper cuts 

and lay-offs are a possibility

• Caltrain is analyzing a wide variety of service levels 
and options to understand impacts to cost structure

• Options analyzed include;
• Higher levels of service (various types and 

combinations of service levels ranging from 70 to 92 
trains per weekday)

• Absolute minimum service levels (40 trains per 
weekday, elimination of weekend service)

• Full shutdown of Caltrain revenue service

• High fixed cost of operation means that it may not be 
possible to “cut” to a solution



Recovery Planning:

Draft Equity, Connectivity 
Recovery, & Growth 

Framework

77



Ongoing 
Recovery 
Planning 
Efforts

8

Equity, Connectivity, Recovery, 
& Growth Framework

Near Term Service Planning

Financial Analysis

Scenario Planning

Caltrain has pivoted its Business Plan 
effort to focus on COVID-19 Recovery 
planning.  This work is spread across 
multiple streams as shown on the right.

Caltrain staff will engage regularly with the 
Board, stakeholders and the public as 
recovery planning proceeds over the next 
several months.
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Framework 
for Equity, 
Connectivity, 
Recovery, 
and Growth

The following draft "Caltrain Framework for Equity, Connectivity, 
Recovery and Growth” has been developed for consideration by 
the Peninsula Corridor Joint Powers Board to provide guidance 
to staff and transparency to the public as the railroad navigates a 
prolonged period of intensive challenges and transformation. In 
fall 2019, the JPB adopted the Caltrain 2040 Long Range Service 
Vision, setting a blueprint for the future development of the 
Caltrain corridor and service over the next two decades. The 
Framework for Equity, Connectivity, Recovery and Growth is a 
companion document that outlines initial principles and policy for 
how Caltrain will navigate near- and mid-term challenges while 
incrementally advancing toward its Long Range Vision.  

The Framework is based on detailed technical analysis undertaken 
by Caltrain and its partner agencies as part of the “Caltrain 
Business Plan” process during 2018, 2019 and 2020.  It builds on 
this analysis and outlines the initial principles, policies and actions 
the railroad must urgently pursue to help the region address the 
interrelated and compounding crises of the COVID-19 pandemic 
and longstanding systemic inequality and racism.  The Framework 
is also a starting point.  Over the coming months and years there is 
more work that Caltrain will need to do as we navigate a new and 
rapidly changing business environment and as we strive to better 
understand our role and responsibility in making the Bay Area a 
more inclusive and equitable region for people of all races and 
income levels. 

Purpose

Framework

9



Building on the Business Plan

1010

The 2020 confluence of the COVID-19 Pandemic and urgent, widespread calls for racial justice 
have provided an impetus for reflection and action on the part of the railroad

Source: SFGate



Caltrain’s Long Range 
Service Vision is an 
aspirational endpoint- not a 
single project. There are 
many paths Caltrain can take 
to implement and grow 
toward its Long Range Vision

The Pandemic has 
accelerated the pace of 
change for Caltrain and 
complicated our future.  The 
way in which we recover will 
set the foundation for our 
long term growth

2018
Diesel 
Operations

2040
Service Vision

2022
Start of 
Electrified
Operations

Amount of 
Investment/ 
Number of 
Trains

Design Year

1111

2020
Pandemic

Building on the Business Plan
Caltrain had assumed a future where the railroad and its operations would remain relatively 
stable until the rollout of initial electrified service – this is no longer the case
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Work undertaken as part of the Business Plan related to near-term service planning, connectivity 
and equity is useful and applicable in helping Caltrain develop an effective response to these 
crises and has formed the basis for the Draft Equity, Connectivity, Recovery & Growth Framework

Riders and Residents by Income

Building on the Business Plan

Mode of Access to Caltrain

Two Zone with Express

Distributed Skip Stop See www.caltrain2040.org for background and details

http://www.caltrain2040.org/
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As part of the Business Plan Equity Assessment, Caltrain reviewed existing transportation plans 
along the corridor, interviewed community representatives from all three counties, and compared 
existing Caltrain ridership demographics to broader travel patterns in the corridor. 

Building on the Business Plan

Community Stakeholder Interviews:
- TransForm (all counties)

- Youth Leadership Institute (all counties)

- Florence Fang Asian Community Garden (SF)

- Potrero Boosters Neighborhood Association (SF)

- Get Healthy San Mateo County (SMC)

- Midcoast Community Council (SMC)

- Paratransit Coordinating Council (SMC)

- Language Pacifica (SMC)

- AbilityPath (SMC)

- North Fair Oaks Council (SMC)

- ALLIES - Alliance for Language Leaners’ Integration, 
Education, and Success (SCC)

- Abode Services (SCC)



Part I: Guiding 
Principles
Caltrain’s Framework for Equity, 
Connectivity, Recovery & Growth directs 
the railroad to undertake both near-term 
recovery planning as well as the longer 
term planning and implementation of its 
services and projects in accordance with 
the following guiding principles: 

14



Guiding Principles

Caltrain shall make a priority of 
addressing the specific needs of 
riders and communities who 
depend on transit for essential 
travel.  In particular, the railroad 
will work to enhance equity in its 
system, making its services more 
accessible and relevant to lower 
income people and members of 
racial groups and communities 
who have historically been 
marginalized and overlooked in 
planning and government 
processes.

Caltrain recognizes its unique 
position as a critical link within 
the Bay Area’s passenger rail 
network. The railroad will 
undertake policies and actions 
that improve its connectivity to 
other transit systems strengthen 
its role as part on a regionally 
integrated network.

Caltrain must address the needs 
of the pandemic present while 
simultaneously planning for and 
working toward a long-term 
future.  The railroad will endeavor 
to proceed on a path of recovery 
and growth that anticipates, 
advances and, where possible, 
accelerates the incremental 
delivery of the 2040 Long Range 
Service Vision.

A B C

15



Part II: Equity

In accordance with principle 1A, the 
Framework guides Caltrain toward 
advancing the following policies and 
actions as soon as practicable and 
financially feasible with the goal of 
increasing social and racial equity on the 
system today and in the future.

16



Equity in Service

Improving midday and off-peak 
service levels to serve and 
attract customers who need the 
system for non-work trips or 
whose work schedules do not 
conform to historic peak 
commute hours; 

Considering social and racial 
equity as a significant factor in 
determining the restoration and 
expansion of service 
frequencies at individual 
stations; 

Undertaking planning to improve 
Caltrain station access facilities 
most heavily used by low 
income riders, including bus 
stops, bicycle parking, pick-
up/drop-off areas, and walkways 

Engaging in research, dialog 
and planning to understand how 
best to provide meaningful 
access and connections 
between the Caltrain system 
and historically underserved low 
income and minority 
communities along the corridor.

A) Undertake service planning and service changes in a manner that enhances equity and 
access for underserved communities and markets including people with lower incomes and 
members of racial and ethnic minority groups. This includes:

1 2 3 4

17



Equity in Fares

Seeking Board action to 
temporarily suspend the 
implementation of fare 
increases previously authorized 
by the JPB as ridership recovers 
from the COVID-19 Pandemic. 

Affirming Caltrain’s ongoing 
support for the regional means-
based fare program (Clipper 
START) and working 
collaboratively with MTC and 
other transit operators to 
increase the effectiveness and 
reach of the program.

.

Accelerating and expanding 
further fare policy analysis 
called for the in the 2018 Fare 
Study. This includes both study 
and evaluation of the Go Pass 
and other discount programs 
and well as potential changes to 
the overall structure of the fare 
system to improve equity and 
ridership outcomes. 

B) Take steps to ensure that the Caltrain system is affordable to 
all and that fare policies are equitable. This includes:

1 2 3

18

Constructive participation in the 
Regional Fare Coordination and 
Integration Study, towards the 
goals of increasing ridership and 
enhancing the ease and 
affordability of trips made using 
multiple transit providers.  

4



Equity in Planning & Communication

C) Sustain and deepen Caltrain’s commitment to social and racial equity through an 
ongoing program of institutional learning, dialog and accountability.This includes:

Engaging in additional research, 
planning and dialog to identify  
ways in which Caltrain can 
further improve and expand 
access to low income people and 
members of underserved racial 
and ethnic groups 

Consideration and improvement 
of Caltrain’s outreach processes, 
marketing materials and 
customer information systems to 
ensure that they exceed 
minimum standards and are 
intelligible, intuitive and 
welcoming to customers 
representing a broad spectrum of 
cultural and linguistic 
backgrounds; and

Development and implementation 
of standards, measurements and 
a reporting schedule to track 
Caltrain’s progress toward 
becoming a more inclusive and 
equitable system. 

1 2 3
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Part III: 
Connectivity
In accordance with principle 1B, the 
Framework further directs Caltrain to 
advance the following policies and 
actions to maximize connectivity to other 
transit providers as part of an integrated 
regional rail and transit system.

20



Connectivity

Plan for a standardized “clock 
face” schedule with consistent 
arrivals and departures at 
stations so that shuttle, bus, and 
light rail transit providers and 
intercity rail operators have the 
ability to predict and plan to 
Caltrain’s service.

Prioritize the coordination of 
major intermodal transfers 
within service planning, focusing 
initially on the connection to 
BART at Millbrae and 
considering other key transfer 
points as practicable.

Consider the ease of transfers 
as a key factor in the further 
development of the railroad’s 
fare policy and continue to seek 
integration with, and participate 
in, State and regional fare 
programs- including continuing 
constructive participation in the 
Regional Fare Coordination and 
Integration Study.

Build on and expand existing 
coordination with other transit 
and rail operators to ensure that 
inter-operator coordination and 
connectivity is safeguarded and 
improved as recovery efforts 
proceed and as Caltrain 
prepares for the launch of 
electrified service.

A B C D
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Part IV: Growth 
& Recovery
In accordance with principle 1C, the 
Framework directs Caltrain towards 
planning for recovery and growth in a 
manner that looks toward the future and 
incrementally advances and implements 
the 2040 Long Range Service Vision 
over the course of the coming decade

22



Growth & Recovery

Strive to deliver specific elements and 
benefits of the Long Range Service Vision 
as soon as is practicable and supported 
by the market demand and financial 
circumstances of the railroad

Plan and build toward an “enhanced 
growth” level of service, beyond initial 
electrification, that includes the provision 
of an 8 train per hour per direction peak 
hour service level between San Francisco 
and San Jose, and enhanced service 
south of San Jose to the extent 
achievable based on current corridor 
ownership constraints

A B

23



Growth & Recovery

The full electrification of the 
mainline service between San 
Francisco and San Jose and the 
corresponding expansion of 
Caltrain’s electrified fleet and 
storage facilities 

Any necessary improvements to 
Caltrain’s tracks and systems

The enhancement of Caltrain’s 
stations and access facilities to 
accommodate expanded 
ridership and provide an 
improved customer experience. 

The provision of level boarding 
at all Caltrain stations

C) Refine and advance the planning and development of a program of 
capital improvements to support the “enhanced growth” level of service, 
including but not limited to:

1 2 3 4
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Growth & Recovery

D) Simultaneously continue Caltrain’s leadership in the advancement of
key, long-range regional and state partner projects identified in the 2040
Long Range Service Vision, including:

The Downtown 
Extension to the 
Salesforce Transit 
Center

The reconstruction 
of Diridon Station 
and surrounding rail 
infrastructure

Additional 
improvements to 
allow for the 
operation of High 
Speed Rail service 
between Gilroy and 
San Francisco

The reconstruction 
and electrification of 
the rail corridor 
south of Control 
Point Lick to the 
Gilroy Station

1 2 3 4
The substantial grade separation 
of the corridor as well as safety 
upgrades to any remaining at-
grade crossings, undertaken in a 
coordinated strategic manner 
driven by the desires of individual 
local jurisdictions as well as legal 
requirements associated with any 
proposed 4-track segments.

5
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Stakeholders Engaged

47
Jurisdictions & 
public agencies

199
Stakeholder meetings

93
Organizations in the 
Stakeholder Advisory Group

Public Outreach

1,600+
Virtual Townhall views

88
Public meetings 
and presentations

47,000+
Website views

2,200+
Survey results

Outreach Activities to Date
Caltrain will leverage the venues and channels used for the Business Plan 
to gather Stakeholder input and feedback on recovery planning efforts

16
Community 
organization leaders

26

July 2018 – June 2020



July Stakeholder Outreach

Project Partner 
Committee

TransForm
Youth Leadership Institute
Voices for Public Transportation
Friends of Caltrain
SVLG
Bay Area Council
SAMCEDA
Genentech
Commute.org
San Mateo Central Labor Council
Capitol Corridor
PFRUG
…And many others

VTA
CCSF
Caltrans
CHSRA
City of San Jose
Stanford University
TJPA
MTC
SMCTA
San Mateo County
SamTrans
SFCTA

27

7
July

JPB 
Board

9
Stakeholder 
Advisory Group

13
City/County Staff 
Coordinating Group

15

City and County staff 
representing all 21 
corridor jurisdictions

JPB 
WPLP

22

Work Program –
Legislative –
Planning 
Committee

Local Policy 
Makers Group

23

City and County policy 
makers representing all 
21 corridor jurisdictions

JPB 
Board
Consideration of 
Revised Policy for 
Potential Adoption

6
August

Rolling Outreach through July:
- Equity Assessment interviewees
- Corridor community-based organizations
- Partner agency outreach
- VMS Station Signage
- Traditional / Social Media

Citizen Advisory 
Committee
Composed of nine 
volunteer members 
representing all 3 counties

Virtual Open 
House

21



What do you think about the 
Equity, Connectivity, Recovery, and Growth Policy?

Link to Document 

Share feedback at 
equity@caltrain.com

or 650-508-6499

Deadline: Tuesday, July 28

28

https://www.caltrain.com/Assets/_Public+Affairs/Government+Affairs/pdf/Draft+Equity$!2c+Connectivity$!2c+Recovery$!2c+and+Growth+Policy.pdf
mailto:equity@caltrain.com
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Memorandum 
 
Date: July 23, 2020 

To: CalMod Local Policy Maker Group (LPMG) 

From: John Funghi, CalMod Chief Officer; Casey Fromson, Gov. Affairs Director  

Re:  Caltrain Electrification Project E-Update 

 
 

CONSTRUCTION UPDATE: 

Construction to make Caltrain a modern, electric commuter rail system continues! This month, crews 
installed foundations, poles, and wire from South San Francisco to San Jose. Work was also performed 
on eight traction power facilities in San Francisco, South San Francisco, San Mateo, Redwood City, Palo 
Alto, Sunnyvale, and San Jose. 

 

To sign up for weekly construction updates or for more construction information, visit 
CalMod.org/construction. 
 

https://calmod.org/construction/
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ELECTRIC TRAIN TRAVELS – SALT LAKE, PUEBLO, NEW YORK AND HOME   

After a three-year design phase, the first complete electric trainset (EMU) has been assembled at the 
Stadler plant in Salt Lake City, Utah. This trainset is expected to arrive at our railyards in 2021, but 
before then, it has a lot of testing to complete. Currently, the train will be running in Salt Lake City, Utah, 
on a one kilometer track at 20 miles per hour to make sure the amenities are working as they should, 
checking for ride quality, noise, and vibration, as well as making sure the air conditioning, lighting and 
Wi-Fi are up to speed. 

From there, the trainset will head to a larger track in Pueblo, Colorado, where it will be tested at and 
above the top speeds allowed on our corridor. These tests will simulate the conditions the trainset will 
be operating under. This is the official testing used by the Federal Railroad Administration to certify the 
train for passenger service. After that, it’ll make the trip to Elmira, New York, where it will be put in a 
climate room to ensure it can operate properly under a range of environmental conditions. 

The EMUs will offer a quieter ride than our current fleet, as electric motors run much more quietly than 
a diesel locomotive. The electric trainset provides a smoother riding experience, due to improved shock 
absorbers and a modern-day air suspension system. The testing shows the automated announcements 
are coming through clear and concise, which will allow our conductors to focus more on passengers and 
prevent riders from missing their stops. Riders that don’t want to take their earbuds out under any 
circumstance will appreciate the up to six visual displays per car that will show the next stop on the line 
that are currently working without a hitch. 

 

 
One day soon, we’ll get the privilege to ride on this brand new electric fleet. Until then, we can sit here 
looking at photos and dreaming of the new electric future that lies in wait right around the corner.  

To see more photos of the new electric trains being built, visit CalMod.org/Gallery.  
 

http://www.calmod.org/gallery
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DRAFT EQUITY FRAMEWORK POLICY – FEEDBACK DUE JULY 28 

Since the adoption of the Caltrain Long Range Service Vision in the fall of 2019, the Caltrain Business 
Plan has been focused on analysis related to the near- and medium-term future of the railroad. With the 
advent of the COVID-19 Pandemic, the Business Plan is pausing a number of activities and re-orienting 
our focus for the next several months to recovery planning. One time-sensitive piece of work is an 
Equity, Connectivity, Recovery and Growth Policy Framework. 

 
Staff and Volunteers from the Florence Fang Asian Community Garden interviewed. 

We would love your feedback on the five-page Framework by July 28th to allow time for revisions. Email 
feedback to equity@caltrain.com. To find the policy and additional background information, please visit, 
www.Caltrain2040.org/Equity. 

 
PUBLIC MEETINGS: 
 
JPB Board Meeting – August 6 at 9:00 a.m – Please note, this will be remote only 
 
For more details, and a full list of upcoming meetings, please visit CalMod.org/Events.  
 

DETAILED PROGRESS REPORT: 

• May Monthly Progress Report presented to Caltrain Board on July 9, 2020 

https://caltrain2040.org/long-range-service-vision/
https://caltrain2040.org/wp-content/uploads/Draft-Equity-Connectivity-Recovery-and-Growth-Framework.pdf
https://caltrain2040.org/wp-content/uploads/Draft-Equity-Connectivity-Recovery-and-Growth-Framework.pdf
mailto:equity@caltrain.com
http://www.caltrain2040.org/Equity
http://www.caltrain2040.org/Equity
http://r20.rs6.net/tn.jsp?f=0018H-SNBY43EbG6SGZyifn3YsTSJ-tUE9gJGRRf-tNvUYpLo3ogR8zEDUOjVX996eSUHwDnvu5z9SVEd-jf7r2ISRULsQzi0rNiDGx8jsbnZ3GUrEAOIPiNZpgSgShzILsgyYLAKh1ty1y2eoBnJliXCofFDJ2bDXSSn6P0af6Kyg=&c=A09mVCcQWFv-GyJIdrNSTkmBArXdhjgnuCGDqeVm6RW7WvlK6O7IQA==&ch=Jlx90CzN5SYHfiWtFQEoieHEw_rhqMaRBgxJztrKElH6ZiFdQEAoBA==
https://www.caltrain.com/Assets/Caltrain+Modernization+Program/Documents/MPR/2020-05+May+2020+Monthly+Progress+Report.pdf
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Memorandum 

 
Date: July 23, 2020 
To: Local Policy Maker Group (LPMG) 
From:  Boris Lipkin, Northern California Regional Director 
Re: California High-Speed Rail Program Update 
 
STATEWIDE UPDATE 
Agreement Reached on 2020 Business Plan Process 
While the California High-Speed Rail Authority’s (Authority) 2020 Business Plan was 
anticipated for submittal to the Legislature by July 1, an agreement was reached in the last week 
of June between the Administration, the California State Legislature, and the Authority to 
postpone the adoption of the 2020 Business Plan to more fully understand and evaluate program 
risks related to the COVID-19 pandemic. The 2020 Business Plan will now be issued to the 
Legislature by December 15, 2020, as required by SB 122. Updates, which will be vetted 
through the Peer Review Group, will include an Enhanced Risk Analysis and a review of 
ridership projections.  
 
During the Business Plan comment period, the Authority received comments from several 
jurisdictions along the Caltrain corridor. As requested during the June LPMG meeting, these 
letters are attached to this memo.  

• City and County of San Francisco 
• City of South San Francisco  
• City of Millbrae 
• City of San Jose 
• Town of Atherton 

 
NORTHERN CALIFORNIA UPDATE 
San Francisco to San Jose Draft Environmental Impact Report/Environmental Impact 
Statements (EIR/EIS) Release 
On July 10, 2020, the Authority released the San Francisco to San Jose Project Section Draft 
EIR/EIS, which covers the 49-mile segment between the Salesforce Transit Center in San 
Francisco to San Jose Diridon Station. The Draft EIR/EIS is available for a minimum 45-day 
public comment period through August 24. Outreach during the comment period will be 
conducted through online/teleconference platforms to assist stakeholders and members of the 
public with their review of the Draft EIR/EIS. 
 
To facilitate outreach efforts for the Draft EIR/EIS, the Authority has updated its Northern 
California online open house website, MeetHSRNorCal.org, to provide enhanced online 
resources to help the public access and understand the San Francisco to San Jose Draft EIR/EIS. 
An interactive online webmap, MapHSRNorCal.org/sanfrancisco-sanjose, is also available to 
enable interested parties to review the preliminary project limits and lookup addresses in relation 
to the rail right-of-way and project elements. While the San Jose to Merced Draft EIR/EIS 
comment period ended on June 23, an archive of the San Jose to Merced Project Section open 
house website is available at this link along with an archive of the associated webmap. 

https://hsr.ca.gov/programs/environmental/eis_eir/draft_san_francisco_san_jose.aspx
https://hsr.ca.gov/programs/environmental/eis_eir/draft_san_francisco_san_jose.aspx
http://www.meethsrnorcal.org/
https://maphsrnorcal.org/sanfrancisco-sanjose/
http://www.meethsrnorcal.com/
https://maphsrnorcal.org/SanJose-Merced/
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Comments on the San Francisco to San Jose Draft EIR/EIS can be submitted through the 
following channels: 

• Online comment form 
• Email to: san.francisco_san.jose@hsr.ca.gov 
• Mail to:   

o ATTN: San Francisco to San Jose Project Section: Draft EIR/EIS 
100 Paseo de San Antonio, Suite 300  
San Jose, CA 95113 

• Verbal comment at the public hearing on August 19, 2020 3:00 – 8:00 p.m. 
o Please note that the public hearing may be transitioned to an 

online/teleconference format in alignment with public health and safety directives. 
The Authority team will provide additional information and notification of any 
changes as the date approaches.  

 
San Francisco to San Jose Open Houses and Staff Office Hours 

• July 20, 4:00 – 7:00 p.m.: Open House Q&A Webinar #1. Click here to join webinar. 
• July 22, 11:00 a.m. – 2:00 p.m.: Virtual Office Hours. Make an appointment here.  
• July 29, 11:00 a.m. – 2:00 p.m.: Virtual Office Hours. Make an appointment here. 
• July 30, 4:00 – 7:00 p.m.: Open House Q&A Webinar #2. Click here to join webinar. 
• August 5, 4:00 – 7 p.m.: Open House Q&A Webinar #3. Click here to join webinar. 
• August 12, 11:00 a.m. – 2:00 p.m.: Virtual Office Hours. Make an appointment here. 

 
RECENT AND UPCOMING OUTREACH ACTIVITIES 
Outreach related to the Draft EIR/EIS is described above. Other recent and upcoming 
engagement includes: 

• July 9: Redwood City/San Mateo County Chamber of Commerce Transportation & 
Housing Committee Presentation 

• July 16: Young Professionals in Infrastructure: Future of Rail Panel 
• July 28: Bay Area Council Transportation Committee update on California High-Speed 

Rail 
• August 18: Brisbane Baylands Community Advisory Group Presentation 

 
 
 
Attachments 
2020 Business Plan Comment Letters from: 

• City and County of San Francisco 
• City of South San Francisco  
• City of Millbrae 
• City of San Jose 
• Town of Atherton 

 

https://teams.cloudhsr.com/rs/fj/env/July%202020%20LPMG/hsr.ca.gov/programs/environmental/eis_eir/draft_san_francisco_san_jose_comment.aspx
mailto:san.francisco_san.jose@hsr.ca.gov
https://www.meethsrnorcal.org/webinar-information.html?locale=en
https://www.meethsrnorcal.org/webinar-information.html?locale=en
https://www.meethsrnorcal.org/webinar-information.html?locale=en
https://www.meethsrnorcal.org/office-hours.html?locale=en
https://www.meethsrnorcal.org/office-hours.html?locale=en
https://www.meethsrnorcal.org/webinar-information.html?locale=en
https://www.meethsrnorcal.org/webinar-information.html?locale=en
https://www.meethsrnorcal.org/webinar-information.html?locale=en
https://www.meethsrnorcal.org/webinar-information.html?locale=en
https://www.meethsrnorcal.org/office-hours.html?locale=en


May 29, 2020 

Brian Kelly, Chief Executive Officer 
California High-Speed Rail Authority 
770 L Street, Suite 620 
Sacramento, CA 95814 

Dear Mr. Kelly, 

We write to voice the City and County of San Francisco’s strong support for the Draft 2020 
Business Plan’s strategy to extend the Central Valley Segment to the Silicon Valley terminating at 
San Francisco’s Salesforce Transit Center. The Draft 2020 Business Plan affirms this 
recommendation from the 2018 Business Plan, acknowledging that this segment is the CAHSR’s 
highest ridership and revenue option for its Valley-to-Valley service.  

The goal of bringing high-speed train service to downtown San Francisco is of critical importance to 
our city and region, to serve our growing population and economy and linking to the Central 
Valley’s growing economy and commuter base sustainably. The Draft 2020 Business Plan 
demonstrates the state’s commitment to delivering this transformative system, building on its 
current investment in Peninsula corridor electrification with proposed initiation of electric, high-
speed rail in the Central Valley. We agree this is the quickest and most efficient way to realize the 
mobility, environmental and economic benefits that this project will bring to our mega-region and 
California.  

In the Bay Area, the US 101 and Interstate 280 corridor between San Francisco and San Jose was 
identified as one of the state’s top priorities in 2017’s Senate Bill 1. With the electrification of the 
existing corridor and future increases in rail transit capacity, including high-speed rail, the Bay Area 
will meet future travel demand and reduce greenhouse gases, consistent with the Governor’s 
Executive Order N-19-19.  Doing so will save the city, region, and state billions of dollars that 
would have to be spent on widening our freeways and building additional runways and gates at our 
airports to address future travel needs.  

Given these benefits, we do not support deviations from the current strategy, including any 
redirection of the efforts and resources needed to see it to fruition.  In fact, the San Francisco 
County Transportation Authority voted to unanimously oppose AB 1848 (Lackey) which would 
divert $4 billion in High-Speed Rail bond funds to the Metrolink commuter rail system. 

The path proposed in the California High-Speed Rail Authority’s Draft 2020 Business Plan 
represents the most effective way to realize the significant benefits that fast, clean, electrified high-
speed rail service holds for Californians. Please find attached more detailed comments on the 
Business Plan from various San Francisco agency staff. We appreciate the opportunity to provide 
input to the 2020 Business Plan. 

Sincerely, 



Tilly Chang 
Executive Director 
San Francisco County Transportation Authority 

Jeffrey Tumlin 
Director of Transportation 
San Francisco Municipal Transportation Agency 

Rich Hillis 
Planning Director 
San Francisco Planning Department 



1. The Business Plan shifts the completion of Valley to Valley service one year later, from 2030
to 2031. This will have an effect on anticipated service to Salesforce Transit Center and
associated projects, such as the Downtown Extension and the Pennsylvania Avenue
Extension. San Francisco looks forward to closely coordinating on these related efforts.

2. The Business Plan mentions the proposed FASTER Bay Area measure. Please update the
text to note the revised timeline for FASTER.

3. Similarly, please consider updating the text on DTX to note the APTA and SFCTA peer
review efforts, anticipated MOU, and two-year timeline to the completion of design.

4. On page 56, the Business Plan proposes an interim service model under which the Authority
would be an Infrastructure Owner who would lease the infrastructure to a third-party public
agency who would, in turn, operate the service by entering into agreements with a train
operating company to run the service and with private infrastructure owners. It is unclear
why this interim service plan is needed and what the benefits are of having a public agency as
the middleman between the Authority and the Operating Company. What can the Public
agency do the Authority cannot?

5. On page 61, table 3.0 shows the ridership for the Northern California Peninsula Corridor.
What is the northern limit of the corridor? Is it Salesforce Transit Center or 4th and King
Streets?

6. Table 3.1 indicates that $22.4 billion in additional funding is required for the Northern
California Peninsula Corridor segment, with $17. 1 being regional funding. What are the
elements that make up that figure?

7. On page 66, the Plan states “The report notes that the median home price in Fresno County
is $243,700, in comparison to more than $1 million in Santa Clara County. With an increase
of more than37 percent in residential building permits from 2017 to 2018, the Central Valley
can provide affordable home ownership for Californians.” The statement does not
acknowledge that providing High Speed Rail service will result in gentrification of the area
resulting in increased home prices.

8. On page 81 it states that the San Francisco to San José segment includes a light maintenance
facility in Brisbane, which seems to be at odds with the 100-acre site that the Authority is
contemplating in the environmental review. It would be useful to state a range of the needed
acreage.

9. On page 81, the section on the DTX makes no mention of the funding commitment by the
CHSRA to the project.

10. Page 116 makes the case for an extension of the Cap-and-Trade program to 2050, which
would provide significant funding to the CHSRA. We support the CHSRA in its efforts to
achieve such an extension.

11. Interconnecting to the power grid will present significant challenges in both cost and
execution. As stated on page 136, “Technical feasibility studies by PG&E now indicate that
there are capacity variations along the corridor that need to be upgraded for high-speed rail
operations. Work is underway with PG&E to define the scope and costs of these
improvements to the network including new transmission line construction”. The impact to
the program’s cost and schedule need to be quantified as early as possible, specially
considering the state of PG&E.



12. On page 140, it states that “The 2018 Business Plan assumed a single line from San
Francisco’s 4th and King Station to Bakersfield. In 2020, this line is now enhanced by the
addition of the Merced to Bakersfield Line.” It is not made clear how adding Merced
enhances the San Francisco to Bakersfield line. The breakeven analysis on page 150 states
that “the 2020 Breakeven Analysis for Silicon Valley to Central Valley is slightly decreased
over the previous 2018 Business Plan, reducing from 79 percent to 71 percent in the
opening year. This is primarily caused by the increased operations and maintenance costs of
the extension to Merced.” This seems to indicate that the revenue is not there to fully
support the Merced extension.
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City ofMillbrae
621 Magnolia Avenue, Millbrae, CA 94030

May 26, 2020

REUBEN D. HOLOBER
Mayor

ANN SCHNEIDER
Vice Mayor

ANNE OLIVA
Councilmember

GINA PAPAN
Councilmember

WAYNE J. LEE
Councilmember

Tom Richards
Vice Chair California High-Speed Rail Authority
770 L Street, Suite 620 Sacramento, CA 95814

RE: California High-Speed Rail Authority (CHSRA) 2020 Draft Business Plan

Dear Mr. Richards:

The City of Millbrae (City) has reviewed the California High-Speed Rail Authority (CHSRA)
2020 Draft Business Plan and provides below specific comments and serious objections on the
provisions of the Plan that pertain to Millbrae. Given the exceptionally detrimental impacts the
High-Speed Rail project will have upon the City if it's constructed as presently contemplated, the
City must speak out on a number of major issues. CHSRA's singular proposal to construct an
unnecessary surface level parking lot would critically devastate the economic viability ofMillbrae
and destroy both existing and approved housing desperately needed in this region.

BACKGROUND

When Millbrae consented to the construction of the Millbrae BART Station (Station) in the late
1990's, which is now the largest multi-modal station west of the Mississippi, it was with the explicit
understanding that Millbrae would be able to develop the area on the west side of the station. The
prospect of this development was an economic inducement for Millbrae to accept the burdens the
BART station would bring, not the least of which was the significantly higher traffic that would
be generated on Millbrae Avenue and El Camino Real.

In conformance with good planning practice, the City adopted the "Millbrae Station Area Specific
Plan" (MSASP) in 1998, a forward-thinking planning document that allowed for high density
transit-oriented development (TOD) in the area adjacent to the Station. The City updated the
MSASP in 2016 to add even higher densities in close proximity to the Station. Through significant
collaboration and input from the regional transit providers, the adopted MSASP also contemplated
the station access needs of BART, Caltrain, SamTrans, private shuttles, and a future High Speed
Rail station.

During the extensive public review process for the 2016 IVtillbrae Station Area Specific Plan
update, CHSRA, like BART and Caltrain, was informed of the design, uses, and impacts of the
revised MSASP. A vital linchpin of the MSASP has always been the relocation and extension of
California Drive to reroute north- and southbound vehicular traffic from the intersection of

Millbrae Avenue and El Camino Real onto California Drive, which is located just west of the
tracks in the Station area. This feature, which was prominently featured in both the 1998 and 2016
MSASP, was intended to provide station access as preferred by the transit agencies and to mitigate
the traffic impacts from both the Station and the planned economic development on the west side
of the Station. CHSRA voiced no objection to the updated plans for California Drive.

City Council/City Manager/City Clerk
(650) 259-2334

Fire
(650) 558-7600

Building Division/Permits
(650) 259-2330

Police
(650)259-2300

Community Development
(650) 259-2341

Public Works/Engineering
(650) 259-2339

Finance
(650)259-2350

Recreation

(650) 259-2360
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HIGH SPEED RAIL IN MILLBRAE—A PROJECT GOES OFF THE TRACKS

In 2010, CHSRA proposed a station in Millbrae, using the existing Caltrain rail alignment, with
the intent to directly connect to the existing Caltrain and BART systems and their link to San
Francisco International Airport (SFO). The CHSRA station originally proposed to Millbrae was
an underground station to maximize the efficiency of the Station site plan and enhance connectivity
between transit modes. Without any clear explanation or justification, CHSRA staff has since
announced that undergrounding the Millbrae CHSRA station and its rail connection, as previously
presented in 2010, is no longer considered feasible. In addition, the City has since been informed
that the track alignment must be located to the west of the Station, in the area shown in the MSASP
as the location of California Drive.

The City has yet to be provided with a satisfactory explanation as to why the previously proposed
underground design is not feasible, nor why the alignment could not be located on the east side of
the BART tracks, where there is a very lightly used BART track. BART has three tracks in
IVIillbrae and only uses two of the existing tracks for transit riders. The third track is currently
used for storage of trains during off hours, and BART may be willing to relinquish the track at a
lower cost to CHSRA than would be required to purchase land on the west side of the station
through eminent domain. The rejection of the undergrounding option is troubling to the City, since
at the same time CHSRA is planning a massive undergrounding as part of the downtown extension
of the project to the Salesforce Transit Center. The original plan to underground the High Speed
Rail station in Millbrae is far more feasible than the $4 billion undergrounding CHSRA plans in
downtown San Francisco.

CHSRA'S PLANNED SURFACE PARKING LOT DESTROYS EXISTING AND
APPROVED HOUSING NEEDED TO COMPLY WITH STATE-IMPOSED REGIONAL
HOUSING NEEDS

The initial plans for the Millbrae CHSRA station did not include parking facilities. When CHSRA's
regional director was publicly asked, at two public CHSRA informational hearings prior to the
completion of the 2016 MSASP, what CHSRA's parking studies showed it needed for its patron
parking at the Millbrae Station, the City was told that CHSRA parking needs were to be addressed
offsite, at SFO or at BART. The City was also told CHSRA had no need for designated CHSRA
parking in Millbrae.

Thus, in light of CHSRA's expressed lack of interest in parking at the Millbrae Station, the City
was shocked to hear more recently that not only was parking required in Millbrae, but that it was
planned as a surface parking lot that would eliminate a fully entitled project, the Millbrae Serra
Station project (Serra Station), which is located just west of California Drive. Serra Station is
located immediately to the west of the Station and proposes up to 488 units of housing (with 15%
below market), 300,000 sf of class A office and 25,000 sf of retail space in its project with four
levels of underground parking.
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CHSRA's proposed plans are not only in direct conflict with this approved project, they came as
a complete surprise to the City. Although it was fully aware the Serra Station project, CHSRA
never made any objection to the project, nor the planned extension and relocation of California
Drive, during its consideration by the City. On three separate occasions during the City's years-
long public hearings on the MSASP update and its environmental review, as well as the year and
one half-long review and final approval of the Serra Station Project ending in April of 2018,
representatives of CHSRA appeared before the Millbrae Planning Commission and City Council
and stated repeatedly on the record that CHSRA had no problem with the MSASP or with the
City's approval of the west side project as it was designed.

In addition, throughout the City's recent public review of the BART development on the east side
of the Millbrae station, the existing transit providers, Caltrain, CHSRA, and SamTrans were all
asked if they had any objections to BART'S removal of over 600 parking spaces from the station
and none of them objected. Thus, the suggestion by CHSRA that they now need parking on the
west side of the Millbrae station to offset BART or Caltrain parking is not only disingenuous but
completely unacceptable.

CHSRA's only proposed plan for the Millbrae Station is totally inconsistent with the adopted
MSASP. The plan proposed by CHSRA unjustifiably torpedoes an approved project featuring
444+ high-density housing units, 15% of which are affordable, in favor of a surface parking lot
and railyard that will devastate the local economy, job creation, and, most importantly, sabotage
the City's ability to meet its state-assigned housing goals. The City of Millbrae demands that
CHSRA adhere to its originally envisioned plan that undergrounds the station and rail alignment
in Millbrae, as CHSRA is doing in other jurisdictions, and abandon plans for a surface parking lot
that conflicts with a well-planned transit-oriented development project and other potential
developments that may be considered on the remaining sites.

COMMENTS ON 2020 BUSINESS PLAN

In addition to the comments above on the project as a whole, please also note the following
comments on the Draft 2020 Business Plan:

Page 80, Table 3.3 - Can CHSRA provide more detail regarding scope and description regarding
the project "Millbrae Station Track Improvement and Car Purchase?" What is the track
improvement that is planned?

Page 81 - The Plan states that CHSRA is sharing track within the Caltrain right-of-way in the
segment between San Francisco and San Jose. This is certainly not the case with regard to the track
and station in Millbrae and the document should clearly indicate that fact. In addition to preventing
the development of the approved Serra Station project, CHSRA's rail alignment also impacts up
to 23 homes on Hemlock Avenue, as the proposed right-of-way apparently overlaps their property
lines. This is not acknowledged in the Plan - a hidden consequence which is an unacceptable form
of collateral damage.
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Page 83 - Strategic Right-of-Way Acquisitions - The Plan states that CHSRA will "continue to
work with partners in the Millbrae area" and that in light of the approved development at the site,
a "joint approach to meet the needs at the site would be desirable." Unfortunately, this positive-
sounding goal is not being accomplished. In fact, the statement is undermined by CHSRA's
decision to proceed with a station design that only shows a surface-level parking lot on the west
side development site.

In the last 8 months, Serra Station, the developer of that site, has sought to engage with CHSRA
staff to work out just such a "joint approach." In fact, Serra Station has spent over $80,000 in
engineering, architect and parking studies to provide CHSRA with over 50 pages of drawings,
plans and studies that would preserve the MSASP uses for the City and Serra Station and
accommodate CHSRA's stated future station and track needs. The City has also shown its good
faith by approving the creation of a parking district in the MSASP to potentially optimize the
benefits for CHSRA, Caltrain, the City and Serra Station. In three meetings with the new regional
director and his staff over the past six months, we have been unable to get any affirmative
indication that the solutions we have provided and proposed can be reviewed by CHSRA's
Executive Board or its Executive Officers. However, after all of this effort, the City was told last
week by CHSRA's current regional director and his staff that they do not have the authority to
endorse or accept any of our plans.

Moreover, this is an outrageous position in light of the fact that when the City previously asked
CHSRA for an audience with their Executive Board or Executive Officers to show these plans, the
City was told that cannot happen until plans are accepted by the staff. So, the City is now caught
in the perfect bureaucratic Catch-22—no meeting without approved plans, yet no one with
authority to approve the plans. It is difficult not to conclude that CHSRA is merely stonewalling
the City in order to rush through its environmental document containing this ill-conceived design
that completely disregards the State Legislature and Governor's housing objectives and devastates
our City's economic viability.

This is particularly galling in light of the fact that the 2020 Business Plan mentions three examples
(including properties surrounding the Diridon Station in San Jose) where "strategic right-of-way
procurement" is being pursued "where development is being planned but additional land is needed
for the rail corridor." Why can't this same approach be pursued at the Millbrae Station? Such an
approach would potentially resolve the issues described above.

Page 133 - Phase I Environmental Completion - The Plan states that all of the Phase I Records
of Decision (RODs) for the High-Speed Rail project must be obtained by December 31, 2022 in
order to meet Federal grant deadlines. By failing to include a viable environmental alternative at
the Millbrae Station that will permit adjacent development in compliance with the adopted
MSASP, CHSRA invites potential litigation and undermines its objective of meeting this deadline.

\
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The City also understands that a recent study concludes that the difference in travel time between
Caltrain and the proposed CHSRA in the San Francisco to San Jose segment is 4 minutes. We
question if the benefit of saving 4 minutes by CHSRA is worth the extraordinary cost and negative
impacts to housing. The City of Millbrae requests this question also be addressed in the 2020
Business Plan.

CONCLUSION

On numerous occasions, the City of Millbrae has requested to meet with higher level CHSRA
leaders to work together to resolve the conflict between the CHSRA plans and the City's adopted
planning documents. There are pragmatic, straightforward solutions that could avoid conflicts and
provide mutual benefits to CHSRA, Millbrae, and station-area property owners. CHSRA staff
charged with managing the San Francisco to San Jose segment has refused to hear our voices,
address our concerns, and honor our request to meet with the members of the CHSRA Board.
Through this letter we are making that request once again.

The City ofMillbrae is requesting that alternatives to CHSRA's only stated project alternative in
Millbrae be more than the cursory consideration they have received to date. We believe that, in
CHSRA staffs zeal to complete the environmental document expeditiously, unacceptable errors
in judgment are being made that will have severe and detrimental impacts on all affected parties.
As stated above, the current path that CHSRA is pursuing directly contradicts important policies
articulated by the State Legislature and Governor with regard to the delivery of high density,
transit-oriented development to help meet our state's housing crisis. We respectfully request you
consider station alternatives that can achieve these shared goals and incorporate them into the 2020
Business Plan and Environment Impact Report currently being prepared for the San Jose to San
Francisco segment.

SJ^cerely,

:J).IU)^-
Reuben D. Holober, Mayor

Ann Schneider, Vice Mayor

l^i^(/^-
Gina Papan, Councilmember

'Q
Anne E. Oliva, Councilmember

^^^
Wayne J. Lee, Councilmember

ec: Congresswoman Jackie Speier
Senator Jerry Hill
Assembly Member Kevin Mullin
Supervisor Dave Pine
SAMCEDA President and CEO Rosaime Foust
Metropolitan Transportation Commission Chair Scott Haggerty
Metropolitan Transportation Commission Executive Director Therese Watkins McMillan
California High Speed Rail Authority Board of Directors
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March 12, 2020 

 

Chairman Jim Frazier 

Assembly Transportation Committee 

1020 N Street, Rm 112 

Sacramento, CA 95814 

 

 

Dear Chairman Frazier, 

 

I am writing to express the City of San José’s strong support of Governor Newsom’s plan to 

deliver the California High-Speed Rail Project. The development of High Speed Rail (HSR) 

across the State, and through Silicon Valley, is essential for our regional and local efforts to 

improve and connect the passenger rail network in the Bay Area with the economic centers of 

the Central Valley and Southern California.  The City of San José continues to support the 

Authority's Silicon Valley to Central Valley phased approach to an integrated rail system that 

improves intercity, regional, and local train service.  The High-Speed Rail Authority’s plan to 

build out the Merced to Bakersfield spine is the next logical building block towards a Silicon 

Valley to Central Valley system.  This plan ensures that the project is delivered as quickly and 

efficiently as possible while realizing the mobility, environmental and economic benefits that 

interim operations of fully electrified high-speed rail in the Central Valley will bring to 

California.  

 

With 350 miles of electrified high-speed rail under development, California continues to 

demonstrate its leadership and long-term vision for a better future. The High-Speed Rail 

Authority’s policy recommendations, as laid out in the Draft 2020 Business Plan, will expand 

the project in the Central Valley to 171-miles of electric high-speed rail while maintaining 

investments that will provide greater connectivity and more reliable operations for the 

Valley’s other important rail and bus services, including reducing the travel time between San 

José, Oakland, Sacramento, and Bakersfield by up to 100 minutes. These new efficiencies will 

get more pollution emitting cars off our congested roads and highways and onto public transit, 

which will improve the air quality of communities with some of the nation’s highest levels of 

pollutants.   

 

The Merced to Bakersfield spine in the Central Valley is an integral part of the system that 

will expand to both Northern and Southern California to connect the entire State. Finishing 

the segment in the Central Valley and beginning an interim operation will allow the 

technology to be demonstrated as HSR works on the next construction segments that will 

extend it to San José Diridon Station the hub for Caltrain, Capitol Corridor and ACE services 

throughout Northern California.  The full funding of the Silicon Valley to Central Valley 

system should remain the highest priority for the Legislature when allocating funds to the 

High Speed Rail and the Statewide rail network. 

 

 

                       Sam T. Liccardo 
                                           MAYOR  



 

The path proposed in the California High-Speed Rail Authority’s Draft 2020 Business Plan 

represents the quickest and most cost-efficient path towards realizing the significant benefits 

that a fast, clean, electrified high-speed rail service holds for Californians, and we look 

forward to continuing to work towards making that vision a reality. If you have any questions, 

please do not hesitate to contact me. 

 

 

Sincerely, 

 

 

 
 

Sam Liccardo 

Mayor  

City of San José 
 

. 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 200 East Santa Clara Street, 18th floor, San José, CA 95113  tel (408) 535-4800  fax (408) 292-6422 www.sjmayor.org 
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April 2, 2020 
 
California High Speed Rail Authority  
Attn: Draft 2020 Business Plan 
770 L Street, Suite 620 MS-1 
Sacramento, CA 95814 
 
Subject: Draft 2020 HSR Business Plan Comment Letter 
 
To Whom It May Concern: 
   
The Town of Atherton and its Rail Committee have reviewed the High-Speed Rail 
Authority’s Draft 2020 Business Plan and believe that the construction cost, revenue, 
patronage and train performance assumptions in the Business Plan are overly optimistic 
and unlikely to be realized. Additionally, the funding and right-of-way challenges are 
significantly underestimated. The purpose of this letter is to invite the Authority’s attention 
to issues that are not adequately addressed in the Draft Business Plan.  
 
1. Proposition 1A 
 
The Plan states that the Phase 1 high speed rail service between San Francisco and Los 
Angeles Union Station will meet all of the requirements of Proposition 1A.  As planned, 
the service cannot meet two key requirements of Proposition 1A, (1) non-stop service 
between San Francisco and Los Angeles Union Station in less than 2 hours 40 minutes, 
and (2) high speed rail service in the corridor or useable segment thereof will not require 
an operating subsidy. 
 
Travel Time Constraint 

Though Exhibit 1.3 Comparative Travel Times shows a total “non-stop” travel time of 2 
hours and 40 minutes between San Francisco to Los Angeles, it is of interest to  note that 
the preliminary schedules included in the Authority’s 2018 Business Plan included a 
minimum non-stop travel time between San Francisco and Los Angeles Union Station of 
3 hours 8 minutes. It should be noted that travel times between San Francisco and Los 
Angeles will exceed the 2hour-40-minute requirement. Chapter 1, page 18 states “Although 
flying may be faster for some trips, in terms of actual flight times, a relatively fast hour-
and-a-half flight can quickly turn into four or more hours when getting to and from the 

 Town of Atherton 
 City Manager’s Office 
 150 Watkins Avenue 
 Atherton, California 94027 
 Phone: (650) 752-0500 
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airport, going through security and waiting in line to board are factored into the travel 
equation.” This statement does not consider the eventuality that high-speed rail may require 
safety screening similar to that required at airports. After consideration of system stops 
(certainty) and security screening (likely), the travel time comparison between high-speed 
rail and air travel will favor air travel. 

There is little evidence that the supposed travel times listed in the Business Plan can be 
met.  The decision to route the high-speed rail line through Palmdale almost certainly 
eliminates the possibility of achieving the travel time requirement.  The Tehachapi 
Mountains impose a 3,000 ft. elevation change between the southern end of the San Joaquin 
Valley and the top of the Tehachapi pass.  The steep grade of at least 3 percent required to 
ascend the 20-mile grade requires greatly reduced speed for the ascent and poses a serious 
risk for the descent.  Federal requirements specify escape sidings or level portions of track 
at regular intervals to keep descending trains under control.  Another steep grade between 
Palmdale and Santa Clarita with an elevation change of 1,500 ft. over 20 miles would also 
require lower train speeds. 

The fastest high-speed train (non-maglev) in commercial service has a top speed of 350 
km/h (217 mph). The only high-speed rail system, worldwide, to operate at this speed is in 
China, where a terrible accident caused them to reduce operating speeds to a maximum of 
186 mph for six years. Though China has been able to resume running trains at 350 km/hr, 
the maximum speed of high-speed trains outside of China is between 300-320 km/hr (186-
198 mph) with a majority having a maximum speed of between 200-250 km/hr (124 – 155 
mph). The above speeds are listed as maximum speeds with stop to stop speeds maxed out 
at 317 km/hr (197 mph) in China and 272 km/hr (169 mph) outside of China. Thus, there 
is little operating evidence to support the Authority’s ability to maintain operating speeds 
of 220 mph, particularly as a new operator.      

Though the Authority offered to support their claim to meet the travel time requirements 
using a set of speed-distance curves transmitted with a memorandum by Mr. Frank Vacca 
in 2013, these curves illustrated a speed of 220 mph down the Tehachapi grade with no 
safety features in place.  It also illustrated speeds of 220 mph through Fresno and 
Bakersfield despite claims by the Authority’s chairman that trains would be slowed to 125 
mph through urban areas. 

The errors in Mr. Vacca’s curves were carefully analyzed and published in the paper, 
“Independent Determination the Travel Time Requirements of Proposition 1A Cannot be 
Met” by Paul S. Jones, PE, PhD, dated March 13, 2015.  The paper describes a detailed 
analysis of the San Francisco-Los Angeles Union Station route following the Authority’s 
selected route and calculating grades and curves as appropriate leading to a minimum travel 
time of 3 hours 7 minutes.  This time calculation is consistent with the 3-hour 30-minute 
travel time listed in the 2018 Business Plan (page 118). 
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Operating Subsidy 
 
To meet the Proposition 1A requirement that high-speed rail service not require an 
operating subsidy, the Authority is considering the option to change its business model 
from owner/operator to infrastructure owner, leasing out its infrastructure to an operator to 
provide service. Though this is commendable and may result in lower rail service operating 
cost, it appears to be an interim recommendation for the Bakersfield to Merced line, 
transitioning back to an owner/operator model when Valley to Valley service is offered.  
Due to high start-up costs and uncertainties with the system, it is unlikely that the Authority 
will be able to find a short-haul high-speed rail operator without a long-term commitment 
and/or the potential to operate the entire system. As such, there is a great likelihood that 
that such a lease option may not generate much if any revenue and thus require operational 
support (subsidy) from the Authority.  
 
The analysis conducted by the Early Train Operator in its analysis of the Merced to 
Bakersfield segment concludes that though “faster service and greater connectivity provide 
the highest ridership potential and fare revenue of any other investment option”, even 
forecasting a doubling of ridership to 8.8 million annual systemwide riders in 2029, it 
would result “in a lower State operating subsidy.” The need for a subsidy is contrary to 
meeting the requirements of Proposition 1A. 
 
2. Ridership forecasts 
   
Cambridge Systematics has created an immense econometric model to generate traffic data 
for the different stages of the high-speed rail service, Merced to Bakersfield, Valley to 
Valley, and Full Phase 1.  To support this work, they have conducted extensive surveys to 
generate current travel information.  Trips were divided into short distance, 50 miles or 
less, and long distance, over 50 miles.  It would have been more accurate to eliminate all 
trips of 50 miles or less, because high speed rail has little, if any advantage, to offer for 
these trips.  As with all econometric models, despite their detail, data are ultimately 
grouped for analytical convenience and cannot represent the full range of variations in 
individual travel choices. 
 
William Grindley and William Warren have made an exhaustive study of origin-destination 
pairs using Cambridge Systematics zones and the Authority’s selection of conventional rail 
and bus service for connections to the high-speed rail, including schedules that permit 
waiting times to be calculated.  This study was performed for 320 travel zone pairs.  Travel 
times and costs were compared for high speed rail, driving, and air travel, when 
appropriate.  Grindley and Warren in their paper, ”If You Build it, They Will Not Come—
Sequel” Grindley and Warren found that for trips that require long connections to high 
speed rail via other modes, like a bus from Sacramento to Merced, or a bus from 
Bakersfield to Los Angeles, in only 7 percent of the trips is high speed rail faster than or 
equal to driving.  Giving every possible advantage to high speed rail, Grindley and Warren 
concluded that actual travel on high speed rail is likely to be no more than one fifth of 
Cambridge Systematics’ estimates. 
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Taking another view, for other high-speed rail services around the world, high speed rail 
is most competitive with air travel for trips of 200 to 500 miles where access and egress 
are comparable between air and high-speed rail.  This strongly suggests that the major 
market for Phase 1 of California’s high-speed rail service is the 12 million annual air trips 
between San Francisco and Los Angeles today.  Some travelers would enjoy a periodic 
variation from flying, others could be converted to true high-speed rail enthusiasts.  The 
total number of air travelers is only half of the 24.5 million high speed rail users that 
Cambridge Systematics used as the low estimate for high speed rail in 2035.  Additional 
travelers would certainly be attracted for the novelty of the new mode, but to expect high 
speed rail to capture all of the air travel market is not reasonable. 
 
If passenger traffic fails to come even close to the Cambridge Systematics estimate, then 
revenue will also fall far short of the level needed to avoid subsidizing high speed rail 
travel.  This is expressly contrary to the requirements of Proposition 1A. 
 
AB3034 also requires a detailed funding plan for each operable segment and that all 
sources of funds and the time of their receipt be specified before work can be initiated on 
any segment.  Page 15 of the Plan states that the funding shortfall for the Silicon Valley to 
Central Valley (presumed to be San Jose to Shafter) is approximately equal to the cost to 
complete the tunnels through the Pacheco Pass, by far the most expensive piece of the 
work.  The funding for this work is heavily dependent on Cap-and-Trade money from the 
quarterly actions.  The amounts of these funds are inconsistently reported throughout the 
Plan.  Page 37, Exhibit 3.3, lists the Cap-and-Trade proceeds from the most recent 11 
quarterly auctions allocated to the Authority.  These total approximately $1.218 billion.  
On page 37, the Plan states that the Authority has already received $1.618 billion in Cap-
and-Trade, including a special grant.   Per Exhibit 3.3, the average annual (measured to 
August) allocation to the Authority has been approximately $330 million.  The plan 
assumes an annual allocation of $700 million, up from $500 million in the 2016 Business 
Plan. It seems unlikely that future Cap-and-Trade funds will increase this substantially such 
that they can provide the needed funds to complete the Valley to Valley segment. 
 
3. Construction Costs 
 
Like all mega-projects worldwide, California’s high-speed rail system is costing much 
more than expected or estimated.  The Central Valley section was selected for initial 
construction because the land is relatively flat and seemed to offer the least expensive site 
to build a 100 plus mile track for testing and initial service.  The Business Plan estimates 
that the cost of this section will be $15.6 billion. However, as yet, no track has been laid, 
no poles to support electrification have been installed, no wire has been stretched and no 
train control system has been implemented, nor have electric sub stations been installed.  
Caltrain is spending $2.3 billion to electrify its 52-mile system, suggesting that there may 
be overlooked costs for high speed rail.  
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Comments regarding project cost assumptions and projections have been provided on the 
various Draft Business Plans issued by the Authority. Though no response to comments is 
directly given, each subsequent study conducted by the Authority shows an increase in 
costs and new baselines for the project. Page 99 states “As a result of these reviews, our 
2019 Project Update Report increased our Program Baseline for the Central Valley 
Segment by $1.8 billion”. This 2019 Baseline adjustment for the Central Valley segment 
is approximately a 17% increase from the $10.6 billion cost estimate in the 2018 Business 
Plan. These costs grow substantially with the scope expansion to extend the lines to Merced 
and Bakersfield, with total costs currently estimated at $20.4 billion in comparison to the 
$15.6 billion baseline shown. 
 
These ever-increasing costs are exacerbated by the uncertainty of funding for the project.      
 
4. Right of Way Acquisition 

The Plan states that acquisition of Right of Way is of critical importance and refers to 
challenges associated with acquisitions in the Central Valley. The Plan further indicates 
that the Lean Six Sigma approach has been used to optimize right-of-way procurement, 
choices made in project alignment and facility placement that have a significant impact on 
right-of-way costs and challenges. It is not clear that the approach has changed sufficiently 
to result in better choices regarding facility placement and right-of-way needs. As a critical 
example, rather than locating main facility yards in low density/low cost areas, the project 
proposes a light maintenance facility in the Brisbane Baylands development area. The 
selected location is in the heart of a planned development, approved by voters, which 
provides 2,200 housing units to assist in addressing a regional housing shortage and 
7,000,000 sq. ft. of commercial space. The cost of acquisition will be based on the approved 
use of the site, which will be rather significant and is likely under budgeted by a significant 
amount. 

5. Funding 
 
The Plan makes a great effort in indicating the project’s compliance with Federal funding 
requirements, including targets and milestones associated with American Recovery and 
Reinvestment Act (ARRA) funding. Though the Plan states that $2.5 billion in ARRA 
funding was expended, the Authority has only been able to secure $477 million in 
reimbursements from the FRA. As the FRA disengaged on work related to the project and 
de-obligated $929 million from the project, there is a significant financial risk to taxpayers 
if these expenditures are not reimbursed. Focus should be on minimizing taxpayer cost and 
risk until reimbursement of these funds is more certain. A great reliance is also placed on 
State Cap-and-Trade funds. With the statewide housing crisis, there is a great likelihood 
that these funds may be tapped to assist in meeting state and regional housing needs. 
Additionally, the availability of current year Cap-and-Trade funds will likely be reduced 
related to the economic slowdown related to the CLOVID-19 outbreak.   
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With the state goal to have 5 million zero-emission vehicles (ZEV) on the road by 2030 
and 100% of new vehicle sales to be ZEV or plug-in hybrid electric vehicles (PHEV)  by 
2050, the refining of fossil fuels will decline as will the need to purchase Cap-and-Trade 
credits by refiners and others related to the automobile industry.  
 
6. Green House Gas Emissions 
 
One of the important benefits that HSR has long claimed is a reduction in GHG emissions, 
presumably as a result of replacing trips taken in private automobiles, planes or buses by a 
large ridership on the electrified train.  While the basis of the quantified claims are not 
explained, the reductions are reported with considerable precision (to 3 decimal places).  
Plan Tables 6.2 and 6.3 show the estimated number of riders (Table 1 below) and the 
associated reduction in GHG Emissions (Table 2 below) for the full Phase 1 
implementation out through 2060. 
 
Table 1:  Ridership Estimates (from 2020 Plan) 
 

 
 
Table 2:  GHG Reductions (from 2020 Plan) 
 

 
 
A simple calculation of the amount of GHG reduction per rider is shown in Table 3 below.  
Two points are noteworthy.  The reduction in GHG emissions per rider is extremely small.  
There appears to be a steady relationship between ridership and CO2 reductions that holds 
over time (77.3 – 79 lb/rider). The data appear to be related to length of trip (associated 
with additional segments opening to ridership) vs gasoline powered cars. There seems to 
be no acknowledgement that vehicle emissions, and thus the comparative GHG, are 
required to be reduced over the corresponding time periods, nor the state’s goals of 5 
million zero emission vehicles (ZEV) by 2030 and 100% of new vehicle sales to be ZEV 
or plug-in hybrid electric vehicles (PHEV)  by 2050.  
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Table 3:  Reductions of GHG per rider 
 

 
 
In summary, it is unlikely that the project will be able to meet its service requirements 
outlined in Proposition 1A, that the funding availability, ridership, revenue, and greenhouse 
gas reduction projections are overly optimistic and the project cost and delivery time table 
are significantly under estimated. We urge the development of a full funding plan that 
accounts for the de-obligation of federal funds and the likely reduction in Cap-and-Trade 
funds. 
 
Sincerely, 
 
 
 
 
George Rodericks 
City Manager 
 
cc:  Senate Committee on Transportation, Hon. Jim Beall, Chair  

Assembly Committee on Transportation, Hon. Jim Frazier, Chair   
Legislative Analyst Office, Gabriel Petek, Legislative Analyst 
City Council 
Atherton Rail Committee Members 
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2020 BUSINESS PLAN

• Released on February 12 for 60-day comment 
period

• Legislature requested delay of submittal to July 1
» Public Comment period was extended to June 1 

• Agreement reached between the Administration, 
the Legislature, and the Authority to delay the 
Business Plan to evaluate risks caused by 
COVID-19

• SB 122 extends submission to the Legislature of 
the Business Plan to December 15, 2020

STATEWIDE UPDATE



OVER 4,000 CONSTRUCTION JOBS CREATED

3STATEWIDE UPDATE

JUNE 2020

• Over 4,000 construction jobs created across 119 miles of high-speed 
rail construction

» More than 73% of workers dispatched reported living within the 
Central Valley 

• Targeted Worker Program requires that 30% of project work hours be 
performed by individuals who come from disadvantaged communities

• Extensive Safety and Hygiene Measures for COVID-19 on 
construction sites Click here to see more videos

https://www.youtube.com/user/CAHighSpeedRail/videos
https://www.youtube.com/watch?v=GvbC-ncPGsQ&feature=youtu.be
https://www.youtube.com/watch?v=CnidpLWfPtU
https://www.youtube.com/watch?v=J0tn6PveV6Q
https://www.youtube.com/watch?v=mKaKSZbl2oM
https://www.youtube.com/watch?v=wUinDasNfUY
https://www.youtube.com/watch?v=GvbC-ncPGsQ&feature=youtu.be
https://www.youtube.com/watch?v=GvbC-ncPGsQ&feature=youtu.be
https://www.youtube.com/watch?v=CnidpLWfPtU
https://www.youtube.com/watch?v=J0tn6PveV6Q
https://www.youtube.com/watch?v=mKaKSZbl2oM
https://www.youtube.com/watch?v=wUinDasNfUY
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DEVELOPMENT & REVIEW OF ENVIRONMENTAL DOCUMENT
= ongoing outreach

Notice of 
Preparation

Identification of 
Preferred Alternative

Public Review of 
Draft EIR/EIS

Development & 
Evaluation of Alternatives

Prepare Draft 
EIR/EIS

Respond to Comments 
and Prepare Final EIR/EIS

Cooperating & Responsible 
Agency Review

Public Review of 
Final EIR/EIS 

Authority Certifies 
Final EIR/EIS and 

Issues ROD

SF-SJ

Apr 2016

July 2020

Sept 2019

Sept 2021

Cooperating & Responsible 
Agency Review

SAN FRANCISCO TO SAN JOSE ENVIRONMENTAL DOCUMENT
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SAN FRANCISCO TO SAN JOSE 
DRAFT ENVIRONMENTAL DOCUMENT: AVAILABLE NOW!

• 45-day public comment period: July 10 – August 24, 2020
• View or download at the Authority website:
» hsr.ca.gov/programs/environmental/eis_eir/draft_san_francisco_s

an_jose.aspx

Online comment form (comments can also be emailed or mailed): 
» hsr.ca.gov/programs/environmental/eis_eir/draft_san_francisco_s

an_jose_comment.aspx

For more information visit:

350 miles under 
development/construction

Over $8 billion in economic 
output from investment to date

MeetHSRNorCal.org

SAN FRANCISCO TO SAN JOSE ENVIRONMENTAL DOCUMENT

http://www.hsr.ca.gov/programs/environmental/eis_eir/draft_san_francisco_san_jose.aspx
http://www.hsr.ca.gov/programs/environmental/eis_eir/draft_san_francisco_san_jose_comment.aspx


6

Online Open House Walkthrough

SAN FRANCISCO TO SAN JOSE ENVIRONMENTAL DOCUMENT

www.MeetHSRNorCal.org

http://www.meethsrnorcal.org/
http://www.meethsrnorcal.org/
https://www.meethsrnorcal.org/
http://www.meethsrnorcal.org/
https://www.meethsrnorcal.org/
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www.MapHSRNorCal.org/SanFrancisco-SanJose

http://www.maphsrnorcal.org/SanFrancisco-SanJose
http://www.maphsrnorcal.org/sanfrancisco-sanjose
http://www.maphsrnorcal.org/sanfrancisco-sanjose
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Online Open House
• MeetHSRNorCal.org

Live Q&A Webinars (join here)
» Monday, July 20, 2020, 4 – 7 pm
» Thursday, July 30, 2020, 4 – 7 pm
» Wednesday, August 5, 2020, 4 – 7 pm

City/County Staff Q&A Webinar
• Thursday, July 30, 2020, 11 am – 1 pm

Public Hearing*
» Thursday, August 19, 2020, 3 – 8 pm

Virtual Staff Office Hours (sign-up here)
• Phone Appointments 

» Wednesday, July 22 11, 2020, 11 am – 2 pm
» Wednesday, July 29, 2020, 11 am – 2 pm
» Wednesday, August 12, 2020, 11 am – 2 pm

DRAFT EIR/EIS OUTREACH
PUBLIC COMMENT PERIOD: JULY 10 – AUGUST 24

*COVID-19 UPDATE*
Due to public health and safety requirements concerning the coronavirus, the public hearing for the Draft EIR/EIS 
may need to occur online and/or by teleconference only. Please check the Authority website (www.hsr.ca.gov) for 

more information, including up-to-date information on the planned hearing.

SAN FRANCISCO TO SAN JOSE ENVIRONMENTAL DOCUMENT

https://www.meethsrnorcal.org/webinar-information.html?locale=en
https://www.meethsrnorcal.org/office-hours.html?locale=en
http://www.hsr.ca.gov/
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HOW TO SUBMIT COMMENTS
PUBLIC COMMENT PERIOD: JULY 10 – AUGUST 24

• By Online Comment Form
» hsr.ca.gov/programs/environmental/eis_eir/draft_san_francisco_san_jose_comment.aspx

• By Email
» san.francisco_san.jose@hsr.ca.gov

• By Mail
» To “San Francisco to San Jose Project Section: Draft EIR/EIS,” 100 Paseo de San Antonio, Suite 300, San 

Jose, CA 95113
• Verbal Comments*
» Public Hearing on August 19th

SAN FRANCISCO TO SAN JOSE ENVIRONMENTAL DOCUMENT

@

*COVID-19 UPDATE*
Due to public health and safety requirements concerning the coronavirus, the public hearing for the Draft EIR/EIS 
may need to occur online and/or by teleconference only. Please check the Authority website (www.hsr.ca.gov) for 

more information, including up-to-date information on the planned hearing.

https://hsr.ca.gov/programs/environmental/eis_eir/draft_san_francisco_san_jose_comment.aspx
mailto:san.francisco_san.jose@hsr.ca.gov
http://www.hsr.ca.gov/


Headquarters
California High-Speed Rail Authority 
770 L Street, Suite 620
Sacramento, CA 95814
www.hsr.ca.gov

Northern California Regional Office
California High-Speed Rail Authority 
100 Paseo De San Antonio, Suite 300 
San Jose, CA 95113


	LPMG Agenda July 2020 - Final
	COVID+update$!3b+connectivty+and+growth PPT
	Slide Number 1
	COVID 19 Recovery Planning Topics
	COVID-19 �General Update
	Multiple Phases of Crisis & Response
	Financial Consequences of COVID-19
	Analysis and Choices
	Recovery Planning:��Draft Equity, Connectivity Recovery, & Growth Framework
	Ongoing Recovery Planning Efforts
	DRAFT��Framework for Equity, Connectivity, Recovery, and Growth
	Building on the Business Plan
	Building on the Business Plan
	Building on the Business Plan
	Building on the Business Plan
	Part I: Guiding Principles
	Guiding Principles
	Part II: Equity
	Equity in Service
	Equity in Fares
	Equity in Planning & Communication
	Part III: Connectivity
	Connectivity
	Part IV: Growth & Recovery
	Growth & Recovery
	Growth & Recovery
	Growth & Recovery
	Slide Number 26
	July Stakeholder Outreach
	��What do you think about the �Equity, Connectivity, Recovery, and Growth Policy?�Link to Document ��Share feedback at equity@caltrain.com�or 650-508-6499��Deadline: Tuesday, July 28�
	Slide Number 29

	Draft-Equity-Connectivity-Recovery-and-Growth-Framework
	Caltrain Framework
	for
	Equity, connectivity, Recovery & Growth

	LPMG Electrification Memo July 2020
	LPMG HSR July 2020 Memo Final
	LPMG HSR July 2020 Memo Final.pdf
	Memorandum
	STATEWIDE UPDATE
	NORTHERN CALIFORNIA UPDATE
	RECENT AND UPCOMING OUTREACH ACTIVITIES

	Blank Page
	Blank Page
	Blank Page
	July 2020 LPMG Memo-only.pdf
	Memorandum
	STATEWIDE UPDATE
	NORTHERN CALIFORNIA UPDATE
	RECENT AND UPCOMING OUTREACH ACTIVITIES



	LPMG HSR July 2020 PPT.pdf
	Northern California region
	2020 Business Plan
	over 4,000 CONSTRUCTION JOBS created
	Development & Review of Environmental Document
	San Francisco to San Jose �draft environmental document: AVAILABLE NOW!
	Slide Number 6
	Slide Number 7
	Draft EIR/EIS OUTREACH
	How to submit comments
	Slide Number 10




